




2 1928

	A.F.E. No.	C.F. No.	Location	Description
1/25-28	C-1-28		Hockton	Retire 950' Spur No 4 at Waterfront Warehouse
1-24-28	1-28		San Francisco	Const. Tee-tales at each end of Tunnel "A"
1-17-28	2-28		Estudillo	Install one Hour Dormant Scale in H.P. Passing Shed No 1
1-18-28	3-28		Oakland	Purchase 4 No 12 Reynolds Trucks with 3x6' platforms
1-21-28	4-28		Hayward	Const. 110' Ext. to Spur track serving Hayward Poultry Producers assoc.
1-24-28	5-28		Hockton	Install 48'6" Cor. Iron Culvert Oak St brk Jack's Union
1-18-28	6-28		Bridge 339.09	Retire 3 span wood trestle & install Cor. Iron pipe & fill
1-14-28	7-28		Ortega	Const. 1200' Connecting tracks for St. Operation with A.P. of Stockyard facilities
	C-8-28		San Francisco	Retire lat in Petros Nuevo Block 247
	C-7-28		Thornton	Retire land sold to Hammer Estate
	C-9-28		System	Retire from records as passing track 10 ballast unloader 3 hoist Eng & 1 rail unloader
	C-12-28		Hacienda	Retire 20'x28' freight platform
	C-5-28		San Francisco	Retire land sold to Edw. L. Soule Co
1-18-28	10-28		Hockton	Install Pump Motor & permanent wiring in Oil Pump in yard
2-2-28	11-28		Oakland	Extend for Coach yard tracks total of 258 ft.
1-19-28	13-28	MP 378.34 to 383		Install Rail Anchors 4th Sub Division
1-19-28	14-28	MP 372.321 to 378.34		Install Rail Anchors "
1-19-28	15-28	MP 205.908 to 322.321		Install Rail Anchors 3rd "
1-19-28	16-28	MP 139.786 to 140.908		Install Rail Anchors 2nd "
1-19-28	17-28	MP 136.978 to 139.786		Install Rail Anchors 2nd "
1-19-28	18-28	MP 95.952 to 136.978		Install Rail Anchors 2nd "
1-19-28	19-28	MP 92.725 to 95.952		Install Rail Anchors 1st "
2/3-28	22-28		Paxton	Const. 4600 ft Passing track
2-2-28	23-28		Oroville	Const. 784 ft add'l. lead tracks to Round House
2-9-28	25-28		Hayward	Const. 4000 ft Passing track
2-15-28	28-28		System	one air Compressor & 8 ft tieamping tools Motor Cars & trailers
3-9-28	30-28		San Francisco	Install 36 add'l. Counter lights on Frk Apron 25th St. wharf
1-9-28	31-28		H. P. Male	Install 8 " " " " " "
2-18-28	32-28		Irvington & Milpitas	Install Train Order Signals
2-20-28	34-28		Miles	Install Float Switch in Water Station
2-24-28	35-28	Bdg. 35.09, 38.69, 53.40, & 56.96		Install Inner Guard Rails
2-28-28	36-28	Bdg. 178.79		Install Inner Guard Rails
✓	37-28	Bdg. 221.87 to 278.87		Install Inner Guard Rails
✓	38-28	Bdg. 324.08 -		Install Inner Guard Rails
2-18-28	39-28		Hockton	Const. track No 11 3900 ft & provide waterline
2-27-28	40-28	Tunnel 32 MP 280.12		Replace 2000 ft timber lining with concrete
2-25-28	41-28	MP 205.2 to 321.5		Install 4 Automatic Rail & Flange Lubricators in track
2-20-28	42-28		Spring Garden	Extend Pipe line 2500 ft. and erect add'l. stand pipe
1-30-28	43-28		Calpine Sch.	Install frog & switch for S.J. Lbr Co., M.P. 7 1/2
	O-44-28		Oakland	Renew R.R. Crossing 1st & Chestnut St & M.P.
	O-45-28		Hockton	Renew " " Block Edition Works
	O-47-28		Miles	Renew " " S.P. & W.P.
	50-28		Portola	Extend yard tracks
3-15-28	51-28		San Francisco	Const. 1350' Storage track 340' track moved & 100 ft New Connection Etc
2-16-28	52-28		Oakland	Const. 460' " " at Coach yard for business car

Date	A.F.#	Location	Description
5-27-28	137-28	Loyle	Purchase one horse & wagon for stockyard
✓	138-28	"	Provide additional stockyard facilities
5-28	139-28	Remo	Obt. proportion assessments - grading & pavement - 9th. bet. Evans & Surprise Valley Road
5-18	141-28	Oakland.	Const. 179' mt. bet. 314th St. & 31st. States Proc. Co.
5-29	143-28	Hayward.	Const. 295' spur wpt. Calif. Petroleum Corp. Orchard Ave.
✓	144-28	"	Replace crossing bell with magnetic flagman "A" St.
✓	145-28	San Jose	Elect. crossing sign William St. & 6th. flagman 24th St.
5-29	146-28	Mariposa	Enclose 46' x 46' open platform of freight shed.
5-25	152-28	Oakland.	Assessment for opening & extending Russell St.
6-15	155-28	San Francisco	etc. leaving M.P. Co. property
✓	156-28	Orville	Const. 10x40' frame 4 stall motor car house
✓	157-28	Portola	10x40' "
6/9	160-28	Balden	Const. 18' x 40' frame depot.
8/13	161-28	M.P. 326.61 to 337.44	Replacing bridges
6/23	162-28	Reduce & Blairden	Const. Std. bunkhouse, coal house & toilet for telegraphers
6-25	165-28	System	Purchase one Ingersoll hand spiky driving machine
6/26	166-28	Wharton	Const. 530 ft. spur to serve S.P. Hammer Packing Co.
6/15	167-28	Willinger	545' grading spur & gravel driveway
✓	168-28	Willinger	Purchase addtl. right of way & frame loading platform
6/28	170-28	Grass	Const. 350' extension to team track, sp. loading platform & driveway
7-10	171-28	Dr. 324.66	Replace 30-15' spile, spurs & fill
5/31	172-28	Dr. P. Mole	Replace 530 ft. of pile bulkhead & apply additional battens w/ side of frt. slip
6-28	173-28	M.P. 80.2	Raise approaches to private road crossing near S.J. River bridge
7-12	174-28	San Francisco	Const. corr. iron wpt. & spur track in block 168-17th & B.S. St.
7-3	175-28	Oakland.	1395' spur track near 85th Ave. & Russell St. for Calif. Puck. Corp.
	176-28		Relining walls - M.P. 260.95 - 262.90 & 268.02
7-9	177-28	San Francisco	Const. 10' x 120' plank driveway in Wisconsin St. to serve Alaska Coal Co.
4-10	178-28	Miles	Replace backsaw crossing with built-up cross. Assoc. Gravel Co.
6-25	179-28	Various	Install "No mesapass." signs various bridges 212.36 to 320.01
7-10	180-28	Portola Hotel	Const. 13'6" x 16' store room
7-13	182-28	Oakland	plank crossing & pave track area on Jones Ave.
8-10	183-28	Alcor	Purchase & make repairs to frame packing shed.
7-24	184-28	Garden	Const. such corral with loading chute & platform.
✓	185-28	Angdon	Const. extension to house track - relocate wiring fence of stock yard.
8-13	186-28	Stockton	Const. loading platform near Flora St. between Sacto & Union
7-28	187-28	M.P. 276.5	Const. two concrete abutments just end retaining wall.
8-13	188-28	San Fran.	Replace 180 ft. track Carolina St. Ave. Carolina & Mariposa Sts.
8-21	191-28	Drack	Constructing extension to grape loading platform.
8-30	192-28	M.P. 268 to 305	Grading rip-rap at various locations
8-31	194-28	Stockton	Grading, paving, etc. - Weber Ave. 2031 St. from Edison Ave.
9-21	195-28	Oakland.	Const. 8th St. from 8th Ave. to E. 12th St.
9-25	197-28	Grass	Const. scale house on platform etc. - Cancelled, see A.F. 152-29
9-24	198-28	Stockton	Pay. Dr. prop. assessment for street lights - Weber Ave.
9-26	199-28	Sacramento	Installing acoustical felt in Dispatchers Office
9-17	200-28	Mariposa	Install car body for motor car & store house for sig. maint.
9-26	201-28	Mariposa	Raise grade - Dr. P. tracks on levee

Date	A.F.E.	Location	Description
9/26	202-28	San Francisco	Grading, paving, etc. 14th St. between Arkansas & Wisconsin Sts.
9/26	203-28	Pleasanton	Applying coats of laydown oil & gravel.
9/10	204-28	Stockton	Install plank crossing 40 ft. wide at Harding Way.
9/25	205-28	M.P. 213.4	Const. temp. spur to serve Calif. State Highway Com.
10/2	207-28	Carbena	Const. spur track, frame building & platform to serve Carbena Gravers Corp.
10/10	209-28	Oakland	Grading, paving roadway & curb & gutters on Jones Ave.
10/10	210-28	Orack	Digging new well at Orack
10/9	211-28	Sacramento	Construct concrete sidewalk and plank walk in back Freight Road.
10/9	212-28	Nazarys - 3rd Dist.	Construct telephone booths Camp Rogers, Sierra, two drivers, & Massack
10/11	213-28	Orack	Const. frame track scale house
10/10	214-28	Pano	Const. 60' extension to Murada Trans. Spur track to serve Coal Co.
10/18	218-28	San Francisco	Install hose bibs, drain piping etc. 2nd floor, Kane Whse.
10/24	219-28	Oakland	Grading & paving team track E. 8th & 12th Ave.
10/15	221-28	San Jose	Construct 371 ft. spur to serve Union Ice Co.
10/26	222-28	Oakland	Const. sidewalks fronting S.P. property at E. 8th & 12th Ave.
10/17	223-28	San Francisco	Install toilet room & facilities. S.P. at Orack, freight shed
10/26	224-28	Yppimous	Painting & repairing concrete foundations for motor truck scale
10/25	227-28	Stockton	Const. 173' lead from support to S.P. line in channel spur for Clyde Wood.
10/26	228-28	Sacramento	Const. cement sidewalks in front of S.P. property along "dy" bet 19th & 20th.
10/26	230-28	Orack	Const. standard frame 14' x 15' toilet for bunk house.
10/26	231-28	Palmer, Perry Creek	
10/26	232-28	Oakland	Relocate team track, remove 75# rail with 44# tie & 96' track E. 8th St. & 12th Ave.
11/21	233-28	Oakland	Const. 2538' interchange to connect with S.P. 1st. and addline.
10/16	235-28	Stockton	Const. 374' spur to serve Johnson & Raymond Pottery Co.
11-19	236-28	San Francisco	Raise 6 S.P. tracks crossing 8th. near & Oranpan - remove girder rail.
11-17	238-28	Yppimous	Purchase 25 hand trucks, 120 steel running boards & 10 gallon fire extinguishers
11-6	240-28	Palermo	Const. 3-20' x 20' sweat rooms - S.P. packing shed.
10-5	241-28	Oakland	Const. 104' lead & capitalizing 50% of cost of 1654' track const. by C.B. Sengen.
11-9	242-28	Oroville	Relocate oil unloading pipe & siding - provide driveway
11-28	244-28	Oakland	Purchase 4 #12 Raynolds trucks 3' x 6' platforms - freight house
11-22	245-28	System	Receiving eleven roadway machines - previously rolling stock
11/13	246-28	M.P. 412	Extend water pipe line
11/12	248-28	M.P. 205.908-322.321	Apply musc. track mat. Jan. 1st. to June 30th.
12/31	249-28	M.P. 378.34-437.88	
12/12	253-28	Stockton	Capitalize 706' spur - Dickinson & Milson Co.
12/31	256-28	Palermo	Install roof drains & down spouts - S.P. pack. shed.
12/28	259-28	M.P. 223.81	Const. 80' conc. retaining wall.
12/17	260-28	Yppimous	Ext. 220 volt. elect. line 450' to West End of warehouse
1/16/29	263-28	R.B. M.P. 11.04	Replace old 75# tie plates with new canted plates.
1/22/29	264-28	M.P. 11.04 to 33	
3/7/29	265-28	M.P. 410 to 437.88	Apply rail anchors where none previously applied.
1/16/29	266-28	M.P. 437.88 - 439	
1/17/29	267-28	M.P. 322.321 to 378.34	New damp guard rails, canted tie plates & 6" spikes.
1/17/29	268-28	M.P. 205.908 to 322.32	

Date	A.F.No.	C.E.No.	Location	Description
1/11	1-29	2424	San Francisco	Const. 6 ft. x 70 ft. frame, + 300' 3/4" water line.
1/14	2-29	2425	Dr. P. Mole	Poultry car cleaning spurs
1/14	3-29	2420	Oakland	Install fire protection at Portal St. tower
1/18	4-29	2421	Castroville	Construct 45' x 40' packing shed
12/31/28	5-29	2418	Warlinger	Construct spur to serve H. B. Marks.
1/3	6-29	2419	San Leandro	Const. 600' spur - 290' spur - 12 x 130' platform etc.
1/28	7-29	2431	San Francisco	Renew 132' T rail with 141# girder rail
1/22	8-29	2430		Const. 240' fence + two highway reflector lights
1/21	9-29	2429		Install 6 - 46" motor driven ventilating fans - Freight Office.
1/17	10-29	2427	San Jose	Const. 449' track No. 4 Union Depot
1/23	11-29	2428	M.P. 23-122-Poe.	Spur track to serve J. A. Ravensaler Lime Rock Quarry
1/29	12-29	2213	Castroville	Const. platform, driveway + spur - Farm Products Co.
2/16	13-29	2441	System	Purchase one 13 ft. clam shell bucket
2/1	14-29	2432	San Francisco	Assessment for Public Improvements - Marin Street.
4/11	15-29	2433	Oakland	Purchase R.P. for joint S.P. - W.P. drill track 2
2/19	16-29	2439	System	Purchase 8 - model H-B 7-ton trailer cars
2/27	17-29	2451	System	Purchase 6 Fairmont + 2 Shef. #41 motor cars.
1/19	18-29	2423	Oakland	Construct 130 ft. cut. to team track to serve G. G. Buswell
3/20	25-29	2459	San Francisco	Const. 825' storage track near inland freight shed, 5th + Brannan
3/20	26-29	2333	Oakland	Rep. 144th St. T rail with 141# girder rail + pave - Sperry + Law Co. Spur
2/25	27-29	2443	Oakland	Improve gutter cleaning racks
2/25	28-29	2442	Galapagos Br.	Install foot switch - D. J. Limber Co. Spur (cancelled)
2/25	29-29	2445	Oakland	180' cut. to spur back to serve Safeway Stores
3/20	30-29	2444	Oakland	United Motors Corp. Spur - 469 ft.
3/20	31-29	2250	363.36 + 375.35	Const. Std. R.P. fence + grade farm crossings
3/20	33-29	2454	Oakland	Paying assessment for improving 5th Ave. to East 7th St.
2/27	34-29	2449	San Jose	Galapagos telegraph line from depot to roundhouse
2/28	35-29	2452	M.P. 320.1 to 321.5	Est. teleph. circuit Portal St. Depot to H. R. L. Co. mill
2/27	37-29	2450	Dr. P. Mole	Install telephone at East end of mole yard.
3/4	38-29	2460	System	One megger test set for signaling Dept.
3/13	39-29	2446	System	Purchase one Wolf type portable timber sawing machine
3/5	40-29	2461	Boyle	Log watering facilities
3/1	43-29		Sacramento	Install refuse burner at Shops.
3/20	45-29	2465	San Francisco	Pay proportion of assessment against blks. 264 + 265 of street work - Sierra St.
3/8	47-29	2466	316.76	Install hand rail + walk on Dr. 316.76
3/13	48-29		Portola	Install electric lights along board walk to Co. Hospital
3/8	49-29	2464	Stockton + Jeff. Shops	Install 85th St. tie plates at 4th Ave. Stockton and at Jeffery Shops.
3/20	50-29	2440	Thompson	Const. 256' cut. to spur serving Hammer Estate.
3/20	53-29		Jeffery Shops	Install 13,600 sq. ft. concrete floor in boiler erecting shop.
4/11	54-29	2447	Oakland	Install oil macadam pavement 98th Ave. team track
3/8	56-29	2463	Jeffery Shops	Put 4" water main + install 2 1/2" hydrants
4/11	59-29	2434	Oakland	Const 882' Connecting track to W.P. S.P. Ch. Drill track #2
4/11	60-29	Comp/Dep	Oakland	Repl 85# Rail with 141# & repair 3rd Street between Alice & Oak St
4/11	61-29	2468	San Francisco	Install 11 Moving Delphinia for W.P. barge tie up 25th St. Slip
4/1/29	62-29	2477	Oakland	Install S.H. Tie Plates & Tie Rods in Switch Leads & Curves
4/11	63-29	2478	San Francisco	Install S.H. Tie Plates & Tie Rods in Switch Leads & Curves

Date	A.F.E. No.	C.E. No.	Location	Description
4/1/29	66-29	2476	Trevarno	Const 16x24' frame Freight Shed with 6' Platform
4/1/29	69-29	2486	Camman	Install Hayes derail West End Side Track
4/1/29	80-29	2437	Chilcoat	M.P. 322 to 340 Widen cuts M.P. 330.5 & Widen to standard 322.321 to 340.
4/1/29	81-29	2472	San Jose	Construct 283' Spur Track to serve Pacific Shingle & Box Co.
	82-29	2495	Terminous	Install 1 Wallace & Tiernan Water Chlorinator
4/11	83-29	2494	Carbona	Painting woodwork on Shipping Shed
4/11	84-29	2483	Rhodes	Purchase of 9.36 Acres of land.
4/11	85-29	2484	Rhodes	Construct 66'x141' Corrugated Iron shipping shed, platform & driveway
4/11	86-29	2481	Belden	Construct Station Platform, Widen embankment, Construct fence & Cesspool
12/5	87-29	2643	Gerlach	Purchase title to Property at Garden Springs
4/1/29	91-29	2475	Oroville	Extend W.P. Station Platform 300' East & 100' West.
4/11	92-29	2458	Hayward	Install 180' 12" Corrugated Iron Culvert "B" Street
4/1/29	93-29	2499	San Francisco	Install additional lights at 25th Street yard.
4/1	96-29	2503	Milpitas	Install Partitions in Freight Depot
3/27/29	98-29	2312	Sacramento	Construct Auto Interlocking System "C" & "X" Sta. for W.P. S.N. & C.C.T. Co.
4/11	99-29	2490	Fitz	Construct 4628' Siding, etc.
4/1/29	101-29	2504	Lyothe	Install Sand & Water facilities in tower & dwellings
	103-29	2155	Rhodes	Construction of Spur Track
4/26	104-29	2239	Oakland	Construct new Commissary Bldg. & remodel old Bldg. (Accounting handled by Engr Dept)
5/14	105-29	2436	M.P. 406 - 430	Widen Banks to standard between Sans & Phil
4/26	106-29	2509	Jeffery Shops	Construct frame & stucco lavatory building & Sewer Connections
	107-29	2453	M.P. 10.725 to 92.725	Bank Widening, Install additional ties, Ballasting etc. Improvement program
5/14	108-29	2142	Jeffery Shops	Construct West end track 2 with track 1 & Crossover between tracks 4 & 5 etc.
5/14	109-29	2508	Gerlach	Installing Water Meters on Water Supply line.
5/14	110-29	2501	M.P. 3.50 to 10.725	Widen Bank to standard, Install additional ties, Tie plates & ballast
5/14	111-29	2506	Cromberg	Extend tracks No. 1 & 2 & replace timber trestle 303.33.
5/14	112-29	2438	M.P. 305.2 to 320.2	Ballasting & renewing ties etc.
5/14	113-29	2175	W.P. Mole	Install Track Scale & Scale house & 212' Scale track
5/14	114-29	2511	Belden	Extend Siding 1728' & move Section facilities to new location
5/14	115-29	2505	Pulgal	Construct 800' New Main line & 1288 ft. Siding & Shift tracks
5/14	122-29	2502	Oakland	Install 1 durable all metal Bumpers Spur serving C.P.C. Plant 58 at 85th Ave.
4/24/29	126-29	2510	Elkston	Construct 425' Spur, Fraser Furnace Co. Lindsay & Lincoln Streets
6/1/29	129-29	2519	Gerlach	Construct Storeroom & Refrigerator W.P. Hotel & extend fire line
4/23	130-29	2526	Layalton	Install 60000 gal. Redwood Water Tank
5/3/29	132-29	2536	M.P. 5.39 to 10.59	Install Numbering Boards at 33 Culverts & renew one bridge number board
5/1/29	133-29	2537	M.P. 10.75 to 95.15	✓ ✓ ✓ ✓ 187 ✓
4/25-29	134-29	2538	M.P. 95.99 to 136.01	✓ ✓ ✓ ✓ 75 ✓
4/24	135-29	2521	Glennvale	Purchase land from Chas. J. & Lillian Hasman
5/7/29	136-29	2542	San Francisco	Construct 588' Spur track for McCormick Lbr. Co
5/14/29	137-29	2551	Reno	W.P.R.R. Co. Proportion Street improvements & Assessments
5/10/29	138-29	2527	Oakland	Install brakes on Wigwags Webster, High Sts & Fruitvale Aves.
5/10/29	139-29	2528	M.P. 10.725 to 95.952	Install brakes on Wigwags
5/10/29	140-29	2529	M.P. 100.4 to 136.85	✓ ✓ ✓ ✓ Harte, Calif & Freeport Block, Sacto
5/10/29	141-29	2530	Sacramento	✓ ✓ ✓ 13 ✓
5/10/29	142-29	2531	Oroville	✓ ✓ ✓ 3rd Street Wigwags
5/8/29	143-29	2532	San Jose Branch	✓ ✓ ✓ 13 Wigwags

Date	A.F.E. No.	C.E. No.	Location	Description
6-11-29	144-29	2493	^{mp. 264.06, 264.07, 267.85} ^{305.65, 306.55 & 306.75}	Concrete retaining wall, Shoulder wall & rip rap.
6-11-29	145-29	2543	Portola	Construct extension to Depot Hotel Building
6-11-29	146-29	2555	Portola	Purchase additional equipment for W.P. Hotel
5-20-29	147-29	2554	Berry Creek	Install Concrete cesspool & sewer to serve Agents' Quarters
6-14-29	148-29	2568	Stockton	Shift track serving Stockton Brick & Tile Co.
6-14-29	152-29	2571	Grass	Construct two frame Scale Houses & install Scales
6-14-29	154-29	2559	San Jose	W.P.R.R. Co. proportion of assessment improving Williams Street.
6-21-29	156-29	2574	San Francisco	Construct Partition in W.P. Outbound freight Shed - 7th & Brannan Sts.
6-21-29	157-29	2576	Oakland	Lower & extend Culverts at Genunary Ave.
5-20-29	158-29	2552	San Francisco	Replace 70# T Rail with 141# Girders Rail & pave street & track Area
6-21-29	159-29	2577	^{mp. 205.908-322-321}	Install Numbering Boards & Repaint bridge numbers
6-24-29	160-29	2567	El Pinal	Install 110# T Rail Crossing & retire 90# Crossing
7-2-29	161-29		Terminous	Construct Shed to house Chlorinator Unit
7-11-29	162-29	2556	^{mp. 183.06}	Construct Improved Road Crossing
4-12-29	C-2-29	2513	San Jo. Nev.	Retire one Standard Stockyard Platform & Carral
4-20-29	C-3-29	2498	Hacienda	Retire 413 ft. Spur Track
4-29-29	C-4-29	2514	Oakland	Retire Property at E 8th St. & 14th Ave.
5-9-29	C-5-29	2534	Sacramento	Retire 3 Dormant Scales, Clinie Whse. at Front & "R" Sts.
6-14-29	C-6-29	2541	San Francisco	Retire portion block 247, 248, 265 & 266, Mission & Sierra Sts.
6-14-29	C-8-29	2433	System	Retire Motor Cars M-537 System
6-14-29	C-10-29	2570	Terminous	Retire 3 Howe Dormant Scales
7-12-29	C-12-29	2517	Oakland	Retire land & Stock yards account opening Russell Street
8-8-29	C-13-29	2583	Lathrop	Retire 212 ft. & relocate track
9-4-29	C-15-29	1802	San Francisco	Retire lots in Block 247
9-24-29	C-18-29	2626	System	Retire 1 Ford Auto & 1 Dodge Roadster, Eastern Division
9-24-29	C-19-29	2596	Milpitas	Install Water Pressure System & Retire Sampson Mill Tower & Pump
7-11-29	164-29	2581	San Jo.	Install Plank Crossing at Park Avenue
7-11-29	165-29	2582	Oakland	W.P. Proportion of Assessment for Improvement Fallon Street
7-5-29	166-29	2579	Oakland	Construct driveway & reconstruct Spur at Russell St
7-11-29	167-29	2540	^{mp. 139.786 to 205.908}	Culverts - Install Numbering Boards
7-10-29	168-29	2585	Oakland	Install traffic signal with System 23rd Ave & E. 12th Sts
6-23-29	169-29	2586	San Leandro	Install Automatic Wigwag at 1st Ave. Crossing
9-4-29	170-29	2512	Oroville	Construct Sinking Basin & Oil traps & Sewer line
6-23-29	171-29	2591	San Leandro	Construct Addition & raise existing platform, Martinez ^{St.} serving Caterpillar Tractor Co.
7-23-29	172-29	2584	Stockton	Construct 415 ft Spur track to serve Pennzail Co. at Union St. & Harding Way
7-23-29	173-29	2550	San Francisco	Construct 2-20 Car Stg tracks, Illinois St. 1-10 Car tracks 25th Ave, Ext track 9-150 ft, Thru
7-15-29	174-29	2518	Grass	120 ft Interchange no. 2 - Relocate turnouts.
7-17-29	175-29	2588	^{mp. 187.7}	Construct 700 ft Siding & driveway
7-24-29	176-29	2587	Terminous	Construct 475 ft Public loading Spur and driveway
7-29-29	177-29	2595	Oakland	Replace wood platform & install metal boxes on 11 Dormant Scales & 6 on open dock
8-27-29	178-29	2598	^{mp. 322-321-378.34}	Install Automatic Flagman 5th Ave.
7-30-29	179-29	2594	^{mp. 210.6 near Viaduct}	Install Numbering boards at 83 Culverts
8-10-29	180-29	2597	Lyath	Construct 600 ft Spur Track to serve Paul White
8-20-29	182-29	2611	San Jose	Construct 500 ft extension to team track & install gravel Driveway
8-16-29	184-29	2593	Terminous	W.P.R.R. Co. Propn Assessment electricals Santa Clara Ave.
8-13-29	185-29	2603	Hayward	Install electric lights on open dock & Electric light leads in Warehouse
				Install Buffalo 2500# Dormant Scale

Date	A.S.E. No.	C.E. No.	Location	Description
8-13-29	186-29	2604	Rivermore	Install Fairbanks 2500# Dorman Scale
8-13-29	187-29	2607	W.P. Male	Place Concrete Curbs & apron on seaward side retaining wall
8-13-29	188-29	2605	Gerlach	Install Buffalo 2500# Dorman Scale
8-27-29	190-29	2616	Dan Jose	W.P.R.R. Co. Propn Const 369 ft 8" Sewers Bush St
8-24-29	191-29	2614	Oroville	Construct rubble wall along property line of Belding property - Oliver Street
8-19-29	192-29	2612	Gerlach	Install additional 12" meters on locomotive water supply
8-7-29	193-29	2522	City of San Francisco	W.P.R.R. Co. Propn of Constructing Sewers
8-2-29	C-14-29	1808	San Francisco	Retire land sold to Edw. B. Saule Co.
8-29-29	194-29	2539	Oakland	W.P.R.R. Co. Propn of Const 145 ft lead to serve West Coast Macaroni Mfg Co.
8-26-29	195-29	2613	Dan Jose	Construct 4" asphalt conc pavement along W.P. icing track for coal unloading
8-9-29	196-29	2600	Oakland	Construct 4 industrial spurs Con. Co. Co. & King County Pack Co.
8-26-29	197-29	2602	Oakland	Pave track Area of 3 W.P. tracks - Harrison St.
8-26-29	198-29	2615	W.P. Male	Construct Scale Track
9-16-29	199-29	1268	River Rock	Repl 56# rail with 85# & 4-56# turnouts with 85# turnouts
9-20	200-29	1257	205.908-322-321	Repl Old style Misc track with New style
9-20	201-29	1258	322-321 - 378-34	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
9-20	202-29	1260	378-34 - 437-38	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
9-20	203-29	2622	Dan Jose	Assessments for improving Wilson ave (9c by Engr Dept)
9-27	204-29	2623	System	Purchase 2-1/2 ton Ford Trucks - 1 for Gerlach 1 for Wendover
9-27	205-29	2624	Sacramento	Construct frame platform on driveway 3rd & "R" Sts (Engr Dept)
12-31-29	206-29	2142	Craig	Construct 662 ft Ext to spur track serving Black Carrol
12-17-29	207-29	2544	Tunnel No. 1	Replace timber Portal with Concrete - line East end M.P. 22.1
12-27-29	208-29	2662	Melrose	Inst 90# trk. ft. S.P. - W.P. to Drive track #2 & S.P. spur to serve Butler Coop. Growers at 54th ave also Culverts
12-31-29	209-29	2668	Reno Branch	Apply Gravel Ballast between M.P. 0 & M.P. 11
12-27-29	210-29	2669	Reno Branch	Apply Gravel ballast between M.P. 11 & M.P. 33
9-18-29	211-29	2617	M.P. 92.725-95-952	Install additional tie plates, etc City of Stockton
9-18-29	212-29	2618	M.P. 95.952-136.978	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ Stockton to Sacramento
9-18-29	213-29	2619	M.P. 136.978-139.786	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ City of Sacramento
9-19-29	214-29	2620	M.P. 285 - 305	Widen Cut at West approach Spring Garden Tunnel M.P. 297
9-27-29	215-29	2627	Dan Jose	Install 1 Fairbanks Morse Platform Scale (Engr Dept)
10-31-29	216-29	2610	San Francisco	Re-locate 150 ft. Spur track to serve P.V. Lugo Co.
12-5-29	217-29	2599	Oakland	Sale of W.P. land and purchase of 703' siding, Oil tanks, feed grs, etc of El Dorado Oil Works
9-19-29	218-29	2625	Oakland	Inst ft. S.P. - W.P. Switch & 70' spur track Cal Pack Corp
9-26-29	219-29	2630	Carbonal	Construct open platform at W.P. Pack, Sheak
10-21-29	C-21-29	2636	Oakland	Retire 1/2 cost of tracks Cal Pack Corp to be sold to S.P. - 85th ave & Russell St.
10-1-29	220-29	2633	Fitz	Construct 20' x 500' Gravel Driveway
12-5-29	221-29	2628	Gross	Construct 24' x 370' Public Shipping Shed & driveway
9-14-29	227-29	2621	Dan Jose	W.P. R.R. Co. Propn paving Bush St. to San Fernando St.
10-19-29	228-29	2638	Reno	Construct 40' x 60' Car. Warehouse to serve J. N. Bradley Co.
10-31-29	229-29	2635	M.P. 97.9	Install 30" iron Culvert & Concrete head walls
10-10-29	230-29	2632	Reno	Extend Spur Red River Lumber Co - 198 ft 5th ave near Evans
10-15-29	232-29	2637	Oakland	W.P. R.R. Co. Prop Const 105' lead S.P. W.P. Drive track #1, 90th ave. Serve Hazel Atlas Glass Co.
10-30-29	233-29	2639	W. Dan Jose	Construct Platform 8' x 150' Pack Shed Spray, paint & move office partitions
12-5-29	234-29	2497	Gerlach	Construct drain Tunnels #1-100' #2-140' Granite Springs
11-19-29	235-29	2648	Terminous	Install Telephone System between open dock & Agents office
	236-29	2645	San Francisco	Install Fire door & ramp Const 8x10 conc & wood ramp basement entrance St George Winery Bldg. Brannan Street

1929-A.F.E.s

Date	A.F.E. No.	C.E. No.	Location	Description
11-20-29	237-29	2145	Spring Garden	Construct 664 ft back track & 719 ft middle track
12-1-29	238-29	2653	Bronte	Construct 1 1/2 mi. of sand fence
9-20-29	C-18-29	2636	System	Retire 1 Ford auto & 1 Dodge Roadster - Water Dept Eastern Divn
11-22-29	C-22-29	2650	Sacramento	Retire Pneumatic Crossing gates & Watch House H Street
11-22-29	C-23-29	2631	Decoto	Retire 570' Spur track 17th-12th C & S Streets - Willit Burr Contractors
11-26-29	247-29	2646	San Francisco	Construct 1771' Spur track to serve Western Sugar Refining Co - 23rd and Illinois Sts.
12-19-29	248-29	2655	San Jose	Assessment for improvement of San Fernando St.
12-9-29	249-29	2657	Oakland	W.P.R.R. Co' Propn for filling, grading & draining Russell Street
12-31-29	251-29	2666	Layton Branch	Apply Gravel Ballast between M.P. 12 & 12.7
12-31-29	252-29	2667	Calpine Branch	Apply Gravel ballast between M.P. 1 & 13
12-19-29	253-29	2195	W.P. male	Construct 582' Crane Spur track & renew rail through turnouts
11-29-29	254-29	2140	Good & Niles	Construct Spur track at M.P. 32.1 Good; & M.P. 29.8 Niles
12-13-29	255-29	2141	Staxton	Construct 652' extension track No. 2 & connect with scale track also const 541' Repair track.
12-27-29	256-29	2564	David	Construct 1096' Siding (Temporary)
4-23-30	257-29	2565	Rock Creek	Construct 917' Spur
12-31-29	258-29	2146	Partala	Construct 865' Material Spur track #7 & 126' garden trn off turntable at Ramel House
11-29-29	259-29	2562	M.P. 413	Construct 765' Outfit Spur track near Reynard
1-14-30	260-29	2673	Calpine Branch ^{Summit}	Construct 2 turnouts to serve Davies - Johnson Lbr Co
1-14-30	261-29	2149	Flanigan	890' Temporary track - made permanent
1-23-30	262-29	2154	Harte	Construct 408' extension to Spur
1-30-30	265-29	2644	San Leandro	Construct 12 X 23 extension to platform serve Caterpillar Tractor Co
	267-29	2757	Grass	Purchase platform trucks, running boards & fire extinguishers
1-31-30	271-29	2676	Ortega	Renew 65# rail with 85# in yard also 56# with 85# Cropped rail in crossing
4-23-30	272-29	2781	M.P. 139.78-205.908	Extend signal limits & re-ramp interlocking plant
4-23-30	273-29	2700	M.P. 205.908-322-321	Replace O.S. Guard Rails with N.S. Clamp Guard Rails.
1-13-30	0-48	2661	San Francisco	Replace O.S. Tie Plates & Guard Rails with N.S. Plates & Guard Rails
				Construct Concrete ramp Track No. 2 1st & Brannan Sts.

Date	A.F.E. No.	C.E. No.	Location	Description
3-4-30	C-3-30	2783	Kingdon	Replace Windmill & Motor driven pump
3-31	C-6-30	2778	System	Retire W.P. Steam Shovel No. 5
4-8	C-8-30	2778	San Jose	Retire two frame dwellings
4-24	C-9-30	2671	Oakland	Retire one 100 Ton Fairbank/Track Scale & 200.5' Track
4-29	C-11-30	2861	Grass	Retire one Howe Dorman Platform Scale
2-4	C-1-30	2672	Miles	Retire Water Station Power line, sold to P.G. & E. Co.
2-8-30	C-12-30	2857	Oakland	Replace R of W fence with property posts to Jones Ave. from 54th Ave.
6-13-30	C-15-30	2867	Oakland	Retire 433' Spur serving Western Fuel Co. - 3rd & Oak Sts.
	C-4-30	2553	San Francisco	Retire 3 Story Brick Office Bldg S.W. Corner 8th & Brannan Sts.
	C-14-30		Bridge 113.38	Filling Bridge
8-23-30	C-21-30	2904	Hackstaff	Retire 3 Car bodies used as bunk houses
8-22	C-20-30	2927	San Jose	Retire 3 frame dwellings
8-27	C-22-30	2907	Glennvale	Retire frame loading platform & incline
8-26	C-23-30	2929	Oroville	Retire land, sold to W.A. Bechtel Co.
8-28	C-24-30	2912	Calpine Br. M.P. 7.28	Retire Spur serving Feather River Lumber Co.
9-15	C-25-30	2932	Terminous	Retire two Dorman Platform Scales
9-17	C-26-30	2911	Calpine Br.	Retire Frog & Switch in Spur serving Davies Johnson Lbr Co, Const under A.F.E. 43-28
10-3	C-32-30	2652	San Jose	Retire Various lots sold to Garden Valley Canning Co.
10-30	C-37-30	2936	M.P. 213.4	Retire Spur at Patters Ravine - Calif Division of Highways
1-26-31	C-40-30	2969	Grass	Retire 1 Howe Dorman Scale & Scale House
12-9-30	C-39-30	2952	Oakland	Replace Gasoline Engine & A.C. Dynamo with Frickee Chg. rectifier
5-26-30	0-49	2870	San Francisco	Install additional lights, Windows & Paints W.P. Int. Shed Chestnut & Martz St
9-26-30	0-50	2941	San Francisco	Renew Crossings S.P. & W.P. 9th & Div.
10-28-30	0-51	2957	San Francisco	Install 6 electric flood lights Complete Int. Hse Chestnut & Montgomery Sts.
	3-30	2677	Marysville	Construct bunk house, Coal House etc.
12-19-29	4-30		Hayward	Construct Spur to serve Poultry Producers
2-3-30	5-30		Grass	Deming Pressure Water System & Well
2-4-30	6-30		Oakland	W.P.R.R. Co. Proportion install 2 derricks S.P. - W.P. < Eng. 200 ft 7
	7-30	2699	Quartz	Construct extension to passing track
1-29-30	8-30		Oakland	Construct 192' extension serving Poultry Producers
2-6-30	10-30	2757	System	Purchase 3 additional track Motor Cars
2-5-30	11-30	2686	Allamont	Construct 508' extension to passing track
2-4-30	12-30	2680	W.P. Male	Construct 4 Crossovers in New yard
	13-30	2755	205-908 to 322-321	Install 12 Auto Flange Lubricators
2-6-30	14-30	2756	System	Purchase 3 tie, Adzing machines
	15-30	2758	System	Purchase 17 Mono Cars
3-18-30	23-30	2827	Oroville	Construct 350 ft. extension Simical Packing Co. Spur
2-8-30	24-30	2691	M.P. 412-Reynard	Digging trench & burying 6500' Pipe line, Const 5-Rubble Wall intake boxes
2-10-30	27-30	2683	Rudwig M.P. 73	Re-locate team tracks & Construct driveway
3-28	31-30	2849	Various Bldgs 312.36-	288.76-314.36 Concrete retaining Walls
2-10-30	34-30	2759	M.P. 430-431	Install 2-36" Corrugated iron Culverts
	45-30	2679	San Jose	Enclose 50 ft. W. San Jose Int. House with battens over present slats
2-18-30	49-30	2684	Sacramento	Construct 48' X 70' roof over Platform Int House
2-18-30	50-30	2685	Layellon	Extend team track 900 ft. Northerly
2-19-30	51-30	2767	San Francisco	Install S.H. 85# tie plates on Switch leads & Curves
2-19-30	52-30	2687	San Francisco	Install Car wheel stops & 3 storage tracks - 7th & Brannan Sts.

1930-AFE.s

Date	A.F.E. No.	G.E. No.	Location	Description
2-19-30	53-36	2768	Oakland	Install S.H. 85# tie plates switch leads & curves
2-19-30	54-30	2775	San Jose Branch	Install telephone loop - Niles to San Jose
2-19-30	55-30	2776	Sacramento	Install telephone line from Sacramento to Jeffrey Shops
2-18-30	56-30	2681	Sacto Shops	Construct ext. Stg track "A" - Re-locate team track
2-19-30	58-20	2765	M.P. 128.29	Install hand rails & Walks both sides Br. 128.29
2-19-30	59-30	2766	M.P. 52.52 San Jose Br	Install hand rails & Walks both sides Br. 52.52
	60-30	2762	Berry Creek	Extend Passing track < Eng. Sept 7
	61-30	2751	Bloomer	Construct extension to passing track < Eng. Sept 7
2/19/30	63-30	2777	System	Purchase 8 Lineman Test Sets
2-19-30	64-30	2760	Sacramento Shops	Extend fire line & install hydrants in Material yard
2-4-30	67-30	2750	M.P. 341-378.34	Widen Banks to new standards & restore original width
2-4-30	68-30	2696	M.P. 378.34-406-430-437-88	" " " " " "
	79-30	2606	San Jose	Construct 570' Spur - Garden Valley Canning Co.
	80-30	2692	Reno Jet & Calneva	Install zinc lined Cisterns
	81-30	2593	Various	Install zinc lined Cisterns
	84-30	2689	Hacstaff	Replace rail in passing track
2-24-30	85-30	2545	Stockton	Standard Section facilities at Stockton Cancelled
2-20-30	86-30	2548	Various	Standard Section facilities - Camanche, Growbridge, Arboga, Craig & Oroville
2-21-30	88-30	2779	Various	Construct section facilities - Bidwell, John, Belden, Rich Bar, Virginia, Twin, Quincy Jct & Portola
2-24-30	89-30	2780	Flanigan, Nevada	Construct one Bunkhouse - 2 Toilets, 1 Coal house - Sanitary facilities, cesspool & sewer line
	90-30	2784	Oakland	Install Covering over Gantry Crane
4-14-30	91-30	2858	Decato	Install Howe Dormant Platform Scale
3-3-30	92-30	2789	Oakland	Install Standard Magnetic Flagman 45th Ave.
3-3-30	93-30	2790	Oakland	" " " " 29th Ave.
4-16-30	94-30	2774 2837 2840	Blairsden	Construct Frh. depot & 567' Spur track, Driveway etc.
3-3-30	98-30	2781	Oakland	Install Automatic flagman - 85th Ave.
2-29-29	105-30	2139	Oakland	Construct 424' engine track & 1085' wheel track
3-30-30	106-30	2792	San Francisco	Additional cost install girder rail track in place 854 rail & pave Franchise area
3-7-30	107-30	2575	Oakland	Spur track serving Western Sugar Refinery
3-11-30	108-30	2804	San Francisco	Purchase land from Derby Est. Park Ave. & E. 12th Street.
3-11-30	109-30	2805	Oakland	Install Steel Bunks & Mattresses in Bunkhouse
3-11-30	110-30	2811	Various	" " " " " " " " Also Fruitvale
3-11-30	111-30	2812	Various	" " " " " " " "
3-13-30	112-30	2813	Sacramento	" " " " " " " "
3-14-30	113-30	2814	Various	" " " " " " " "
3-14-30	114-30	2815	Various	" " " " " " " "
3-14-30	115-30	2816	Various	" " " " " " " "
3-11-30	116-30	2817	Regalton	" " " " " " " "
3-14-30	117-30	2818	Plumas	" " " " " " " "
3-14-30	118-30	2819	Miepitass & San Jose	" " " " " " " "
3-14-30	119-30	2820	Calpine	" " " " " " " "
3-14-30	120-30	2821	Various	" " " " " " " "
3-13-30	121-30	2822	Gerlach	" " " " " " " "
3-13-30	122-30	2823	Anderson & Reno	" " " " " " " "
3-13-30	123-30	2317	Gass	W.P.R.R. Co. Propn Cost of Const 3900 ft line to loading shed

Date	A.F.E. No.	G.E. No.	Location	Description
3-18-30	126-30	2809	Hayward	Construct Cement sidewalks, Curbs & gutters - Jackson St.
3-19-30	127-30	2558	Oakland	Purchase Property 12th St. between 22nd & 26th aves.
3-19-30	129-30	2830	Stockton	Install Sanitary facilities, Sewer, Water lines, Shipping shed & switch spur
3-14-30	130-30	2824	Stockton	Install Standard Magnetic flagman - Harding Way
3-18-30	131-30	2826	Dan Jose	Construct 411 ft spur track to serve Williams & Russ Co.
3-18-30	133-30	2795	Blairsdon	Purchase Additional right of way Sec. 23.
3-27-30	134-30	2832	Decato	Construct 30' X 100' Corrugated iron Packing shed & San. facilities
3-25-30	135-30	2834	Tunnel No. 1	Install Telltales
5-5-30	136-30	2836	Portola	Install Steam heat in Store room W.P. Round House
3-26-30	137-30	2829	Oroville	Construct 268.5' Debris Track & Engine Storage track
4-9-30	139-30	2773	Feather River Jnn	M.P. 309.3 Improve Station Platform
4-7-30	140-30	2144	Oroville	Construct extension to Caboose track, 431.5' Repair track #2 and 532' Repair track #1
3-18-30	141-30	2563	Virgil	Construct 693.5' Spur track & extend Culvert 270.12
5-8-30	142-30	2860	Milpitas	Construct 180' spur track to serve P.G. & E. Co.
4-7-30	143-30	2850	Sacramento	Construct 5' X 6' Platform & driveway. Out bound shed.
4-30-30	144-30	2862	San Francisco	Install 2 1/2" Asphalt Wearing surface on Cobble stone driveway (Engr Dept 7)
4-16-30	145-30	2601	Oakland	Construct 498' spur track to serve Sutter Cooperative Growers.
6-26-30	146-30	2793	M.P. 284.10 to 305.20	Apply 8" of Additional Ballast, tie renewals Etc.
4-7-30	147-30	2831	Villinger	Purchase Additional right of way & Packing Sheds
4-8-30	150-30	2856	M.P. 3.18 Calpine Br.	Construct 75# No. 8 1/2 turnout to serve S.J. Lbr. Co.
4-7-30	151-30	2862	System	Purchase two Train Impact Registers
11-16	152-30	2960	Oakland	Purchase Office furniture Signal Engineers Office - Oakland
4-22-30	154-30	2859	M.P. 308	Construct two spur tracks to serve Feather River Lbr Co.
2-27-30	155-30	2138	San Francisco	Construct 568.5' Debris track for unloading.
10-28-30	156-30	2958	McLean M.P. 230.1	Construct extension to spur track serving Walter S. McLean
3-8-30	158-30	2516	San Francisco	Purchase in Petros Nuevo Box 183-184-189
4-25-30	159-30	2865	Paxton	Construct 180' Platform along W.P. tracks & 40' along J.V.R.R. & Install Curb
5-5-30	160-30	2785	Sacramento	Purchase Additional Right of Way
5-23	161-30	2864	Dan Jose	Construct 283' spur track to serve Gilmore Oil Co.
	162-30	2868	Calime	Construct spur track to serve Calif Lime Co. M.P. 234.1
	163-30	2803	Bridge 78-84	Replace Bridge 78-84
5-23	164-30	2869	Oakland	Construct two spur track Leads off Melrose Drill track #1 to serve Cull Lobinger Packing Co.
5-28	165-30	2649	Lyzoth	Shift transfer tracks & side tracks & extend 41 ft.
5-26	166-30	2874	Oakland	W.P.R.R. Co. Propn of Assessment for Const. Sidewalk High St. & 43rd Ave.
5-28	167-30	2863	Oakland	W.P. Propn of Cost of 103 1/2' lead ft drill track to serve Bailer Tank & Pipe Co.
5-28	168-30	2828	Oakland	W.P. Propn of Cost of 25 spur track leads of Melrose ft Drill track to serve
7-29				Body B.H. Canning Co.
7-29	169-30	2872	M.P. 262.9 to 263.9	Tunnel #23 & 24 Replace Partes & 48 ft Timber with Concrete (Engr Dept 7)
7-29	170-30	2873	M.P. 340.3	Tunnel #37. Concrete Partes & 48 ft replace with Concrete
6-14	179-30	2845	Reno Jct.	Install Signal & rearrange signal east end Tunnel #37
6-12	181-30	2878	Livermore	Construct side Walk & Plank sidewalks area in track on north "L" Street
7-15	185-30	2147	Summit M.P. 4.8	Calpine Branch 780 ft siding made permanent.
	186-30	2841	Marysville	Replace timber foundation under water tank with Concrete.
7-29	187-30	2887	Dan Jose	Construct Packing shed, platform & track & relocate yard tracks (Engr Dept 7)
	188-30	2842	Spring Garden	Replace timber foundation under water tank with Concrete
7-15	189-30	2885	San Francisco	Replace wooden hub rail with Concrete 7th & Brannan Etc.

Date	A.F.E. No.	C.E. No.	Location	Description
7-15	190-30	2892	Oakland	Install Inner Guard Rails at Peralta & Magnolia Towers
7-15	191-30	2893	Radium, Lathrop, North, Oregon	Install Inner Guard rails at Interlocking Plants
7-15	192-30	2894	El Pinal	Install Inner Guard Rails at
7-15	193-30	2895	Binney Jct. M.P. 178.7	Install Inner Guard Rails at
7-15	194-30	2890	Blairaden	Install 10 Electroliers & Erect frame Coal house.
7-15	195-30	2888	Bombay	Packing Shed remodeled & Skylights provided
7-15	197-30	2891	M.P. 112.5	Raising Approach Highway Crossing
7-9	199-30	2900	Portala	Install additional water facilities at Stock Yards
7-29	200-30	2866	M.P. 347.06 to 360.77	Replace timber trestles with concrete boxes & fill.
7-28	201-30	2896	San Francisco	Construct 26' x 69' Frame platform with canopy roof, etc. (Engr. Dept)
7-9-30	202-30	2899	Halverm ^{Alameda Jct.}	Construct tracks to serve Holly Sugar Mill
7-29	205-30	2903	Last Plumas M.P. 220.28	Temporary spur track for Calif. Div. of Highways
	206-30	2808	Sacto Shops	Construct open platform & spur track to serve same
7-19	207-30	2880	Oakland	W.P.R.R. Co. Propn Widening E. 31st & E. 10th Streets
7-28	208-30	2788	San Francisco	Purchase Property Petros Nueva Bldg 25th & Caroline Streets
7-28	209-30	2884	San Jose	Purchase portion of Lot 14, Wilson Ave.
7-22	211-30	2906	Villinger	Construct 220' extension to team track & additional driveway
5-14	212-30	2871	San Francisco	Install Dr Weather Strips & Steel rolling doors Bldg 9th & Brannan Sts.
7-9	213-30	2877	M.P. 217.73	Extend Culvert & Concrete headwall
7-22	214-30	2905	M.P. 308.9	Construct 600 ft spur track to serve Feather River Lbr Co.
7-29	219-30	2304	Chilcoat	Temporary track made permanent
7-29	220-30	2886	Radium	Construct 6160' of set out tracks to serve Kaiser Paving Co.
7-31	221-30	2702	M.P. 205.908 to 322.321	Replace O.S. Guard rails & tie plates
7-31	222-30	2703	M.P. 139.786 to 205.908	
7-31	223-30	2704	M.P. 322.321 to 378.34	Replace O.S. tie plates & spikes
8-7	225-30	2921	M.P. 378.343 to 437.88	Install numbering boards at 63 Culverts
8-1-30	228-30	2915	System	Purchase one Rail Contour Machine
8-7	229-30	2916	Terminous	Install bumper on open dock
8-1	230-30	2918	San Francisco	Install 3 electric outlets W.P. (Kane) Warehouse 3rd & Vermont Sts.
8-13	231-30	2925	M.P. 297.187	Install Teltoler Tunnel #35.
9-15	232-30	2889	Oakland	Construct 107' lead off S.P. & W.P. Joint Drill Track #1, near 73rd Ave. (Engr. Dept)
8-6	233-30	2919	Oakland	Construct extension to serve Goodyear Co on 8th Ave.
8-22	236-30	2924	M.P. 201	Construct 260' lead to serve Paul J. Tyler
8-20	238-30	2930	Sacramento 3rd & R Sts.	Install Additional Sanitary facilities & Construct ext. to Platform (Engr)
8-22	240-30	2913	Portala M.P. 272.6	Install 2 derails Portala One M.P. 272.6
8-21	241-30	2914	Calpine	Install one Hayes Derail with Stand
8-21-30	242-30	2928	Oakland	Purchase lots between Adeline & Magnolia Sts.
8-27	243-30	2879	Oakland	Install Auto flagman & retire old flagman - 19th Ave
9-10	244-30	2931	San Jose	Install Scale, Construct office & Wire for electric meter (Engr. Dept)
9-25	245-30	2935	San Jose	Install Dismant Platform Scale in W.P. Packing Shed (Engr. Dept)
9-25	246-30	2933	Villinger	Construct 10' x 110' frame Public loading platform & driveway (Engr)
1-16-31	247-30	2920	Radium	Construct 8573' of tracks to serve Kaiser Paving Co.
9-10-30	248-30	2934	Terminous Br.	Construct Shipping Shed & driveway & 8" Pipeline to Ross (Engr)
9-25	249-30	2939	Cresta	Construct Steel frame tailer for section facilities
9-16	250-30	2938	Blairaden ^{M.P. 309.4}	Construct Spur track to serve Feather River Lbr Co. #4
9-25	252-30	2942	M.P. 1.6 Layton Br.	Apply Additional ballast bet M.P. 1 & 6.

Date	A.F.E. No.	C.E. No.	Location	Description
9-25-30	253-30	2943	M.P. 1 to 4, Calpine R.	Apply additional ballast during 1930.
9-25	254-30	2944	M.P. 2 to 11.042 Reno Br.	✓
9-25	255-30	2945	M.P. 11.042 to 33 Reno Br.	✓
9-11	256-30	2937	M.P. 340.3	Construct Concrete Portal & Concrete line Tunnel #37
9-30	257-30	2951	M.P. 288.76	Replace 56# with 85# Inner Guard Rail. Br. 288.76
1-6-31	258-30	2947	Virginia	Construct 570' track, driveway, relocate Freight house etc.
1-6-31	259-30	2955	San Francisco	Assessment for Public Improvement
10-16	260-30	2953	Oakland	W.P.R.R. Co. Prop. Const 120' lead & Capitalize Ind. propn 113' track 85th ave. & Russell Sts.
9-26	261-30	2948	Decato	Construct gravel driveway to serve Packing Shed
11-21	262-30	2965	San Francisco	Construct 210' spur track near 18th & Caroline sts, serving Kaiser Paving Co.
11-17	263-30	2959	Terminated	Install power line in W.P. Warehouse.
11-28	264-30	2968	Rich Bar	Construct Temporary spur track to serve Brief Drive Highways
12-18	265-30	2963	Rock Creek	By. 248.67. Install special Tie Plates on Bridge
12-19-30	266-30	2961	San Francisco	Exchange of property with City & Co. S.F. vicinity Islais Creek.
12-19	268-30	2949	Sacramento	Replace 85# T Rail W.P. S.N. C.C.T. Co. at "X" Street.
1-7-31	269-30	2940	M.P. 227.58	Construct Addition to Fish Ladder at French Creek
12-23-30	270-30	2956	Br. 316.76	Reinforcing the West Concrete Pier
1-15-31	271-30	2967	Puegal	Construct 460' extension to Oil Spur
1-10-31	272-30	2917	Oakland	Purchase lots 18-19-20 & 21, 24th Ave & E 12th Street.
1-19-31	273-30	2975	Decker.	Install Hayes Deraile & Stand
	276-30	2876	San Francisco	W.P.R.R. Co. Propn Assessment improving Pennsylvania ave.
	278-30	2979	Portola	Purchase additional equipment for W.P. Hotel
	279-30	2980	Geeloch	✓
3-5-31	281-30	2705	M.P. 205.908-322.321	Replace O.S. Guard Rails & Tie Plates with N.S. Std Clamp Gd. Rails & Cantilever Tie Plates.
3-5-31	282-30	2706	M.P. 139.786-205.908	Replace O.S. 11'0" Gd. Rails with N.S. Standard 11'0" Clamp Gd. Rails.
3-5-31	283-30	2707	M.P. 378.34-437-88	Replace O.S. 11'0" Guard Rails with N.S. Std 11'0" Clamp Gd. Rails
3-5-31	284-30	2708	M.P. 95.952-136.978	Replace O.S. 11'0" Guard Rails with N.S. 11'0" Clamp Gd. Rails
3-10-31	285-30	2954	Oakland	Install planking & Extend width of Street Crossing M.L. & St Louis track #1

Date	A.F.E. No.	C.E. No.	Location	Description
6-1-31	C-4-31	3104	System	Retire W.P. Motor Car M-744 destroyed 3-17-31 at M.P. 775.75
7-19-31	C-5-31	2978	Viaduct	Retire Spur track serving Paul White M.P. 210.6
6-19-31	C-6-31	3067	San Jose	Retire Air Compressor Auto platform
6-19-31	C-7-31	2964	M.P. 308	Retire 3 tracks - Feather River Lbr Co.
6-23-31	C-8-31	3024	M.P. 309	Retire track No. 4, Feather River Lbr Co.
7-10-31	O-52	3103	Various Bdg	141.30, 141.74, 143.27, 144.49 & 144.87 Renew Piling
8-14-31	C-9-31	3108	Gross	Retire Pressure System & Well
6-24-31	C-14-31	3109	Stockton	Retire 2 Engine house tracks No. 28 & 29 Flard St Yard
9-17-31	C-13-31	3145	System	Retire One Auburn Sedan Model 115 used by Agent at Oakland
11-30-31	C-16-31	3153	Alpine Br.	Retire 4 Spur track leads serving S.J. Lbr. Co.
12-23-31	C-18-31	3165	Calneval	Retire Train Order Signal
12-31-31	C-19-31	3163	Sacramento	Retire Portion of Interlocking Plant # 1-19th & R Sts
1-11-32	C-20-31	3112	Oroville	Retire Ice house & Car repair work shop destroyed by fire 5/20/31
1-25-32	C-21-31	3171	Stockton	Retire West leg of Wye 647 ft. also 391' 20 panel pile bridge
1-30-32	C-23-31	3142	Willow Glen (San Jose Branch)	Paying W.P. propn of assessment for opening and widening Willow St. and Retire W.P. & S.J.E. line crossing
1-25-32	C-22-31	3158	May (Carbona Br)	Retire 337' of track M.P. 4.4
7-10-31	17-31	3050	San Leandro	Moving Signal Wires
1-27-31	19-31	2994	W.P. Mace	Install 4 mooring hooks / 3rd Slip
1-27-31	20-31	2995	San Francisco	Install 4 Mooring Hooks - 25th Street Slip
1-27-31	21-31	2996	Harvey Spur	Install telephone & booth M.P. 12.8
3-5-31	25-31	2993	Oakland	Construct Wooden Oil trap
3-5-31	26-31	2990	Paxton 276.5	Relocate 1123 ft of main line (Engrs Dept)
2-21-31	27-31	2985	Marysville	Construct retaining wall (Engrs Dept)
2-20-31	28-31	3001	System	Construct tunnel clearance measuring frame (Engrs Dept)
6-6-31	39-31	3105	May	Install Hays Derail
3-5-31	40-31	2972	Oakland	Construct 599 ft Caboose track
3-3-31	41-31	2986	Marysville	Construct hand rail & pathway - Pass. Dr.
5-25-31	42-31	2989	Poe M.P. 235.2	Extension to Passing track & Line Change (Engrs Dept)
3-4-31	45-31	2998	Dellview	Construct New Crossing - Install Wye wag. Etc.
3-10-31	46-31	3007	Oakland - Tower 9	Install Oil filled interlocking pipes & stuffing boxes
3-10-31	47-31	3012	Blairden 310.17	400' Spur track #5 to serve F.R. Lbr. Co.
3-10-31	49-31	3006	Niles	500' Extension to Gravel pit track
	52-31	3107	Portola	Replace 56# with 85# Rail icing track
7-23-31	54-31	3086	San Francisco	Improvement of W.P. Interbound Frt. Shed (Engrs Dept)
3-9-31	55-31	3026	Terminous	Install 21 W.P. Oil Wall boxes for fire hose reels in Warehouse
3-9-31	57-31	3027	Oroville Yard	Install Steam pump & Steam jet in Oil trap
3-10-31	58-31	3028	Kingdon	Replace Windmill with Motor driven pump & pressure system
3-10-31	59-31	3035	M.P. 6.54 Term. Br.	Install hand rail & Walk both sides Bridge 6.54
3-10-31	60-31	3036	Loyalton	Install hand rail & Walk both sides W.P. Bridge East leg of Wye
3-11-31	62-31	3041	Red Rock	Install 4x4x7 Zinc lined R.W. Box custom - Section Quarters
5-25-31	64-31	3046	Bdg. 314.36-316.76-317.43-320.01	Install Inner Guard Rails on bridges
3-10-31	65-31	3038	M.P. 90.97-92	Install pipe hand rail on one side Br 90.97 - Both sides Br. 92
3-11-31	66-31	3040	Oakland	Install Crossing Signs & Inner guard rails through Crossings - raise track and install plank Crossing Russell & 3rd ave
7-14-31	67-31	3119	Oakland	Install traffic posts 10th Street between High & 45th ave - Relocate turn track & install signal & conduit

Date	A.F.E. No.	G.E. No.	Location	Description
5-25-31	68-31	3009	M.P. 316-Tunnel #36	Construct Concrete Portal & replace timber lining 48'
5-27-31	71-31	3010	So. Sacramento	Construct trackage & driveway & install interchange track
7-23-31	72-31	3118	Niles	Install track connection for control of floodlights
5-25-31	74-31	3002	Bdg 212-30-320.01	Reinforcing 15 Steel Bridges for ETO loading
7-25-31	75-31	2962	San Francisco	Filling West Pacific Property
5-25-31	82-31	3033	San Jose	W.P. Propn of assessment for improving Sunal Street
5-25-31	83-31	2674	M.P. 205 - 322	Install 95 Carr. Iron track drains & 2377 ft drain ditch
7-23-31	84-31	3087	Tobin	Purchase additional right of way for section facilities
	85-31	3074	M.P. 280.1	Concrete lining each end Tunnel 31 & Temp. spur track
7-23-31	86-31	3116	May	Construct 415' Extension & relocate 250' main line track
7-20	89-31	3092	San Francisco	W.P. Propn inst additional interlocking equipment 9th & Division Sts.
5-25	90-31	2977	San Jose	Raising and paving portion of Bush St.
	91-31		Two Rivers	Repl Bdg 300.16 & 305.86 With Concrete Culvert & fill & Ext siding 150 ft Easterly.
3-5-31	92-31	3059	Calpine Branch	Install 1000 S.H. Repunched Tie Plates
7-23-31	95-31	3065	Bdg 14.55	Replace 14-15' timber spans with 65' Girders & fill.
3-27-31	96-31	3052	Bridge 204.26	Construct hand rails & Wacks on both sides
8-14-31	98-31	3064	Estudillo	Construct Offices, Store room, Wash room etc. (Engr's Dept)
4-1-31	99-31	3039	Stockton	Construct extension to platform & driveway.
5-25	100-31	2987	Bloomer	Extension of siding 1609' & 800' line change
4-2-31	101-31	3060	M.P. 325	Spur track to serve Feather River Lbr Co. #6
8-14-31	102-31	3126	Decato	Extend Covered Platform, driveway, lights etc.
5-25-31	103-31	3062	San Francisco	W.P. Propn of assessment for paving Rec. Dist Islais Creek
4-17-31	104-31	3068	San Leandro	Propn of assessment for opening & Ext. Park Street.
3-25-31	106-31	3047	Oakland	Construct 3250 ft. Extn. to Ft. W.P. Dr. Drill track #1
4-23-31	107-31	3057	Reno Branch	M.P. 1 to 11 Install 2000 S.H. Tie Plates
4-23-31	108-31	3058	Reno Branch	M.P. 11 to 33 Install 13000 S.H. Tie Plates
5-9-31	110-31	3075	Bridges M.P. 237.62-238.51-252.60-278.87	Install Spl Tie Plates
5-25-31	111-31	3034	Pleasanton	Purchase additional Right of Way & Construct new Slack yards
8-15-31	112-31	3106	Tunnel 41-Niles	Install telephone line between Niles & Tunnel #1
6-5-31	114-31	3090	San Jose	Install gauge rods on sharp curves at SW leads
6-5-31	115-31	3091	Oak & San Leandro	M.P. 10.725-15.845 Install gauge rods
6-4-31	116-31	3077	M.P. 31.8 & 33.9	Replace Aerial Signal wire & Install wood cross arms
6-4-31	117-31	3051	M.P. 280.51	Construct hand rail & wack Bridge 280.51
6-4-31	118-31	3076	San Jose	Install additional Auto Flagman Xing Monterey Road
	120-31	2709	M.P. 10 to 95+	Miscellaneous track material 1-1-31 to 6-30-31
	121-31	2710	M.P. 205+ to 322+	" " " " " " " " 1-1-31 to 6-30-31
	122-31	2711	M.P. 378+ to 437+	" " " " " " " " " " " "
	123-31	2712	M.P. 322+ to 378+	" " " " " " " " " " " "
8-24-31	124-31	3131	M.P. 5.6 Term. Br.	Construct 15' Addition to 36" Culvert.
10-15-31	128-31	3127	San Jose	Construct extension to office Bldg & driveway to Packing shed
6-4-31	129-31	3094	Oakland	W.P. Propn/install additional interlocking equipment at 7th St & 7th Ave.
	130-31		N.C.E.	Engr's Dept
10-15-31	131-31	3082	Oakland	Rearrange & Install Additional Material Interlocking plant #9 Melrose
8-19-31	132-31	3133	Stockton	Install Hayes Bumper Union & Scotts Sts
9-28-31	134-31	3138	Sacramento	Construct with sides 33' open roof platform 2nd & "R" Sts.
10-15-31	135-31	3141	Terminous	Enclose space on Wharf between Warehouse #1 & 2.

Date	A.E. No.	Gr. No.	Location	Description
9-15-31	137-31	3134	M.P. 178.18	Install Switch Indicators East & West end Yuba Bridge
9-28-31	139-31	3143	Oakland	Extend Spur at 4th St. between Jackson & Alice Sts. Serving United Graceland
9-28-31	140-31	3144	Lynch	Install 2 Shower rooms with Showers Bunk House
10-12-31	141-31	2973	Oakland	Propn Assessments Grading, Curbing & Paving - City of Oakland
7-17-31	142-31	3093	Oakland	W.P. Propn rearrange & install additional material Interlocking plant #12 Magnolia Tower
12-10-31	143-31	3147	San Francisco	W.P. Propn of Assessment No. 3 on land in Islais Creek Rec. district
	144-31		Terminous	60' x 67' frame extension to Warehouse No. 1, platform, driveways etc.
10-22-31	145-31	3137	Portola	Construct tail tracks opposite Round house tracks 33 ft.
10-22-31	146-31	3136	Oroville	99 ft.
11-3-31	147-31	3149	Sunal	Construct 45' Ext to Spur track to serve City of San Francisco Hetch Hetchy Project
11-3-31	150-31	2976	Oakland	Spur track lead to serve proposed location Hammer Bray Co - 194'
11-6-31	152-31	3098	Binnery Jet.	Rearrange & install additional material Interlocking Plant Binnery Jet
12-10-31	153-31	2971	Oakland	W.P. Propn. Improving Streets.
12-23-31	154-31	3160	M.P. 181.18 183.1	W.P. Propn Const. Slab level near Marysville
11-25-31	155-31	3155	Sacramento	Install Electric lights & San. facilities Whf Warehouse
11-28-31	157-31	3162	Stockton	Install San. facilities Pack. Shed
12-23-31	158-31	3161	Oakland "Engn"	Recording exchange of property
12-31-31	159-31	3156	Terminous "Engn"	Installing 3 Corr. Iron partitions Etc Whse.
2-29-32	160-31	3081	Oakland	Revision of Interlocking Plant Tower 13, Oakland
1-18-32	161-31	3084	Niles	Rearranging & install additional Equipment Interlocking Plant Tower #8
3-15-32	162-31	3082	Stockton	Rearranging & install additional material Interlocking Plant Tower #3
3-15-32	163-31	2875	Sacramento	Rearranging & install additional material W.P. - S.P. Interlocking #1, 19th & R Sts.
2-12-32	164-31	3078	Layalton Br. M.P. 0 to 12.	Apply additional gravel ballast on Layalton Branch
2-12-32	165-31	3079 A	Reno Br. M.P. 0 to 11.042.	✓ ✓ ✓ ✓ Reno Branch
2-12-32	166-31	3079 B	Reno Br. M.P. 11.042 to 29	✓ ✓ ✓ ✓
3-11-32	167-31	2713	208.908 to 322.321	Apply misc. track matl. n.s. Guard Rails & Canted Tie plates
3-11-32	168-31	2715	139.786 - 205.908	Replace O.S. Gd. Rails with n.s. Clamp Gd. Rails - July to Dec, 1931
3-15-32	169-31	3095	Lynch	W.P. Propn. Const. rearrange & install addl matl. ft. Signal Tower #7
3-15-32	170-31	3096	Lathrop	W.P. Propn. Const revision & install additional material Sig. Tower #6

Date	A.F.E. No.	C.E. No.	Location	Description
1-29-32	1-32	3018	M.P. 10.57-10.725	Construct additional Telegraph line
1-29-32	2-32	3019	M.P. 10.725-95.952	✓ ✓ ✓ ✓
1-29-32	3-32	3020	M.P. 95.952-136.978	✓ ✓ ✓ ✓
1-29-32	4-32	3021	M.P. 136.978-139.786	✓ ✓ ✓ ✓
1-29-32	5-32	3022	M.P. 139.786-205.908	✓ ✓ ✓ ✓
1-29-32	6-32	3023	M.P. 205.908-281	✓ ✓ ✓ ✓
1-18-32	7-32	3072	Stanton "Engr"	Install additional lights & toilet facilities W.P. Water Front
1-25-32	8-32	3170	Decato "Engr"	Install additional light & power facilities at Packing Shed
3-11-32	9-32	3111	Oroville	Construct 18'x22' frame & Corrugated Iron Top & Supply House
	10-32	2727	Oakland	Construct Platform & ramp end of team track E. 45th Ave.
3-15-32	12-32	2732	Bridge 301.07	Replace 11-15' spans timber trestle with 11-15' spans Crossties piles.
3-15-32	13-32	3124	Bridge 93.00	Re-Construct 105' of Bridge, Install hand rails & walks.
3-11-32	14-32	3176	Mary (Carbona Br.)	500 ft. Spur Track
3-11-32	15-32	2736	Bdg. 199.80	Construct hand rails & walks
3-11-32	16-32	2733	Bdg. 280.51	Install Spl tie plates & renew ties.
3-29-32	22-32	3175	Oroville	Install fire extinguisher & paint interior Packing Shed
3-11-32	23-32	2732	Bdg. 36.83	Replace one 10' span timber deck with concrete deck
4-12-32	24-32	2731	Br. 180.99 & 191	Replace bridge 180.99 & 191 with Crossties piling
5-2-32	29-32	3071	San Francisco	Purchased Property Blocks 364 & 366
3-11-32	31-32		San Francisco	Cost of Installing sewer in Arkansas St
3-15-32	32-32	2728	Br. 117.06 & 117.89	Replace timber trestles with Crossties pile trestles
3-15-32	33-32	2734	Br. 123.91-126.51 & 130.45	Replace timber trestles with Crossties pile trestles.
3-16-32	34-32	2745	Br. 304.40	Replace 3-15' timber spans with 5x5' concrete box culvert
5-2-32	50-32	3061	Oakland	W.P. propn of Assessment for widening of Russia Street.
4-12-32	51-32	3190	M.P. 3.50 to 10.725	Install Alligator Nut Locks on Bridges
4-12-32	52-32	3191	M.P. 10.725 to 95.952	Install ✓ ✓ ✓ ✓
4-12-32	53-32	3192	M.P. 95.952 to 136.978	✓ ✓ ✓ ✓
4-12-32	54-32	3193	M.P. 136.978 to 205.908	✓ ✓ ✓ ✓
4-12-32	55-32	3194	M.P. 205.908 to 322.321	✓ ✓ ✓ ✓
4-12-32	56-32	3195	San Jose Br.	✓ ✓ ✓ ✓
5-2-32	57-32	3196	San Francisco	W.P. Propn of Assessment on land Islais Creek Rec. Dist
5-2-32	58-32	2589	Doyle	Pay W.P. propn of Cost of Subway
7-19-32	59-32	3199	Sacramento	File Property of W.P. in block 1 Front & R Sts.
5-27-32	60-32	3197	Sacramento	Construct Tractor Platform at 15th & 16th on "R" St
7-19-32	61-32	3204	Marysville	Covering 3rd rail W.P. track serving Yuba Sand Co.
7-19-32	62-32	3205	Villinger	Construct roof over 24x48' loading platform & Construct 8'x30' open platform
7-19-32	63-32	3208	System	Transfer Dep. Value of M.C.-M-762 from N.C.E. to E. Division.
7-19-32	64-32	3206	Sacramento	Construct Agent's Office etc. in Out bound Frt. House
7-30-32	65-32	3202	Sacramento	Install 1 Telephone Booster (Engr. Dept.)
7-30-32	66-32	2714	M.P. 139.786 to 205.908	Replace O.S. Gd. Rails with N.S. Clamp Gd. rails 1-1-32 to 6-30-32
7-30-32	67-32	2716	M.P. 205.908 to 322.321	✓ ✓ ✓ ✓ & Tie Plates ✓ ✓ ✓ ✓
	71-32	3220	Carbona	Construct 800' team track & driveway
10-20-32	73-32	1383	M.P. 95.952 to 136.978	Additional Crossties placed as required by New Standard
10-20-32	74-32	1384	M.P. 136.978 to 139.786	✓ ✓ ✓ ✓
10-20-32	75-32	1385	M.P. 139.786 to 205.908	✓ ✓ ✓ ✓
10-20-32	76-32	1386	M.P. 205.908 to 322.321	✓ ✓ ✓ ✓

Date	A.F.E. No.	G.E. No.	Location	Description
8-29-32	86-32	3217	Sacramento	Install Additional Toilet facilities & Const Office etc, Wharf Warehouse
8-31-32	90-32	3214	San Francisco	Replace 143.3 feet of 65# Material with 141# Material & retire 31.4 ft.
8-31-32	91-32	3224	Keddie	Construct 10'x12' frame & Corrugated iron Oil house
9-16-32	92-32	3221	Oakland	Transfer W.P. Property in Oakland from Carrier to Noncarrier Property
9-16-32	93-32	3223	Keddie M&C Dept	Install Auxiliary Air Motor Drive on turn table
10-31-32	94-32	3224	San Jose (Emp/Dept)	Install Additional Wiring W.P. Packing Shed 110N 27th St.
10-31-32	95-32	3226	Oakland (Emp/Dept)	Install traffic Signals 23rd Ave. & 12th St.
1-12-33	96-32	3237	San Francisco	Paying W.P. Prop of installment #5 Assessment on lands Islais Creek Rec. Dist.
10-20-32	97-32	3236	Terminous	Construct two 40' Crossings, Install additional lights etc.
10-31-32	98-32	3227	Blairden	Install one Fairbanks Dormant Scale at Frt. House
10-31-32	99-32	3244	Gross	Install Toilet facilities
10-31-32	100-32	3238	Little Valley - Emp	M.P. 96 N.C.E. Purchase Perpetual Easement for public driveway - livestock
11-29-32	101-32	3245	Irvington	Insulating 30'x70' Space etc W.P. Packing Shed
10-20-32	103-32	3240	N.C.E. - M.P. 2.611	Install 40 additional timber sets Tunnel #3
11-29-32	104-32	3248	N.C.E. - M.P. 14.56	Construct Redwood Sand trap for Corrugated iron Siphon
11-29-32	105-32	3252	N.C.E. - Almanar - Emp	Graveling & Surfacing road from County road to Station
11-29-32	106-32	3225	Pleasanton - Emp	W.P. Prop of Cost of Oiling road fronting W.P. Property
11-29-32	107-32	3255	N.C.E. - Almanar	Install tie plates in east end of side track
1-14-33	110-32	3216	Sacramento - Emp	Cost of acquiring the 100'x160' Corr. Whse. 5 & 6 & R Sts.
2-19-33	111-32	3262	System - Emp	Purchase one Sheffield No. 41 Motor Car #801 Telegraph Dept.
2-19-33	112-32	3254	Sacramento	Install Additional light & water facilities & Additional Plank Crossing
2-9-33	115-32	2717	95.952 to 136.978	Install Miscellaneous Track material July 1st to Dec. 31, 1932
2-9-33	116-32	2721	139.786 to 205.908	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
2-9-33	117-32	2719	205.908 to 322.321	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
2-9-33	118-32	2720	322.321 to 325.00	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
3-11-32	C-2-32	3173	Livermore	Retire Oil Unloading Facilities at Livermore
3-29	C-4-32	3166	Sacramento	Retire "Clunie" Whse at Front & R St.
3-29	C-5-32	2749	Oakland	Retire 592' Spur track. Constructed under A.F.E. 172-23
3-5	053	2748	Grueling	Retire 3815' M. L. & 653' Spur track (Eastern Division)
7-19-32	C-11-32	3189	McLean	Relocating McLean Spur
	C-7-32	3198	Blairden	M.P. 310.17 Retiring F.R. Lry Co Spur #5.
7-19-32	C-12-32	3210	Oakland	Retiring land Condemned by City of Oakland acct. Opening of Russell Street
8-2-32	054	3207	Lyothe	Replace Corners of W.P. - S.P. Crossing
8-26-32	055	3211	San Francisco	Renew R.R. Crossing & repave at 3rd & 25th St.
9-9-32	056	3232	Oakland	Renew 2 unit 85# R.R. Crossing W.P. - S.P. 1st & Chestnut St.
10-31-32	C-15-32	3241	Terminous - Gross	Retire 9 dormant Scales, Terminous & 3 Scales at Gross
10-31-32	C-16-32	3242	Quincy Jet.	Retire 12'x20' frame Comb. Coal house & toilet destroyed by fire 10-6-31
11-29-32	C-18-32	3239	Irvington	Retire Train Order Signal 8-10-32
11-29-32	C-19-32	3246	Sacramento	Retire 2 unit Manganese track Crossing at "H" Street.
1-4-33	C-22-32	3251	San Francisco	Retire Property in Paturo Nueva Block 4068 Lot 15 "Bald"
2-19-33	C-23-32	3259	System	Retire Sheffield Motor Car #36 Telegraph Dept destroyed 5-19-31
x Apr. Exp	2727		Fruitvale (See A.F.E. 10-32)	Construct 10x18' Unloading Ramp at Frt. House - Completed 9-5-32
6-1932	✓	3203	Oakland	Construct round house Outfall Sewer near El Dorado Oil Co. Property 1st & Adeline St. - Oak

* Less than 10000

Date	A.F.E. No.	C.E. No.	Location	Description
2-9-33	C-1-33	3256	Nile Garden	Retire 926 ft spur track & reconstruct Crossing & Install wigway
2-9-33	C-2-33	3264	So. Bacto mp 136	Retire 3 ft spur track & Install two illuminated Crossing signs 12th ave.
3-17-33	C-3-33	3235	System	Retire 4 Sheffield Model 32 Motor Cars
3-17-33	C-4-33	3266	M.P. 325	Retire Spur track #6 serving F.R. Lbr Co & retire hand rail & Walk Bridge 325.08
3-17-33	C-5-33	3209	San Francisco	Retire 235' spur track No. 11 serving Dairy Delivery Co.
3-17-33	C-6-33	3278	E. San Jose	Retire turnout & old frame platform & rearrange house track 1 & 2
4-7-33	C-8-33	3275	M.P. 279.5 & 280.5	Retire temporary spur tracks constructed under A.F.E. 85-31.
5-11-33	C-9-33	3283	Oroville	Reinstate in Capital acct. L.V. of pump and motor w/ erroneous Retirement under A.F.E. C-7-27
6-27-33	C-11-33	3290	San Francisco	Repl two span Wagon bridge & two span pedestrian bridge across W.P. tracks at Army & Connecticut St.
7-8-33	C-12-33	3299	Oakland	Retire land at Adeline St & Middle Harbor Road Oak Term'l
11-2-33	C-17-33	3341	System	Retire 3 Sheffield No. 32 Motor Cars
12-9-33	C-18-33	3347	W.P. Male	Retire Electric Sign "Western Pacific" Over Building
12-9-33	C-19-33	3333	Franklin	Retire 200' spur track serving Shell Oil Co., A.F.E. 106-23
12-9-33	C-21-33	2946	Oakland	Retire Expenditures made in Connection With Union Belt Line - Oakland
12-9-33	C-23-33	3361	System	Retire Ford R.R. Inspection Motor Car W.P. 601 destroyed May 1928. See A.F.E. 66-33
1-20-34	C-24-33	3358	Oakland	Retire W.P. property Middle Harbor Road & San Antonio Estuary - Convey to City of Oakland
2-3-34	C-26-33	3320	Carbona	Retire Electric power line - Accounting handled by Valuation Department
2-3-34	C-27-33	3367	Bloomer	Retire 32x40' frame Section house destroyed by fire 11-19-33 - Val. Dept.
	C-25-33			Retire Ford Tudor Sedan - by Val. Dept.
6-21	061-33	2991	San Francisco	Install additional toilet & lighting facilities etc, Chestnut Street Whse.
6-24	062-33	3292	M.P. 280.378	Tunnel #32 Reinforcing 246 lineal feet concrete lining - B/E State Calif
9-27-33	063-33	3324	San Francisco	Construct 2-10x12' Additional Offices With electric lights Chestnut St. Whse.
10-31	066-33	3340	Oakland	W.P. Prop'n 1/2 Cost Installing 24" x 24" Corv. Iron pipe Culvert
1-4-34	067-33	3366	Oakland	Renew 1-85# Unit A R.R. Crossing 1st & Chestnut Sts., Oakland
1-12-33	1-33	3253	M.P. 171.16	Replace 35-15' Untreated timber spans & fill Bridge 171.16
2-9-33	2-33	3250	Oakland	Construct new connecting tracks W.P. & S.P. 1st & Adeline Sts.
3-17-33	3-33	3261	System "Eugr"	Purchase 2 Fairmont Model Em. 19 Inspection Cars & 2 Model Sm 14 See Motor Cars
1-17-33	4-33	3267	Oakland	Construct 3 spur tracks to serve the El Dorado Oil Works
	5-33	3370	Br. 55.92-64.43-9040	Replacing bridges between Oak & Stockton - Cal 2-R
3-24-33	12-33	3276	Carbona	Construct 150' Extension to Farms Product Sales Co Spur to serve team tracks
5-24-33	14-33	3279	San Francisco "Supp"	Paying Assessment on land - Installment #6
5-10-33	15-33	3097	El Final	Install 132' additional inner guard rail & additional inner joints Tower 4
5-10-33	16-33	3281	Little Valley M.P. 96	Construct 1170 lineal feet stock fence (N.C.E. 7)
5-10-33	17-33	3265	San Francisco	Renewing Rail & rearranging trackage, for Dairy Delivery Co. etc
5-12-33	18-33	3287	Pleasant Grove	Install Auto. Starter to pump
5-23-33	19-33	3282	San Francisco	Transferring the Value of portions of W.P. property from Carrier to non Carrier property
	20-33	3285	Oakland	Construct 10x150' Covered frame & corrugated Iron platform with 10'x15' office, sewer & water facilities & relocate track 4. Install bumper & retire 155' track #2
6-22-33	21-33	3286	Oakland	Construct 3 spur tracks to serve El Dorado Oil Works
6-27-33	23-33	3294	Los Vinas	Capitalizing Cost of 24'x30' frame packing shed & 6'x30' platform
6-27-33	24-33	3291	Thornton	Install additional lighting facilities in packing shed
7-26-33	26-33	3301	Tunnel #4, M.P. 3.37	N.C.E. Install 53 additional timber sets & replace 27 sets in Tunnel #4
7-8-33	27-33	3305	Sacramento	Install Two Additional 14'x16' Offices etc W.P. Water front Whse
7-8-33	28-33	3287	Oakland	Construct plank Crossing #45.75 C at grade Middle Harbor Road.
8-30-33	31-33	3307	Oakland	Installing Electric Oil Circuit arcaren with fusible cutouts in metal cabinets & enclosing with wooden fence, near transformers

1933- Q.E. 3

Date	Q.E. No.	C.E. No.	Location	Description
8-30-33	32-33	3308	Tunnel #4 N.C.E.	Construct 8 Additional timber Portal's sets West end Tunnel #4
9-21-33	33-33	2966	Stockton	Paying W.P. propn of the cost of constructing a 5000 ft industrial lead on
8-30-33	34-33	3309	San Francisco	Rough & Ready Island in accordance with agreement bet W.P. - S.P. & A.S. & City of Stockton Constructing 6" Concrete floor on platform, 3" oil macadam pavement adjacent to platform & ref. doors to W.P. Warehouse 9th & Brannan Sts.
8-30-36	36-33	3306	Stockton	Construct 20' x 243' barrel Storage Shed. W.P. Wharf Warehouse
1924	39-33	3312	Two Rivers, M.P. 305.4	Frame Passenger Shelter
✓	40-33	3313	Hayward	Widen 5 grade Crossings
9-8-33	41-33	3317	Irvington	Constructing Additional 8' x 17' Office, install 6" patent floor in office, Construct partition in basement, battn basement partition of building, re-arrange 4" cast iron sewers W.P. Packing Sheds
9-18-33	44-33	2722	M.P. 3.5 & M.P. 325.0	Installing other track material between M.P. 3.5 & 325.0 during period Jan 1 to June 30, 1933.
10-13-33	50-33		Br. 80.28 San Joaquin River	Construct Center pier protection & drive 5 pile dolphins
10-4-33	51-33	3328	Tunnel #3 - N.C.E.	Install 31 Additional timber sets & re-set 60 timber sets M.P. 2.61 N.C.E.
9-27-33	54-33	3222	Oakland	Extension of drill track & construction of spur track to serve Standard Brands new plant, 98th Ave. & San Leandro Street.
10-4-33	55-33	3320	Ortega	Construct 12' x 460' gravel roadway south of Stock yards & 50' x 300' gravel roadway fronting Stock yard along highway, & gravel approaches to Stock Scales, serving W.P. Stock yards.
9-28-33	56-33	3321	Hayward	Install Additional timber Girders on piers to W.P. Packing Shed (Engr/Sept)
10-20-33	57-33	3337	Milpitas	Construct 3 Stock pens & retire 240' Std R of W fence (Engr/Sept)
10-25-33	58-33	3331	Terminaus	Improvements at W.P. Warehouse
11-2-33	59-33	3345	San Francisco	Purchase 20' x 30' Frame Office Bldg, 26th & Mich St. & retire Car body
10-2-33	60-33	3342	System	Purchase 1 Fairmont Model Cm 1922 model Cm 14 see motor cars.
12-19-33	63-33	3343	San Jose	Install Additional Control Circuits for magnetic flagman - Park Ave.
1-15-34	64-33		W.P. Male, Oak	Construct Car loading shelter etc., Sugar Wharf
12-1-33	65-33	3360	M.P. 280.378 - near Reddie	Renew Ballast in Westerly end of Tunnel #32 with Crushed Rock
12-20-33	66-33	3362	System	Construct Inspection Motor Car W.P. 601 (year 1928)
2-28-34	67-33	3354	San Francisco	Install 6 Standard Crossing Signs
2-28-34	68-33	3355	Oakland & Stockton	Install 7 Standard
2-28-34	72-33	3353	Terminaus	Extend Team Track #4 370 ft.
4-5-34	74-33	3356	Terminaus	Rearrange water facilities at Terminaus
3-15-34	75-33	2723	M.P. 3.5 to 325.0	Install Other Track material 7-1-33 to 12-31-33

Date	A.F.E. No.	C.E. No.	Location	Description
8-28	C-40-34	3486	Berry Creek	Retire 16' X 17' frame Section House
✓	C-41-34	3487	Blunzig	Retire 12' X 24' Corv. Iron 3rd depot & platform
Station ✓	C-42-34	3488	Dwayne	Retire 12' X 30' frame shelter, 8' X 22' frame shed & platform
form ✓	C-43-34	3489	Smith Point	Retire 10' X 198' frame platform
✓	C-44-34	3471	Eberly	Retire 16' X 60' frame 1st platform & inclines
✓	C-45-34	3472	M.P. 80.3	Retire 12' X 20' frame Oil house
✓	C-46-34	3470	Marysville	Retire 16.5 X 29' & 85' X 185' Shed Addition to Sec house
9-4	C-48-34	3465	Sacramento	Retire 15' X 32' frame loading platform 2nd & R. St.
tion ✓	C-49-34	3494	Little Valley	Retire 373' Outfit spur track
king ✓	9-18 C-52-34	3481	Stoxtone	Retire Sec house, Scing platform & incline
✓	C-51-34	3474-B	System	Retire 2 Concrete mixers
11-9	C-54-34	3507	Palermo	Retire 10 ton 3.M. Wagon scale
11-9	C-61-34	3504	San Francisco	Abandonment of Industrial lead in Harrison St.
11-9	C-59-34	3520	Oakland	Retire 14' X 32' 5" frame building
12-31	C-63-34	3475	Carboma	Retire two Wells Nos. 1 & 2 & Steam pumping Equipment
12-31	C-64-34	3338	Bombay & Rhodes	Retire Deep well Oil rite System pump Complete
1-18-35	C-57-34	3497	Stoxtone	Retire frame packing & Int. platform
1-7-35	C-65-34	3537	Bombay	Retire 80' X 80' Corv. Iron packing shed, platform, Well & Driveway
1-14-34	C-58-34	3510	Carboma	Retire 48' X 165' Corv. Warehouse, platform & land
1-24-34	068-34	3280	Valbrich-Sf Br	Replace in kind 90# R.R. Crossing
4-16	069-34	3408	David	Replace 1 Derrick type "C.B." with Meeco rail flange lubricator
7-2	071-34		Portala	Retire frame building at Portala
	072-34	3492	Various	Retirement of property - handled by Valuation Engineer
11-1-34	075-34	3496	Keddie	Const & retire two temporary Outfit spurs used by Tunnel Gang
	076-34	3535	Near David	Repl 1 Derrick Lubricator with a Meeco
July 1934			Oakland 3rd	& Washington 1-2 unit 141# Girder rail Crossing Renewed with S.H. 141# repaired
				Girder rail Crossing that was removed from 23rd ave., Oak. under A.F.E. C-9-34
1-11-35	077-34	3530	San Francisco	Install 1-inch asphalt topping on floor 1st. Shed Christm & Montgomery St
3-5-34	C-3-34	3363	San Jose	Retire 10' X 130' frame Scing platform with incline driveway
	C-6-34	3402	M.P. 5.01	Retire 39-15' Span pile trestle & 57' Girder
3-15-34	C-5-34	3371	Feather River Inn	Retire 0.282 of an acre of land sold to U.S. Govt.
3-31-34	C-7-34	3397	San Jose	Retire fence around W.P. property Lots 25 to 29 Incl.
3-31-34	C-8-34	3401	M.P. 80.28	Retire tower supporting fog bell S.F. River drawbridge
4-5-34	C-9-34	3376	Oakland	Retire 1-2 unit 141# girder rail Crossing frog & repl with 141# G.R. 23rd ave.
4-28	C-13-34	3412	Br. 140.10	Retire 72 ft. frame trestle & retire 5 bents
4-28	C-14-34	3418	Sacto Shops	Retire 16' X 26' wood water tank & tower.
4-28	C-15-34	3419	San Jose	Retire one story frame dwelling
4-28	C-16-34	3414	Nile Garden	Retire Comb. 3rd & Pass. depot - re erect at Carboma
5-3	C-17-34	3159	Virgilia	Retire 262' track & turntable pit - Turntable retired by A.F.E. C-5-21
5-21	C-18-34	3329	Carboma	Retire Int. & Pass. depot destroyed by fire 8-17-33
5-21	C-19-34	3420	Gronberg	Retire 221.5' Spur track serving Nibley Stoddard Lbr Co.
5-21	C-20-34	3424	Little Valley	Retire 6000' of 6" pipe line & relocate water facilities
5-21	C-21-34	3427	Portala	Retire Hotel & Lunch room
5-21	C-22-34	3416	Belden	Retire old depot used as agent's dwelling destroyed by fire 3-31-34

Date	A.F.E. No.	G.E. No.	Location	Description
5-28	C-23-34	3432	Oakland	Retire 50' X 360' frame & Corr. Iron Warehouse Etc.
8-2	C-28-34	3405	San Francisco	Retire Equipment in ticket office Ferry Building
8-2	C-29-34	3406	W.P. Male	Retire Equipment in Waiting & Baggage Room
8-2	C-30-34	3464	Glennvale	Retire 8' X 12' frame passenger shelter
8-2	C-31-34	3473	Terminous	Retire 9' X 35' Carbody depot.
8-2	C-32-34	3466	Harte	Retire 16' X 30' frames for shed & platform
8-2	C-34-34	3468	Pla. Grove	Retire two old Nos. 27 & 568 Car bodies
8-2	C-35-34	3469	Palermo	Retire Car body & 3 outhouses
8-2	C-33-34	3467	Sacramento	Retire 3 Car bodies
8-13	C-36-34	3477	Oakland	Retire derail & replace with 20 ft. 141# girder rail Crossing 3rd & Franklin
8-20	C-37-34	3490	Keddie	Retire 10' X 50' frame loading platform
10-23	C-38-34	3456	Stockton	Retire S.E. & C.C. J. Crossing
1-15-34	2-34	3368	San Francisco	Construct 10' X 15' Office in Inboard Frt. Shed - Engr Dept.
1-20-34	3-34	3369	San Jose	Rearrange toilet facilities Etc. at W.P. Packing Shed Ye 705. Engr Dept.
2-3-34	4-34	3352	Little Valley	Purchase perpetual easement for Public live stock driveway
2-28-34	6-34	3335	Terminous	Const. 1799 ft. Outfit Spur
2-28-34	7-34	3377	System	Purchase two Spine drivers & parts
3-5-34	8-34	3396	Terminous	Purchase 11-No. 94 Lansing Whse trucks
3-5-34	9-34	3395	San Francisco	Apply Asphaltic Concrete Wearing Surface on floor W.P. Whse - Engr Dept
3-5-34	10-34	3393	Ortega	Construct 6 truck unloading Pens & Alleyway at Stock yards
3-5-34	11-34	3394	Stockton	Construct 8' X 10' frame & Corrugated Iron Office W.P. Whse.
4-5	12-34	3351	Br. 26.09 & 35.09	Replace trestle with Crossed pile trestle
4-5-34	14-34	3350	Br. 53.40-53.88-56.96 & 62.63	Replace spans, Elevation, ties & tie plates.
4-5	15-34	3382	Br. 90.62	Replace 2-15' spans with Crossed piles
4-5	16-34	3348	Br. 177.80	Replace 21-15' spans & renew deck on 44 spans
3-15-34	17-34	3392	San Francisco	Const 3' X 4' 6" toilet room with toilet, sink, water, sewer & lighting facilities "Engr"
3-22-34	18-34	3400	Terminous	Drive three 3 pile dolphins at Pumphouse in potato Slough
4-5	19-34	3391	Br. 309.91 Blaisden	Replace 5-15' spans with 1-57' plate Girder & fill.
3-23-34	20-34	3403	Gross	Install 36" X 40' Corr. Iron Culvert under County road to sewer drainage Atkins Trestle Co
4-5	21-34	3385	Stockton	Replace timber Center Piers with Concrete pier Etc. Smith Canal drawbridge N.E. Spur
3-31-34	25-34	3404	Terminous Jet.	Const. 1900 lin. ft. Std. R of W fence along Eastern leg of Wye
4-1-34	26-34	3380	Oakland	Replace 122 pair 141# Girder rail with Therman Welded joints
3-31-34	27-34	3374	Redmond Cut M.P. 59.3	Construct 512' dump track
4-1-34	28-34	3378	Carbona	Construct 866' Spur track
4-27	30-34	3384	Br. 243.19	Replace Corr. Iron pipe Culvert with Concrete box Culvert.
4-28	31-34	3387	Br. 220.01	Replace Cantilever tie plates with standard Channel tie plates & renew ties
4-28	32-34	3413	System	Purchase one Nordberg Cross Grinder
4-28	35-34	3409	San Jose	Construct two offices, toilets, sewer, water lines Etc. W.P. Packing Shed
4-28	36-34	3386	Br. 280.27	Renew deck, Install hand rail, Walk & replace tie plates.
5-25	39-34	3411	Carbona	Erect depot removed from Niles Garden
5-3	40-34	3415	Oakland & Niles	Replace Gravity lever locks with force down lever locks Tower 8 - Tower 9
5-3	41-34	3422	Irvington	Install Fairbank dormant scale in Packing Shed
5-21	42-34	3426	M.P. 102 to 103 N.E.	Construct 10710 lin. ft. Std. R of W fence
5-21	43-34	3373	Keddie	Construct 790 ft. Outfit Spur
5-21	44-34	3423	Keddie	Replace 6600' 4" W-I pipe with 6" Armae Spiral-Welded Iron pipe

Date	A.F.E. No.	G.E. No.	Location	Description
5-21	46-34	3430	System	Purchase 2 No. 220 Hawk Knapsack Weed Burner Outfits
5-21	47-34	3425	Little Valley	Purchase perpetual easement for Public line Stock driveway
	50-34		Stockton	Construct 7090' Ext. to Industrial track Rough & Ready Island
6-6	51-34	3421	Terminous	Construct two Outfit Spurs
6-9	53-34	3426	M.P. 13.68 N.C.E.	Install 24" X 36" Carr. Iron Culvert Etc.
6-9	54-34	3425	M.P. 308.8	Spur track #7 Serve F.R. Lbr. Co.
7-10	61-34	3440	System	Purchase 30" Ingersoll Rand Type #63 Air Compressor
7-9	62-34	3441	San Francisco	Transfer of portion of W.P. Property from Carrier to Non-Carrier < Engr Dept >
7-9	63-34	3442	W.P. to Cal-Nev.	State line, transfer property from Carrier to non-Carrier
7-9	66-34	3455	Villinger	Construct additional gravel driveway to team tracks
7-21	67-34	3457	San Francisco	Reinforce tank supports & brick wall on roof of Whse < Engr >
7-25	70-34	3458	Various - Tunnels	#20 to 32. Install Inner Guard Rails
7-31	72-34	3438	Sacramento	Construct 2 Offices, toilets, Electric lights Etc. W.P. packing shed 4th, 5th & R Sts.
7-31	73-34	3461	M.P. 14.396 N.C.E.	Construct sand trap (Redwood) for Carr Iron Siphon.
8-2	74-34	3453	Oakland	Install Std. Magnetic flagman on crossing 4-13-3
8-20	78-34	3479	M.P. 249-250	Widen bank with loose rock from Gobin
8-20	80-34	3433	Marysville	Construct 10' X 100' Extension to icing platform
	84-34		Stockton	Purchase of Ford Sedan for use Gen'l Agent.
9-4	85-34	2724	M.P. 10 to 32.2	Install other "Misc" track material
✓	86-34	3379	San Francisco	Install Sprinkling System & Office, Vault & heating system W.P. Whse
9-22	87-34	3474 a	System	Capitalize Value of 2 Heach-Oshkosh Concrete mixers
9-24	88-34	3501	M.P. 4.41 N.C.E.	Replace 85# Cantel tie plates with 10" Spl bridge tie plates.
9-27	89-34	3498 a	M.P. 58.04	Replace Concrete pipe & headwalls with Carr. Iron pipe & Concrete Hw
✓	90-34		M.P. 59.44	Replace Concrete pipe & headwalls ✓ ✓ ✓ ✓ ✓ ✓
9-27	91-34	3372	Bloomer	Construct 24' X 38' frame Sec. Foreman dwelling
9-29	92-34	1379	M.P. 48 to 69	Install two additional rail Anchors (Per rail?)
9-29	96-34	3499	San Jose	Construct 568 ft. Spur track to serve American Box Co.
9-29	97-34	3505	Gross	Install Station facilities & runways & partitions Packing Shed.
	98-34		Carbona	Construct 50' X 154' frame Carr. Iron packing shed & platform Etc < Engr >
11-19	100-34	3476	Kingdon	Install 10 ton F.M. Wagon Scale
10-19	101-34	3509	So. Sacramento	Erect 16' X 26' 60000 Gal. Water tank & tower
10-19	102-34	3478	Greenville N.C.E.	Spur track to serve Setzer Box Co.
11-9	103-34	3519	Portala	Replace 1503 track ft. 75# rail with 84.85# rail track #2
11-1	104-34	3518	Ortega	Construct timber spillway thru levee & excavate for drainage ditch ^{MP 90.4 & 90.25}
11-14	105-34	3523	M.P. 60.18	Replace Concrete pipe Culvert with Carr. Iron pipe Culvert.
11-9	107-34	3521	Terminous	Construct 81' additional track & relocate 660 ft.
11-14	108-34	3375	Keele	Construct Motor Car house & relocate Storage shed
11-28	109-34	3513	M.P. 61.22	Replace one 15' timber span destroyed by fire Bridge 61.22
	110-34		Greenville	Construct extension to Spur serving Setzer Box Co.
12-31-34	111-34	3439	Westwood -	Install Electric Wiring & Lights in Stock yards
12-11	112-34	3525	Stockton - Engr	W.P. propn. East Construct 122.5 ft. lead off Ind lead on R & R See A.F.E.
12-34	114-34	3534	Keele	Construct 10' X 12' frame & Carr. Iron Oil house.
12-34	115-34	3527	Stockton	Enlarge office & install 2 windows & flue in Smith Packing Shed.
12-34	116-34	3339	Sacramento & Rhodes	Install Carr Iron oil house & oil right system pump
12-34	117-34	3528	Rock Creek	Construct 294' Spur track to serve Peninsula Paving Co.
12-34	118-34	3526	Gross	Replace 2" water service main pipe line with 4" pipe

Date	A.F.E. No.	C.E. No.	Location	Description
12-31-34	123-34	2725	MP. 10.725-322.321	N.E.E. Install Other Track Material 6 mo. A.F.E. tie plates & Rail Anchors
4-18	124-34	3532	Terminaus	Install Additional 100 H.P. Motor & 2 Staged turbine pump Comp

Date	A.E. No.	Ce. No.	Location	Description
5-16-35	C-11-35	3604	Br. 140.14	Retire hand rail & walk
5-23	C-12-35	3589	Niles	Retire 2067 ft. of Industry tracks N.E. S.P. Co.
5-23	C-13-35	3555	Stockton	Retire frame building etc. & convert into tool house
5-23	C-14-35	3611	El Pinal	Retire Car body used as section bunk house
5-23	C-16-35	3606	Oakland	Retire Westerly 300 ft. of Track No. 38
5-31	C-17-35	3607	Sacramento	Retire frame Wharf Warehouse & Open Wharf Front & O Sta.
5-31	C-18-35	3608	Straw	Retire 296 ft. Spur M.P. 148.4
5-31	C-19-35	3495	Caline M.P. 234.1	Retire 373 ft. Spur Cal. Lime Co.
6-15	C-20-35	3617	Sorenson	Retire 615 ft. Track.
7-3	C-22-35	3627	Boat	Retire 60 ft of Spur track serving Quincy Lbr Co.
7-3	C-24-35	3626	Lathrop	Replace Wind mill, Tank, Tower etc.
8-13	C-22-35	3619	Pulga	Retire 457 ft. track & relocate 943 ft. Pass. track & 600 ft. Main Line
8-13	C-25-35	3625	Keddie	Retire 3½ Acres of land sold to Chas. Rhein
10-10	C-27-35	3293	Norvell	Retire remaining portion of water station
10-10	C-38-35	3623	Hacienda	Retire Oil gravel Pass platform
10-10	C-39-35	3627	Massack	Retire two Spur tracks
10-10	C-47-35	3687	Oakland	Retire Value of watchman's house & Crossing gates 23rd Avenue.
10-10	C-49-35	3690	Alsco	Retire from Investment acct. beer loading Incline & loading rack
9-5	C-40-35	3670	Stockton	Retire frame loading platform & Incline Flares St beer Soto & Union
8-23	C-41-35	3665	Stockton	Retire Buffalo dormant Scale #17500 Str. Int. House
8-23	C-43-35	3649	Starrie	Retire 416.5 foot Spur serving R.C. Starrie Co. & move depot
9-5	C-42-35	3667	System	Retire Fairmont Mx 3 Motor Car W.P. No. M-790
9-5	C-50-35	3683	Counoman	Replace Windmill, Tank & Tower with Motor driven pump, pressure system. Electric Wiring - Section & Bunk house.
9-5	C-53-35	3682	San Francisco	Retire 183 ft. track serving Rinehart Lbr Co.
9-19	C-54-35	3639	Howells	Retire frame depot with platform & two turnout Spur tracks
10-10	C-55-35	3669	Adelaide	Retire Value of three Spur Tracks nos. 1-2 & 3.
9-19	C-56-35	3664	Sacramento Shops	Retire frame, Oil & Waste reclaiming building destroyed by fire 7-9-35
10-10	C-57-35	3675	M.P. 141	Retire 972' Spur track serving Globe Iron Works
9-27	C-58-35	3692	Elmhurst	Retire frame loading platform
10-10	C-59-35	3694	Stockton	Retire frame platform at Vegetable Spur on North Channel Spur
9-30	C-60-35	3695	Starrie	Retire frame platform & frame tailer
10-9	C-61-35	3698	Las Plumas	Retire 346 ft. Spur track serving G.W.P. Co.
	O-83-35	3533	San Francisco	Raise Army Street lead track to City grade bet. Farrel & Oakdale Ave.
10-10	C-63-35	3693	Moy	Retire 519 ft Spur track Carbona Branch
10-11	C-65-35	3697	Oakland	Retire distant signals & approach looking Tower #13
11-1	C-67-35	3709	M.P. 50.1 & 50.4 N.E.	Retire W.P. - Lassen Lbr. & Box Co Crossing
11-1	C-68-35	3691	Harte	Retire 99 ft. Spur track.
11-17	C-69-35	3720	Stockton	Retire W.P. - Central California Traction Co, Weber & Union
12-12	O-85-35	3719	M.P. 315.994	Construct two temporary Outfit Spur Tracks - Tunnel #36
12-24	C-70-35	3722	Moy	Retire 447.6 ft. Track serving Hetch Hetchy
1-15-36	C-71-35	3732	Oakland	Retire frame building & platform serving Pullman Co.
	C-73-35		Stockton	Retire Union racks W. J. Weber, Weber Ave.
1-18-35	C-1-35		Sorenson	Retire small frame building & move to Melrose - See 1-35
1-18-35	1-35	3543	Oakland	Construct 12x32' Motor Car house 42nd Ave & E. 10th Street
3-7	C-2-35	3538	M.P. 220.28	Retire 370' Spur track serving State of Calif. Highway Dept - Const. under A.E. 205-30

Date	A.F.E. No.	BE. No.	Location	Description
Do 4-6	3-35	3547	Sacramento	Replace timber post with tin packing shed 2nd & R St
12-3 3-7	C-5-35	3550	Stockton, Terminous - Grass	Retire dormant scales.
4-1 3-7	6-35	3551	Grass	Install additional driveway at Grass
4-6	4-35	3542	Carbona	Install Howe dormant scale in Packing shed
4-11	C-8-35	3567	M.P. 220.65	Place rock fill & retire Concrete retaining wall
4-6	12-35	3568	M.P. 18-80	Construct Rubble slope wall west abutment Bridge 18.80
	13-35		Virgilia	Construct extension to passing track
3/28	0-78-35	3541	San Francisco	Renew 1-141# manganese 2 unit R.R. Crossing 3rd & Army
5/16	5-35	3557	Carbona	Install drainage system W.P. Packing shed bet W.P. & M.S. Ry.
	15-35	3562	M.P. 205.9 to 225.9	Replace 20 miles of 85# rail with 112# rail.
4-24	20-35	3573	M.P. 27-35	Replace 15 ft. span trestle with cross-tied piles.
	22-35	3577	Terminous Br.	Replace Bridges 0.92 - 6.54 & 7.08
	23-35	3578	Bridge 132.93 & 157.95	Repl & riprap
	24-35	3580	Bridge 116.28	Replace Canted tie plates with Channel plates
5/27	9-35	3558	Carbona	Replace 56# rail & 2 switches with 85# West leg of wye track
5/29	21-35	3574	Bridge 63.47	Replace 5-15' spans pile trestle with cross-tied piles
	28-35	3571	San Jose	Reinforce floor of W.P. packing shed
	30-35	5379	Bridge 204.26	Replace 1-20 ft & 7-15 ft. spans
5/29	31-35	3590	✓	229 Hunter st line Repl 11-16' spans with 5-15' spans cross-tied pile
4/24	32-35	3582	bdg 61-69	Repl. 1-15' timber deck with steel & concrete
	33-35	3592	M.P. 2.61	Pair track & timber trestle bdg 261
4/24	34-35	3585	bdg 229.42	Repl 1-20' span timber deck with concrete
11/12	35-35	3612	Bieber	Const. team track
	37-35	3593	Various Tunnels	No 4 to 15 Install inner guard rails
5/29	39-35	3594	Westwood	Const 2 addl shipping troughs water line, scale & scale house
	40-35	3588	San Francisco	Capitalize east of acquiring property in black 132 acct handled by eng dept.
5/29	41-35	3605	Various Tunnels	Install Tunnel bell tails
4/24	42-35	3591	Estudillo	Install drinking fountain & close opening top of so wall
5/16	45-35	3602	Tobin	Const. 459 ft spur to serve Rocca + co
5/16	46-35	3609	San Jose	Install dormant scales, Eng Dept
5/23	47-35	3614	Jellico M.P.	8 1/2 x 100 Const 600 track
5/31	51-35	3615	Oakland	Connect wigwag circuit to operate with melrose JT dull track
6/17	52-35	3622	NCE M.P. 111.46	Install 36" x 40" corr iron culvert
9/5	53-35	3618	Oberly	Transfer property on M.L. from carrier to non-carrier
9/5	54-35	3553	Kearling	Capitalize value of 6 storage tracks, gravel pit etc
8/3	60-35	3636	San Francisco	Const of improvements on W.P. property, 17th & De Haro Sts
8/13	61-35	3531	✓	Install 3 sodium vapor flood lights 3rd 25th St & Kings
8/13	62-35	3621	Oakland	Repl R&W of main line from W. line of 98th Ave to spur serv. St. 1, 13 and 15
8/13	63-35	3650	Sunol	Const 1500' std R. & W. fence
8/13	64-35	3635	Almanen	Install 5-25 L. ft 2" water line from tank to sec foundations
8/13	65-35	3624	Stockton	Const. gravel driveway at W.P. waterfront whse.
8/13	66-35	3647	✓	W.P. prop of East-west gravity locks with forced down locks tower 2
8/13	67-35	3661	M.P. 154.85	New pls. groove Repl 36" x 24" concrete pipe with 48" x 34" corr iron pipe
9/5	68-35		M.P. 229.18 - 234.27 - 237.17 - 282.72 + 293.91	Repl culverts
9/13	69-35	3634	Carbona	Const. drainage ditch for track serving packing shed
8/15	70-35	3673	M.P. 212.36 + 224.737	Install inner yard rails Bdg 202.36 + Tunnel #6

Date	A.F.E. No.	C.E. No.	Location	Description
10/10	82-35	3322	San Francisco	Capitalize cost of fuel oil facilities 25 th & yd.
9/5	83-35	3652	Oakland	Recording the exchange of property by W.P. + Healey Moore Co.
9/5	84-35	3666	Septem	Purchase one Fairmont M-14 motor car W.P. No
10/10	86-35	3628	Albany	Capitalize value of 303.6 ft track
9/19	87-35	3633	MP 67-70 NCE	place add'l repus as motor car at Poison Lake
9/19	90-35	3684	Stockton	Const. office, Satch barn etc. waterfront whse
11/12	91-35	3686	Terminous	Enclose open platform Const. office etc.
9/19	92-35	3678	Oakland	Const. 190 ft crossover track M & T track 1
9/19	93-35	3640	Melden	Install + remodel frame bldg for sec. living quarters.
11/12	95-35	3710	Sedg Sheds	Capitalize value of various shop bldgs.
10/11	96-35	3651	Midway	Const outfit spur track
11/12	97-35	3620	Septem	Capitalize value of motor cars Hand Cars, parlor cars + Val
10/14	98-35	3706	MP 108.39 N.C.E.	Install add'l rail anchors Pit River rdg.
	99-35		Estudillo	Install add'l elec wvs in pkg shed (Eng Dept) Const. 5/24/35
	100-35		San Jose	- - - - -
10/14	101-35	3099	Mayville	W.P. purchase of part for revision Interlocking tower 7 th & K St
11/12	102-35	3714	MP 297.187	Tunnel 35 Install inner guard rails
11/1	106-35	1378	MP 10.725 to 319.15	Install other track mat. 1/1 to 6/30/35
11/17	107-35	3713	Stockton	Install add'l power + lightning facilities in whse + gravel driveway
11/1	110-35	3616	✓	Formant Scales enclose N.S. barrel shop
12/24/35	111-35	3705	Oakland	Remodel + locate building acquired from Cudahy Pkg Co.
✓	112-35	3718	Terminous	Const 150 ft extension to outfit spur, install toilets + platform
✓	114-35	3733	Kingdon	Enclose sides of open pit platform + install elec lights + water serv.
✓	115-35	3730	Quarts	Install S.H. 85# tie plates in side track
✓	116-35	3731	Midwell Bloomer + Beyer	Install S.H. tie plates in pass track.
✓	119-35	3434	N.C.E.	Capitalize costs to fuel std roadbed + ballast section
	118-35	3724	Estudillo	Construct spur rearrange existing facilities.
1/15/36	120-35		Al Pinal, French Camp, Leeburn + Lyoth.	W.P. purchase of Camp
✓	120-35	3728		of replacing gravity locks with forced down lever locks at interlocking towers
1/25/36	121-35	3734	San Francisco	Paving up propn of assessment - put imp.
1/15/36	122-35	3723/3727	Oakland	Const. frame aptn to auto unloading platform etc.
	134-35		San Francisco	Repl. one double track single unit 85# crossing Divn. St
2/19/36	135-35	3739	✓	Install automating app. for fog bell 25 th
2/28	135-35	3685	Mass	Const. open platform, add'l lights, drainage + driveway at packing shed
5/11/36	137-35	3659	MP 10 to 319 + N.C.E.	Install other track mat 7/1/35 to 12/31/35
9/5/36	C-51-35	3540	San Francisco	Replace 5 W.P. + Market St crossing
2/18/36	C-72-35	3735	Isaiah	Reline 369 ft spur track serving McLean at M.P. 230.4
2/18/36	C-74-35	3742	MP 80.28	San Francisco River Reline auto bell ringing apparatus

Date	A.F.E. No	C.F. No	Location	Description
7/1/37	C-41-36	3899	Milpitas	Retire Pump & 2 H.P. motor
1/30/37	C-46-36	3915	Oak. Grove	Retire Overhead Steam line Etc
2-18-36	C-1-36	3741	Franklin	Retire frame packing shed + platforms
2-25	C-2-36	3766	Stockton	✓ 5842 ft track + crossings W.P. + A.T. + S.F. Hunter St
✓	C-3-36	3737	Oakland	✓ W.P. frame mldgs 23rd ave + RR ave
2-28	C-4-36	3771	San Jose	✓ fence adjacent to Sheldon Spur
4-1-36	C-6-36	3775	MP 106.30	Repl. 2-15' spans frame trestle bdy 106.30
5/23	C-12-36	3767	San Jose	Retire 393' spur track #32 send. Hershel Calif Fruit P.Co
6/22	C-13-36	3797	Tobin	✓ 465 ft spur saving Ponce + Co
✓	C-14-36	3824	Marysville	✓ frame section bunk house
✓	C-16-36	3834	Sacto	✓ Road crossing saving old wharf warehouse, Front + Q
✓	C-18-36	3914	Valpico	✓ frame open platform + repair enclosed portion
8/11	C-19-36	3786	San Jose	✓ W.P. + Peninsula Ry single track 75th RR crossing
8/12	C-24-36	3838	Thornton	✓ 15-ton wagon scale office scale pit
9/10	C-26-36	3843	Blaisden MP 308.8	✓ Spur track torn out no. 7 F. R. L. Co.
10/30	C-27-36	3863	Oakland	✓ Chevrolet Coupe
10/9	C-28-36		San Francisco	To adjust accounting to S. P. & D. Co. for land conveyed to W.P.
2/26	2-36	3755	Various Tunnels	#12 to 23 Install tunnel tell tales
-	3-36	3756	-	#7-29 ✓ inner guardrails (12) tunnels

Date	A.F.E. No.	C.E. No.	Location	Description
	8-36	3750	2nd Sub. Div	Rail Change in Feather River Can.
	13-36	3760	3rd "	Ballasting - - -
	17-36	3559	System	Purchase roadway machines & tools
	20-36	B772	Bdg 140-11	Fill bridge & raise retaining wall
4-1-36	32-36	3783	San Jose Bldg	mp 20.59 Pk Shop at Bdg 20.59
3-19	686-36	3773	Van Pelt M P 27	8.966 Temp. outfit spur E. End to 29
6-13	689-36	3827	Trowbridge	Const. & remove temp outfit spur after to trk. at Trowbridge (B+B gang)
6-19	690-36	3835	MP 22.5 Mc	temp outfit spur for tunnel gang
8/7	691-36	3855	Arboga	Const. & remove temp 800 ft outfit spur
	692-36	3920	Berry Creek	mp 22.3 Temp outfit spur
8/25	33-36	3776	mp 96.44	Repl. 21-15' spurs untreated pile trestle with creosoted piles
4/1	39-36	3748	Sacramento	Const. 20' x 30' timber platform & ramps R & L between 12 & 13 th Sts
✓	40-36	3770	Stockton	12' x 24' frame & cover iron office.
5/14	42-36	3816	Massack	810' spur track to same point L & Co
5/11	44-36	3812	River Rock (Gabone Bldg)	Const 1212 feet spur to same Pac. Coast Aggregates
✓	48-36	3794	Blaisden	Const. 60' x 73' add'l stock pen to stockyard
-	51-36	3801	mp 37.61 7162	Extend concrete pipe culverts
5/14	57-36	3768	Terminous Bldg	Const 4785 feet fence & 2 stock chutes
6/12	59-36	3803	Culverts	215.08 249.59 276.80 226.05 256.05 282.48 Relining with corr iron pipe
5/23	63-36	3815	Greenville	Const 1131 ft extension to spur track to same Setzer & Co.
5/25	67-36		System	Capitalize cost & place in new condition steam ditch R & E 57
6-16	69-36	3802	mp 153.04	Repl. 36' x 30' concrete pipe with 36" x 34' corr iron pipe
6/24	72-36	3749	System	Repl. Eng. & Parts of 12 motor Cars
6/24	74-36	3810	Oak Term.	Provide sig. wall. storage space in corner avi shed
✓	75-36	3820	M.P. 46.45	Const. 305' spur to same Alfred W. Petersen
6/30	76-36	3821	Sp. Garden	1500 spur track for Calif Fruit Ex. MP 296.83
7/30	77-36	3823	San Jose	purchase land for rft near Oakland Ave
6/24	78-36	3825	Sacramento	Const. 100' x 5' bulk head at Pkg shed, 5 th & R St
✓	79-36	3826	Melden	Repl. 16' x 24' R.W. Tank & wood tower with 60M Gal tank
8/11	80-36	3842	Keddie	Install derail at west end pass track.
✓	81-36	3831	West Oak Spd.	Install facilities for battery charging & air cond. equip.
✓	82-36	3699	San Francisco	cut 32 openings in deck 25 th St wharf and install cover plates
✓	83-36	3700	W. P. mole	cut 35 " " wharf deck & install cover plates
✓	85-36	391	Rhodes	Const loading platform & extend spur track 38 feet
✓	86-36	3852	System	Repl. 3 motor Cars with 37 air mount type M-14 - Sec MC
✓	87-36	3850	MP 205 & 280	Install 14 auto rail flange lubricators
8/12	89-36	3859	Marysville	Repl 1191 ft 56" rail with 85" rail S.H. Cliff House spur.
9/10	95-36	3857	Oakland	Reinforce walls of sand pit & extend 5' Oak Term.
✓	96-36	3849	MP 80.28	S. J. River Bdg Repl gravity locks with force down lever locks
10/9	97-36	3873	Massack	Const 412 ft ext to spur track #1 & 285' to spur 2
10/29	98-36	3784	Bdg 4172	Repl. 14-15 ft spars frame trestle with 135 th thru two spans
9/10	99-36	3848	Sacramento	Install graphic time recorder, etc "C" & "X" St Interlocks
10/9	101-36	3867	MP 218.53	Repl 48" x 42' corr iron pipe culvert with concrete box culvert
10/9	102-36	3879	San Francisco	Capitalize cost of acquiring frame & corr. iron bldg on W.P. property
10/29	104-36	3871	Virgilia	Const 12 x 20' platform & incline
10/9	105-36	3790	Sacramento	purchase land from S. R. & D Co along "P" st line

32 1936

Date	AFB No.	CE No.	Location	Description
10/10	106-36	3828	Oak + Sacto	add'l cost of land conveyed to W.P. by S.P.
10/9	107-36	3870	Troubridge	const 790 ft spur track to serve snowmelt mill & Elev. Co
10/9	110-36	3774	Bloomer	Capitalize value of 132' outfit spur
10/9	111-36	3858	Stockton	Install new toilet room + plumbing. Install booster pump etc + lower mach. w.f. where
10/9	112-36	3860	Oakland	Lay 2" of asphalt pavement on team track E. of sta bet. High St + 44th St
10/9	113-36	3847	Sacto	const 10' x 22' office in 4th end of phy. shed between 4th + 5th st on R. St line
10/9	115-36	3865	Terminous	const 20' x 42' addition to wharf and 20' x 42' frame + corr. iron shed on south end of warehouse
10/29/36	116-36	3839	Oakland	Transfer from Carrier to Non Carrier, acquire all land for relocation of M.L. 19 th + 29 th ave
	117			
	118			
	119			
	120			
	121			
	122			
	123			
	124			
	125			
11/5/36	126-36	3897	M.P. 225.90 + 225.94	Install grizzly over top of intakes at Culverts
"	127-36	3912	M.P. 108.39 + C.E.	Construct 4 refuge platforms on Pitt River Bridge
11/17/36	128-36	3911	South Sacramento	Install Carbody + fix up for trainmen Locomotive Room
11/17	129-36	3895	Terminous	const Ext 99' to spur track serving City Box Co.
11/20/36	130-36	3888	Terminous	Install electric fire alarm + alarm system at Warehouse No 1 + 2
11/20/36	131-36	3893	Terminous	Install telephone line from Pump house No 2 + open back to Fth office where #1
11/20/36	132-36	3909	Oakland	const 1155.5 ft main lead + 480 ft spur track + corr. with S.P. Co. at S.P. Graveling plant
11/27/36	133-36	3921	Valpico	const 1052.5 ft fuel oil unloading track
11/20/36	134-36	3886	San Francisco	Install 3 metal frame skylights in roof of warehouse at 15' Vermont St
11/27/36	135-36	3907	Terminous	const Extension 12' x 56' at North end of Warehouse No 1 const stor room + install light
11/20	136-36	3913	Oakland	Replace 677 track feet of 65" rail with 85" rail + install tie plates track No 9
	137			
11/27	138-36	3923	Oak. Terminal	const 30' x 45' Scrap bin
11/27	139-36	3919	San Leandro	const 391.5 foot spur at M.P. 15.8 to serve Inter Coastal Paint Corp.
11/27	140-36	3918	Sacramento Shops	Install Ventilator on roof of Machine Shop over tire heater acctg done by m.p.c.
11/27	141-36	3916	Oak. Terminal	const 480 ft Engine Storage. Stub track
	142			
11/27/37	143-36	3844	Terminous - Grass	Additional Wharf Warehouse at Terminous + Extn. of Picking Shed at Grass Etc engrsp
11/11/37	144-36	3920	Sacto. Shops	const two Storage tracks (one 200' one 300' Near Machine Shop
	145			
	146			
	147			
	148			
11/11/37	149-36	3936	Sacto	Enlarge office in W.P. Picking shed
	150			
11/11/37	151-36	3813	Oakland	Install guard rail at 29 th ave Crossing to San Montgomery Hard Co
1/30/37	152-36	3937	Grass	Install Stabilizer pump under picking shed
1/30/37	153-36	3977	Sacramento	Install add'l facilities at Wright shed 2 nd + 3 rd Q & R Sts
1/29/37	154-36	3898	Rhodes	Install Sterling pump and 2 H.P. Motor from Milpita

1937 AFE's

Date	AFE No.	Ce. No.	Location	Description
	1-37			
	2-37			
	3			
	4			
	5			
	6			
	7			
	8			
	9			
	10			
2/1/37	11-37	3960	Oakland	Enlarge freight office & more partitions in freight depot at 3rd & Harrison Sts.
	12			
	13			
	14			
3/16/37	C-15-37	3926	Carbena Bch.	Fill pile trestles M.P. 0.70-0.88-0.93 & replace 14-15' span of trestle M.P. 2.00
4/6/37	C-16-37	3988	System	Retire Fairmont Sta. Motor Car M.P. M 766 destroyed
5/2/37	C-17-37	3996	M.P. 307 Near Blainden	Retire 346.5 foot spur track serving Pennam Peak Lbr. Co.
	18			
	19			
	20			
5/2/37	C-21-37	3989	Bdg M.P. 170.03-173.38 & 174.41	Replace Bridges with Corr. Culverts & fill
	22			
	23			
	24			
	25			
7/7	C-26-37	4011	Oakland	Retire Wierley two units of S.P. & N.P. Manganese Processing 329 Webster St.
	27			
	28			
	29			
	C-30-37	4012	Niles	Retire unloading chute & one pen stock Corral
	31			
	32			
	33			
	34			
	35			
	36			
	37			
	38			
	39			
1/30/37	40-37	3962	Various tunnels Nos 24 to 33 incl.	Install Tunnel Ladders
7/12	C 44-37	4019	San Francisco	Retire 317' spur track in Block 99 Handled by Engr. OPR
✓	C 45-37	4055	M.P. 101.14	Retire 36" X 30' Culvert & fill opening
3/16	43-37	3971	Niles	Replace 16' X 26' Redwood trestle with 60 m Gal Redwood trestle & towers
3/16	44-37	3972	Pleasant Grove	Replace 16' X 24' " " " " " " " " " "
3/16	45-37	3973	Merlin	Replace 16' X 24' " " " " " " " " " "
8/12	C 46-37	3874	San Francisco	Retire 460 L ft. board fence 8th & Brannan St. Handled by Engr. OPR

Date	Q&A No	CE No	Location	Description
8/1/37	C-47-37	4023	Marysville	Retire 75' track of spur serving Moran Packing shed
	48			
	49			
	50			
3/1/37	51-37	3952	Fact. shops	Install 6" Conduits from New City Water Main at So. Park to HP 4" fire line
3/1/37	52-37	3965	System	Replace 12 Motor Cars with 6 Type M-14 Motion Motor Cars & 6 type A-3 Ex gang Motor Cars
3/1/37	53-37	3963	M.P. 57.696 Tunnel 3	Install 530 ft. 85# inner guard rails
7/25/37	54-37	3955	N.C.E.	Construct 10.25 track miles of right of way fence
Aug	C-52-37	4082	Franklin & Oak Grove	Retire timber platforms & move incline
✓	C-53-37	3914	Gracely Near Blenden	Retire 151 ft. Various tracks serving Calif Fruit Exchange
✓	C-54-37	4092	Hills	Replace 12 spans of pile trestle with galv. iron pipe & fill
3/1/37	58-37	3984	Hockton	Replace 56" rail with 85" rail, renew ties & ballast. Prepare track area Scotts Ave line to SP
10/1/37	C-59-37	4024	Sacramento	Retire 254 1/2' spur track serving Superior Lumber & Fuel Co.
	C-55-37	4017	Neddie	Retire agents living quarters in 2nd story of depot & reshingle depot roof with asphalt shingles
	61			
	62			
10/20	C-63-37	4060	Ortega	Retire land 50 ft. track & facilities (sold to South Francisco Union Storage Co)
	64			
	65			
	66			
	67			
	68			
	69			
	70			
12/16	C-71-37	4026	Las Binas	Retire 1252 sq ft Platform adjoining parking shed and raise track.
12/16	C-72-37	4132	San Francisco	Transferring property from Nonproductive to Operative; returning portion of property in Block 403 - Army - 26th Division & 3rd Sts.
	C-78-37	3862	Vallejo	Retire Interlocking tower & Elec. facilities HP 5P Crossing Vallejo
12/16	C-74-37	4131	San Francisco	Retire portion of property Blocks 221-222-225-226-228-229 & 292 - Army & Marine - Evans Ave & SP right of way.
	75-37			= see file 88-37
	76			
3/16	77-37 RP	3881	MP 92.73 to MP 116	Replace 85# rail with 100# rail & replace 56# rail with 85# rail in siding track at Thornton
3/16	78-37 RP	3882	MP 279.61 to 371.4	Replace 85# " " 112# " , Install 9 auto. rail flange lubricators, purchase 2 track machines, Ext. pass track Quincy Jct.
	79-37		MP 319.15 to 322	" " " 112# "
	80			
	C-81-37	4129	MR Mole	Retire 18' x 9' Timber Oil Pump with frame roof
	82			
5/3/37	83-37	3903	Box MP 232.13 to 280.27	Ballasting track in Feather River Canyon
1/27/38	C-83-37	4110	MP 167.18, 168.73, 166.57, 166.69 & 168.34	Retire two pile trestles & 3 Culverts & fill Not required & Construct Slab Lower
✓	C-84-37	4258	MP 154.08 & 154.62	Retire trestles & replace fill & Cu pipe installed at 154.08
	86			
	87			
3/16	88-37	3927	MP 7.41	Replace 8-15' spans with 6-15' spans cross tied pile trestle & fill MP 7.41
2/15/38	C-88-37	3830	Hockton	Retire 307 ft. spur serving Union Lbr. Co. near Flora St.
	90			
3/7	C-91-37	4142	Massac	Retire 285 ft. spur track No 2 & 65 ft. spur track No 1 serving Merit Lbr Co.
3/23	92-37	3987	Hayward	Construct 15' x 43' frame loading ramp & apply strips under lugs on two sides of buildings

36 1937

Date	AGE #	CG #	Location	Description
4/30/37	93			
4/30/37	94-37	3961	Niles	Rein 10'x24' shed 3 rd & 4 th Sts Sacto, Move shed to Niles & remodel for big maint. tool house
4/17	95			
096-37	3990	M.P. 237 Tunnel	Constr. 600 ft Trunk Outfit Spur	
097-37	4004	M.P. 162.863 " 23	Constr. 500 ft " " "	
4/6/37	97-37	3929	Bdgs 165.16 & 166.75	Replace bridge with three Girders and Crossed pile piling
4/6/37	99-37	3933	Stockton	Replace 19 spans pile trestle with 5-20' & 21-15' span Crossed pile trestle & fill 12 spans
4/6	98-37	3940	Various Culverts	Rein. Culverts M.P. 217.73, 218.64, 224.50, 239.71, 247.77, 158.82 & Hart Spur
4/6	101-37	3994	Thornton	Install 400' 4" A.P. welded drain pipe from Flushing Machine to Packing shed
10/11	098-37	4143	Various N.C.E.	Construct & remove spans at M.P. 0.97-21.03-21.03-103.38 used in connection with work on Tunnels 2-649 - N.C.E.
	103			
	104			
4/30/37	105-37	3967	Little Valley	Constr. 500 ft Spur track to serve Battle Valley Lbr. Co.
4/30/37	106-37	3985	Terminous	Install add'l Elec. wiring in wharf whse and alter 3 boat slips
	107			
5/3/37	108-37	3946	Blairden	Constr. 2412 foot easterly Ext. to passing track
5/3/37	109-37	3947	David	Constr. 1683 foot westerly Ext. to " "
	110			
	111			
5/3/37	112-37	3948	Oroville	Construct 6-Store Extension to Engine house Etc
	113			
	114			
4/30	115-37	3957	Greenville	Install 202 foot Crossover bet ML & siding
	116			
4/30	117-37	4006	System	Purchase One Fairmont M-14 Motor Car
	118			
	119			
	120			
	121			
	122			
5/7/37	123-37	3868	Oakland	Replace H.P. & S.P. Crossing frag with Solid Mangane Crossing & renew 155' rail
	124			
	125			
5/7/37	126-37	4008	San Francisco	Constr. 34'x59' frame & iron addition with Concrete floor to H.P. Whse at Rhode Island 156 St
5/7-37	127-37	4009	Carbona	Constr. Roof over west end of platform Packing shed No. 1
	128-37	4018	Stockton	Constr. 70'x154' frame loading platform Cor. Iron roof & timber ramp
	129			
5/21	130-37	3991	Oakland	Replace 85# built up Crossing "A" with 6" Solid Mangane Crossing H.P. & S.P. 1 st & Chestnut Sts
5/21	131-37	4013	Oakland	Install drainage system H.P. & S.P. Crossing "A" 1 st & Chestnut Sts
	132			
	133			
	134			
9/25	135-37	3995	Niles	Constr. 795 ft Spur track of west leg of loop - San Jacinto Bch & replace 120' 75 th rail
9/29	136-37	4038	M.P. 239.16	Constr. hand rail & walk on bridge 239.16
	137			
9/29	138-37	3928	Bdgs M.P. 122.15, 121.85, & 141.30	Replace frame trestle with fill

1937

Date	Off #	CE no.	Location	Description
6/29	139-37	3930	Bdy. MP 196.09, 197.14, & 197.92	Replace timber & pile trestles & fill
6/29	140			
6/29	141-37	4031	Airra	Const 100' Extn. to Station platform
6/29	142			
6/29	143-37	4035	MP 15.37 Sfbh	Const. Movable Stock unloading chute
6/29	144			
6/29	145-37	RP 4027	MP 60 to 89	Install two additional rail anchors
✓	146-37	RP 4028	MP 97.73 to 156	Install 3 " " "
✓	147-37	RP 4036	MP 139 to 163, 181 to 185	Install 2 " " "
	148			
	149			
	150			
	151			
7-14	152-37	3875	San Francisco	Raise 4660 ft track Brannan St & connecting spurs to conform with City grade, - Engapps
7/14	153			
7/14	154-37	4058	Various MP 277.28, 277.83 & 236.98	Const. ^{two} rubble rock retaining walls also concrete slab slope MP 236.98
	155			
	156			
	157			
	158			
7-14	159-37	4025	Stockton	Const. Interchange track CAP & AT & ST. at Union & Taylor Sts.
	160			
	161			
	162			
	163			
	164			
	165			
7-30	166-37	4061	Sacramento	Const. frame extension to unloading platform 13 th & R Sts
	167			
7-30	168-37	RP 4005	Corvise	Const 8" reinforced concrete floor in Machine Shop Handled by Eng apps
	169			
	170			
8/12	171-37	3866	Merlin	Const. water pipe line to Swamp Creek
	172			
	173			
	174			
8/30	175-37	4059	Valpico	Install addl. gravel emb. bet Calcasieu Trc. & Edge of oil loading rack
8/30	176-37	4053	Stockton	Const 140' 4" water line East of Roundhouse
✓	177-37	4007	Oakland	Apply 2" asphaltic wearing surface etc
✓	178-37	4033	San Francisco	Const. 567 ft spur track to Grove Safeway Store
✓	179-37	4078	MP 287.5	Install two cattle guards & 400' wing fence near Pioneer St
	180			
✓	181-37	4081	Masacac	Const. frame platform & Enclose for shed platform
✓	182-37	4067	Stockton	Install inner guard rail & tie plates Eldorado St. Crossing
✓	183-37	RP 4030	New Blumden	Replace 75" rail with 85" rail in Gracyle spur serving C. F. E.
	184			

Date	AGE#	CE No	Location	Description
	185			
	186			
Aug	187-37	4074	Oak Grove	Install Concrete foundation under wood working machine car repair shop & mill bldg
✓	188-37	4077	Virgilia	Install pipe Extension to Culvert MP 270.41 & filling for the driveway
✓	189-37	4094	Hayward	Const. two foot Extension to spur track & timber bumper to San Gorrie & Gosman
	190			
10/1	191-37	7 4071	Varrona Bldgs MP 100.56 to 110.69	Repl. frame trusses with Corroded pipe truss
10/1	192-37	4069	San Jose	Improvements at W.P. packing shed Push & San Francisco Sts.
10/1	193-37	4063	System	Purchase one Fairmont M9 Inspection Car Aluminum light trights
10/1	194-37	4091	Elia	Install 4'x4'x7' zinc lined Redwood Base Cistern for Section faceting
10/1	195-37	4085	San Francisco	Const. 20'x60' frame Trolley Extension & 40'x60' frame building, Ext. for shed 7 th & Brannan St
	196			
10/1	197-37 R.P.	4075	Oroville	Ext 4" fire line 1100' & renew 1250' existing fire line
10/1	198-37	4093	Spring Garden	Install switch for 300' track to be constructed by C.F.E.
10/1	199-37	4105	San Jose	Const frame platform extension etc W.P. Packing shed 27 th & St John St.
	200-37	4095	San Leandro	MP 17.85 Install 24'x28.5' Cn pipe Extension to connect with Culverts
10/1	201-37	4096	MP 100.33	Install 36" x 28' pipe Culvert with Concrete headwalls
10/13	202-37	4070	Lathrop	Replacing W-SP Crossing frog with 112" Manganese frog & relining track
	203			
	204			
10/13	205-37	4016	MP 58.2	Purchase addl. Right of way & widen cut MP 58.2 (Altamont, Calif) European
10/13	206-37	4088	San Francisco	Const. timber Buckhead Block 99 Cor. San Bruno & Alameda Sts
10/13	207-37	4090	Trask	Install 510 Dayton Couplings on 8" water line bet Fremont & Grace
	208			
	209			
11/13	210-37	4073	San Leandro	Install Highway Crossing Signal N.W. Corner Thornton St
	211			
	212			
11/13	213-37	4108	Sacramento	Const Extension to Rainier Brewing Co Spur 16 th & R St
	214-37	4120	Bx 16.32 San Jose Bx.	Repl 3-15' spans untreated pile trestle with 3-14' spans creosoted pile trestle and str. stringers
	215			
	216			
	217			
	218			
	219			
	220-37	4089	Stockton	Repl crossing Center & Scotts Ave & El Dorado St. Crossing
	221			
	222-37	4040	MP 10.725 to 319.15	Install other track material during period Jan 1 st to June 30 th 1937
	223-37	4042	MP 34 to 64 N.E.E.	" " " " " " " " 1937
	224			
	225-37	4116	Stockton	Const. 1500' Spur track at 8 th & Aurora Ave.
11/31	226-37	4020	Estadillo	Repl. Howe Dornier Wood Platform Scale with Howe Dornier Metal Platform Scale and construct 2 offices in Packing Shed.
	227			
11/13	228-37	4104	Oakland	Capitalize Cash as property acquired located at 15 th & Adeline Sts.
11/13	229-37	4079	Orville Termil.	Purchase 57 acres of land
	230-			

1938 AFE's

Date	A FE	CE #	Location	Description	
2/1/38	1-38	RP 4215	Merlin	Extend passing track 393 ft. W. side & 887 ft. E. side	according to Engr. R. H.
	2-38	RP 4216	Rich	Extend passing track 1313 ft. easterly	" "
	3-38	RP 4217	Shoak	Extend siding 1944 ft. easterly	" "
	4				
1/28/38	C-5-38	✓ 4261	Las Vinas	Retire frame fruit drying & packing washhouse platform & driveway	" "
	C-6-38	✓ 4278	Oroville	Retire frame cottage at 1655 Huntington St, Oroville formerly occupied by section forces. Fee 9705-312	
	7				
	8				
	9				
	10				
	11				
	C-19-38	✓ 4244	San Jose	Sale of old frame house near Roundhouse	
	C-13-38	✓ 4157	MP 3.79 N.C.E.	Replace 13-15' spans frame trestle with fill.	
	C-14-38	✓ 4297	Mariposa	Retire 663' run around track in front of M.P. Frt. house near E & 1st St.	
	C-15-38	✓ 4288	Sacramento	Retire 2-mint (1) M.P. - P.S.E. Manganese Rd crossing at T St & repl. 141' bridge rail	
	C-16-38	✓ 4284	Rhodes	Retire 4.413 acres of land (sued to Carbona Growers Corp.)	
	C-17-38	✓ 4292	Las Vinas	Retire frame packing shed 24' x 30' with platform & driveway also well etc.	
2/15	18-38	✓ 4169	MP 31.14 & 33.413	Install inner guard rails at Tunnel No 1 & 2	
2/15/38	19-38	✓ 4181	MP 283.731-315.994	Install tunnel trestles at Tunnel 34 & 36	
	C-20-38	✓ 3243	Oroville	Sale of house at 1715 Lincoln St. Fee 9705-312	
9/24	C-21-38	✓ 4247	Sacramento	Retire M.P. & P.S.E. 141' crossing at 3rd & R St. End 7th & R St.	
9/24	C-22-38	✓ 4235	Stockton	Retire one 10' x 41' frame Coal house etc. yd.	
1/4	C-23-38	✓ 4229	System	Replace three motor cars with two type M-9 inspection motor cars.	
2/15	24-38	✓ 4268	San Jose	Install one car body switch stand & one car body yd & P.S.E. office	
	C-24-38	✓ 4299	Pambo	Retire 56 1/2 ft. team track	
	C-25-38	✓ 4272	San Jose	Replace crossings with 75# rails	
2/15	27-38	✓ 4159	Blindern-Thorton-Sacramento	Replace 16' x 24' Redwood tank & wood tower with 60,000 gal Redwood tank & tower	
2/16	28-38	✓ 4256	Rich Bar MP 764.41	Const. 10' x 10' x 45' Reinforced Concrete Bay Culvert	
	C-28-38	✓ 4319	MP 1 Terminus Bn	Retire 3941.8 lin ft. R of W fence etc. (Engr. photo handle)	
	C-29-38	✓ 4345	System	Replace 1 QHB M-2 Fairmont Arc. Motor Car with 1 light Fairmont Type S-2 Series E Motor Car	
1/14	C-31-38	✓ 4237	Aliso	Retire 40 x 80' frame packing shed & platform (Engr. job)	
2/16/38	32-38	✓ 4263	San Francisco	Const. 75 tracks to connect with tracks. Const. for safety way through	
2/16	33-38	✓ 4271	MP 180.99 Near Mariposa	Raise 1300 ft. of grade, widen bank west end of bridge 180.99 & ballast 800' track	
1/29	C-33-38	✓ 4358	Conseant Mills	Retiring value of land for easement granted to State of Calif. for highway purposes	
	35				
	36				
2/15	37-38	✓ 4203	Railchang. MP 116.1-139.9	Replace 85# rail with 100# rail Thornton to Sacto	
2/15	38-38	✓ 4151	MP 17.35	Replace 15' spans frame trestle with Concrete Bay Culvert & fill	Cancelled by JMW 1/22/39
3/19	39-38	✓ 4152	Various Culverts & Bridges	Replace bridge 98.53, 102.39, 122.26, 122.87, 123.35 with pipe culverts, concrete headwalls and fill.	Bridge 102.39 replaced with pile trestle
3/19	40-38	✓ 4153	MP 157.54-160.55-160.93	Replace 15' spans frame trestle with creosoted pile trestle.	
3/19	41-38	✓ 4154	MP 195.16-196.70-198.97-221.84	Replace 15' spans frame trestle with creosoted pile trestle. MP 221.84 Replace tie plates and renew ties.	
	42				
	43				
2/15/38	C-47-38	✓ 4384	System	Retire 10 Side Blows	
2/15	45-38	✓ 4260	MP 203.34	Ext. 36" x 20' Cor. metal pipe Culvert MP 203.34	
2/15	C-48-38	✓ 4387	MP 162 to 8.39 N.C.E.	Retire (4) M.P. - IV Railroad Crossing frogs	

Date	AGE #	CE #	Location	Description
3/19	47-38	✓4170	MP 116.37	Replace 107-15' spans pile and frame trestle with 107-15' spans creosoted pile and frame trestle.
5/2	48-38	✓4164	San Francisco	Renew rail & install Guard rails Tunnel No. 11
	C 49-38	✓4391	System	Retire two Motor Car Trailers that were damaged 6/10/38
3/19	50-38	✓4215	MP 139.78	Placing Riprap around piers of WP Bridge over American River.
1/27/38	51-38	✓4177	Various MP 3.50 to 39.15	Install derails in accordance with New Standard
✓	52-38	✓4183	MP 00 to 111.80 NEE	Replace & install derails with New Standard
7/21	C-50-38	✓4379	Stockton	Retire from Capital & N. Propn. of Coast of Const. Industrial Leads on Rough & Ready Island - Sent to STK Port Area
	54			
	55			
	56			
	57			
	58			
	59			
	60			
	61			
	62			
	63			
	64			
	65			
	66			
	67			
	68			
	69			
5/2	70-38	✓4290	Trowbridge	Install derail on spur track in accordance with new standard.
	71			
5/2	72-38	✓4287	Sacramento Shops	Replace board fence around shop grounds with chain link fence. Retire 1,176' board fence not replaced.
	73			
May	74-38	✓4210	Various br. MP 239.70 to 257.15	Ballasting, install addl. Gro. ties, renew ballast in tunnels 15-16. Raise Ret. Walls & install tie Pl. Bdg 246
	75			
	76			
	77			
5/12	78-38	✓4277	Thornton	Install addl. facilities to provide increased water supply WP Packing Shed
5/12	79-38	✓4248	Spring Garden	Const 593' Extn. & replace 340' 5" rail with 85" 54" & ballasting C. F. Exchange
7/11	80-38	✓4245	MP 0.284 to MP 111.46 NEE	Install numbering boards at 309 culverts between m. P.O. 284 + m. P. 111.46 on NEE.
5/12	81-38	✓4250	Haywards	Const timber platform 10' x 10' & ramp 10' x 15' near C & Sato St. Ret'd to LMR
	82			
5/15	83-38	✓4239	MP 58.2 (Altamont)	Purchase addl. ROPS Engrs
5/14	84-38	✓4242	Milpitas	Install rest room & enclose West side of shed Etc. in PKg Shed at Milpitas 4/27/05
✓	85-38	✓4243	Haywards	Const 50' Extn to Spur, Shift 158' install gage rods & replace 250' 65" 56" rail with 85"
	86			
	87			
	88			
	89			
6/24/38	90-38	✓4218	Sacramento Shops	Construct 90' x 300' addition to shops, renewing, purchasing, and relocating other various facilities ^{accounting by Eng. Syst} Rehabilitation Program
	91			
	92			

1938

Date	Age th	CE #	Location	Description
9/24/38	93	94-38	Oakland	Install Ringing Gong on post adjacent to N.P. tracks 23rd av.
7/11/38	95-38	4198	Stockton	Replace 80' steel turntable with 110' steel turntable, retire 80 turntable track and 15' each of 10 eng. fuel tracks.
	96			
8/24/38	97	99-38	Arboga, Cardona & Franklin	Replace Wind Mill, Tank & Tower, with 1/2 HP Shadow wheel Water system. Also for hanging quarters for Eng. lights.
	0-99-38	4220	Franklin & Cardona	600' Temporary Outfit Spun at Franklin and 1100' Outfit Spun at Cardona
	0100-38	4280	MD 236.38	Near Tunnel 9 Const. & remove Temp. Outfit Spun
6/24	101-38	4292	Terminous	Install addl. Water & Electrical facilities & renew portion of old Wring Wheel #1
6/24	102-38	4276	Oakland	Install A/C Controls & Circuits for Automatic Flagman at 3rd & Webster Sts.
10/1/38	100-38	4219	Various on NCE	Const. 16 sets Section Buildings bet. Kiddie & Bieber, Operators house at Mason Etc.
	104			
6/24	105-38	4241	David	Construct 204 foot Crossing in passing track
7/1/38	102-38	4317		
	107			
	108			
	109			
	110			
	111			
	112			
7/11/38	113-38	4148	Crescent Mills	Const. Connecting track with D.V.R.R. & N.P. at Crescent Mills
	114			
	115			
	116			
	117			
	118			
	119			
	120			
	121			
	122			
	123			
	124			
	125			
	126			
	127			
	128			
	129			
	130			
	131			
	132			
	133			
	134			
	135			
8/2/38	136-38	4238	Oakland	Const. 107' Extn. to Spun track to cross Connelia & Belgiano Oak Cal.
	137			
8/2/38	138-38	4251	MD 17.35	Replace 3-15' spans from middle with 1-15' span C&D file track & file

Date	QJ#	EE #	Location	Description
	139-			
	140			
9/3/38	141-38	4232	W. Moore	Removal to Widen Sugar shed to dock line below filling & replace under piles
	142			
	143			
8-24	144-38	4197	Melrose ^{Hoodton}	Const. Standard Tool house for Signal Dept. One at Each location
	145-38	4240	Tunnel 6 NCE	Replace timber floor blocks with concrete
9/3/38	146-38	4226	Kiddie	Purchase additional Right of Way at Terminal - Kiddie - (Eng. Spr.)
	147-38	4307	San Francisco	Transfer Value of property from Carrier to Non Carrier property
	148-38	4308	Memphis to Nevada State Line	" " " " " " " "
	149			
	150			
	151			
	152-38	4322	Various Culoverts on NCE.	Install 13 additional Corr. Metal Pipe Culoverts.
11/9	153-38	4334	Oakland	Install 3 gas heating units complete in WP Int. office 3rd & Harrison (Eng. job.)
	154			
9/21/38	155-38	4165	Carbon & Marysville	Replace high rail with A.H. 85" rail in passing tracks & Clifton spur
	156-3			
9/21/38	157-38	4279	Sacramento	Exchange of property bet. N.P. City of Sacto at 74th St & 12 Ave
9-21-38	158-38	4281	Almanor	Const. 1700 foot spur track to Ferris Fruit Growing Supply Co. NCE
	159			
10/1/38	160-38	4291	Blythe	Const. New Action Forman's dwelling, septic tank & tool house
9/21/38	161-38	4314	San Francisco	Install addl. sprinklers & rearrange piping to have 3 new skylights in WP. Warehouse 15th & Vermont
9/21/38	162-38	4298	San Jose	Payment for elimination of requirements of Construction of Road Crossing specified in agreement 7/31/38 Eng.
9/24/38	163-38	4305	Oroville	Repair roof & wiring, install 2 addl. lights etc in N.P. Packing shed 7/27/35
9/21/38	164-38	4338	San Jose	Const. 16'x32' frame platform with 3'x8' ramp (Eng. handled)
9/21/38	165-38	4335	Hayward	Const. two pen blockyard
9/21/38	166-38	4327	Lynch	Repl. 56" rail with S.H. 85" rail in N.P. SP transfer track
2/1/39	167-38	4348	Perminous	Const. 10'x30' frame ramp at shed no. 1 & Ext back up King at shed 2
	168			
9/21/38	169-38	4323	Tobin	Bridge 252.60 Reinforcing each abutment
9/21/38	170-38	4329	MP 315.25	Relocation of Main line bet. Eng. Sta 1314.74 and 1329.35
	171			
	172-38			
	173-38	4224	Crapping H. 27.9	Install inner guard rail & Pav. Crossing No. 4, 27.9 N.P. Mainline & Alameda - Niles Road
10/7/38	174-38	4340	Sacramento	Const. 245 foot spur track to Ferris Continental Baking Co. at 15th & R. St. Repl. 65 with 85" rail
10/1/38	175-38	4283	Various Culoverts	Repl. & Extend Corr. Metal Pipe Culoverts M.P. 221.70, 230.09, 249.1, 251.10 & 313.35
	176-38	4185	Sacto. Sheds	Install Shop drainage system acctg by Eng. Spr.
	177			
	178			
	179-38			
	180-38	4311	San Francisco	Spur track to Ferris General Electric Co. Eng. handled acctg
10/21	181-38	4312	Intake M.P. 228.18	Construct Grizzly at Culovert 228.18
	182			
11/4	183-38	4356	Oroville	Capitalize Value of 2265' ft temp. track at Oroville borrow pit
	184			

1938

Date	Age	C.E.	Location	
	185			
11/9	186-38	4328	N.P. Mole	Purchasing steel plate runways for Sugar Dock (Eng. job)
11/9	187-38	4339	System	Purchase one cubic yd. shovel dipper Comp. 90 37 " "
11/4	188-38	4234	M.P. 190.17	Noting 9-span trestle replaced by fill & 42" x 50' corr pipe with headgate
	189			
	190			
	191			
11/14	192-38	4316	Oroville	Const drainage ditch & line with cobbles & raise track at Bridge Street
	193			
11/29	194-38	4246	Poisin Lane	Blas repap odd embankment ballast etc. bet MP 67.8 & 69.6 NCE
11/29	195-38	4336	Terminous	Additions & changes to light & power wiring & lighting in Whse No. 1 (Eng. Contract job)
	196			
11/29	197-38	4359	Oroville	Propn. of assessment for Const. sidewalks curbing & guttering fronting N.P. property (Eng. job)
11/29	198-38	4362	Crescent Mills	Const. 475' team track on NCE
11/29	199-38	4363	Stockton	Const 10' x 30' frame loading platform on South side team track
	200			
	201-38	4325	MP 752.55	Const 18" x 30" corr metal pipe culvert
11/29/38	202-38	4333	Various Culverts	MP 237.39, 256.05, 256.73, 258.98, 260.34, 260.67 Replace metal pipe culverts with concrete box etc. (Eng. job)
11/29/38	203-38	4318	MP 319.67	Repl. 48" x 60' corr metal pipe culvert with 20' ballast deck concrete culvert
11/29	204-38	4347	Poisin Lane NCE	MP 69.82 - 71.98 Widening of bank place add piprap & improv drainage facilities
11/15	205-38	4331	MP 580.4	Extend 42" corr metal pipe culvert 20 ft. down & replace headwater etc
11/29	206-38	4364	Sacramento	Enclosing & repairing open platform bet 2 & 3rd R. St.
	207			
	208-38	4317	San Francisco	Filling & leveling land during year 1938 Islais Creek reclamation district
11/27	209-38	4355	Grass	Const 360' Outfit Spur track with water & sanitary facilities
	210			
	211			
	212			
	213-38	4375	San Francisco	Install two add'l 2 pile dolphins & renew two 11 pile dolphins
	214-38	4320	BR. 248.67	Const. concrete curtain walls & streambed pressure grouted with concrete. (Eng. job)
	215-38	4361	Grass	Replacing 106' 4" pipe with 106' 6" pipe
	216-38	4366	Kiddie	Install sanitary facilities in Arden Forman house
	217			
	218-38	4372	MP 46.59	Const Extension to concrete piers
	219			
	220			
	221			
	222			
11/39	223-38	4360	Grass	Install theatrical type reflectors in WP Packing shed
11/6/39	224-38	4301	MP 92 to MP 135	Repl 8" x 9" old style cantilever plates with N.S. 8" x 11 1/8" cantilever plates
	225			
11/21	223-38	4353	Oroville	Install add'l lighting facilities at Oroville packing shed
	225-38	4368	N.P. Mole	Placing add'l stringers & install gang plank support end of Sugar Dock WRM
11/39	228-38	4386	Novel, Poisin Lane, Almanon	Install telephone booth
11/21/39	234-38	4371	Crescent Mills	Const 82.5 ft extension to team track to Sugar Atd Oil Co.
11/1/39	230-38	4393	San Francisco	Replace timber foot blocks with concrete tunnel 'A'

1939

Date	978 #	CE	Location	Description
3/10	C-2-39	4402	Sacramento	Replace M.P. 196 minor crossing frogs with 141# rail at M St, (10 th St & 75 th St on 8 th line
3/15	C-3-39	4405	System	Retire Leach-Cashbach size 14 Concrete murex
3/15	C-4-39	4416	Pablico	Retire 434' spur track no 2
4/22	C-7-39	4433	Hockton	Retire 28' X 56' frame building 28' X 12' wing & 5' X 67' platform floor & 4 th (used by Val. Dept.)
3/23	C-5-39	4404	M.P. Male	Retire 12.3 X 20.8' frame Employer's house & 12 X 14' frame Watchman house
3/9	C-6-39	4440	San Jose	Retire 99' of track serving Norwalk Calif. Fruit product Co
6/28	C-11-39	4484	Hockton	Refr. Value of land for easement granted to County of San Joaquin for highway purposes
7/13	C-12-39	4479	Perkins	Retire 1511-foot Outfit Car track No 1 also two stock tracks 519' & 582 foot
8/8	C-14-39	4486	San Francisco	Extend Western States Grocer Spur 13.2 ft Retire fire points from paved St. 9 th & 10 th St
4/28	C-21-39	4528	Thornton	Retire one fairbanks dormant scale removed from 8 th & 9 th shed
9/28	C-22-39	4469	San Francisco	Retire portion of M.P. property in block bet 23 rd & 26 th St Wisconsin & Missouri Sts & K St
9/26	C-19-39	4457	Las Vegas	Retire 10' X 20' frame Agent's dwelling
9/27	C-20-39	4508	Pleasanton	Retire 595 ft spur track
10/16	C-24-39	4539	System	Retire two Sheffield Motor Cars & Rebuilt one Motor Car & purchase one type M-G-W Jammin Car
	C-30-39		Barton	Retire depot
	C-32-39		Mariposa	Retire 415' spur Cliff House
7/1	O-102-39	4392	M.P. 237.40	Const. 400' Temporary Outfit Spur at Tunnel 11 for tunnel gang 4/20/36
7/20	O-103-39	4397	M.P. 262.863	" " " " " " " " 23 " " 4/20/36
3/22	O-104-39	4418	M.P. 257.457, 279.186	Const & remove two Temporary Outfit Spurs for Tunnel gang Tunnel 16-29 4/20/36
7/31	O-105-39	4332	Mariposa	Re-arranging & restoring Tel. lines & Elec. overhead work in connection with New Leon Const. by City of Mariposa 4/20/36
6/2	O-106-39	4472	M.P. 2.61 M.P. 21.03	Temporary Outfit Spurs for use of Tunnel Gang Retiring Tunnel 3 & 6 NCE 4/20/36
6/27	O-107-39	4487	M.P. 3.71 NCE	Const & remove 400 ft Temporary track for Tunnel gang Retiring Tunnel 5
11/18	C-34-39	4565	Irvington	Retire loading platform & baseline
11/21	C-35-39	4571	Livermore	Retire 252' Air Unloading Spur
11/21	C-37-39	4572	M.P. 46.45	Retire 785' Spur that served Johnson Gravel pit serving Fred W. Peterson
7/11/39	N-1939	4381	San Francisco	Install additional steel rolling door, East end of Fox shed
7/21	3-39	4378	Stockton	Const. 330' addl track, rearranging team track yard & renew 106' 65 th rail with 85 th
11/21	C-38-39	4573	Kingdon & Valseo	Retire 10 ton truck scale & house (2)
11/21	C-40-39	4566	Oakland	Retire 194.2 spur off team track near 103 ave to serve Hammer Bray Co
7/21	C-39-39	4563	Facto Shop	Retirement of Resaw shed & machinery to be done by W. J. Quinn 7/20/36
7/28	7-39	4383	River Rock	Const 330' extension to spur track & raise 300' existing track for P.C. A
7/28	8-39	4398	Cardova	Const. single deck Stock Chute 48' X 50' stock pen & 897 L.F. barbed wire fence
7/10	9-39	4342	Oakland	Replace semaphore type signal #23 with handlight signal at M.P. 5P Clinton St Interlock
	10			
	11			
	12			
	13			
3/15	14-39	4282	San Jose Beh M.P. 123	Replace 1-15' span strutted pile with 1-15' span Crossed pile bridge
3/15	15-39	4396	Oakland	Const 70' spur track extension to Emilia A. Belgrano Spur bet 7 th ave & Park way Oak
✓	16-39	4394	San Francisco	Install rest room & trailer stall with trailer facilities & Elec. work M.P. 375 Rhode Island St
✓	17-39	4403	Altamont	Repl. Windmill Taud & Tower with 1/2 H.P. pressure Water System
	18			
3-15	19-39	4412	M.P. 80.28	Install Collector rings complete with hood on center bracing San Joaquin Bridge
	20			
	21-39	4393	Hockton	Install two road crossing over M.P. tracks & install valves & have connection in Water tank supply tank pipe

1939

1939

Date	AFE #	CE #	Location	Description
	22-39		E D	
3/23	23-39	4410	Carbona	Constr. 40' x 99' 6" frame & corr. iron loading shed with 20' x 40' frame platform ^{explicit and panel driveway} (Note 16) ^{Eng. job}
3/23	24-39	4420	Sacramento	Replace Veto heating stove & stove pipe with Super Heater Stove #372 & Lawson patent chimney ^{198 ft. high track extension}
4/8	25-39	4446	San Jose	Propn. of accessway for grading, paving roadway, & concrete curbs, gutters & sidewalks Etc. (Eng. job)
4/8	26-39	4419	Oakland	Install push button control circuits at 29th Ave. road crossing
3/31	27-39	4417	Hockton	MP 93.23 Replace one two unit 85# manganese cranking frog with one two unit 100# (depth hardened) solid manganese
	28-39		more spt 472.	
	29			
4/8	30-39	4442	Virgilia	Widen driveway and filling depressions in station grounds (Handed by Eng. job)
4/8	31-39	4445	Sacramento	Install insulation over ceilings of offices & entry hall Etc in H.P. packing shed 4th & 5th. (Acct. by Eng. job)
	32			
	33			
	34			
4/10	35-39	4435	See MP 206-318	Install two addl. rail anchors for 39 ft rail
4/20	36-39	4433	System	Purchase signal testing instruments & pipe pushing machine for signal Dept. (Acct. by Eng. job)
	37			
4/20	38-39	4439	Hockton	Renew roof on poundhouse & Machine Shop (Acct. by Eng. job)
	39			
	40			
	41			
	42			
4/27	43-39	4455	Carbona	Enclosing 40' x 50' of existing round platform do. end of packing shed No. 1 Eng. job
4/26	44-39	4427	MP 32.1	Reinforce No. 1 Replace 4329 T. Flce & 85# rail with 100# rail
4/26	45-39	4430	Altamont-Lyoth	Replace 6013.4 & 2 ft. 56# rail with 85# 54 rail in passing track Altamont & 1382 T. ft. in side track Lyoth
5/9	46-39	4460	Hockton	Install 85# inner guard rail, renew ties, ballast & pave tracks
5/9	47-39	4463	Altamont	Ext. tail of wye track 60 ft to Low Moors & Langberg
	48			
	49			
	50			
	51			
7/9/39	52-39	4436	Orville	Const. shop yard roadways & paving track area in Mono Rail Crane yard back of Eugene Home Pro. Terminal
5/9	53-39	4426	System	Purchase one Model 91C Ford truck for Water Service Dept.
	54			
	55			
	56			
5/19	57-39	4431	Oakland-Lyoth & Agts.	Replacement of rd crossings MP-4th & MP-5th.
5/23	58-39	4464	Oakland	Install 5 patent chimneys to replace stove pipes in yard office
✓	59-39	4424	Livermore	Replace 16' x 26' wood tank & tower with 60,000 gal Redwood tank & tower & Ext. concrete foundation
✓	60-39	4369	Penniman	Purchase & install boiler pump, running Etc. light Etc. 705
✓	61-39	4425	Virgilia	Replace 16' x 24' wood tank & tower with 60,000 gal Redwood tank & tower & Ext. foundation
5/29	62-39	4467	MP 441 N.E.	Install two refuge platform on steel girder bridge
5/31	63-39	4470	Bradford	Const. 15' extension to winery spur
5/31	64-39	4456	Hiles	Propn. of cost of constructing 105 foot lead from Sw point to Clarence point for track crossing P.C. & A.
6/10	65-39	4444	Reddie	Const. 10' x 6' reinforced concrete oil trap Etc. 70 & 735
	66			
	67			

1939

FFF #	CE #	Location	Description
68			
69			
70			
71			
6/17/39 72-39	4465	Houston Roundhouse	Const. Carmen's locker room (MPR opt to handle accounting)
73			
74			
75			
76			
6/14 77-39	4434	N.E. MP 21.03 Tunnel	6 Replace timber floor blocks with concrete in 102 timber sets.
78			
79			
80			
81			
82			
6/28 83-39	4476	Various Culverts	Replace Culverts MP 127.08, 244.97, 245.14; Const. Concrete Wall MP 265.97; Extn of Culvert at MP 314.4
84-39	4488	System	Repl one type M-14 firmest bottom motor car with one firmest type M-9 inspection motor car.
85			
7/13 86-39	4478	Perminous	Const. addl. gravel driveway by parking area & relocate toilets & wash house wheel 1 & 2
87			
88			
8/26 89-39	4497	East San Jose	Const. 112' extension to packing shed open near Crassom, ship 150' for house lead etc
90-39	4406	Various Bridges	Replace untreated pile bridges with crossed piles
91			
9/8 92-39	4485	Culverts MP 208.65	208-90 213.10 Metallization of corr. metal liner plate culverts with concrete headwalls (Engr job) (Contract)
93			
94			
8/12 95-39	4509	San Jose	Capitalizing Cash of beginning 28' x 120' frame shed 16' x 180' frame shed & 10' x 14' frame office bldg.
96			
97			
8/25 98-39	4507	MP 315.2	Excavate addl. Mail. from North Slope of Cut - Handled by Engr. Sp. (Contract)
8/26 99-39	4489	Oakland	Install Corr. Metal pipe extensions to two Culverts 11.87 & 11.92
8/19 100-39	4376	Perminous	Install Metal Plume and Conveyor System for refuse disposal at Washhouse No 1 & 2 Engr job (Contract)
9/7 101-39	4513	San Francisco	Relocate 760 ft spur track 99 Vermont & Alameda St etc
8/25 102-39	4466	Berry Creek	Install bath & toilet facilities in Section Foreman's house at B C
8/25 103-39	4468	Hills	Install Elec. lights in Section Foreman's house & bus house
104-39	4518	MP 1.67 NCE	Const. Retaining Wall
105-			
106-			
8/26 107-39	4495	San Francisco	Const. 1185 ft spur track to Arrow American Smelting & Refining Co., at Evans Ave & Army St.
108			
9/18 109-39	4422	Kingdon	Const. 28' x 40' frame extension to freight depot & install Elec. lights
9/18 110-39	4517	San Francisco	Regrading N.P. prop. of paving install gauged rails & lower track to conform to grade (Engr job)
9/18 111-39	4524	Virginia	Const. Concrete dam in Taylor Creek for water supply
9/26 112-39	4480	Quincy Jct.	Install toilet & other plumbing facilities in Section Foreman's dwelling
9/22 113-39	4527	Greenfield	Const. 33' Ext to spur track serving Weyerhaeuser Co.,

1939

Date	Off	CE	Location	Description
9/26/39	114-39	4523	Blairden	Const. 12' x 40' timber dr platform
9/28	115-39	4521	Perminous	Install 14 Carbody Cabins on timber foundations with water lighting facilities ^{2 for Roadway 9c 17} ^{12 for Transfer 9c 16}
	116-			
	117-39		San Francisco	Improving sidewalk area fronting N.P. property San Fran
10/3	118-39	4414	MP 95.77	Replace one 15' span open deck frame trestle Etc
10/5	119-39	4491	Oroville	Const. two hand station Ice house
	120-39			
	121-			
	122-			
	123-			
10/5	124-39	4531	East San Jose	Const. 12 x 28' frame extension for office space & 12 x 22' frame platform at Packing Shed
10/5	125-39	4522	San Francisco	Installing fog signal & flashing light on wharf at 25th St. (Emp. job)
	126-			
	127-			
10/16	128-39	4390	Norwell	N.P.E. Const. Winter Sport Facilities, Coffee Shop, Portable toilets & Skiway
10/16	129-39	4533	MP 90.4	Repl. timber spillway with grooved basalt blocks
10/17	130-39	4520	MP 120.7	Repl. Wagon Bridge over borrow pit with 60" x 33' CM pipe
	131-			
	132-			
10/21	133-39	4548	Niles	Replace 150 track ft 56" rail with 85" S.H. rail at East Fork & replace 56" turnout & switch 3 & 4th location. Ins. Jts.
	134-			
	135-			
10/21	136-39	4549	Thornton	Install insulated floor, Const. Sidewalks & concrete underpinning N.P. packing shed 7c 10 5
	137-			
	138-			
	139-			
11/6/39	140-39	4535	San Jose	Relocation of grade crossing No. 4 & 20-8 with New Road Crossing No. 4 & 20.9 at Minnesota Ave. Install 8m g d rail Etc.
	141-			
12/1	142-39	4551	Perminous	Const. 30' x 16' Extn. to timber platform to end of Wharf No. 2 (Ac'dly handled by Eng. app)
12/4	143-39	4553	Perminous	Purchase 14' x 43' One story 3 room frame dwelling to serve N.P. Employees (Emp. app handled ac'dly)
11/4	144-39	4554	Greco	Const. 40' x 120' frame public loading shed & driveway & install Hays derrick East end siding
11/9	145-39	4525	San Francisco	Const. 159' Crossroad & Etn 14 ft N.P. Can Co. Apr 201 at 17th & De Anza Sts
	146-			
11/17	147-39	4560	Oakland	Extn. Grtly spur track 100' Nilesby & relocate 200' of track 17th Ave & E 12th St.
11/21	148-39	4561	San Jose	Install 130' add'l Elec. wiring & Const. office 8' x 10' in W.P. Fat Shed
11/30	149-39	4580	Oroville	Paying N.P. R.R. Co. propn. of assessment for improvements Districts lived by City of Oroville
	150-			
12/1	151-39	4562	Tobin MP 253	Capitalize Value of 1177 ft. 1st cut spur on North side of Main line
12/1	152-39	4516	San Francisco	Installing Car body & Elec. lights for use as locker room for N.P. Marine Employees
12/1	153-39	4583	Oroville	Repl. 180 ft. track of 56" with 85" S.H. rail in Wrecking frame track
	154-			
	155-39	4236	Stockton	Repl 56" with 85" rail, Renew ties, Ballast & paving Scotts Ave line
12/16	156-39	4589	Kingdon	Const. 20' x 38' frame platform. Put end of dipper & Const. add'l driveway
	157-			
	158-			

1939

Date	UFE #	CE #		
12/19	167-39	4584	Terminanz	Purchase & install one 2-Stage 20" turbine pump with 100 H.P. Motor & Manual Control Chlorinator
1/6	170-39	4557	Keddle	Const 14' x 16' frame extension to roadway building occupied by Buell
12/18	166-39	4578	Oakland	Const. 65' of spunk track & replace 40 ft. each of 65" with 85" Rail in spunk track 3rd & 4th bet. John Marshall Co
12/15	164-39	4558	San Francisco	Installation of 2 addl. 9' x 18 1/2' Air near steel rolling doors Const. office Etc. Subcontract for shed
12/19	171-39	4586	MP 249.2 Rock Creek	Install telephone & telephone booth at Rock Creek Spur
12/20	168-39	4532	Mariposa	Const. Concrete wall & provide planking on Mariposa River near foot of B St.
12/22	172-39	4599	MP 166 to 173	Installing Misc. Other track work, Rail Anchors
12/27	175-39	4579	Oak. Terminal	Capitalize Value of 8' x 8' frame tool shed & 120' track of wheel track See 0178-40
12/27	177-39	4321	Grass Valley MP. 14	NEE Capitalize Value of steel inner guard rails & 30' x 30' Cor. Metal Curvings
12/28	178-39	4459	Sacramento	Const. 336' Apron track 20th St. J & K to River Warehouse of W.E. Hibbitt
1/6/40	179-39	4606	Howbridge	Const. 6' x 6' bath room on end of warehouse & include boiler Etc. See 0179-40
1/6	181-39	4519	Oakland	H.P. propn of 140' in connection with track change & 1/2" installation of 10' spunk track to River House (see Three & install 1/2" double track crossing)
1/6	182-39	4202	MP 3.5 to 319.15	Installing Misc. Other track Material Year 1939
1/12	185-39	4610	Irvington	Install partition & Elec. facilities for ice Machine Etc. in packing shed 705 (Eng. job. Contract)
1/6	180-39	4500	MP 93-139	Repl. 8' x 9' 0.5. Cont'd the plates with 8' x 11 1/8' 715 Cont'd 100' tie plates
12/30	173-39	4591	MP 131.03	Install cross braces in frame profile at MP. 131.03
12/30	174-39	4596	MP 268.75-269.20	Install Corrugated Metal Curvings
1/4	C-31-39	4552	Hiler	Retire 40' x 120' frame packing shed with 6' x 120' frame platform scale & driveway Eng. job
12/1	C-41-39	4567	Hockton	Retire 3 tracks Track #1-2 & end house track at Flora St. yard & cross over
1/11	C-71-39	4602	MP Mole	Retire 46' x 107' frame & steel Iron mine building (Eng. job to handle)
12/1	C-43-39	4576	System	Retire two Leach AshKosh Concrete Mixing Nos C-534 TC 545
12/1	C-44-39	4577	Oakland Term.	Retire 40' gear engine storage track
12/23	C-59-39		System	Retire 22 Outfit cars (MP 100 to handle)
12/12	C-51-39	4125	Sacramento	Retire portions of lots 4 & 5 in block bounded by J & K & 20th St. sold to W.E. Hibbitt Eng. job
12/18	C-52-39	4588	San Francisco	Retire 8' x 10' x 10' frame boiler house & boiler at 25th St. yard
12/18	C-53-39	4590	Sacramento	Retire frame storage shed located in block bounded by S & T front Sts & Sacto River
12/18	C-54-39	4543	Las Plumas	Retire from Capital acct. Value of 115" for complete
12/18	C-55-39	4582	MP 201	Retire 260' lead from S.W. point to H.P. Ropst. Arm, Paul J. Tyler
12/18	C-59-39	4592	Palermo	Retire Station building & facilities (except that telephoned) Const. Telephone booth
12/27	C-62-39	4787	Sunol	Retire frame for & pass depas & sta facilities, feed driveway & install telephone & booth
12/27	C-63-39	4594	MP 99.36-131.82-158.38	Retire from Capital acct. Concrete pipe culverts & headwalls
1/10	C-67-39	4597	Oakland	Retire H.P. propn of 4 24" x 42' Cor. Curvings MP 10.98 54' 1/2" Oak
1/10	C-68-39	4083	MP 117.33-122	Retire Ropst. frame & cattle guards
12/27	C-65-39	4601	System	Retire 3 Motor Cars
1/13	C-73-39	4605	San Jose Sch	Retire Cattle Guard & wing fences
12/7	C-108-39	4585	MP 57.5	Const & remove 400 foot Temp. Outfit Spur for Tunnel gang 706
12/28	C-109-39	4593	MP 097 NEE	Const & remove 500 foot Temp
1/5/40	C-111-39	4603	MP 3.39 NEE	Const & remove 500
1/14	140-39	4619	Las Plumas	Const frame freight shelter
	184-39	4598	MP Mole	Const. 18' x 50' building for transfer 4th. office & stor. room
2/14	190-39	4627	Las Plumas	Const. 8' x 12' frame freight shelter
1/15	186-39	4471	Oakland	Drilling 2-16" Wells 3rd Union St. Install two turbine pumps & one booster pump Etc. Eng. job to handle
	C-71-39		Oak Mole	Retire 46' x 107' frame & steel terminal bag, grain shed, train shed platform, pass. ferry apron & building laundry
3/7/40	C-75-39	4620	San Francisco	Retire two frame sheds with contents & Out house & Capitalize frame Bk house (Car body, gutters for Automobile)
3/7	C-76-39	4630	So. Sacto	Retire Various old frame sheds & Car bodies

1940 9783

1940

Date	A76	C8 #	Location	Description
7/17/40	C-40-40	4853	San Jose	Retire 16' x 100' Automobile platform & repair remaining platform
11/10/40	C-43-40	4876	To Sacto	Retire 134' each of tracks 7 & 8 in Coach Paint Shop
11/10/41	C-44-40	4875	System	Retire 8 push cars & 2 velocipedes
2/6/40	C-1-40	4612	Decato	Install 85 Lin ft. 4" sewerline from Quaking shed #1 to connect with City sewer, & retire Septic tank
	C-6-40	4689	Annyon	Retire old freight platform
4/20	C-7-40	4704	Sacto Shops	Retire 8' x 12' frame & Corrugated iron shed used for housing Oil pumping Machinery
5/9	C-10-40	4662	San Jose	Retirement of 16.988 acres of land & sold to D Arigo Bros. Co.
5/9	C-11-40	4705	System	Retire 23 hand Cars & accounting handled by Mech Dept
5/14	C-12-40	4713	Virgilia	Retire Train Order Signal & 1 Dissem Telephone Path
5/27	C-15-40	4715	System	Replacing 3 no 41 and one no 40 Sheffield Motors with (4) Fairmont M-9 Motor Cars
6/6	C-17-40	4711	MP 265.196	Retire from Capital acct. 10 cuts of timber tunnel lining in Tunnel 25 destroyed by derobment
7/24	C-18-40	4771	System	Purchase two Type M-14 fire Motor Cars & Retire two Motor Cars destroyed in wreck
7/31	C-19-40	2535	Livermore	Retire 6' 15" Spun track forming Livermore Wharf Co.
8/10	C-22-40	4736	San Jose	Const 555' spur to Arrr Henschel Calif Fruit Products Co. Retire 499' Mine & 213' of Oil Spur
8/2	C-8-40	4687	Sacto	Retire lots 1-2-8 & partition lot 7 sold to Warr Factor Co.
9/9	C-25-40	4803	To Sacto	Retire Suspended Illuminated Crossing Signs at 12th Ave
9/9	C-26-40	4796	David	Retire 207 ft Crossover
9/16	C-27-40	4789	San Francisco	Retire MP Marker St. Ry Two Unit Under Rail Crossing Repl with girder post in G E Co Spur
9/16	C-28-40	4790	To Sacto	Retirement of 9' x 41' Carbody & 9' x 40' & 10' x 39' Carbodies
9/16	C-29-40	4808	MP 298.562	Retire from Capital ac Value of 355.5 lin ft of timber flume at East Portal Tunnel No 10
10/26	C-33-40	4838	Oro	Retire 18' x 22' frame bunkhouse (Completion report made by Val Dept)
10/26	C-34-40	4782	Mevano	Retire 1.192 acres of land - sold to CM & Co.
10/26	C-35-40	4834	MP 106.810-107.372	Retire 306 feet of Type D light away fence
11/9	C-37-40	4841	Almanor	Retire 1335 feet of Spur forming Fruit Grocers Supply Co & Capitalize value of 365 ft of track on W.H. 4th
12/17	C-39-40	4821	Norwell	Retire 2200 lin ft Old Roadway from depot to County Road
12/17	C-40-40	4853	San Jose	Retire 100' of auto platform & repair remaining 100'
	O-143-40		Oakland	Const Sheet Metal Building 10' x 30' & one 2 compartment Vat for soaking Journal base locates more
	O-137-40	4843	Kiddie	Retire Portion of Signal Work due to lengthening of back Circuits (For valuation record purposes only)
12/11	O-135-40	4824	Goswiler	Const. Concrete piers under end of two Concrete Center Piers as Water Tank pier Cables & gravel ditch Ac 231
12/17	O-136-40	4825	Kiddie	Const. 50' wheel track at Round House, Ac 235
1/14/41	O-142-40	4773	MP 111.3-111.8	Const. Post R. fence on N.E.E. Ac 221
10/29	O-133-40	4752	Livermore	Widen Crossing pavement 20 ft & repl. 82.5 track feet 56# with 85# rail
8/23	O-126-40	4749	System	Constructing portable lighting plants for use of Tunnel gang outfits Ac 269
8/23	O-128-40	4781	Oak. Front	Rehabilitate 8x8' frame tool shed & 120 track ft of wheel track Ac 235
9/7	O-130-40	4661	Hockton	Install all electric wiring facilities at MP Wharf Warehouse Ac 229
2/13	O-112-40	4613	MP 280	Const & remove 700' temporary Outfit spur for tunnel gang Chg Ac 206
2/19	O-113-40	4629	MP 262.86 & 271.55	Const & remove two temporary Outfit spurs " " " 206
4/15	O-114-40	4690	Frowbridge	Temporary Extn. to team track for Outfit Cars, Ballasting Gang Ac 220
4/25	O-115-40	4691	MP 166	" spur for Outfit Cars Repts to Bap & Ballasting 208 & 220
5/8	O-116-40	4717	MP 103 N.E.	" spur for " " Tunnel gang Ac 206
5/20	O-117-40	4724	MP 236.399	" spur for " " " " " Repairs to Tunnel 9 Ac 206
2/26	O-118-40	4754	Almanor	Const. Freight Shelter A76 84-40. Completed Ac 227
8/12	O-122-40	4748	San Francisco	Const 30' x 50' Asphalt Platform with concrete curb wall, Freshed 1st & 2nd main (Engn & Mr J.A.)
8/19	O-123-40	4792	Hockton	Const. Concrete Sidewalk joining M.P. property Lots 6 & 7 on Church St & HA-St Ac 273
8/23	O-125-40	4742	MP 10.725 MP 319.5	Purchase 13 Model No 85-S Single Action Portable Indian Fire Pump (Ac 271 for Setimo gang 95)

1940 AFE

Date	AFE	CE	Location	Description
	1-40			
	2-40			
2/19/40	3-40	4618	MP 212.36 & 278.26	Renew deck, hand rail & walk & install channel tie plates <i>Cancelled</i>
2/27	4-40	4625	MP 3.75 & 6.05	Terminations Bch. Replace 15' spans with steel frame trusses with Cno. pile truss
3/5	5-40	4624	Kingston Bch. Bdg. 1.73, 2.03 & 15.55	Repl. spans with steel with Cno. pile truss & fill etc
3/3	6-40	4641	MP 95 to 118.75	Install 2360 additional rail anchors
3/5	7-40	4642	MP 165.5 - 166.25	Install 800 additional rail anchors
	8-40	4643	Oroville to Mabie	Install 32410 addl. rail anchors
3/5	9-40	4644	MP 3.79 - 105 - 106 & 107.54 N.E.	Install 810 additional rail anchors
3/5	10-40	4622	Various Bridges	Replace frame trusses with Cno. pile truss 153.61 to 166.89
3/7	11-40	4632	MP 10.725 to 319.5	Purchase 13 Model No 859 Single Action Portable Indian Fire pumps for use on fire 9 aug 5 <i>See AFE 0125-40</i>
3/7	12-40	4633	Midway	Replace 3608 L.F. of 56 & 65" rail with 85" S.H. rail in passing track
3/7	13-40	4634	So. Sacramento	Replace 3633 L.F. of 70" rail & turnouts with 85" S.H. rail in East & West Shop leads.
3/7	14-40	4637	So. Sacto. Shops	Replace Centrifugal pump with deep well pump
3/7	15-40	4638	Hockton	Const. Enclosure at Hockton yard
3/7	16-40	4639	Hockton	Const. two Engine Storage tracks 148 ft long
3/7	17-40	4640	Heddie	Const. two Engine Storage tracks 198 ft long
	18			
	19			
	20			
	21			→ See 0-149-40
3/7	22-40	4655	MP 228.9	Near Blinzig Raise & extend Concrete Retaining Wall
3/7	23-40	4656	Las Plumas	Const. 135 foot Concrete Retaining Wall with hand rail & steps
	24			
3/7	25-40	4659	Sacto. Shops	Const. 706' Ext'n tender spur
	26			
3/8	27-40	4671	Various Bridges	Repl. frame spans with Cno. pile trusses 96.93, 97.07, 103.67 & 107.36
	28			
3/8	29-40	4657	Sacto. Shops	Const. 20' x 20' Sandhouse & 20' x 15' Bin also 17' x 30' platform, Acetylene Shed
	30			
3/16	31-40	4619	Carsona	Repl. 60 m Gae tanks & covers with new ones
3/16	32-40	4663	Spring Garden	Repl. 16' x 24' Wood Tank & Gae tank with 60 m Gae Tanks - 2 tanks
	33			
	34			
	35			
3/16	36-40	4666	Heddie	Apron yard tracks for impaired clearance
4/15	37-40	4652	Oroville	Install one automatic Semafor signal
	38			
3/18	39-40	3271	Near Blinzen	MP 310.4 Replacing 28 span pile truss on Gracagle Spur & Redwin 13 bch
	40			
	41			
	42			
	43			
	44			
	45			

1940 AFE

1940		Date		AFE	66	Location	Description
3/21	160-40	4676	4677	MP 21.03	NCE	Tunnel 6, NCE	Replace timber joist blocking with concrete in 50 timber piles.
		47					
		48					
		49					
3/	50-40	4681	MP 39.42 to 204.92				Facto to Orville, Ballasting & Surfacing 62.61 Miles of track
		51					
		52					
4/15	53-40	4481	Marysville				Modernizing Interlocking plant Tower 14 $\frac{1}{2}$ & K St in 1931
		54					
4/15	55-40	4617	San Francisco				Const. 30' x 50' asphalt platform with concrete curb wall at Int. Shed 1st & Brannon St. ^{Engr. Dept.}
4/15	56-40	4665	Sacramento				Const. 12' 6" x 98' timber platform 20' ramp near 20th & K for unloading automobiles
		57					
		58					
		59					
		60					
		61					
		62					
		63					
4/16	64-40	4651	System				Const. portable lighting plant for use of tunnel gangs
4/16	65-40	4679	Marysville				Extending icing apron 316' laterally at icing dock near 3rd St.
		66					
6/1/40	67-40	4688	Grover				Install elevated sand bin with gravity feed at Sandhouse Eng. terminal
4/18	68-40	4708	San Francisco				Install two Model 15 telegraph printers
		69					
4/18	70-40	4695	San Francisco				Install 310 track fresh M.D. 85th inner guard rail, raise 200' track & replace 313' x 70' rail in spur track
		71-40	4677	Hohler			Const. passing track etc.
4/27	72-40	4693	Hockton				M.P. proposition of East to replace 285' of 90' rail with 115' & renew 90' turnouts & longback Nazaret Ave.
5/9	73-40	4712	Livermore				Widening passing farm 20' & repl. 36' with 85' rail ^{Chg. Oper. Eng. Dept.}
		74					
		75					
		76					
		77					
		78					
5/21	79-40	4626	Perrin				Const. add. refuse flume & Elec. lights at Sandhouse No 1 & 2 ^{Chgs. handled by Engr. Dept.}
6/4	80-40	4646	David				Const. 1400' mainline passing track, Ext. two corr. curves & return from Retam, wash.
		81					
5/24/	82-40	4697	DeCoto				Installation of office & various other work in packing shed No 1 (actly handled by Engr. Dept.)
		83					
6/10	84-40	4682	Alman				Const. 94's dwelling, Oper. double bus house with electric water & sewer facilities
6/6	85-40	4669	Oakland				Const. 27' x 175' freight warehouse etc. Chgs handled by Engr. Dept.
		86					
		87-40	4682	Byrd			Const. 94's dwelling, ops double bus house etc. Chgs handled by Engr. Dept.
6/19	88-40	3725	Rock Creek				Capitalizing value of New station facilities & return sec. facilities destroyed
		89					
7-9	90-40	4738	Little Valley				Const. 132' extn to spur track serving Butte Valley Lbr. Co.

Date	1940	File #	Ch #	Location	Description
	91-40				
7/18	92-40	4684	M.P. 236.4	San Francisco	Constructing 1600 feet of slide detector fence at East & West Portal Tunnel 9 West
7/13	93-40	4706		San Francisco	Improvements of Certain sts. in & adjacent to Peters Fed. Housing project 4c 705 Eng. job
	94				
7/26	95-40	4699	San Jose		Construct 1100' spur track to serve D'Arigo Bros. Co. packing shed (Kro & Andreo)
7/24	96-40	4698	Sacramento		Construct 293' spur track & renew 100 track ft. 56" with 85" rail to serve (Haver Factor Co)
	97				
8/1	98-40	4776	Oakland		Paying M.P. propn of East of extending & drill track No 2 to be done by S.P. Co.
	99				
8/10	100-40	4768	Various	Culverts	Install & Replace Various Culverts bet MP 221.46 - 304.82
8/10	101-40	4769	MP 316.20		Install 36" x 94' corr. Metal pipe Culvert with Concrete Headwalls
8/10	102-40	4770	NCE		Replace & Install add'l Culverts at various locations on NCE
8/10	103-40		Various		Install Rotary Oil Burners etc at Oak, Sta, Hedden & Oro (Mechanical Dept job)
	104				
8/10	105-40	4794	MP 3.5 to 319.15		Install 275' apron & central board
8/12	106-40	4740	M.P. Mole		Construct 630' spur track connect with U.S. Fleet Supply Base tracks (Eng. job)
	107				
8/14	108-40	4795	Greenville		Construct 66 ft extension to spur track serving Jitzon Box Co
8/22	109-40	4784	Milpitas		additions & alterations to M.P. Packing Shed (Completed 8/16/40) Eng. & Prop. job
8/22	110-40	4787	Belmont		Construct 11400' links of old box & N fence
8/22	111-40	4772	Stockton		Place 29600 sq ft 1 1/2" asphalt paving in floor of Warehouse
8/22	112-40	4774	San Francisco		Construct street improvements fronting M.P. property on connections St from 76th to Army
8/29	113-40	4730	San Francisco		Construct frame & Galvanized iron warehouse at 927 Brannon St
	114				
9/9	115-40	4716	San Jose		Purchase 0.015 acres of add'l. right of way near Mabury road (Valley)
10/8	116-40	4483	El Pinal		M.P. Propn of East of Modernizing Interlocking Plant Tower #4 (work done in 1931 & 1935)
9/13	117-40	4683	Quincy & Stock		Install electric lights in depot & station facilities (Valley) 4c 16 & 17
	118				
	119				
9/25	120-40	4800	MP 270.22	Virginia	Replace 18" x 44' riveted iron pipe Culvert & headwalls with 8' x 12' x 63.5' Concrete box Culverts etc (work done by Contractor H.B. Schell Co)
9-25	121-40	4710	MP 223.74, 223.75 & 268.75		Construct Channel Chaugra in Feather River & grouting riprap on embankment
9-25	122-40	4813	MP 20.5 to 280.9		Install Car limit signs at 30 locations on 1st 2nd & 3rd districts
	123				
	124				
	125				
	126				
	127				
10/3	128-40	4793	MP 297.89	Tunnel 35	Replace 1003 ft of timber flume & install with 9 1/2' timber flume at West end Tunnel 35
9/30	129-40	4801	MP 279.66		Install 8 drop inlets & 538 ft 10" Metal pipe drainage line on So. Side track
10/9	130-40	4806	San Francisco		Construct 20' x 50' frame & Galv. iron extension & install heater & elec. facilities on Hawaii lot 317 (Christman & Montgomery St)
	131				
11/6	132-40	4498	San Jose		Replace 75' rail with 85" in main track & spur track serving Lumber Lumber Co & install inner 3d rails San Carlos
	133				
	134				
10/26	135-40	4714	Oakland		Construct 128' lead track off Melrose drill track No 1 at 81st Ave to Mrs. Loe Hill Circuit Co West
	136-40	4831	Estudillo		Install add'l. Elec. lights & power outlets & wiring packing shed 4c 705

1940

Date	A.F.E. No.	C.E. #	Location	Description of Work
1/5	137-40	4810	So. Sacramento	Const. Concrete Sidewalk along the North Side of 12 th Ave fronting H.P. Property
1/16	138-40	4835	Oakland	Payment of H.P. Prop. of Cash Constructing 103' end off Hagen end off Melrose Street track #1 MP 59
1/16	139-40	4840	Kingdon	Arden 60' of 1st. Shed Const. 8' X 126' frame platform & gravel driveway
1/17	140-40	4818	Various	Install bathing facilities etc at Kingdon, Thornton, Arboza, Craig, Oro-4d, Costa & Sloan, Franklin
	141-			
	142-			
	143-			
	144-			
	145-			
	146-			
	166-40-4762		Oakland	Install Loco. Water treating plants, Oak. River, San Jose, Carson, Alameda, Thornton, Minner, Oro-4d
1/17	148-40	4835	System	Purchasing one Linde heavy duty portable spray painting outfit, M. Humes Master Jan Kettle
	149-			
	150-			
4/23	151-40	4860	So. Sacramento	Const. 235' from track to Serrano James Lully
12/23	152-40	4859	Stockton	Const. 490' " " to " Bravo Corporation
8/9/41	184-40	-	Terminous	Upgrade of 4 th property, Const. drainage ditch, Elec. lights add drain pipe etc
1/10/41	154-40	4700	MP 93 to 140	Replacing 8" X 9" O.S. Painted tie plates with 8" X 11 1/8" U.S. Painted tie plates
1/31	155-40	4849	Oroville	Paying H.P.R.R. proportion of assessments for Imp. of Dist. Nos 1-4 & 5 levied by City of Oroville
4/10/41	156-40	4869	Oakland	Purchase Chevrolet Master Deluxe Coup for use at Oak Freight Sta. 4c58
7/24	165-40	4890	San Francisco	Install drainage facilities at H.P. Warehouse No 1 at 947 Brannan St. (Eng 504)
3/17	174-40	4863	Stockton, Oroville & Heddie	Purchase 4 add'l Underwood Master Typewriters (1 Stk, 1 Heddie 2 Oroville)
3/17	175-40	4720	San Francisco	Install deraile at West end of Scale track
3/26	177-40	4636	MP 3.5 to MP 278.26	Install Misc. Other track material 4c 1940
3/26	178-40	4820	Terminous	Const. 8' X 10' office & install & widen backups at door 20 of the No 1
5/6	179-40	4836	Sacramento	Const. 6' X 8' office, envelope openings in side under cover etc H.P. Packing Shed R St bet 4 & 5 Sts.
	0151-40	4861	So. Sacramento	Replace wood platform with concrete at Store house
4/24	0154-40	4845	Heddie & Greenville	Replace two portable scales with two hour Dormant scales
0144-40	4732	4732	Alameda	Replace high rail with S.H. 85 th rail, Retire Cadmus & repair track on Halls Ave from Center to Commerce St.
1/30/41	0145-40	4809	Terminous	Install add'l supports & wearing shoes for 48" Incline Conveyor at Vegetable Trimming Plant
2/20/41	0146-40	4726	Sidwell Spurt	Rehabilitating 2.02 Miles of Spurt & yard tracks
3/7/41	0148-40	4731	Oroville	Const. 6' X 6' X 10' Concrete Manhole on River line at Oro. St.
3/4	0149-40	4950	MP 228.9 Near Blingy	Raise & extend concrete retaining wall
3/17	0150-40	4807	Franklin	Install steel inner guard rails in crossing with Franklin Blvd MP 125.6
3/16	0151-40	4751	Oroville	Install elevated sand bin with gravity feed
4/25	0147-40	4804	San Francisco	Const. New Oil house, Diamond Green Oil house & relocate Engine Watchman's house 35 th St.
3/26	0153-40	4858	Stockton	Install add'l electric power line at Wharf Warehouse
	0152-40	4867	Oroville	Const. New 10' X 14' office & alterations in loading shed No 2 4c 227
4/1	0156-40	4846	Sacto Shops	Repl. 45 th Rail with 56 th & 85 th Renew ties & repair track area in Coach Passenger Shop track #9-13 Incl.
	0157-40	4852	Terminous	Const. 8' X 18' Storage Shed & 8' X 12' Shelter for veg. Trimming trucks at Refuse bin
4/3	0154-40	4856	Stockton	Retire 209 T.F. & relocate 332 T.F. of spur Near Flora Union Sts (to Serrano Henry & Kaiser Co)
5/8	0159-40	4937	Oroville	Repl. "I" beam with "H" beam & replace his in track scale
5/8	0160-40	4857	Sacto Shops	Repl. 100 T.F. 60 th Rail with 85 lb in S.C. track, 12 & 14
	0161-40	4861	So. Sacramento	Repl. 2327 Sgft Wood Platform with Concrete at Store house

1941

QVO

Date	Att No.	CE No.	Location	Description
2/5/41	C-2-41	4880	Novell NEE	Install 10,000 Gae Loco. Tender tank with pump & pipe Congo & Retin loose & pump
2/24/41	C-4-41	4885	System	Repl. 6 Sheffield #1 and a Motor Car with 3 Type M-14 & 4 Type M-9 Fairmont Mc
4/3	C-5-41	4899	Bay 18.43 San Jose	Repl. 16-20 ft spans Riv pile bridge with Coro pile bridge & fill
4/3	C-6-41	4900	Perminans Bch	MP 3.23 MP 4.16 Repl. bridge with Coro piling
4/10	C-7-41	4972	Poe	Retin 9' x 9' frame stor house & 5' x 5' frame out house (Moved to Tobin Quarry)
	C-10-41	4877	Novarno	Retin 245 ft of track repl 1068 L.F. of 56, 70, 72 & 75 rail with 85# & relocate 552' of track
5/29	C-11-41	4879	San Jose	Sale of land (210,165 sq ft) in Series 41
4/12	C-12-41	4979	San Jose	Retin two dormant tracks in RR Warehouse C 705
6/25	C-15-41	4998	System	Retin Model 107.5 Concrete Mixer
9-6-41	C-25-41	5042	MP 116.07	Retin final protection at Mokelumne River drawbridge
9-19-41	C-30-41	5047	San Francisco	Retin private office partitions & toilet room, on 2 nd floor MP where J. P. Brummett.
	C-23-41		System	Retin a dismantle Outfit Car MP 914 & 020 4F
10/9	C-32-41	5053	Oakland	Retin N.P. propn. of S.P. Elec. train distant approach signals & locking device at Melrose Town 9
11/18	C-37-41	5050	Oakland	Retin interlocking tower No 11 324 & replace MP-S.P. Manq. Crossing with 141# rail
12/2	C-34-41	5083	Wolf Creek 288	Retin frame pump house & pumping equipment etc C 619
4/26	C-38-41	5046	San Francisco	Retin 19 lrs of open track turning from a Hobbling 80
12/4	C-42-41	5106	San Francisco	Retin Value of land for easement granted to City of San Francisco
12/23	C-45-41	5113	Stockton	Retin 38 ft of track & relocate remaining portion of open turning track N.C. Spur
12/23	C-46-41	5082	Stockton	Replace two N.P.-S.P. Ry Crossing frogs with 85# rail & relocate both over lead
12/12	C-48-41	5048	San Francisco	Retin portion of land in Petros Nuevo Block No 199
1/29	C-50-41	5111	Shore	Retin 396.5 feet of 1228 foot house track
2/18	C-52-41	5075	Oakland	Retin N.P.-S.P. Crossing frog & N.P. dwarf signals No 3 & 25 & derails 14-15 at Town 13
4/22	O 158-41	4865	Mariposa	Repl. 382' of 56# rail in Dec track No 2 & 100 th 56# rail & turnouts in Decing spur with 85# S.H. Rail
9/9/41	O 163-41	4991	Trinidad	Construct two new 3-pile dolphins at Sugar Beer dump Chyd Opr 241
10/7	O 166-41	5001	Thornton	Construct new truck loading chute, widen driveway & repair stockyard
11/3	O 169-41	4992	Novam	Replace 2100 L.F. of 1" with 1 1/2" Galv. Iron Water Supply pipe
4/5	O 170-41	4864	River Rock	Replace 56# & 65# rail with 85# in main lead track
1/5	O 172-41	4965-08	System (Engin)	Purchase 3 Model A-1 Concrete Dump Bodies & Construct turntable for 1 Dump body for use on Fresh Cars
1/5	O 173-41	5125-08	Facto	Purchase two Crane Motor lifts & install two Elec. Outlets. Use in raising Auto Racks in Box Cars
1/29	O 174-41	4871 08	San Fran	Install Tee-tale Warning signals at S.P. Overpass on N.P. Army H. lead
11/29	O 180-41	4956 08	San Fran	Renewal of two 85# steel N.P. H.P. 45137 Crossing frogs A & B & install 130' Culvert drain 25 ft
1/29	O 179-41	5126	San Fran & Oak	Transferring Air Compressor from Automobile platform San Francisco to Oakland yard
3/26	O 186-41	5021 08	Shore	Raising of Asmaphon at Shore
3/6/42	O 185-41	5073 08	Oakland Terminal	Installation of two additional tank car oil connections for oil unloading track at east end of round house

1941

Date	A.F.E. No.	C.E. No.	Location	Description
	1-41			
1/29/41	2-41	4878	Oakland ✓	Renew Water Tank and Tower at Oakland Terminal & N.P. Mole
	3-41	4931	Portola	Drilling New well (Eastern Division job)
1/29/41	4-41	4917	Hiddie ✓	Install 520' 4" Fire line Hydrant to Depot
	5			
1/29/41	6-41	4882	System ✓	Pur. 2 Model A.R. 60 Spot Tamper, Compressor Compt. with Tamping Tools
	7			
	9			
2/4/41	10-41	4934	San Francisco ✓	Repl 1153 track feet of 70x75" with 85" rail in switching tracks at Army & 25th St yard
	11			
2/4/41	12-41	4935	San Francisco ✓	Repl. light rail with 85" S.H. rail in passing tracks
	13			
2/4/41	14-41	4944	Blairden ✓	Install lighting facilities in Station, Behind Busk house 9c16517
	15			
	16			
2/4/41	17-41	4918	Blairden ✓	Install 394 feet 4" Water main Compt. with two hydrants 9c16
	18			
	19			
2/4/41	20-41	4883	System ✓	Purchase Portable Electric generator Compt. 9c37
2/4/41	21-41	4884	System ✓	Purchase one Type N.O. Cement gun Compt.
2/4/41	22-41	4925	N.C.E. 2103. N.C.E. ✓	Repl. timber foot blocks with concrete in 50 timber sets Tunnel 6
	23			
	24			
	25			
	26-41	4922	N.C.E. M.P. 90.72-M.P. 94.35 ✓	Construct 7.26 Miles of Standard right of way fence (Lineal miles)
	27-41		Clio	Cover 1633' Extension Widenly to passing tracks
	28			
	29			
	30			
	31			
	32			
	33-41	4943	M.P. 205.1-M.P. 319.1 ✓	Inst. 15,078 additional S.H. tie plates in passing tracks & other tracks replacing 87,902 O.S. with 889" limited tie plates & replacing 1,265 missing tie plates. Capitalizing value of 23,200 S.H. tie plates installed
	34			
3/3/41	35-41	4947	Oakland ✓	Pave team track driveway on 6-10th St & 42 Ave. K16 (sup. job)
	36-41	4938	N.C.E. Tunnel No. 3 ✓	Replace 82 timber sets with 175' lineal feet of concrete lining and invert Tunnel 43
	37			
	38-41	4951	Stockton ✓	Construct 160 foot extension to Oil House spur to Comco with turntable Stockton yd
	39-41	4928	Oakland ✓	Install 10,000 gallon Capacity Steel Storage tank to supply diesel switch engines
	40-41	4929	San Francisco ✓	Install 10,000 gallon Capacity Steel Storage tank & pump to supply diesel switch engines
3/26	41-41	4948	Oakland Terminal ✓	Construct 1840 foot Storage track on North Side Main line (9c Defence Plans Corp's Operations)
	42			
	43			
	44			
4/3	45-41	4970	Sacto Shops ✓	Install 3-6" perforated pipe drains with 6 drop inlets for transfer table drainage

1941

Date	AFE No.	CE No.	Location	Description	W W Campbell Construction Co.
4/29	46-41	4893	Sacramento	Continued, 24' x 52' frame & stucco Dispatchers office building in rear of main off building 1904	
	47				
	48				
4/7	49-41	4895	Bridges	23.93, 24.31, 24.24, 177.80. Replace 85# Cantled tie plates with 10" channel tie plates on bridges	
4/7	50-41	4896	"	117.06, 117.89, 176.73 Install cross braces on timber struts	
	51				
4/7	52-41	4898	Bridge	9.29 & 9.45. NCE Repl. 3-15' spans Rwpile bridge with Cno. piles	
4/10	53-41	3506	Keddie	Ext. 6" water supply pipe line 765 ft & return old down	
	54				
	55				
	56				
4/10	57-41	4939	Stockton	Ext. track 2 165' Relocate & repl 65# turnout with 85# to connect with track 3 in steel add tie plates etc. To 50% of main.	
	58				
5/3	59-41	4965	System	Purchase four Model A-1 Convert. Dump bodies for push cans (Eug. apt to handle acid g.)	
4/25	60-41	4975	Clia	Const. 1100 ft open track (Outfit open track)	
	61				
5/13	62-41	4954	Oakland Term	Const. 1120' open track No 8 to Serr. Eldorado Oil Co.	
5/7	63-41	4981	Various	Install bathing & sanitary facilities in Fre. g. aprs & section gang buildings (12) location	
5/13	64-41	4971	San Francisco	Install sanitary facilities Minor repairs to 107. Washhouse Chestnut Montgomery Sts. 705	
5/13	65-41	4945	MP 32.1 Tunnel #1	Repl. 264' track fresh timber foot blocks with concrete dills	
5/21	66-41	4946	MP 246.3 Tunnel #14	Replace 194 track fresh timber foot blocks with concrete dills Tunnel 14	
	67-41		San Francisco	Const. Garage for truck use by section gang.	
	68-41	4963	Stockton	Const. Garage for water frame gang Stockton	
	69-41	4967	San Fran & Stockton	Run truck 1 1/2 in for sec. gang & 7. and 1/2 ton track for WS gang Stockton	
	70				
6/14	71-41	4993	San Francisco	Const. 180' extension to Boat yard Switch lead at 25" & 4	
	72				
	73				
	74				
	75				
6/10	76-41	4988	San Francisco	Const. of 200' open track to Serr. Ellen & Bodkin for U.S. Plywood Co.	
	77				
	78				
	79				
	80				
	81				
7/10	82-41	4886	San Francisco	Raising driveway to established grade, fromy MP Wheel in blocks 43 9th & Brannon Sts	
	83				
	84				
	85				
	86				
6/25	87-41	4957	Keddie	Const. frame Roadmaster's house & frame double Bunk house	
	88				
	89				
	90				

1941

San Francisco

Date	AT#	CE#	Location	Description of
6/25	91-41	5025	Greenville ✓	Const. 700' spur track to Grover Cheney Lbr Co
7/10	92-41	4862	Hockton ✓	Const. 20' x 105' timber platform King & Francis in rip track yd.
	93			
	94			
	95			
	96			
7/17	47-41	4995	Portola ✓	Const. 700' drainage ditch back of R.H.
7/22	98-41	4907	San Francisco ✓	Const. of 60' x 140' extension to inbound freight shed, 2nd floor offices, 2 add'l. Dormant Sealer Ext into 21-22
7/22	99-41	4964	Virgil ✓	Extend Outfit Spur 407.5 feet easterly
7/22	100-41	4983	N.P. Mole ✓	Const. additional yard tracks and storage tracks at N.P. Mole
7/22	101-41	5029	MP 111 NCE ✓	Surface 24' x 24' Con. Pipe Curbout Const. 600' Outlet ditch 800' ft from main
7/26	102-41	4913	Oakland ✓	Install two pedestrian crossing gates also 50' of worn wire along fence, at crossing 23rd Ave
7/28	103-41	4996	San Francisco ✓	Const. 5' add'l yd tracks for car repairs & storage at 25th St yard
7/29	104-41	4894	N.P. Mole ✓	Rearrange switching lead East end of yd, Const. 2204' ft New Trackage, Const. New yd office, replace footed lines etc
	105			
	106			
8-7-41	107-41	5012	Hockton ✓	Installation of insulated steam lines at Engine Terminal
	108			
	109			
8-9-41	110-41	4987	San Francisco ✓	Relocate track 3, paving 18521 sq ft basalt block pavement & 5500 sq ft add'l asphalt pavement 1st & Harrison St.
	111-41	4892	Various Locations on N. Div.	Various Culvert Renewals & replacements & Extensions
	112			
8/12	113-41	4999	San Francisco ✓	Repair N.P. Spn of 1/3 Cars of Const. of portion of Seining St tracks
	114			
8/14	115-41	5027	Facto. Shops ✓	Const. Concrete Loc. inspection pit on Track No. 22 West of transfer table
	116			
	117			
	118			
	119			
	120			
	121			
9-6-41	122-41	5033	Oakland Terminal ✓	Const. 400' ft Caboose track at 1st & Adeline Sts. & Const. 75' easterly Extn. to Old Caboose track. Connected with lead to M.D.
	123			
9-6-41	124-41	5034	Quincy Junction ✓	Const. add'l 743-foot Interchange track with Quincy Ave.
9-13-41	125-41	4685	Oakland ✓	Const. 500-foot spur track off the existing spur at MP 5 N.P. Mole to Grover Henry & Kaiser, Co.
9-13-41	126-41	5052	Oakland ✓	Const. 800' foot spur track off the existing plant spur MP 5 N.P. Mole
	127			
10/16	128-41	5020	Clio ✓	Const. Single & Double bunk houses
9-23-41	129-41	5032	System ✓	Replacing 6 friction Motor Cars (4 Sheffield 2 Fairbanks) with 5 Type A-3, 1 Type C & 1 Type M-9 4 Fairbanks
10/9	130-41	5064	Hockton yd. ✓	Const. 4200' foot add'l Seining track
10/13	131-41	5055	San Francisco ✓	Const. Asphaltic Concrete sidewalk fronting N.P. property on Army St.
10/13	132-41	5056	Sp. Sacramento ✓	Const. 70' Extn. to track E. 68 to connect with track E. 60
	133-41	5057	San Francisco ✓	Const. Carmen's building in 25th St yard
10/16	134-41	4854	Oakland Terminal ✓	Const. 522.5-foot Crane unloading track

1941

Date	U76	CE	Location	Description of work
	135-			
	136			
10/29	137-41	5070	San Francisco	Install one Model 15 telegraph page printers
10/29	138-41	5071	Houston & Sacto	Install two Model 15 teletype page printers (1 Houston 1 Sacto)
	139			
Nov.	140-41	5068	Hall's Flat	Const. 205 ft Cross over bet. M.L. 1 passing track
	141			
11/11	142-41	4906	San Francisco	Const. 50' x 106' frame & three 7th appce Bldg Cor. 8th & Brannon St.
11/15	143-41	5093	Kiddie	Const. 14' x 74' frame garage for use of Engr. Dept. Surveyor's trucks
	144			
Nov.	145-41	5051	San Francisco	Rehabilitate 1058' of Alameda St. lead Etc
	146			
11/11	147-41	5076	M.P. Mole	Const. 40 ft. Extension to Sugar loading shed & 12' x 74' addition to Storage shed
	148			
11/15	149-41	5059	Oakland	Const. 131 ft. Wierley Ext. to "Madawell" spur 25th Ave & E 12 St for Lincoln Lbr. Co.
	150			
11/15	151-41	5088	San Francisco	Const. 12' x 88' Corr. Iron Alorning & more partition for shed 7th & Brannon (Engr. Dept. to handle)
	152			
	153			
	154			
11/15	155-41	4984	Pablico	Const. 1045' Spur track & 658' Spur from Pacific States Steel Co.
11/15	156-41	5085	San Francisco	Const. 30' x 50' roof over open 7th platform at 7th shed 1st & Brannon St. (Engr. Dept. to handle)
11/18	157-41	5031	San Jose	Purchase Lot 15 & portion of Lot 14 (Accounting by Engr. Dept.)
	158			
	159			
	160			
10/15/43	201-41	5121	Oroville	Const. 25880 feet of odd yard tracks, rearrange E & W in loads, move tie & water column Etc
	185-41	5086	San Francisco	Const. 1300 ft Industrial Lead track to Safeway Stores
11/26	163-41	5079	Houston	Rehabilitation of South Ave line & with spec for to Central St. to El Dorado St. & to Lincoln St. crossing Etc
12/2	166-41	5103	Oroville	Paying W.P. paper of assessment for Imp. Ditch 1-4 & 5 levied by City of Oroville
12/6	170-41		Sacto. Shaps & M.C. & M.C.	Const. & Equip. Waste reclaiming plant
12/8	173-41	5063	Various Sacto & Kiddie	Install Carrier feeding Circuit instruments
12/8	174-41	5110	San Francisco	" " " " " " " "
12/12	176-41	5072	Estadillo	Install Pabco Mastipar on floors & repairs to W.P. packing shed (Engr. Dept.)
12/13	177-41	4734	Houston (Engr.)	Install & Strengthening odd limits in road times replace center rails & Elec wiring for shed 7th & E 12 St
12/13	178-41	5109	Kiddie	Const. 1400 ft Outfit track in Kiddie yard (Engr. Dept.)
12/18	179-41	4969	M.P. 246.05	Capitalize Value of two Outfit spurs one 690.2 & one 363 ft (to be made permanent)
1/5/42	180-41	5108	San Jose	Const. 261 feet extn. Replace 463' of 56# rail with 55# & install gang rods
1/22	182-41	4955	Houston (El Cinal)	Replace W.P. S.P. two 110 lb. buier up crossing frog with two 112# Mang inerts, King frog
1/21	191-41	5087	M.P. 72.177 & 72.49	W.C.E. install two turnouts to serve R.R. Co
2/19	194-41	5119	M.P. Mole	Const. one odd yard track, 4 odd. Storage tracks, new switching lead & 4 Cross over
5-15-42	208-41	4973	Various	Install miscel. other track material between M.P. 3.5 and 31.95, year 1941
5/18-42	207.41	4958	M.P. 93-140	Replace old tie plates with new 8" x 11 1/2" Cantel tie plates - M.P. 93-140
	202-41	5123	Various - Hammer	Construct passing track - Extension to Culvert - Hand rail & walks various bridges, telephone booth, etc.
3/24	204-41	5120	Banta	Payment W.P. propn. cost of building Windeler - Jensen levee and enlarging Rossi levee
3/17/42	199-41	5002	Oakland	Replacing two W.P.-S.P. built up crossing frogs "B" & "C" with 6" solid manganese rings. Extend drainage system, lot & Chestnut Sts.
12/22	200-41	5107	Stockton	Odd yard track

1942 CIO after

Date	AFK No.	C.E. No.	Location	Description
2/18	C-2-42	5163	Grass	Retire 36 foot stub Outfit Spur
3/16	C-3-42	5232	San Francisco	Retire & remove improvements in space occupied by Car Repair Shop 947 Brannan St
4/2	C-8-42	5285	Spring Garden	Retire 2510 lin. ft. of 12" water line and Sheffield #12-12" water column at Spring Garden
3/17	C-5-42	5266	Bridge - 30.07	Replace 18 ft. span timber deck bridge on concrete abutments with fill Bridge No. 30.07
4/17/42	C-9-42	5133	San Francisco	Retire strip of land located in Slaus Creek, District - San Francisco
11/12/42	C-1-42	5124	Sacramento	Retire lots 4 and 5 and easterly 80 ft of alley in block bounded by "T" "U" 17420th St. sold to Weaver Tractor Co.
6/2/42	C-21-42	5250	Carbena Branch	Retire two storage tracks, #5 & 6 - Kurlinger Pit.
5/27/42	C-17-42	3845	Various	Retire loading platform - San Leandro Spun at Grecker, spun at French Camp.
6-5-42	C-20-42	5166	Stockton, N.C. Spun	Retire auto unloading platform, Monroe & Lindsay St, Stockton North Channel Spun.
3-23-42	C-13-42	5268	W.P. Mole - Car	Retire various crossovers, tracks 6-7 and 7-8, W.P. Mole
4-22-42	C-18-42	5287	Stockton Yard.	Retire 180' crossover #5 between scale track & B lead, Stockton Yard.
5-29-42	C-23-42	5158	Oroville	Retire conn. tracks with S.F., shift portion of Interchange track and extend same.
7-24-42	C-27-42	5263	Stockton	Retire 24' track serving Stockton Woolen Mills on Lincoln St.
7-27-42	C-24-42	5357	Berrysessa Road. S.F. Branch	Retire one 2-Unit W.P. Peninsular Way Crossing frog at M.P. 13.4 S.F. Branch.
8-5-42	C-28-42	5367	Kurlinger Pit	Retire 512 ft. track off shoofly - 564 ft. school house spun, 3195.5 foot track #4.
9-25	C-32-42	5370	Harte & Paxton	Retire 1085 ft. ex. to spur track & Harte & Paxton
9-25	C-33-42	5350	Thomson & Massack	Retire 214.6 Crossovers at Thomson & Massack
10-14-42	C-36-42	5399	Oakland	Retire 193.5 ft. spun track at Massack
10-10-42	C-40-42	4985	Lothrop	Retire Office & frame building 1st & Adeline St. Oakland.
11-10-42	C-41-42	5411	Stockton	Remove interlocking plant at W.P. & K. King & install remote control - Lothrop
11-13-42	C-38-42	5382	Oroville	Retire 167' spun track serving Best Petroleum Co. at Stockton
11-14-42	C-45-42	5344	Reddie	Replace pumps at Oroville - Round House
10/16/42	C-37-42	5398	M.P. 81 N.E.	Retire 5'x10' frame outside toilet with 10'x18' Platform at Reddie.
11-25	C-52-42	5424	San Francisco	Retire 1880 ft. Pit track at M.P. 81 Near Jolico
12-4	C-54-42	5099	San Jose	Retire 310.6 ft. of White Co. at Co Spun
12-4	C-55-42	5440	Oakland	Retire 27 ft. of track & replace No. 100 Switch
3/13	O-184-42	512908	Car. Frail	Retire 190 ft. of each track No. 15 & 16 serving Car Repair Shop
4/23-42	O-1880	5077-0	Oak. 3rd Harrison	Replace coal heater with 2 second hand gas heaters in Signal Eng'g. Office
4/23/42	O-1890E	5080-0E	Sacramento	Construct plank crossing in four tracks at "V" St. between - 19th & 20th Sts. Sacto
5/18/42	O-1920E	5134-0E	Reddie	Install two lines of 6" pipe drains along Garden track 2-reballast track
5/23/42	O-1930E	5168-0E	Mariposa	Widen Highway Crossing at M.P. 175.7, Mariposa Airport
6/1/42	O-1910E	5065-0E	San Francisco	Relocation & rehabilitation of track, Blake, Moffitt & Towne, Sacto
8-5-42	O-1990E	5253-0E	Terminations	Construct 7'x12' wash & rest room facilities in shed #1.
8-5-42	O-2000E	5262-0E	So. Sacto, Shops	Install 4 airbanks dormant. 2500# scale at scrap dock Sacto, Shops.
8-1-42	O-2020E	5066-0E	San Francisco	Relocating & rehabilitating spun track serving International Harvester Co, 15th & Utah St, Sacto
7-25-42	O-2040E	5260-0E	System	Purchase Motor Sickle Bar - Mower - System
8-13-42	O-2030E	5132-0E	Oroville	Install partition - addl. elec. lights & rearrange baggage room pass. sta. for space for Ry. Exp. Agency
9-24-42	O-206-0E	5149-0E	Oakland	Move track bumper & construct timber unloading ramp & addl. gravel on driveway
11-2-42	O-209-0	5258-0	Blairden	Replace 3, 480 ft. of 4" Water pipe line at Blairden
10-26-42	O-2130E		Various	Install blackout equipment on, loco, caboose & passenger equipment
11/14/42	O-217-0	5118-0	Halls Flat N.E.	Relocating one turnout & 190' of house track
12/1/42	O-219-0E	5338-0E	Oroville	Construct 200 ft Extension to 2" water pipe line East of Oro. Pass depot for servicing trains
12/21/42	O-221-0	5248	M.P. 279	Construct & remove 962-foot Temp. Outfit Spur in connection with repairs to tunnel No. 29
12/23/42	O-222-0E	5349-0E	Oroville	Enlarging of the shoulders 8' 10 3/8" at Whiting Drop table bet Tr 11 & 12 - R.R. Oro
1/27/43	O-229-0E	5137-0E	Oroville	Install a 6" pipe water line by pass bet Pump & water line
1/27/43	O-231-0E	5335-0E	San Francisco	Construct 76 Wood Lockers & lavatory in Carbody used by Stockmen & Engineers
1/27/43	O-233-0E	5435-0E	San Fran, Oakland & San Jose	Reconstructing driveways for moving R.R. Fuel oil tanks by trucks - (Eng. job)

1942

Date	Age	CE#	Location	Description
2/18/42	1-42	5162	Greenville	Const. 334' Northely extension to Spruance & Irving, J. & B. Co.
2/18/42	2-42	5155	Oakland	Const. 493' W. & E. extension to existing spur at Union St. Irving Moore & Co.
	3-			
	4-42	5167	MP 246.38	Concrete Retaining Wall
2/18	5-42	5205	MP 578	Install 4860 rail Anchors bet MP 508
2/19	6-42	5135	System	Purchase of Roadway Machine & Tools
3/11	7-42	5225	MP 178.18 & 316.78	Replace 85' Cantilever tie plates with 112' T. plates with Standard Channel tie plates on Bridges
4/2	8-42	5285		
	9-			
	10-			
	11-			
3/16	12-42	5228	Various Bdg. on N.E. Ave.	85' Cantilever tie plates with Std Channel tie plates etc
3/16	13-42	5229	Various Bdg. & Bldg.	Replacement of Spans Bdg. 2, 6, 1, 8, 6, 0, 6, 4, 9, 15, 19
3/16	14-42	5231	MP 258.98	Repl 36" x 30' Cor. Metal pipe Culvert with 6' x 6' x 33' reinforced Concrete wall
	15-			
	16-			
	17			
3/16	18-42	5219	System	Purchase 1 1/2 ton truck for use of Section gang, Station
3/16	19-42	5220	Location	Const. 12' x 20' frame & Cor. iron garage for use of Section gang
	20-42	5221	System	Purchase one 3 wheel Motorcycle for use of Call boys at Station
	21			
	22			
	23			
3/16	24-42	5151	San Francisco	Install Carrier taking instruments
3/16	25-42	5152	Various, Sacto, Location & Sacto	Install Carrier taking Census instruments
	26			
	27			
	28			
3/16	29-42	5112	San Francisco	Const. 1070' of track on Arawall Lat 332 15' & Brannan St.
3/17	30-42	5233	MP 21.03 N.E.	Repl. timber foot blocks with Concrete Sills (60 sets) Tunnel 6
3/20	31-42	5130	Various tunnels	Repl 375 tr. feet timber foot blocks with Concrete Sills Jan 1-9-28-29-30
3/20	32-42	5114	MP 50.25 - 65.37 78.40 - 111.78 N.E.	Repl 50 miles 85' rail with 112' rail
	33			
3/20	34-42	5180	San Francisco	Replace 30 ft. water tank with 30 ft. Redwood tank & tower
	35			
	36			
	37			
3/20	38-42	5185	Oakland & Sacto	Const. 6 x 12 frame Cor. iron tanks Comp & Install & erect 1 showing room
3/20	39-42	5207	Kedare	Const. 1000 Garden track, back 198 ft. against 7 ft. concrete wall
	40			
2/26	41-42	5224	Various Bridges	Install guard rails, cross braces, refuge platforms, etc. various bridges
	42			
	43			
3/28	44-42	5264	Sacto, Kedare & Sacto	Install Carrier taking Census instruments
3/28	45-42	5174	San bridge	Const. facing track 400 ft. W. side
3/28	46-42	5169	So. Sacto	Repl 1000 L & G. rail & 2 miles with 85' rail

1942

DATE	AFE. NO.	CC. NO.		
4/17/42	92-42	5290	Oroville	Construct 30 ft. extension to track serving mono. rail crane at Roundhouse, Oroville, Calif.
4/24/42	93-42	5294	M.P. 86.0 Father's	Construct two connecting tracks to Sn. Holding & Reorganizing Point & Quartermaster Depot at M.P. 86.0 Father's
5/13	94-42	5303	Hiles - Oroville	Construct frame tool house at Hiles - Motor car house at Oroville
5/13	95-42	5181	Various	Replace windmill, tower & wood tank with pressure pump, tank & pump house at Midway Sept., Howbridge
1/13/43	101-42	5304	Various Bridges	Install hand rails & walks on Bridges 89.34 - 89.60 - 177.80 - 271.84 - 237.62 - 238.51, 246.97 - 248.67 - 252.60, 259.08 - 278.26 - 317.93
5/5	231-42	5469	Carbora Br.	Repl. 12510 track feet 56" rail with 85" rail
5/5	238-42	MP 237.33		Const. 950 lin ft. slide detector fence at Tunnel #1
6/10	240-42	5353	Various Locations	Install elev. addl. Cn pipe Culverts & raise 7 headwalls
6/21	241-42	5353	" " NCE	" 3 " Culverts
6/25	244-42		Marysville	Install addl. signals & rearrange signal circuits
4-16-42	109-42	5140	So. Sacramento	Construct additional tracks, turnouts, move water column etc, South Sacto.
4/18/42	113-42	5244	Sn. Oro. Reddie	Install diesel oil storage tanks, various
6-17-42	116-42	5186	Stockton	Construct fire brick storage house and 14' x 16' extension to Switchman's locker room.
6-16-42	117-42	5247	San Francisco	Install air circulation in local freight office - 8th & Brannan St.
6-11-42	118-42	5336	Sacramento Shops	Construct 19 1/2' x 40' frame building for brass storage - Sacramento Shops.
4-28-42	119-42	5305	Westwood	Construct repair tracks, tool house etc, at Westwood
4-22-42	120-42	5283	Stockton	Construct two spur tracks off R.C. line to serve Colberg Boat Works. Move switch of Stockton Iron Works spur.
6-24-42	124-42	5234	Tunnel #3 - N.C.E.	Replace 215 ft of timber lining with concrete lining & invert, Tunnel #3, N.C.E.
7-20-42	125-42	5314	San Francisco	Construct 360 ft spur at Marin & Kansas St., San Francisco, replace 70# rail with 85# rail in turnout
8-				
8-7-42	129-42	5269	Stockton Yard	Install additional dummy telephone system at Sn. Yard.
8-4-42	130-42	5241	Thornton	Construct 550 ft extn. to house track, relocate westerly turnout and retire 594 ft. spur track serving lay warehouse.
9-2-42	131-42	5368	Carbora Br.	Replace 56# with 85# rail - Carbora Branch
8-5-42	132-42	5351	Oakland	Construct 190 ft. crossover between M.S. & track #1 - Oakland.
8-5-42	134-42	5222	So. Sacramento	Replace shop made bin oil column with 8 in oil column with concrete pit
	135-42	5342	Melrose	Const. 114 ft. spur track off Dr. track to serve Consolidated Canal

1942

Date	A F E	C E	Location	
8-7-42	138-42	5280	Sacto Stockton ✓	Install telephone Dispatches Circuit between Sacto. & Stockton Yrd.
	139			
	140			
	141			
	142			
9-7-42	143-42	4937	W. P. R. R. ✓ (N.C.E.)	Reduce 2400 ft 2" x 4" Water line to serve Action facilities, Spur to serve Pollock Shipbuilding Co.
	144-42		Stockton	
8-20-42	145-42	5341	San Leandro ✓	Construct 133' spur to serve Radish & Brown - San Leandro, Calif.
9-24-	146-42	5316	Ludwig ✓	Move turnouts from East to West end & Const. 339.4 ft extension to team track
	147			
9-25	148-42	5393	Lyothe ✓	Const. 304 ft spur track to serve U.S. Quartermaster's Depot & ship 770 ft of siding
10-13-42	149-42	5404	Oroville ✓	Install insulated transit pipes for steam lines & improve steam distributing system
10-13-42	150-42	5400	Stockton ✓	Const. extn. to two spur tracks serving Dickinson Bros. Lindsay & Monroe St.
10-13-42	151-42	5397	Keddie ✓	Construct 400 ft. Diesel Eng. storage track at Keddie, Calif.
10-13-42	152-42	5332	Oroville ✓	Install telephone & bowler system W.P.R.R. Yrd, Oroville, Calif.
	153-42			
10-14-42	154-42	5402	Valle Vista Road MP 23.9 ✓	Purchase additional Right of Way at Valle Vista Road MP 23.9.
10-16-42	155-42	5361	Stockton ✓	Construct 425 ft. spur track off. North Channel spur at Lincoln & Lindsay Sts.
10-23-42	157-42	5347	MP 248.3 ✓	Construct 79 lin ft. concrete retaining wall at MP 248.3.
10-28-42	158-42		Rock Creek ✓	Install lighting plant & flood lights at Rock Creek Bridge (MP 1-200)
11-7-42	161-42	5194	Tunnels #1 & 2 Files ✓	Install additional approach signals for R.R. crossing with S.P.
11-7-42	162-42	5343	MP 0.5 N.C.E. ✓	Grading Side Hill Cut at MP 0.5 N.C.E.
10-10-42	163-42	5340	San Leandro ✓	Construct spur to serve Nelson Specialty Welding Co., San Leandro.
11-7-42	164-42	5376	Del Paso ✓	Construct 1200 ft extension to Best Spur to serve Spreckles Sugar Co., Del Paso, Calif.
11-10-42	165-42	5408	Oroville ✓	Install one carrier talking circuit instrument in Dispr. Office, Oroville
10-10-42	167-42	5396	Sacramento ✓	Install 1150' - 8" Water pipe connecting to City Water main in 12th Ave. etc. Sacto
5/3/43	238-42	5192	MP 237.33 3rd ✓	Const 950 LF slide detector frame 9027
6/10/43	240-42	5256	Various Locations ✓	Eastall (11) add 1 Corro Metal Culverts MP 13rd Sub Division
11-14-42	172-42	5405	Pleasant Grove ✓	Converting portion of Depot for additional living quarters for leg. Ops at Pleasant Grove.
11/30/42	174-42	5189	Oroville ✓	Const frame for building & platforms & retin 24' x 36' frame ston house (Contract Eng & Spr)
11/25/42	175-42	5426	MP 70.13 N.C.E. ✓	Const. two turnouts off W.P. Mainline MP 70.13 Near Pelican Lake
11/20/42	177-42	5322	Sacramento ✓	Const. 14 to 24' Frame & Stucco addition to Dispr's office.
11/25/42	179-42	5389	San Francisco ✓	Const 296 ft. Extension to Loomis St lead to serve City Coal Co., Renew 70' with 85' part etc
8/24	247-42	5468	Careland ✓	Replace 4648 LF 7' x 141# girder with 159' x 174# rail etc 7th St Oak
12/4	182-42	5198	MP 60.28 ✓	Relocate & extend signals at San Joaquin River Bdg
8/6	246-42	4911	Stockton ✓	Const. Interchange tracks & interchange office

1942

65

to here

Date	AGE	Csuo	Location	Description
12/16	184-42	5188	Sacramento	Retire freight house destroyed by fire 7/20/41, and Const. 40' x 32' 8" frame freight house tracks, doorways
12/18	185-42	5425	Dimney & Co.	Replace M.P. Sp. & R. Crossing frog with Mang. insert Crossing frog
12/30	186-42	5444	System	Purchase M. International Model D-2 1/2 ton pick up truck for use of Caltrans Station
12/23	187-42	5446	Greenwood	Const 99' extension to spur track serving Cheney Calif Lbr Co
1/21	188-42	5430	Critchfield Bros	Const. 6' x 6' x 7' Concrete powder storage houses
	231-42	5459	Carbona Bch	Change rail from 56" to 85"
12/23	190-42	5449	Halls Hut	Const. 10' x 16' Std frame Motor Car house
12/23	191-42	5356	Niles	Repl. old Amer. Model 20 power head bet. diaphragm pump with a Sterling D.C. Elec. deep well turbine pump
	192-42		Elio	Install flood lights on bridge 314.36 East of Elio, (Accty handled by MPR)
4/7	223-42	5202	Globe M.P.	120.8, Install signal protection W.P. & S.N. Xing
1/13/43	203-42	5317	Bet M.P. 3.5 & 31.15	Install Other track Mod.
7/12/43	209-42	5214	" M.P. 92 & 120	Replace 8" x 9" OS Carried tie plates with 8" x 11 1/8" U.S. Carried tie plates
7/1/43	210-42	5265	So. Sacto	Placing Carbody & Equipment with built in wooden lockers Water & Lighting for women locker Building No 2
✓	211-42	5321	Oakland Mole	Install two lines of 12" Corr Metal pipe drain under tracks (according to Engr. report)
7/10	206-42	5127	Oakland	Const. 224 foot Cong. track from div. pt. to Rof. H. line serving Navy Repair Yd.
1/21/43	205-42	5144	Bloomer	Install water facilities for Section living quarters at Bloomer
3/1/43	215-42	5416	Oroville	Equipping W.P. Depot Restaurant at Oroville
3/15/43	216-42	5348	San Francisco	Construct Bumpers & Ramp, Bryant St. between 8th & 9th, San Francisco (Engr. report)
3/15/43	217-42	5494	San Francisco	Install hall non-interference time relays on elevators in W.P. warehouse, 1000 Brannan St. Engr. report
4/7	222-42	5296	Various Locations	Install Bathing & Sanitary facilities in 49th & Section houses
7/2/43	0-227-0E	5465-0E	San Francisco	Repl. 233 tie feet of 75" & 85" rail, install catch basin Repair track are 2324 & Penn. St
✓	0-234-0	5307-0	"	Repl. in kind 85" ties up Crossing frog. 15th & Kansas St.
✓	0-235-0E	5159-0E	Oakland	Install addl. lockers in Dutchmen's Laundry at 15th & Adeline St. Oak.
7/3/43	0-239-0E	5438-0E	Oakland	Const. 548' of 5' board fence surrounding the property of (New W.P. Commissary)
✓	0-240-0E	5441-0E	Oakland	Make changes & alterations in storeroom Oak. Form.
✓	0-241-0E	5461-0E	Oakland	Const. 236' x 6' 8" frame Oak-y-acetylene storeroom (Bldg No 57) (Oak Form.)
	0-238-0E	5395-0E	Oroville	Install 19 additional lockers in locker & wash room at Round House, Oroville, Calif
	0-239-0E	5438	Oakland	Const. board fence on W.P. property, Oakland Commissary Bldg (Continued)
3/5/43	0-243-0	5281-0	San Francisco	Cutting back team track platform adjacent to track #3, etc., San Francisco Engr. report job
3/5/43	0-244-0E	5313-0E	Sacramento	Constructing Asst. T.M. Office in Passenger Station at Sacramento
1/13/43	C-12-42	5333	System	Retire four Motor Cars (1 Kuda, 1 Fairmont, 3 thespired)
1/8	C-47-42	5418	Spring Garden	Retire 1231.5 foot spur track (formerly serving Hedges Mine)
11/25/42	C-50-42	5355	Oakland	Retire track No. 2 314.5 ft long & relocate No. 3 & where spur (Accty handled by Engr. report)
11/30/42	C-53-42	5413	San Leandro	Retire 506-foot spur track on Martinez St. (formerly serving Junior Monarch Hay Press)
11/42	C-58-42	5447	Oakland	Retire Witterly 280 track feet of spur track on 3rd St.
1/25/43	C-59-42	5428	San Jose	Retire 362.5 foot spur track near 28th St. San Jose
	C-62-42	5102	San Francisco	Retire two M.P. - Mares H. Ry Crossing frogs at 3rd & Army & 3rd & 5th St.
8/11	248-42	5354	System	Purchase one Fairmont type "M" Ry Sec. Motor Car
6/21	241-42	5255	Various locations M.P.	Install Iron pipe Culverts under 1 boy track & Const. 31.74
3/24/43	0-257-0E	5138-0E	MP 205.1 to 319.8	Const. shelter for use of Federal troops guarding bridges & tunnels
3/5/43	0-247-0	5286-0	Stockton	Repair various street crossings and pavement at Stockton
3/5/43	0-248-0E	5230-0E	San Francisco	Restore Loomis St. lead at Xing of Oakdale Avenue, San Francisco
3/5/43	0-252-0	5261-0	San Francisco	Replacing Western Pacific Market St. Railway Crossing in W.P. Spur track serving J.A. Roebling San Francisco
3/5/43	0-253-0	5267-0	San Francisco	Replacing "I" Beams with "H" Beams and replace ties in track scales at San Francisco
3/10/43	0-254-0E	5445-0E	San Francisco	Restore Beam Track #7 to elevation of driveway etc., San Francisco
3/15/43	0-255-0E	5387-0E	Oakland	Install Women Washbowl and toilet facilities in store occupied by Car Repair Office, Oakland

C 1943

DATE	A.F.E.	C.E.	LOCATION
3/16/43	C-2-43	5484	San Francisco ✓ Retire Sodium vapor flood light at 3rd + 55th Crossing, San Francisco
3/16/43	C-4-43	5495	Oroville ✓ Retire 84' x 180' frame packing shed sold to Butte Co. Citrus Assn. Oroville
3/5	C-6-43	5591	Blinzing ✓ Retire 129 ft. Easterly Turnout in side track
5/14	C-8-43	5596	Villinger ✓ Retire 24' x 70' frame packing shed with two 5' x 70' frame platforms. Aedg handled by Engr. Sps
5/10	C-9-43	5369 5496	San Francisco ✓ Retire portions of various tracks - aedg to be handled by Engr. Sps
6/25	C-12-43	5614	Sacramento ✓ Retire Northerly 120' of Lot 5 in block bounded by R & S 19th & 20th " " " "
6/25	C-14-43	5624	Villinger ✓ Retire 24' x 48' frame Corned loading platform with 8' x 30' open platform
7-22	C-17-43	5638	Poe ✓ Retire 354.8 L.F. westerly end of passing track & relocate turnout
8-3	C-18-43	5649	Hockton ✓ Retire 16' x 50' frame open platform on North Channel Spun "
8-11	C-19-43	5648	Berry Creek ✓ Retire 12' x 20' frame freight house & 20' x 40' frame platform
2/10/44	C-25-43	5191 Am	Oakland ✓ Retire Clinton Town #10 Oakland (work done by APCO)
1/8/44	C-29-43	5728	Jovington ✓ Retire 40' x 140' frame packing shed & transfer value of driveway to open property #16 (Engr. Sps. Job)
1/13	C-30-43	5729	Palermo ✓ Retire 60' x 180' packing shed (705) (Engr. Sps. Job)
3/30	C-32-43	5671	San Francisco ✓ Retire portion of property in Potrero Nuevo Blk. 189-218-233 (Engr. Sps. to handle)
6/2	C-36-43	5659	Asplen ✓ Retire 3 Motor Cars destroyed in 1943 Nos 813-615 & 755

O 102				
Date	478	CE	Location	
4/14/43	0-260-0	5414	San Francisco	Replacing 3 bolts up 85" M.P. SP. Crossing frogs 2 on freight house Lead 1 on Pan Pac lead
✓	0-262-08	5585	"	Constr. ladies rest room & toilet room Comp. M.P. Washhouse 15" V Brannon 8" (Eug. job)
4/15	0-263-0	5300	Sacramento	Re-arrange existing Control Circuit & provide cut out & time relays 7 L Signals 21.5" 8"
✓	0-264-08	5429	Terminology	Constr. extension 10' x 12' to bank house Spring M.P. & patrolman
5/18	0-272-08	5452	Hockton	Constr. frame switchmen's shanty on No. Channel Spur
✓	0-273-08	5451	San Francisco	Constr. 25' x 100' water bound Macadam driveway adjacent to driveway Jerrard ave (Eug. job)
6/21	0-279-08	5293	Sacramento	Constr. 24' x 36' frame shed on oil platform for use as gasoline filling shelter next to shops.
4/21	0-280-08	5671	Hockton	Constr. 8' x 10' frame oil house to store kerosene at H.R.
7-1	0-281-08	5635	Sacramento	Install shelving in baggage room at Pass. Sta. & auto
7-1	0-282-08	5477	Keddie	Constr. roof over 16' x 19' open platform
7-2	0-283-0	5427	M.P. Mole	Relocate 3 turnouts & 500 L. 7h of track to connect with US Govt. Haldy and
7-1	0-284-0	5628	Oroville	Replace 924 L. 7.56" rail with 5H 85" rail
X 8/16	0-288-08	5646	Hockton	Install add'l partitions, shelving & alterations to Depot ticket office
7-19	0-286-08	5616	Livermore	Install plank platform in front of Ore loading bunker
4/15	0-277-0	5534	M.P. 201.06	Constr. & remove temporary spur
6/5	0-278-08	5618 08	Mtn. Div.	Purchase 30 Indian portable fire pumps
9/25	0-290-0	5664	M.P. 78.75	Constr. & remove 450' temporary cut off spur in connection with McHenry 18 span trestle & C 208
	0-270-Dur	5469	Mtn. Div.	Delayed maintenance 1942 for installing bridge, cross & switch ties
10/13	0-291-08	5668	Oakland	Repl. 1386 L. 7.5H 60" rail with 5H 85" in tracks 2 & 3 Oak Point
10/25	0-293-08	5694	Browbridge	Constr. add'l room to Sec. Foreman's dwelling
11/5	0-292-08	5688	Hydram	Purchasing two Model 3-K pipe pushing machines
11/5	0-295-08	5695	Keddie	Install 30 wood lockers at Round House to store Engineering
11/30	0-298-08	5326	Marquette	Paying M.P. propn. of cost of installing jump at Bonny for interlocking towers 1.5 (M.P. & S.P. Exp. Apr.)
12/8	0-299-08	5713	M.P. Mole	Install add'l Elec. wiring & lights, two tracks in wharf sugar loading shed
1/31/44	0-303-08	5726	San Francisco	Install metal channel embedded in concrete floor Outbound Frt. House 8th & Brannon
1/10	0-304-08	5734	Carbona	Install Switch Pains derail, complete on M.L. of Carbona Bch.
1/10	0-305-	5731	M.P. 279.3	Constr. & remove 914' temporary work spur for Tunnel gangs (306)
4/26	0-306-08	5725	San Francisco	Constr. 9' x 30' Mezzanine floor for stairway in Outgoing Frt. House 8th & Brannon (Eug. job)
7/2	0-307-08	5737 08	Hockton	Enlarge the Women's rest room in packing shed at Arrive open off M.C. Spur (Eug. job)
7/4	0-308-08	5436	Halverson M.P. 27.96	Constr. drainage ditch to Culloch & relocate R of M fence (Eug. job)
7/10	0-309-	5742	East Arboya M.P. 172.5	Construct & remove 500' temporary spur track to form extra gang on Main work 9220

1943

DATE	AFE	CE	LOCATION	
2-10-43	1-43	5453	Oakland.	✓ Constructing 20'x24' Frame Garage, additional driveway, Pacific & Willow St. Oakland.
2-12-43	3-43	5467	Oakland	✓ Installing 18" x 138' Corr. Metal pipe conn. with U.S. Army Pipe at W.P. Mole
2-4-43	4-43	5478	Oakland	✓ Installing three ton Mono-Rail Chain Hoist in Freight House at 3rd-Harrison, Oakland.
3-1-43	5-43	5471	Sacramento.	✓ Constructing 33-ft. Extension to Spun Track serving Builders Supply Co at 194 St. Sacramento
3-15-43	8-43	5493	South Sacramento	✓ Constructing 433 ft. Spun track to serve Packing Shed of Consumer Ice Co. at South Sacramento
3-15-43	9-43	5492	San Francisco	✓ Constructing 415 ft Spun track to serve Taylor & Spoto Wood Co. 22nd & Miss. St. San Francisco
3-5-43	11-43	5448	Oakland	✓ Constructing 1331 foot additional Interchange Track near Arist & Adeline St, Oakland
3-15-43	12-43	5498	Sacramento	✓ Installing 2" Water line, wash room, toilets etc, W.P. Packing Shed, 4th, 5th - R St. Sacramento
3-15-43	13-43	5497	Oakland.	✓ Paying W.P. Propr. of cost of purchasing 295' of Coast Infg. Co spun track at 69th St.
	15-43	5464	San Francisco	✓ Const. 30' x 110' Concrete platform 15th & Brannan St & 57.
3-25-43	16-43	5488	San Francisco	✓ Replacing 141# with 159# Built-up. crossing at 16th & Rhode Island Street, San Francisco
3-25-43	17-43	5507	East San Jose	✓ Replace 50,000 gal. 16'x24' wood tub on wood tower on concrete foundation with 60,000 gal redwood tank etc
3-25-43	18-43	5508	Stockton	✓ Construct 900 ft of 6" Waterline connecting to City Water Supply in Sharp's Lane
3-25-43	19-43	5509	Spring Garden.	✓ Replace 3'300 Lin ft. of 30" W.S. pipe line + wood dam with 3" transite pipe + extend pipe line
3-25-43	22-43	5517	So. Sacramento	✓ Shifting westerly switching lead to North Yard to provide #7 ladder, construct 310' of add. track
4-7-43	23-43	5518	Various	✓ Replacing 56.47 miles of 85# rail with 112# rail between certain mile posts on N.C.E
4-7-43	24-43	5553	N. C. E	✓ Installing 40,733 SH. 85# tie plates in passing tracks, sidings & spun tracks M.P. 0.27 - M.P. 76.90 N.C.E
4-7-43	26-43	5562	M.P. 237.16-237.23, 242.15	✓ Constructing concrete support walls at overhanging rocks at M.P. 237.16-237.22-242.15
4-7-43	28-43	5564	System	✓ Purchasing 9 portable air compressors for use of Section & B+B forces
3-25-43	29-43	5565	System	✓ Purchase one concrete gas engine operated Vibrator + two portable pipe & Rod Benders for B+B forces.
4-7-43	30-43	5566	System	✓ Purchase one Model 15 Burr Crane, comp. with Clamshell Bucket, Rail tongs, etc.
3-25-43	31-43	5567	System	✓ Purchase 6 Section Fairmont Motor Cars.
3-25-43	32-43	5568	System	✓ Purchase 20 Mono Cars for use of Section Gangs, System
3/31	34-43	5483	System	✓ Purchase one Fairmont, Type N-55 Woodburner & two Extinguisher Cars
3-31-43	37-43	5548	East San Jose	✓ Construct 312 ft easterly extn. to House track #1 and connect with main line, S. J. B.
3-31-43	38-43	5549	Altamont	✓ Const. Wye track and 300' extn. to Side track
4-8-43	59-43	5499	System	✓ Purchase three Motor Sickle bar Mowing
4/1/43	45-43	5552	Oroville	✓ Const. 1071 ft Diesel Engine lead track to turntable at Oro.
4-1-43	46-43	5547	Niles	✓ Construct 856' Westerly extn. to Yard track #1 at Niles
	47-43		See page 70	

Date	(176)	CE	Location	
4/1/43	48-43	5456	N.P. Mole	Const. 1555 ft. Waterly Extn. to two poultry car cleaning spurs
4/1	50-43	5523	Various Locations	Install Channel tie plates on bridges 1-24, 51.94 & 108.39 NCE
4/5	54-43	5502	NCE	Replace timber foot blocks with concrete Sills Tunnel 3-4 & 6 -
4/19	55-43	5504	Various Locations	Replace " " " " " " " " 1 to 31
4/5	56-43	5521	Various Bridges	Install firebrake, Channel tie plates, Cross braces & handrails & walking & refuge platforms
	58-43	See page 70		Bridge 116.37, 116.07, 120.75, 122.56, 123.06, 125.04, 125.54, 147.70, 148.50, 154.43, 164.38, 164.70 Rebuilt Br 78.50 with cheo pile trestle
	60-43	See page 70		
	62-43	See page 70		
5/5	63-43	5516	MP 132.1	Const. 5280-foot passing track, Ex. & two Culverts MP 132.14 & 132.64 left frame bridge & install hand rails & ties
4/19	64-43	5550	Stockton	Const. 195 ft. Cross over bet MP 143.15 & 143.17 interchange track (This 476 cancelled & Phys. transferred to 476)
6/25	73-43	5590	Stockton	Const. Connecting turnouts to U.S. Army Hauling yard at 7 locations & Const. Caissons & Extn.
5/5	75-43	5501	Oak, Als, Sato & Orville	Install four Model 15 telegraph page printers
5/10	79-43	5489	Various Locations	Install 19" add'l 6" pipe Culverts & relocate 6 Metal pipe track drains 32' Sub-sim
8/6	80-43	5526	Palermo MP 199	Const. Extn. to passing track, Widener Bldg. 198.97 & Const. Extn. to Culvert 198.98 & 198.93
5/18	81-43	5525	Marysville	Const. 2083' Extension to passing track & relin. 136' Horse yard spur track
5/18	82-43	5609	System	Purchasing 1942 Model # 21-A-73-A Deluxe Ford Sedan for use asst. agt. Widener Bldg. S.F.
7/9	92-43	5584	Stockton	Const. 200 ft. Extn. Con'g. to Wagner Leather Spur to serve National Cylinder Gas Co.

1943

DATE	AFF	CE	LOCATION	
4-1-43	47-43	5546	Oakland	Construct 530 ft. Engine storage track near Round House at Terminal, Oakland.
7/6	97-43	5636	MP 205.1 to 319.5	Secure rail anchors 28200.5H.
7/8	98-43	5611	N.P. Mole	Install 970 ft of 2" add'l train charging air pipe line to four tracks 9 to 15 in New yard.
7/8	101-43	5631	Oakland	Construct 8'x12' boiler building with sewer & water facilities, Round House Oakland P.C. 20
7/22	104-43	5570	Oakland	Repl. 80' deck girder type turntable pit with 110' retin garden track etc. (Eng. job)
7-8	103-43	5385	Stockton	Replace 110 track from 56" with 85" S.K. rail. Relocate Extn. track 244' to serve Fraser Furnace Co.
4-7-43	58-43	5522	Various Bridges	Install hand rail + walk Bridge 204.82 - Install channel tie plates on Bridge 259.08-314.36-317.43
-	60-43	5588	San Francisco	Purchase warehouse building, retin track Calif. Charcoal Co. etc. Eng. Dept.
4-8-43	62-43	5466	W.P. Mole	Construct 8'x10' frame 2 stall toilet bldg. near yard office at W.P. Mole
7-19	106-43	5637	Redmond Ck	MP 59.3 Purchase add'l. rights of way, & wooden Ck & relocate R.R.
8-6	107-43	5644	System	Purchasing two Nordberg rail drilling accessory attachments
8-12	108-43	5530	Oakland	Capitalize Value of 12'x12' frame Switchman's building
8/11	109-43	5561	Oroville	Install 20,000 gal Storage tank etc.
8/12	113-43	5651	System	Purchase half ton truck, for use of hauling Carpenters on Motor Division.
8/24	114-43	5653	System	" half ton pick up truck for use of Water Service Dept at Red Hill.
8/24	115-43	5450	San Francisco	Construct 2230' new track bet Division & Carolina St. Cgrat Cross over etc.
7/27	116-43	5627	Oakland	Construct 10 L.F. extension to open track serving Globe Milling Co. on 3rd St.
120-43			Oro to Port	CCE
9/10	124-43	5661	San Francisco	Install shower bath at Section bus house 237.9 & 238.1 Sts.
✓	125-43	5662	Stockton & Terminal	Install showers in Sec. bus house Stk 1 & 2 Showers & toilets, Sec. bus house Terminal
9-22	134-43	5667	MP 178.18	Construct Pier protection around 2 two piers Cuba River Bdg.
✓	135-43	5660	San Francisco	Purchase 285 L.F. of 141 lb spur track Extn. serving Julius Harbanc & V. Sheridan St. (Eng. job)
8/29	138-43	5677	N.P. Mole	Construct two 10'x16' frame Bldg Nos 11 & 12 tool house & repair shop & retin frame Hors Nt.
10/6	146-43	5684	System	Purchase 3 1/2 Cu yd. Concrete mixer, P.C. 37
10/6/43	141-43	5676	Oakland	Extend Gantry Crane track 86.4 ft & connect existing track with spur so. of Gantry Crane at 3rd & Jackson St.

1943

Date	ATE#	CE#	Location	Description
1/23	157-43	5655	Stockton	Enlarging Agents office & Cashiers office also add'l facilities & furniture (Engr Spt to handle)
1/5	161-43	5605	Manassas	Install add'l. Lights and Extn. to Station Platform
1/8	162-43	5696	Sacramento	Install add'l. Asphaltum paving to Station Platform bet J & M Sts. (Carried New ATE to be made)
1/5	164-43	5699	Berry Creek	Install one Wallace & Tiernan Auto. Hypochlorinator Type A H W M
1/5	165-43	5700	System	Purchasing one Jackson Hydro-Spade Vibrator Complete
1/15	166-43	5673	Oakland	Relocating & extending & install add'l turnouts to serve Hammer Bray Co 26 Ave & 12 St.
1/15	167-43	5702	Carbondale	Construct roof over 30' x 50' open platform at Packing shed No 2 Carbondale (Engr Spt job) Yc 70.5
3/10	170-43	5703	M.P. 227.4	Const 300' spur track to serve Riverbank Lbr Co. MP 227.4 Truck Creek
1/22	171-43	5701	System	Purchase one Type 'K' 40 Ton Cap. Industrial Brown Hoist Corp. Steam Loco Crane Yc 57
1/16/75	242-43	5010	Stockton	Paying WPAK reputation of cost to replace WPA SP-AT-57 at Interlocking Tower #2
1/2	173-43	5658	System	Purchase 6 Fairmont Motor Cars 3-M19, 2 A3, 1 A5
1/23/44	241-43	5358	Oakland	Const in new location 7 Coach yard tracks #43, 44, 45, 46, 47, 48 & 49 av. electric water lines new yard for 2nd & 3rd Apr.
1/8	175-43	5714	Berry Creek	Purchase 24' x 70' frame building for use as garage & Capitalize 4-14' x 18' cabins converted into 2 room dwellings
1/16	176-43	5629	Various Locations	Const. 20-12' x 32' frame dwellings with Outboard Sewer Water lines Yc 16 (Accty by Engr Spt)
1/2/44	240-43	5543	Mt. 236-28 MP 245.4	Construct 900 L.F. of Slide Detector Fence 500 ft. at Tunnel #9 & 400 ft. at Tunnel #13
1/7/44	181-43	5710	Terminous	Install 36 Woodlight Reflectors in Wharf Warehouse No 1
1/8	182-43	5721	Oakland	Const. 420' spur track off Melrose drill track no 1 at 66th Ave to serve Fruitvale Packing Co)
1/11	193-43	5545	Oakland	Const. New Switching lead No 2 3045' 5 New Crossovers 890' & Shift 4070' of track
1/17	195-43	5719	Oakland	Const. 74' x 295' x 22' frame & Corr. Iron Warehouse, Const. 488' spur track, return team track & long track with Key 3rd
1/24	198-43	5709	Manassas	Install 5 Electroliers, Const. platform Extn. rearrange walkways enlarge ticket office etc (Engr job)
1/17	200-43	5717	Pleasanton	Const. 2100' passenger platform Extn. & install Elec lights (Accty handled by Engr Spt)
1/13	201-43	5736	Framingham	Install shower room, toilet, toilet tank & sewer line to serve Sec. Laborers living in depot
1/7	204-43	5529	Oakland	Const. 10' x 16' Std frame oil house for main Spt. 1st & Adeline Car. Yc 17 (Engr Spt to handle)
3/7	205-43	5532	Stockton	Const. 8' x 40' frame Car Repairmen's Tool Supply Building at 4th & J. Yc 20 x
1/24	206-43	5535	Oroville	Const. 14' x 49' frame Extn. to 4d. office Bldg. #20 with 8' x 16' lean-to. Etc Yc 16
1/28	209-43	5431	Sacramento	Const. 57 x 33' frame 4d. office Comp. & 12' x 24' frame Tel. office & repl. 30 signals
1/28	210-43	5531	Altamont	Const. 16' x 16' frame Tel. office & frame Coal house & pit toilet Yc 16
3/2	191-43	5533	Stockton	Const. one Hall addition to Roundhouse with 72' Concrete Engine Pit, & 166' RR track etc (Engr Spt to handle)
1/4	194-43	5720?	Oakland	Const. Warehouse building 4' x 100' at 1st & Oak St. Car. (Yc 70.5 Engr job)
3/30	220-43	5602	Various Locations	Install add'l. office furniture & Misc. Equipment (Valuation Spt done to handle)
3/30	224-43	5696	Sacramento	Install Electroliers & extend pass depot platform C to J & K to Capitol Ave (Engr job)
3/30	199-43	5720	Stockton	Const. two Hall additions North end of Roundhouse with two Concrete pits etc (Accty handled by Engr Spt)
4/12	190-43	5528	Oakland	Const. addition to Tel. Operators Dwelling (Contract)
4/29	228-43	5711	Pulga	Install Misc. Other Track Material Year 1943
5/4	229-43	5503	M.P. 3.5 to M.P. 319.5	Replace Culverts
6/29/44	233-43	5663	M.P. 201.84 and M.P. 235.98	Replace Culverts
7/15	192-43	5536	Oroville	Const. 4 Hall Extension to Roundhouse at Oroville (Engr Spt handled accty)
7-17	232-43	5540	Various Locations	Install bathing & sanitary facilities in station buildings 1st & 2nd Sub Avon
7-12	234-43	5310	System	Purchase two Fairmont Motor Cars
8-23-44	236-43	5537	Keddie	Construct 45' 9" x 64' 6" frame Dispatchers Building No. 47
10/2/44	238-43	5575	M.P. 3.5 to M.P. 319.5	Replace 8' x 9" old Culvert Tie Plates with 8' x 11 1/8" new style Culvert Tie Plates - Jan 1, 1943 to Dec 31, 1943

1944

Date	QTR	CE	Location	Description
5/16	C-5-44	5774	Spring Garden	Retire 2544.3 foot spur track serving C.F. Co. Reinstated in Capital 4/c 167 ft
3/18	C-6-44	5798	Trinch Camp MP 88.6	Retire 16' x 18' freight depot with 6' x 18' platform & driveway
5/22	C-7-44	5857	Massachusetts	Retire 722.5 foot spur track & 8' x 10' Frt. shed & 16' x 24' frame platform
	C-8-44	5871	Ogdenland	Retire 56' of track storage 48' of hip track & 670 ft of track at R. Home
6/8	C-9-44	5846	Stockton	Retire W. O. propulsion of 344.4 ft MP & Santa Fe Cross over 1 ft later change Union near Taylor
7-19	C-12-44	5854	Carland	Retire 220 LF spur track & repl 125 ft 56" with 85" rail to Iron Glenn-Roberts Co.
7-25	C-13-44	5937	San Francisco	Retire 78 ft spur tr. 3 serving Woolen Mills 15716 th Kansas & Rhode Island Sts.
8/23	C-15-44	5866	McLean MP 230.1	Retire 202' spur track formerly serving WS McLean at MP 230.1
8/23	C-16-44	5957	Various Locations 3rd Sub Div	Retire Flood Lighting Equipment on Iron Bridges
9/15	C-19-44	5968	Rick Bar	Retire 337.2' Spur Track formerly serving State of California Division of Highways
9/20	C-20-44	5793	Various Locations	Retire Platform, Raduga, Stock, Chute, Gageley, Frt. shed & Platform, Valpic, Anthracite, Gravel tracks & trees, Franklin
8/16	C-37-44	5895	Oakland System	Retire 15 section of 8' x 10' RR Crossing ramp, Retire existing interlocking plant (except building)
10/5	C-21-44	5969	System	Retire International 1/2 Ton S. H. truck formerly used by Division as Call crew car, Stockton
11/2	C-27-44	5981	System	Retire Model C-H 3-Wheel motor cycle formerly used by Call boys at Stockton
11/6	C-28-44	5984	Stockton	Retire 12' x 36' frame shed W.P. #25 formerly used as Employees Bicycle House Terminal yard
11/3	C-29-44	5963	Villinger	Retire 2.685 acres of land sold to Woodbridge Vineyard Assn., Retire 765' spur, 1-29 ton truck scale
12/2/44	C-30-44	5985	MP 119 near Glendale	Retire 435 feet of Spur Track formerly serving Bradford Winery
12/28/44	C-35-44	6010	Oregon	Retire 33 ft. of West end of track No. 2 & relocate Turnout & Derail
1/16/45	C-38-44	6021	Pleasant Shore	Retire ramp at West end of station
1/14/45	C-39-44	5803	Amore	Retire WP-SP interlocking plant with time & install interlocking to change from manual to automatic
1/12/45	C-41-44	5800	Maryville	Retire WP-SP. existing interlocking plant with time, relocate train signal system.
2/3/43	O-240	5441	Oak Grove	Alterations in North Home Oak Grove
3/15/43	O-255	5387	Oakland	Women's Tailor Facilities Oakland
5-18-44	O-314-OE	SMP 1091	River	Install Wiring & Electric lights in 5 Telegraphers Cabins 9c 227
	O-315-OE	5852	So Sacramento	Const. Concrete runway through Blacksmith Shop & Mach Shop (Engr Dept will handle accty)
6/6	O-318-	57650	Stockton	Repl. in kind 100# Maganese Cracking Hoop S.P. at Weber Union
5/31	O-319-OE	5873	Oroville	Install 3 flood lights serving land house at R.H. Oro -
7-25	O-331	5796-0	San Francisco	Replace 234 LF 85" with 117" rail & replace 198 LF 14" binder rail with Renew ties, bucsch etc 15th & Kansas Sts
7-20	O-334-OE	5813-02	San Francisco	Const Franch transverse track, catch basin & 50' 6" sewer pipe line to connect with City sewer 15th & Kansas Sts
7-31	O-332	5946-0	San Francisco	Repl. 670 LF of 56" with 85" rail & Renew ties & ballast
7-31	O-337-OE	5943	So. Sacramento	Const 20 Wood platforms to be attached to Ice Dock to serve Ice C.S. Co 9c 227 F
8/8	O-338-OE	5949	System	Purchase two Model 3-K Giant pipe crushing machines
8-8	O-339	5947-0	San Francisco	Replace 7 timber bumpers with 8' x 1' Hayes Wheel Stops 9c 216 & 220 / In 8th & Brann 7th & 9th
8-19	O-340	5771-OE	Stockton	Install Annunciator or Suzzer System in Stockton Yard 9c 249
10/12	O-341	5776	Tunnel #15	Excavation of Slide & Construction of Temporary Shovel around Tunnel destroyed by fire
7/14	O-323-OE	5750-AM	Various Locations	Incompleted Work programmed for year 1943 for installing cross ties, switch ties & bridge ties
11/10	O-344-OE	5977	Oakland	Purchase Electric Drill Press & acetylene outfit for use of Scale Repair Shop
1/17/44	O-328-PM	5755-AM	Various Locations	Incompleted Work programmed for 1943 for patch Ballasting 12.44 miles on N.C.E.
11/10/44	O-342-OE	5975	Oakland	Install Public Address system at Passenger Station 3rd & Washington 9c 227
11/10/44	O-346-OE	5966	Oakland	Install Improvements & Alterations in Women's Rest Room & Fire escape from 2nd floor in
1/27/44	O-347-OE	5177	San Francisco Tunnel #1	Tunnel #1 Replace 1625 track feet Gravel Ballast with Crushed Rock Ballast 1-27-44
12/22/44	O-351-OE	SMP 1129-44	Stockton yard	Install Fluorescent Lighting Fixtures in yard office 229-F
1/22/45	O-352-OE	5971	Stockton	Constructing Standard City cited basin. North East corner of 16th & Rhode Island Sts
1/25/45	O-353-OE	6028	Stockton	More Beddy for Passenger
1/28/45	O-354-OE	6020	Stockton	Install 95' 4 1/2" 10" spiraled pipe culvert under 4 tracks
1/25/45	O-357-OE	6030	Stockton	Install 56' x 10' x 8' Bagg office in Baggage room
2/21/45	O-359-OE	6134	Irvington & Milpitas	Install Telephone Booth 9c 227

1944

Date	Q#	Q#	Location	Description
1/31/44	1-44	5738	Marquette	Const. (Shut off Gate) Concrete wall & provide planning for walling Yc 3 (Engr opr to handle)
2/17	2-44	5743	Portola	Purchase Hotel Restaurant Equipment
2/15	3-44	5740	San Francisco	Const. Sprinkler (lead no 1, 243' Sprinkler (No 2, 70' Near Army St & Evans Ave)
2/17	4-44	5741	System	Purchase one type E16 1 1/2 yd Std. Ram Shell Buckets for use on Loco Crane (Engr opr to handle)
2/24	5-44	5746	San Francisco	Install Elec. lights over transfer platform & bet tracks
2/24	6-44	5749	MP 140.10	Const. two Motor Car set off platform on Bdq 140.10 Yc 6
2/24	7-44	5757	San Francisco	Const. 10' X 15' Women's Rest Room & Tailor Room Camp. Yc 20 Do Do
2/28	8			
2/28	9-44	5758	Oakland	Const. 15' X 20' Frame Extn. to W. Commissary Kitchen at Oak. Yc 16 & 22 Do Do
2/28	10			
2/28	11-44	5760	System	Purchase one 1939 Model Chevrolet 1/2 ton delivery truck for use of Messenger at Oak
2/28	12-44	5767	Pleasanton	Const. of a Truck for stock loading, chute & add driveway at Stockyard
	13-44	5764	San Jose	Const. 678' Sprinkler track MP 15.5 off Bch to San Kaufmann Meat Co.
2/28	14-44	5763	Stockton	Const. 590' Sprinkler track no 3 off N.E. Spr to San Supt & Co.
	15			
	16			
3/7	17-44	5770	Various Locations	Install details, Stockton, Ortega, Runyon, Del Paso etc
3/30	18-44	5769	Altamont	Const. 613' 2 1/2" water pipe line etc Yc 16
	19			
3/30	20-44	5735	Oroville	Purchase 140' Well, Pump & Elec. 25 H.P. Motor Complete install add del 60,000 Gal Water tank etc
3/30	21-44	5777	San Francisco	Install sidewalk improvements fronting N.P. property in Islas Creek Section (Engr opr)
	22			
4/11	23-44	5775	MP 256.86 Tunnel	15 Rebar 246.3 fresh timber lined Tunnel 15 destroyed by fire 1/27/44 (Engr opr)
4/29	24-44	5785	Oakland	Const. paving track to hold (49 cars) East of Fallon St & Long with North track at 345+ etc.
	25			
	26			
4/29	27-44	5786	System	Purchase Misc. Machines for Railway Maint. forces System & Motor Car Repair Shop Oak.
	28			
	29			
4/29	30-44	5789	Oroville	Extend drop table Pit for 1 additional Engine stall at Roundhouse.
4/29	31-44	5787	Oroville	Install 12420 sq ft of 6" Concrete floor in Roundhouse Yc 20 Secty handled by Engr opr
4/29	32-44	5788	Oakland	Install 11880 sq ft of 6" " " " " " " " " " " " "
	33			
	34			
4/29	35-44	5807	System	Purchase (4) Portable Model DR 60 Compensator & 28 tie tampers & tools
4/29	36-44	5804	Livermore	Repl. 2468 L7 of 56" & 336 L7. 65" with 85" ft. Rail in house track
	37-44	5803	Niles	3558 L7 of 54 56" with 85" 54 Rail in house track
	38			
	39			
	40			
	41-			
	42			
	43			
5/1/44	44-44	5816	MP 205.1 to MP 319.5	Install 36000 addl. Rail Anchors at Switching
	45			
4/29	46-44	5814	So Sacramento	Install 20000 Gal Fuel Oil Tank to drive Diesel Switch Engines

74 1944

Date	Age	C#	Location	Description
47 4/29	47-44	5822	MP 96.42 NCE	Replace two 36" x 24" Corr. Metal Culverts to head walls with a 10' x 5' x 24" Concrete Box 9c6
48 4/29	48-44	5821	MP 178.18 Yuba River Bdg.	Reinforcing Piers 2-3 & 4 by driving Steel Sheet piling Cofferdams & Buckle
49	49			
50 4/29	50-44	5781	Bdg. 20.59 & 21.79	San Jose Branch - Install Std Channel tie plates Bdg 20.59 & Renew Bdg 21.79 with Creo. Piles & fill
51 4/29	51-44	5823	Various Locations NCE	Repl. 11/8" Canted tie plates with Standard Channel tie plates on Bridges
52 4/29	52-44	5780	Various Locations (Bridges)	Repl. tie plates with Std Channel plates, Hand rail & walk & Renew Bdg Etc
53 4/29	53-44	5819	Blairden	✓ Const. 300 ft Easterly Extn. to Stockyard track
54 4/29	54-44	5817	MP 236	✓ Const. 400 ft Extn. to Outfit Spur track
55 4/29	55-44	5818	Shoah	✓ Const. 1000 foot Ext Out Spur
56	56			
57	57			
58 4/29	58-44	5811	San Francisco	✓ Const. 1250 feet add'l. side track & Repl. 84' & 115' of spur track on army st at Evans & Gerrold av
59 4/29	59-44	5824	NE Coto	✓ Const. 40' x 50' frame Extn. to East end of Packing shed #1 & 8' x 50' frame platform 9c705 (Engr. ph)
60	60			
	61-44	5808	Altamont MP 56	✓ Const. 2018' Widely Extension to Passing track & 6-15' spans, 1-20' span Crossed MP 55.92
61 4/29	62-44	5831	Stockton	✓ Const. 7045 ft Extn. to AC Spur track & Connect with main track & Install 1000' 4" water pipe line
62	63			
	64-44		Sacramento	✓ Const. 1400' Interchange track in "R" St bet 3rd & 7th sts
63	65			
64	66			
5/2	67-44	5809	Carbona	✓ Const. 5536 foot Passing track & 2130' Spurs track & 190' Crossed Etc. NE & aprn.
5/4	68-44	5828	Oak, Stockton, Sacto & Modesto	✓ Install 285 Gal capacity Gasoline tanks with hand pumps & hose 9c17
5/4	69-44	5761	Stockton	✓ Const. 30' x 50' frame freight house Extn. office, record room, tier facilities etc (Engr. aprn. acct g)
70	70			
5/15	71-44	5827	San Francisco	✓ Const. 74' Spur track from Av. point to R&P line to connect with 129' spur off R&P
71	72			
72	73			
73	74			
74	75			
75	76			
5/17	77-44	5826	San Francisco	✓ Const. 12600 feet add'l. trackage & Repl. certain portions of tracks & ties over (104 feet & Contrad
76	78			
5/16	79-44	5848	San Francisco	✓ Const. 25' x 70' frame Diesel Engine house 50' Concrete Eng. pier & 360' Eng. house track (Handle by Eng. aprn)
5/16	80-44	5849	Track	✓ Const. 610 LF. 4" waterline with 4 Hydrants Etc 9c705
5/16	81-44	5850	Perminous	✓ Install 2200 feet 8" waterline with (9) Hydrants Etc 9c16
5/18	82-44	5861	Oakland	✓ Const. 220' Widely Extn. to spur track on 3rd St to Mrs. Moon Dry Goods Co Etc
83	83			
84	84			
6/2	85-44	5859	Oroville	✓ Const. 20 pm Stockyard with 2 double loading chutes & Const. 550' Pub. track Etc.
6/2	86-44	5862	Oakland	✓ Const. 16' x 64' frame & structure addition to Staly room in pass depot Etc. (Engr. aprn. to handle)
6/2	87-44	5874	San Francisco	✓ Install add'l. Teletype Equipment in Telg. office S.F. (acct g & Camp. Aprn. by Telg. Dept)
6/2	88-44	5867	Marysville	✓ Const. 384' Extn. to Walkway & fence for pass depot platform (Eng. aprn. to handle)
6/10	89-44	5869	San Jose	✓ Const. 12' x 12' Office in W.P. Int. shed to Mrs. Sanfillipo Produce Co. (Eng. aprn. handle)
6/2	90-44	5870	San Francisco	✓ Const. Power line from M.P. property line to connection with power 17th & 18th
6/2	91-44	5872	Carbona	✓ Install fire protection for sec. facilities & Public loading shed 9c17 & 705
6/8	92-44	5875	Various Locations	" " " for sec. facilities & Quincy for Sta 9c16 & 17

1944

Date	Att No	Loc No	Location	Description
6/14/44	93-44	5845	System	Purchase one Model B.D. Nordberg power rail drill (Engr Dept wire handle)
6/22	94-44	5876	Stockton	Install 900 feet 2" water line with (8) Hydrants at Truck
7-10	95-44	581073	System	One Emergency Trol Car
7-3	96			
	97-44	5877	Keddie	Arrange tracks at West End Keddie yard Install derail track & power signal
	98			
	99			
	100			
	101			
	102-44		W.P. Mole	Grant old Pass. slip to Freight Slip
	103-44		Stockton	Whiting Drop Pits
	104			Engr Dept
	105			Engr Dept
	106			
	107			
	108			
	109			
	110			
	111			
	112			
	113			
	114			
	115			
	116			
	117			
6/29	118-44	5847	W.P. Mole	Install 1700' of 6" & 2000' of 4" Cast Iron pipe for line & Retin 2" each line & install 20 Hydrants
✓	119-44	5929	Stockton	Const. 14' x 20' office in Arcade West End Passenger depot
6/29	120-44	5799	Lyon	Const. 98 feet of Interchange track No 2 from Turps to Roy & line to connect with US Govt Spur
7-10	121-44	5882	Various Locations	3rd Step Install 6 Rail & Flange Lubricators
7-19	122-44	5748	W.P. 2, 6, 10, 22, 69	W.P.E. Repl timber foot blocks with 851 L.F. Concrete sleepers Tunnel 5 & 8
7-19	123-44	5747	Various Locations	Tunnels Repl timber foot blocks with Concrete
	124-44			
	125			
7-19	126-44	5941	Stockton	Paying W.P. portion of Cash of Const. W.P. - 9757 for M.L. & Pass track etc on Taylor St work done by 27th
	127			
7-19	128-44	5933	San Francisco	Const. 10700 sq ft asphaltic concrete wearing surface on driveway, B & P, Brannan & Divisadero St
7/19	129-44	5931	San Francisco	Const. New women's rest room & Add. toilets & 12 x 14 room for Sp. Agents in 7th off 8th Brannan St
7-19	130-44	5855	Stockton	Const. 12 x 23 frame tailer building Comp. adj. to yard office
	131			
	132			
8/23	133-44	5892	San Francisco	Const. one 11d. section Forman's house, two 11d. double bunk houses & one 11d. coal house 25th St & Brannan
	134			
8/8	135-44	5932	Stockton	Const. 20' Extn to Spur track 1 & 2, Install 4 valves Metal Pumps on 4 tracks Irving Union Ice Co.
	136			
8/7	137-44	5762	Oakland	Const. 30' x 50' frame four place Motor Car house & facilities
	138			

Date	AT&T #	Ac #	Location	Description
8/8	139- 140-44 141	5891	San Francisco	Const. 34' x 55' 6" Frame Yard office Locker room at 25th St
8/8	142 143-44	5893-94 5896	Oakland	Const. 1st double bunkhouse, Locker & Wash room, 1st Sec. Frame house & Coalhouse
8/8	144-44	5942	San Francisco	Const. Spur track at Minnesota & Army Sts to serve F.E. Booth Co, & repl 70' with 85' rail
8/23	145 146-44	5868	East San Jose St John	Hidden Int. House from 26' x 222' to 45' x 222' Transferring charges of Land assessments & Int. House from operating to misc. Physical properties all to serve 9-6 thru 9-10.
8/23	147-44	5909	Diebrik	Const. One 3-Store Motor Car house for M & W forces 9C17
8/23	148 149-44	5956	South Sacramento	Purchase 1 Model "A.X." Crane Car (10,000# Capacity) & 20 all steel Trailers for use of Stor. Dept.
9-7	150 151-44	5886	Various Locations	Construct 4 Standard double bunk houses, 1 Stockton - 1 Oradg & 2 at Oroville 9C17
	152 153 154-44	5908	Westwood	Construct 10' x 20' Frame Locker and Washroom
9-19	155 156 157-44	5965	Carbona	Construct 10' x 12' Additional office in W.P. Packing Shed No. 2 9C 705
9/30	158 159 160-44	5967	Keddie	Install new 609 gal. Tank & Tower adjacent to present Depot Water Tank & misc. pipe line connections for storage of surplus water
10/2	161-44	5626	Stockton	Install Water, air & Steam lines on two new repair tracks, Stockton yard
10/2	162-44	5930	San Francisco	Construct 10' x 16' Frame oil house with concrete floor as part of new yard at 25th Street.
10/5	163-44	5888	Stockton	Construct 15' x 30' Frame interchange office and Carmine's Locker Room Bldg #33 Replace old 12' x 12' frame
10/5	164-44	5951	Oakland	Construct concrete sidewalk & curb on 4th St. bet. Oak & Madison & asphalt concrete parking area adjacent to W.P. Warehouse at 4th St bet. Oak & Madison
10/3	165 166 167-44	5952	San Jose	Construct 50' x 100' Frame Extension to Packing Shed with 5' x 100' 8' 7' x 38' Frame Platform; Replace 2-16' x 32' 4' 8' x 30' frame platforms at 27th & Barnes
10/12/44	168 169 170-44	5906-07	Oroville Yard	Construct 10' x 20' Frame Car Inspector's Building (#49) Construct 10' x 24' Frame 2-Store Motor Car house
10/23/44	171-44	5581	San Francisco	Construct Two Spur Tracks off W.P. Loomis Street Lead Track to serve U.S. Marine Corps Depot at McKinnon
10/17	172-44	5970	Keddie - Halls Flat	Install wiring in living quarters & install skirting around the outside of Telegraph Office houses 1-Keddie 2-Halls Flat
11/2	173- 174- 175-44	5982	Oroville	Install 580' 2 1/2" Cold water line in Roundhouse
11/2	176-44	5978	Oakland	Construct 14' x 26' Frame Garage on concrete foundation & concrete floor at W.P. Commissary
	177- 178-44	5979	Stockton	Construct 33 ft Extension on 5th track #1 Serving Hickman Brothers
	179-44	5950	San Francisco	Construct Spur to serve Cleveland Wrecking Co.
11/7	180-44	5889	Oakland	Replace 7,394 L.F. of 141# girder rail with 7,394 L.F. 159# girder rail; track, arrange 3rd box flat & 4th car
11/11	181-44	5905	Oroville	Construct 30' x 56' Frame Roundhouse for men's offices & engineers' Locker Room Bldg #50 near Roundhouse
11/15	182- 183-44	5973	San Francisco	Construct 510-foot Spur Track & 10' x 27' Unloading Ramp at end of Spur. Replace 100 track feet of 70
12/2/44	184-44	5980	San Francisco	Construct 10' x 20' frame interchange Clerk's office & Carmine's Locker room complete at 25th & Illinois Sts. Replace old

Date	A.F.E. #	Geo. #	Location	Description
11-17-44	185-44	5974	Oakland	✓ Construct Tank Car Washing Facilities Near Roundhouse
12/2/44	186-44	5922	Grass (Tremont) Branch	Install 3 hydrants on 8 inch water line & lay 600 ft of 2" pipe line with hydrant at wye track 743
✓	187-44	5925	Oakland	✓ Const. 22' x 150' Reinforced Concrete Washing Stand & return 200' from 10A Out House.
	188-			
11-17-44	189-44	5990	Greenville	✓ Construct 150 ft. extension to Spur Track serving Cheney California Lumber Co. 43
12/2/44	190-44	5987	Oakland <i>Eng. job</i>	✓ Extend Sewer 205 L.F. with 12" C.I. Pipe & replace 95 L.F. of 12" C.I. Pipe. Outfall sewer at engine from apt. column, install pump.
12/2/44	191-44	5896	South Sacramento <i>Eng. job</i>	Construct 75000 gal. capacity reinforced concrete fuel oil storage tank 14' x 18' frame pump house, Bldg # 11, install 3" oil return line from
12/16/44	192-44	5924	M.P. 12.5 Oakland	✓ Install approach light crossing signals at crossing with S.P. Co., at 105th ave.
12/2/44	193-44	5895	Oakland <i>Eng. job</i>	✓ Construct 24' x 37' locker & washroom for Engineer in south end of machine shop Bldg # 45.
12/2/44	194-44	5897	System	✓ Purchase two portable Winpower model 38W Electric Plants Comp. with 6 service lights to serve Tunnel <i>Eng. job</i>
	195-			
	196-			
	197-			
	198-			
	199-			
12/7/44	200-44	6015	San Francisco - 8th & B	✓ Const. 306' Extension to Trk. Hse Track # 22 across 8th St. rearrange track # 21 & 22 at west end of <i>Improving 8th St. Hse at 8th & Brannan Sts.</i>
12/15/44	201-44	6011	System	✓ Purchase one Clarkat Truck Tractor Complete with hook, pin & eye Coupler for use of <i>Stake Dept. 80. Sacto</i>
	202-			
12/20/44	203-44	5986	Sacramento	✓ Construct 608' Spur track to serve Valley Wholesale Grocery Co., at 19th & R Sts
12/21/44	204-44	5992	San Francisco	✓ Const. 778' Spur Track & return 420.7' Spur Track serving Taylor & Spotswood Co., in Block 300 at 22nd & Mississippi Sts. <i>on 2nd floor</i>
12/22/44	205-44	5991	San Francisco <i>Eng. job</i>	✓ Const. 30' x 30' extension to Outbound Freight Shed with concrete floor, install additional 110' extension
12/23/44	206-44	6017	San Francisco <i>Eng. job</i>	✓ Install Acoustical Ceiling in the General and Private office on 2nd floor relocate Forman's office
	207-			
12/23/44	208-44	5976	San Francisco <i>Eng. job</i>	✓ Const. 48' x 188' Freight Shed on Auto Loading platform, install 3 Kinneair Steel Doors, etc.
12/23/44	209-44	5910	M.P. 3.5 to 319.5	✓ Replace 8" x 9" old style Cantilever tie plates with 8" x 11 1/8" new style Cantilever tie plates
12/23/44	210-44	5927	System <i>Eng. job</i>	✓ Purchase 10 automobiles for Agents at Various locations & 1 automobile for <i>Carroll</i>
12/27/44	211-44	5797	System	✓ Purchase Ten Fairmont (1-A-3, 2-M-19, 7-M-14) motor cars, Period of Jan. 1, 1944 to Dec. 31, 1944. <i>Jan 1st to Dec 31st 1944</i>
1/4/45	212-44	5921	MP 80.28	✓ Drill and case new well for 2 Bridge tender.
	213-			
	214-			
	215-			
1/3/45	216-44	5975	MP 140.8	✓ Install rail anchors
	217-			
	218-			
	219-			
	220-			
	221-			
	222-			
	223-			
2/8/45	224-44	6023	Stockton	✓ Construct Switchmen's Shelter opposite Roundhouse.
1/26/45	225-44	6019	Sacramento	✓ Construct 102 ft Derail turnout. Retire Switch Pt Derail and 76.8 ft of Int. Track No 2 at Hoggins Pt.
1/27/45	226-44	6024	Oakland	✓ Construct 381 ft Ext. to W.P. Fuller Co. Spur 3 rd & Madison Sts.
1/27/45	227-44	6014	Oakland	✓ Paying W.P.R.R. Proportion of cost of Const. 89 ft of Joint W.P./S.P. track. to serve Parr Loop Co. 77 th Ave.
	228-			
	229-			
	230-			

78. 1944 - 1945

Date	A/E	C/E	Location	Description
	231			
4/16/45	232	5923	Bidwell	✓ Construct 5700' of 2" Galv. Iron Water pipe supply line and Reservoir - Retire old line (1610') to Sec. House
	233			
	234			
7/12/45	235	5901	System	✓ Install additional office furniture + equipment Jan. 1 - Dec. 31 - 1944 val. Dept.
1945				
Date	A/E	C/E	Location	Description
6/4/45	O-378-02	6185	So. Sacramento	✓ Install 7 pane Window awnings on 4d. office building, So. Sacto. - 9c227
6/17/45	O-330-02	5935	Pleasant Grove	✓ Install Elec. lighting in 7d. operations quarters + 7d. office in Dep. 9c227
10/19/45	O-391-02	62370E	Sacramento	✓ Buy W.P. portion of cont to install a trap circuit in lead section of W.P. - 1st track at 19th + "R" Sts. Interlock
9/28/45	O-389-02	62390E	Wiley	✓ Const. 7' x 16' frame add. to Signal Maintenance Supply Bldg
10/2/45	C-24-45	6230	San Francisco	✓ Retire portion of W.P. property in blocks between de Haro, Wisconsin, 25th + 26th Sts. Sold to Federal Housing Auth.
10-2-45	C-26-45	6240	WPMde (Oakland)	✓ Retire 76' of connecting trk. to U.S. Fleet Supply Base trk. from original to proposed property boundary line
10-3-45	C-27-45	6242	Sacramento	✓ Retire portion of Lot 7 & 8 in block bounded by V, W, 19th + 20th Sts. Sold to Parks + Broile
9/24/45	O-388-02	61940E	Terminous	✓ Install 16 add. outlet connections to water main for washing down inside sheds - Wharf Whse #1 + 2
9/19-45	O-384	6227	Oroville	✓ Install two Beerless Gas. Circulating heaters with gas pipe line - replacing two coal heaters in depot
8/7/45	C-3-45	5133P	Sacto Shops	✓ Dismantle Pump. Momenio Barber
3-21-45	C-4-45	6026	Keddie	✓ Retire portion of Signal System Etc
3-26-45	O-360-02	6048	Oakland	✓ Paying WP Cont Installing lights signals at decails on So Pac Co tracks Clinton Interlocking Tower
✓	O-361-02	6001	San Francisco	✓ Paving team track driveway adjacent to track #7 at 9th St. Between Brannon + Bryant Sts.
✓	O-362-02	6016	San Francisco	✓ Installing 63 lin ft. of 6" vitrified drain pipe on one drop inlet between track 7-8 at 9th Brannon Sts.
4-16-45	O-365-02	6146	San Jose	✓ Installing water pipe line, etc. Raising 330' team track at Evergreen Team Track near Alma Ave. + Santa Fe.
4-17-45	O-367-02	6136	System	✓ Purchasing one Frost Portable Compressor Vaporizer.
4-17-45	O-368	6167	Oakland	✓ Install parking area north of Round House at yard Terminal.
4-9-45	C-5-45	6140	Stockton	✓ Retiring 2 portions of Santa Fe shed on Channel side of W.P. Wharf Whse. at Weber Ave.
4-16-45	C-6-45	6156	San Leandro	✓ Retire 12' x 340' of Timber Platform + construct ramps at remaining 60' of Platform.
✓	C-7-45	6161	Stockton	✓ Retire 784' spur track off W. Channel Spur at Carlton Ave. Retirement without replacement.
5-18-45	C-9-45	6174	So. Sacramento	✓ Retire 207' track #13, repair 23' 6" x 117' east end Coach + paint shop at Sacto Shops.
6-27-45	C-10-45	6178	San Jose	✓ Sale of portion of WP property to Abinante + Nola between Surool + San Carlos Sts.
6-2-45	C-13-45	6195	Spring Garden	✓ Retire 12' x 28' frame for dwelling
6-1-45	C-15-45	6191	MP. 112.62-113.3	✓ Retire 4054' of right of way fence
5-1-45	C-16-45	6187	Oakland	✓ Sale of property of WP adjacent to East 12th St. between 25th + 29th Ave. to Hammer + Ray Co.
3-26-45	C-17-45	6006	Sacramento	✓ Retire W.P. property sold to Cobble Dick - Kibbe Glass Co. at northeast corner 19th + "T" Sts.
5-14-45	O-371	5804	Livermore	✓ Replace 2135.2' of 56# rail + 336' of 65# rail with 85# S.H. rail + replace 1588' of 56# rail with 75# S.H. rail in house track
5-19-45	O-373-02	61490E	San Francisco	✓ Const. 8' x 6' 6" x 7' 9" high frame shelter for yard employees at 3rd + 25th Sts.
6-4-45	O-376	6173-02	West San Jose	✓ Alteration + replacement of electric light fixtures in Int. Use. Office.
6-4-45	O-377	6183-02	MP. 276.14-276.67 + 276.75	✓ Install plank walkways and hand rails along narrow road bed
6-15-45	O-379	6184-0	Surool	✓ Construct + remove 273' temporary spur track off present spur track
?	O-381-02	6200-02	Howbridge	✓ Construct + remove 60' temporary set out track
?	O-382-02	6204-02	Oroville	✓ Install additional fire hydrant, hose + hose house at north side passenger depot
?	O-383-02	6203-02	Quincy Junction	✓ Install electric wiring in two WP. telegraph cabins
9-10-45	O-385-02	6228	System	✓ Purchase Parco Portable Gasoline Digger Hammer with accessories for Tel. Dept.
9-10-45	O-386	6223	Cordova	✓ Const. + Remove temporary 60 foot set out track to serve track jang outfit

1945

Date	AGE#	CE#	Location	Description
1-				
2-				
3-				
4/9	4-45	6029	San Jose	✓ Constructing 320 Ft. spur to serve AS+UH McKenney Property.
	5-45	6025	Sacramento	✓ Constructing timber loading platform near Whitney Ave. & 13th St. <i>Kenney job</i>
	6-			
	7-45	6034	Dixie - N.C.E.	✓ Constructing 18'x48' double frame bunkhouse, install new stoves, cots, etc. <i>Kenney job</i>
4/9	8-45	6036	Cordova	✓ Constructing 99' westerly extension to stock yard track.
4/28	9-45	6037	M.P. 30.25 + M.P. 67.0	✓ Replace 11.46 track miles of curve worn 85# rail with 100# rail.
4/28	10-45	6042	Midway	✓ Constructing 2521' easterly extension to passing track; (Place concrete box under siding + <i>Place concrete box under siding +</i> <i>mail line</i> <i>Rail</i>
	11-			
4/28	12-45	6050	Counaman	✓ Capitalize value of 542' temporary extension to spur track.
4/28	13-45	6055	Keddie	✓ Constructing two garden tracks (42' & 113') at Roundhouse.
	14-			
	15-			
4/29	16-45	6008	M.P. 140.5 Sacto	✓ Constructing 962' spur track to serve G.I. Diamond Co. at M.P. 140.5.
4/28	17-45	6039	W.P. Mole	✓ Replace 8,230 l.f.t. 75# rail & 7 turnouts with 85# S.H. rail in Port yard Tracks 3, 4, 5, 6, 9 & 10.
4/28	18-45	6045	Lynth	✓ Construct 4,210' westerly ext. to passing track connecting to spur; construct 602' new spur track.
4/29	19-45	6051	Orboga	✓ Construct 250' ext. to set out spur, move turnout to west end & take up relay.
4/28	20-45	6054	M.P. 254.81	✓ Constructing two setout spurs (796' - 510') - Camp Rodgers.
	21-45	6068	Oroville	✓ Construct 48'x100' frame Mono-Rail Shop on rear of Roundhouse. <i>Eng job</i>
4/28	22-45	6092	Halls Flat	✓ Install 1,400' of 2" water pipe line ext. from Stockyards to Depot.
	23-			
	24-			
	25-			
	26-			
	27-			
	28-			
	29-			
	30-			
3/2	31-45	6047	Carbona	✓ Constructing 2210' easterly ext. to set out track.
	32-			
	33-			
	34-			
	35-			
	36-			
	37-			
3/7	38-45	6094	Blinzig	✓ Replace 16'x26' wood tub water tank on wood tower.
	39-			
3/2	40-45	6098	M.P. Mole - Car	✓ Install two Steam Rails & Cranes for heating Tank Car Fuel oil ✓
3/21	41-45	6005	Oakland	✓ Construct 221.5 ft. Easterly Extn to Crane track etc ✓
	42-			
3/7	43-45	6046	Quigley - M.P. 84	✓ Constructing 1,885' westerly ext. to passing track.
3/7	44-45	6053	Oroville	✓ Construct 2-caboose tracks (900' - 1120') & 1260' ext. to water line & purchase 5.5 acres P of L.
	45-			
	46-45	6099	Oakland	✓ Construct 1728 l.f.t. of 18" & 12" corrugated metal pipe drainage system. <i>Eng job</i>

1945

Date	A/E	C/E	Location	Description
3/21	47-45	6000	San Jose	✓ Const. additional 60'x158' paved driveway and uniform joint driveway Alameda Team track
3/21	48-45	6049	Stockton	✓ Const. Two new crossovers 474 ft + 295 ft return 80' of the track #3, Shift 474' in three turnouts
3/21	49-45	6052	Oroville	✓ Const. Two Garden tanks each 250' long at Rd. hse.
3/30	50-45	6044	Lathrop	✓ Const. 5500' passing th. 6780' siding; 2700' tail th. shifting 230' army base wly. connection; const. 16 x 16 frame
3/30	51-45	6108	Oroville Trm. S.	✓ Const. 12" sewer drain etc. at Roundhouse Trm. Oroville (Eng. Dept. Richard)
3/21	52-45	6135	Stockton	✓ Const. foot bridge across drainage canal of Roundhouse - yard office for shop employees
3/21	53-45	5763	Stockton	✓ Const. 595 foot spur track No. 3 off North Channel Spur to Iron Kyle & Co.
4/17	55-45	6132	Various Locations	Replace canted tie plates with standard Channel tie plates. Install hand rails & walks on bridges.
4/9	57-45	6143	San Francisco	✓ Purchasing from Picilla Chichester 30'x30' office bldg. - 7'x8' gal. iron shed on U.P. prop. 17th St. near Caroline.
4/9	58-45	6148	Oroville	✓ Const. Two spur tracks No. 1 1630' No. 2 721' to Iron Ore Lumber Co.
4/9	59-45	6147	Terminous	✓ Const. women's rest room Sec. 15 in Wharf Whse. No. 1.
4/9	60-45	6142	Stockton	✓ Const. 11'x12' ext. to office occupied by R.W. Symmonds in Wharf Whse. near Weber Ave.
4/9	61-45	6139	Carbora	✓ Const. 100' spur track ^{connecting} with 200' spur track serving Sec. J. French, Jr.
4/16	62-45	6155	Various Locations	✓ Installing 3 carriers ^{talking} units (2 in Supt. office) (in Asst. Chief Rep. Off. - <u>Entire</u>)
4/16	63-45	5764	San Jose	✓ Spur track to serve Kaufman Meat Co.
4/16	64-45	6035	Pleasanton	✓ Installing additions & alterations to Pass. Depot. Eng. Dept
4/16	65-45	6145	Keddie	✓ Const. partitions in basement, install entrance door. Frame Repair Bldg. # 47.
4/16	66-45	6154	Terminous	✓ Const. 12'x15' frame storage bldg. - adj. to Wharf Whse. No. 1.
5/15	67-45	6136	San Francisco	✓ Install asphaltic concrete in & adj. to tracks 15+16 & east of 9th St. bet. Bryant & Dranner Sts.
5/15	68-45	6007	Sacramento	✓ Const. 208' spur track to serve Cobbledick-Kibbe Glass Co. - 19th St.
5/15	69-45	6177	Oroville	✓ Const. 275' Interchange track from Head Block to U.P. Prop. 17th St. at W.P. 2040.
5/15	70			
5/15	71			
5/15	72			
5/15	73-45	6169	M.P. 13.68	✓ Install 36" x 56" Concrete pipe on Krugler property to provide 20' roadway.
6/5	74			
6/5	75-45	6141	W.P. Male Oakland	✓ Construct 166' Crossover between U.S. Gov Yards Track 14+15 W.P. Male Oakland
5/31	76			
5/31	77-45	6192	Cordova	✓ Construct 48' x 48' additional stock pen & electric lights at Stock yards
6/13	78-45	6165	Stockton	✓ Construct 13' x 72' addition to yard office
6/26	79-45	6067	Terminous	✓ Const. 15'6" x 13'2" frame addition to U.P. Building occupied by Cashier
6/4	80			
6/4	81-45	6180	San Francisco	✓ Const. 9' x 20' ext. to frame platform. Const. 10' x 10' office in whse. & add. light fixtures - 17th & Carline Sts. Eng. Dept
6/16	82-45	6062	Oakland	✓ Const. 10' x 16' frame add. to waste reclaiming shed + 7'8" x 40'6" ext. to employees garage - W.P. Terminal (Eng. Dept)
6/26	83-45	6122	System	✓ Purchase one model 15 Burr Crane complete with bucket, rail tongs, power set off wheels etc.
6/2	84			
6/2	85-45	6190	San Francisco	✓ Const. 30' x 68' frame whse. with 30' x 108' covered platform and add. paving
6/2	86-45	6123-6124	System	✓ Purchase 5 aug. machines, 3 spike pullers, nail saw, cross grinders, drills, wood lavers, mixer etc.
4/23	87-45	6176	Carbora	✓ Const. 50' x 55' extension with 8' x 185' & 16' x 55' platforms & 16'6" x 48'6" frame office with gravel drive shed #2
4/23	88-45		Terminous	✓ Const. Add. Rest Rooms Terminous
6/26	89-45	6178	System	✓ Purchase one Type N-2 cement gun - hose & nozzle complete
6/26	90			
6/26	91-45	6130	System	✓ Purchase one No. 30-C Vulcan Steam Pile Hammer & one set pile driver leads for Case #36
6/26	92-45	6129	System	✓ Purchase four Chicago Pneumatic "patrol" tamper compressors.

1945

Date	A.F.E.	C.E.	Location	Description
	93			
	94			
7/18	95-45	6189	Oroville	✓ Const. 8' x 16' x 9' high, ice storage house with refrigeration unit + electric wiring to ice storage house <i>Eng. Dept.</i>
	96			
	97			
	98			
	99			
	100			
	101			
7/25	102-45	6211	Oakland	✓ Installing 9' x 9' wood floor in Foreman's Office, + 5' x 5' tool room in W.P. Whse at 4 th & Oak Sts <i>Eng. Dept.</i>
1/26	103-45	6065	Stockton	✓ Const. 12' x 20' frame paint shop with transite siding, roof + electric facilities - ^{20' x 30' add. to capacity shop} with electric facilities <i>Eng. Dept.</i>
6/8	104-45	6197	Stockton	✓ Raise sub grade and 6" of gravel driveway adjacent to loading platform at Weber Ave. <i>Eng. Dept.</i>
	105			
	106			
	107			
	108			
8/3	109-45	6214	Carbora	✓ Const. 25' x 207.5' frame ext. with 25' x 32' office on south side pkg. shed #3 <i>Eng. Dept.</i>
	110			
8/28	111-45	6109	Oroville	✓ Install additional 8" oil column with concrete pit, lay 8" oil line, install 6" drain over east turn table lead at photo. <i>Eng. Dept.</i>
8/28	112-45	6213	Kiddie	✓ Install 775' - 4" galv. iron pipe + retie 775' - 2" galv. iron pipe waterline to serve hotel at Kiddie <i>8/27/45</i>
9/15	113-45	6205	East San Jose	✓ Install addns. + alterations W.P. Parking sheds #1 + 2 - 27 th St. + Santa Clara Ave. <i>Eng. Dept.</i>
	114			
	115			
	116			
	117			
?	118-45	6218	Mayville	✓ Install aprons at W.P. Loading Dock.
?	119-45	6222	Spring Garden	✓ Const. 12' x 26' frame garage for use of Signal Dept. <i>Eng. Dept.</i>
9/20	120-45	6221	Milpitas	✓ Enclosing 40' x 50' of open platform + install toilet facilities East end W.P. Parking shed.
9/20	121-45	6110	System	✓ Purchase model K-3 - International 1 ton pickup truck for Signal Dept. <i>(Completion report by V. Dept.)</i>
	122			
	123			
9/21	124-45	6210	Stockton	✓ Install Auto Parking Area near J.P. Office.
	125			
10/2	126-45	6229	Sacramento	✓ Purchase from Standard Realty + Development Co. Lot 7 + Por. of Lot 8 in block bounded by 12 th , 13 th , "Q" + "R" Sts.
9/24	127-45	6040	MP 257.55 to 259.66	✓ Raise track 4" on crushed rock ballast - renew ballast in tunnels 17 to 22 incl. with 8" crushed rock - install ties + tie plates
	128			
	129			
	130			
	131			
10/2	132-45	6207	Stockton	✓ <i>(H.A.T.S.D.)</i> Raise + surface 331.6' of West Water Ave. lead tk., install tie plates, renew ties + fix track area not previously paved
10/2	133-45	6232	System	✓ Const. tunnel jumbo to serve tunnel gangs
10/3	134-45	6234	Hayward	✓ Relocate + replace 207 tk. ft. of 56 th rail with 112 th rail. Const. 377' metal g. ext. to open tk. at B. St. near 10 th St. <i>to serve Peterson tractor + equipment Co.</i>
10/5	135-45	6241	Oakland	✓ Const. 1,115.5 feet spur track at 98 th + San Leandro Ave. to serve Cerber Products Co.
	136			
10/5	137-45	6244	Various	✓ Install 6264 - 112 th rail anchors in side tracks at Midway, Carbora, Lytle, Quingle and Lathrop
?	138-45	6233	Oakland	✓ Const. 10' x 29' timber and earth fill rebuilding ramp, retie 50 tk. feet of spur track, relocate 200 lin. feet of spur track at 19 th Ave. near track yard

1945

Date	A.F.E.	C.E.	Location	Description
9/10	139-45	6238	San Jose	✓ Const. 40' x 100' - 6" Encl. 34' 3" x 39' 8" open platform, cont. toilet facilities. Pkg. Hnd #1
?	140-45	6225	Almanor (Engl.)	✓ Const. 2 best timber ore loading ramp with apron and place crushed rock tipping platform of 100' x 100' in aca. landway at Alameda Road, Calif. Chemical Co.
10/13	141-45	6248	Oakland (Engl.)	✓ Purchase lots 4 & 5 in Block 481 no. side 3 rd St. & lot 9 block 455 on so. side Pacific Ave. from Std. Realty Co.
10/13	144-45	6208	Pr. 139.79	✓ Install hard railst walks on both sides of Pr. 139.79
10/13	145-45	6236	Stockton	✓ Const. 490' of 4" water pipe line from fire pipeline to crash watering facility at yard terminal
10/22	147-45	6247	San Jose (Cin.)	✓ Const. 750' spur track at Home St. to serve Calif. Pkg. Co. Plant #3
10/22	148-45	6121	Various	✓ Install three portable electric light plants for use on dump cranes. <u>Oroville - Portola & Elko.</u>
10/23	150-45	6251	Purton & Kaddie	✓ Replace 85# with 112# rail in passing trk. at Purton and track #1 at Kaddie
	152-45	6267	W. P. Male	✓ Const. 21 x 830 additional Roadway & drainage ditch from get with middle. Eggs handling
?	153-45	5731	M.P. 279.34	✓ Capitalize Value of 965' temporary Outfit Spur track - Cancels AFE O-305
	154-45	6250	Sacramento	✓ Relocate 360 ft of track & renew 300 ft of 75# rail with 85# rail Const. 430' spur
1/8/46	163-45	5960	Sacramento	✓ Const. 332 ft Spur track at 19 th & X Units to serve Sutton Tractor & Equip. Co.
	158-45	5676	Oakland	✓ Extend gantry Crane track 65.4 ft. Connecting track #4 with track #5 on west side of Jackson St.
	166-45	6287	San Francisco	✓ Purchase one Clark Car loader Warehouse truck for use at Freight Shed #2
	171-45	6273	M.P. 80.28	✓ Install three Wedge, Signal Blunger lock pins on movable span San Joaquin Bridge
	172-45	6293	Sacramento	✓ Const. 322 ft Spur track at 13 th & X Sts. to serve C.H. Carter. No work to be done on this track until adon
	173-45	6276	Sacramento	✓ Const. 416 ft Spur track, relocate & replace wigwag signal with 2 flash light signals at 1 st St. 19 th & 20 th Sts.
	176-45	6107	Sacramento	✓ Install blow-down drainage system in vicinity of Oil & Water Column
	178-45	6224	M.P. 312.77	✓ Replace 60" x 68" metal Corrugated pipe Culvert with 48" x 70" Corv. metal pipe when apr. is furnished
	183-45	6299	Oakland	✓ Const. 105' lead track (H.B. to clearance point) off Melrose Mill track #1 at 98 th St. no work to be done until 1946
	185-45	6291	Milpitas	✓ Install additional office in W.P. Packing Shed Eng. Dept. Hdl. Accty.
	186-45	6303	System	✓ Purchase 1946 model Plymouth Business Coupe to serve Division Call Car at Stockton
	188-45	6298	Oroville	✓ Install 793 Lin. ft. of Curb, gutter & Concrete sidewalk fronting W.P. property on south side of Third St.
	190-45	6306	Sacramento	✓ Const. 154' Spur track & replace 100 track ft switch lead in "R" St. line bet. 7 th & 8 th Sts. for Montgomery Ward
12-30-45	191-45	6310	Oakland	✓ Purchase 1946 model Plymouth Business Coupe to serve Division Montgomery Ward Terminal
	191-45	6150	M.P. 3.5 to 319.5	✓ Const. 21 x 9' 3 rd Style Cont'd tie plates with 8' x 11' 1 st style cont'd tie plates
1/6/46	193-45	6022	M.P. 3.5 to 319.5	✓ Justice Misc. Other track Matl. Year 1945
	195-45	6313	Oroville	✓ Paym. N.O.R.R. Co. for pr. of assessment for Acquisition & Imp. Dist. H.V. 5. (Eng. Dept. Hdl. Accty.)
3/26/46	195-45	6278	Sacramento	✓ Constructed 250 ft. Spur track, "K" St. between 19 th & 20 th Sts. to serve Weaver Tractor Co.
	197			
	198			
1/21/46	199-45	6290	San Jose	✓ Install add'l elec. lighting for packing shed 9 th & 10 th (Eng. Dept. Hdl. Accty.)
	200			
3/1/46	201-45	5848	Sacramento	* ✓ Const. 66 x 179' Reinforced Concrete Div. office building at 1925-19 th St. Sacramento (Eng. Dept. Hdl. Accty.)
	204-45	6309	Kiddie	✓ Install partitions, shelving, lockers bins etc. for use as new mail & rfr. shop (Eng. Dept. Hdl. Accty.)
	206-45	6300	Stockton	✓ Const. 415' Spur track near Scott Ave. Branch St. to serve Birmingham Bros.
3/26/46	207-45	6101	System	✓ Purchase 26 motor Cars
3/26/46	210-45	6243	Rock Creek	✓ Constructed 6' x 8' toilet room for Bunkhouse

1945

83

Repeat - see 3rd item 1945
page 78.

Date	A.F.E.	C.E.	Location	Description
10-19-45	0-391-0E	6237	Sacramento	✓ Paying H.P. Property & Cost to install a trap circuit in lead Sec. of H.P. SP Trunk 9th & R St 7c 209
10-25-45	0-390-0E	6137	San Francisco	✓ Install red rock fill with oil & sand surface to replace surface w.p. 25th St. 4th. Main & Serrano Sts.
10-25-45	0-392-0E	6259	San Francisco	✓ Install 3 drinking fountains, 1 at outbound frt. shed - 1 inbound frt. shed 8th & Brannon 1st 3rd & Alice Street, Oakland
10-25-45	0-392-0E	6258	Concord	✓ Install Telephone booth & telephone at M.P. 1339
10-25-45	0-394-0E	6253	Livermore	✓ Replace old style electric light fixtures with fluorescent lighting in Passenger Depot
10-31-45	0-395-0E	6263	South Sacramento	✓ Install 1 Kinsarr Steel Rolling Fire Door at elevator opening in basement at Wt. Store.
11-8-45	0-396-0E	6261	Sacramento	✓ Construct 12' x 24' wood locker room in Frt. House
11-8-45	0-397-0E	6262	South Sacramento	✓ Construct 6' x 6' frame fuel oil shed at yard office
11-8-45	0-398-0E	6264	Oroville	✓ Const. bus stop shelter at highway for W.P. employees at Terminal yard
11-8-45	0-399-0E	6265	Oakland	✓ Const. 12' x 40' loft in W.P. Mill Bldg. in Terminal yard
11-8-45	0-400-0E	6270	Stockton	✓ Install telephone booth & telephone at west end of 4th Street yard
11-15-45	0-401-0E	6282	Oroville	✓ Alterations to old office in round house to be converted into tool & air room Eng. Hall
11-21-45	0-402-0E	6023	Stockton	✓ Const. frame switchman's shelter opposite land switch yard Terminal Superior 628 224-44
11-21-45	0-403-0E	6284	Stockton	✓ Install 5 electric cut plugs on Automobile platform, 1 electric light power Chas. in Frt. House
1-6-46	0-410-0E	6249	Oakland	✓ Relocate & Change cut 1412 with 1594 under rail in 58' of spur track across and connect with Hotel when
1-12-46	0-411-0E	6314	N.C.E.	✓ Const. & Remove 1.150' Temp. Outfit Spurr track M.P. 163.72 to serve B&B Bldg Ref & line Tunnel #9
1-21-46	0-413-0E	6272	Hunter St. Line	✓ Install 36" x 52' Corrugated Iron Pipe Culvert (Ortega Branch)
7-4-46	0-414-0E	6375	Thornton	✓ Install Wallace & Tiernan type Hump, Elec. operated Hypochlorinator Compst 7c 231
7-4-46	0-415-0E	1178 SMP	Oroville	✓ Cur. & Install one Bryan Transformer at Oroville Roundhouse
7-9-46	0-416-0E	6334	Stockton	✓ Install Water Fac. & Tank in Car men's Shanty bet Tracks 12 & 13 in yard Terminal
7-21	0-417-0E	6305	Stockton	✓ Hump 423.2 Trk 56" rail with 156" turnout with 85" rail on South side of SP-71P
7-6	0-418-0E	6336	So. Sacramento	✓ Install Partition in Shop offices So. Facto 7c 235
7-7	0-419-0E	6407	System	✓ Purchase 1 Model 850 P. 3000 Watt portable Electric plant, Compst 7c 247
7-9	0-420-0E	6405	Lathrop	✓ Const. 6 motor car set outs 7c 202
07-15-46	0-422-0E	6408	Midway	✓ Install 350' 1 1/2" Water line bet pump house & Water Tank for Sec Fac Water Supply 7c 229
7-5	0-41-45	6316	Sacramento	✓ Retire H.P. Property 7E Cor 19th & T St Sacramento (Sold)
7-4-45	0-45-45	6318	Merlingo-Carbene Rd	✓ Retire 50.58 acres of land sold to Pacific Coast Aggregates Compst 7c 231
11-5-45	C 19-45	5666	Judewig	✓ Conveyance of property by condemnation to U.S. Government for R/W required for Const. of Whar. at Compst 7c 231
11-12-45	C 30-45	6267	San Francisco	✓ Conveyance of property by condemnation to U.S. Government for R/W required for Federal Compst 7c 231
11-17-45	C 31-45	5681	Sacramento	✓ Retire W.P. sold to Sutton & marf located in block bounded by 19th, 20th & 21st Sts. Compst 7c 231
12-19-45	C 32-45	6182	Sacramento	✓ Retire a strip of land 10' x 160' bounded by G, R, 13th & 14th Sts. Lots 5 & 6 Compst 7c 231
12-19-45	C 34-45	6286	Grays Flax	✓ Retire 488.7 ft. of track (132.7' Track #1 - 356' Track #2) take up & restore 486.2' Compst 7c 231
12-19-45	C 36-45	6275	Sacramento	✓ Retire W.P. Property sold to Lime Cola Co. located at Southeast Cor 19th & R St Compst 7c 231
12-20-45	C 37-45	6297	Stockton	✓ Retire All of Lots 2, 4, 6, 8, 10, 12, 15 & 16 Block A' bounded by Hazara, Santa & Aurora & Brault Sts. Compst 7c 231
12-21-45	C 38-45	6302	System	✓ Retire Willis Delaney Garage formerly used by Compst 7c 231
12-26-45	C 40-45	6311	Oakland	✓ Retire Chevrolet car 1/2 ton Retire Compst 7c 231
7-5-46	C-35-45	6277	Sacramento	✓ Retire H.P. Property sold to Weaver-Trader Co. in block bounded by H.V. 19th & 20th Sts
7-22	C-42-45	6322	MP 334 Hunter St Line	✓ Ortega Bch - Retire two Span Ribs track
7-4	C-44-45	6320	San Jose	✓ Retire 1.603 acres of land sold to City of San Jose (Val. app will handle)

1946

Date	Art #	CE #	Location	Description
April 2	O-424-OE	6427-OE	Sacramento ✓	Install reflectors to wigwag foundations at E, S, N, O, P, S & W Streets
	O-427-OE	6439-OE	Sacramento ✓	Replace 99 track feet of 65# with 85# rail in "R" St. Mainline; 4115.5 (same) in Interchange Track @ 4th & R St.
May 18	O-429-OE	6460-OE	Oakland ✓	Replace 190 (same) in Passing Track & exchanging 110' Tr. ft. of 85# in Team Tr. with 65# rail from Passing Tr. near 105th Ave.
June 5	O-431-OE	5454	Oroville ✓	Enclosing of the Arcade between the baggage & express sections of waiting room of W.P. Passenger Depot
	O-418-OE	6336	Sacramento ✓	Install Partition across apertures of hallway in Shop Offices for file space - Sacto Shops - to Sacto
	O-433-OE	6479-OE	Oroville ✓	Install Drainage ditch adjacent to Roundhouse
	O-435-OE	6471-OE	San Francisco ✓	Install two floodlights inbound Int. platform & 5 outlets (3 inbound, 2 outbound for platforms)
	O-438-OE	6527-OE	W. P. Mole ✓	Replace 700 Lin. ft. of 70# Rail with S. H. 85# Rail in Trk. #1
	O-448-OE	6569-OE	Oroville ✓	Install two electric flood lights complete with wiring in Auto park area near roundhouse
	O-443-OE	6557-OE	Carbora	Make alterations to elect. wiring for light power - W.P. Packing Shed #2
Oct 13	O-444-OE	6556-OE	Livermore	Install feed racks in stock yards.
	O-445-OE	6565-OE	Horton	Replace 342' of 56# with 85# rail & install 85# tie plates in Hse track
1946				
7/4/46	C-1-46	6328	Oroville ✓	Retire (6) 11 foot Tare Tracks Nos. 2-3-5-6-7 & 8 at Turntable 70270
	C-13-46	6450	Stockton	Retire east 444 ft. of lot #9 - Block #194 - Southline Elva St. west of Union St. Station sold to Cal. Improv. Co.
	C-56-46	6266	San Francisco	Retire 0.42444 of an acre of W.P. property located in Islais Creek District between & below Sts. - sold to Interint. Sales Co.
Sept. 6	C-5-46	6329	Rhodes to Lyoth ✓	Retire 10,478 Lin. ft. of right of way fence
May 11	C-9-46	6289	Livermore ✓	Retire 342.5' spur track serving Union Oil Co.
Apr 15/47	C-50-46	6592	Stockton	Remove wiring in W.P. S.P. Interlocking Plant #3 - Retire & remove 4 W.P. derricks - Retire certain signals etc. in room
	C-58-46	6500	Septon	Retire 10 Sec Motor Cars & 6 hand cars destroyed during 1946
June 21	C-14-46	6466	Sacramento ✓	Retire Ely. 80' Parcel 1457 block bounded by W.P. tracks, U, V, & 20th Sts; sold T. J. Moran & Erwin Heick
Dec 7	C-15-46	6464	Rhodes ✓	Retire 0.579 acres of land sold to A. F. Fuggitt & J. B. Minatta (Carbora Growers Corp.)
Mar 8 1947	C-49-46	6593	Franklin	Retire 22' x 80' frame combination Int. & Pass Depot with platform
Feb 10/47	C-41-46	6531	San Jose ✓	Retire Westside 20 ft. of spur track serving Henschel Fruit Products Co. at Northrup & Moorpark St.
Feb 18/47	C-46-46	6607	Mariposville ✓	Retire stockyards at 12th & K' Sts. - Mariposville
July 25	C-19-46	6502	Pleasant Grove ✓	Retire electric power line serving W.P. Station & Pump House (Sold to Pac. Gas & Elect. Co.)
Aug 15	C-22-46	6515	San Francisco ✓	Retire 18' x 62' frame bunk Hse. with storage room & frame 10' x 15' + 12' x 11' Sec. Bunk Hse. near Penn. & 23rd Sts.
Aug 15	C-23-46	6488	Stockton ✓	Retire the north 77 Trk. ft. of spur Trk. in block #2 - serving Paramount Seed Co. Harrison St. near Sengra St.
Aug 15	C-24-46	6490	Stockton ✓	Retire W.P. prop. of lot 5 and all lots 7-8-9-10-12-15 & 16 in block 274 - bounded by Pelgrim, Church & Ophir Sts. (sold to milk Prod. Assoc.)
	C-26-46	6492	Mariposville ✓	Retire W.P. property located in block 3 - in Suburban Blocks - sold to Central Pacific Ry. Co.
	C-27-46	6483	San Francisco ✓	Retire W.P. frame & corrugated iron one story whse. in block #131 at 16th & Vermont Sts.
	C-33-46	6540	Mariposville ✓	Const. 203' spur Trk. to serve Mariposville Grocery Co. & retire 615' W.P. - S.N. Ry. interchange Trk.
	C-40-46	6574	San Francisco ✓	Convey property by Condemnation to U.S. Govt. Lot 100' x 150' at 20th & Mission Sts.
	C-38-46	6560	Oroville ✓	Retire Portion of lot 2, Block 1, Park add. near Spencer & Oro Ave. sold to John F. Conner

A76 1946

Date	A76 #	CE #	Location	Description
	1-			
1/4/46	2-46	6324	MP 90.97 Station	Raise & widen walks under Sinaloa & install ramps on bridges Feb 208
2/4	3-46	6327	San Francisco	Const. 394' spur track near Marin & Jernoldan to Sonoma Nat. Lead Co
	4			
	5			
Feb. 18	6-46	6319	San Jose	Const. 385' WP ^(Headblock to Derail) connection to WP-S P Co. St. Drill track // Pay pro. of cost const. 2.615 flr-S P St. Dr. Jk. including industry ^{turnout} serve R. J. De Martinis connect to Beech-Nut Packing Co.
7/5	8-46	6340	Belden	Replace 4788 T.F. of 85" rail with 112" SH in passing track. Also rail anchors & tie plates.
	9			
7/4	11-46	6401	Oakland	Const. 30 foot Eastern Extn. & Relocate existing 75' spur from, Cobblebrook-Kellic Glass Co
	12			
	13			
	14			
7/5	15-46	6339	Merlin	Repl. 3859 T.F. of 85" rail with 112" SH. Rail with rail anchors & tie plates
	16			
	17			
	18			
	19			
3/9	20-46	6391	Various Locations	Install E.C. lights in Sec. houses - Highway, Thornton, App. Garden & Nipitas 9c 17
3/9	21-46	6392		Repl. timber foot blocks with concrete Sills in (9) tunnels 2nd inst. 57206
3/9	22-46	6413	Oroville	Install 295 L.F. of 6" Galv Iron fire pipe line & Hydrants 9c 20
	23			
3/9	24-46	6235	Oakland	Repl. 1.455 T.F. of 141" rail with 159" girder rail permits, Ballast & repairs
	25			
	26			
	27			
	28			
	29			
	30-			
3/9	31-46	6404	Stockton	Const 660-foot odd team tracks & reprs to Wharf Landing (Engr & Spr Well Handle)
	32			
3/26	33-46	6370	Oroville	Repl. 14' x 20' wood water tank on 10' from with 60 M gal Rwood tank tower
3/26	34-46	6418	System	Purchase one Model #59 Lushman Motor Scooter Car & 3 Champion Stirling 2nd Club Sedan
3/26	35-46	6323	MP 34.7-MP 71.8	Repl. 6.44 miles of 85" rail with New 100" rail & rope 7-85" turnouts with 100" tie plates
	36			
3/26	37-46	6348	Various Bridges bet. MP 56.96 to 176.73	Install hand rails & marks on both sides of bridges 9c 6
	38			
3/26	39-46	6333	Sacramento	Install New track section wigwag circuit & rearrangement of crossing at H. St.
	40-46	6429	Stockton	Install Crossover bet. tracks 1 & 2 opposite Mr. Harshorne on Weber Ave
4/5	41-46	6425	Oakland	Const 465 ft. spur track to Sonoma Bay Cities Asbestos Co.
	42-46	6424	Grass	Install two Women's Rest Rooms & transfer land & pkg sheds from Carrier to Non-Carrier ^{Eng & Spr} property
	43-46	6338	MP 201.73-205.90	Repl. 4.27 mi of 85" rail with 112" rail & turnouts also tie plates & anchors
	44			
4/5	46-46	6428	Oroville	Const. 60' x 60' addition with fuel loading chute & water fac. at Stock Drill 9c 6

1946

Date	78#	68#	Location	Description
	47-46			
April 10	48-46	6321	San Francisco	Const. 10' x 60' frame covered platform on Seawall lot, Davis & Vallejo Streets.
	49-			
	50			
	51-			
	52			
	53-46	6435	San Francisco	Const. 622 ft. spur track on Tennessee St. between 23rd & 25th Sts.; Serve Crown Products Co.
April 25	54-46	6393	San Francisco	Install add. teletype circuit instrument to serve Supt. Trans. Re: Ch. Disp. on system
April 25	55-46	6394	Oak, Stockton, Oreville	Install additional teletype circuit instruments.
" "	56-46	6395	San Francisco	Install carrier telephone circuit equipment & duplex telegraph carrier circuit equipment in Office
" "	57-46	6396	Various Locations	Install car. talking cir. instruments & car. telegraph cir. instruments: <u>Stockton</u> , <u>Oreville</u> , <u>Sacto</u> , <u>Keddie</u> , <u>Portola</u>
	58			
	59			
	60			
April 29	61-46	6438	Various - C.T.C. Territory	Purchase 5 Portable Power Units (for emergency) = <u>Pulga</u> , <u>Keddie</u> , <u>Spring Garden</u> , & <u>Blairaden</u>
April 25	62-46	6326	Stockton - Oreville	Const. two 10' x 14' frame toilet bldgs (complete) = West end Stockton yard; East end Oreville yard
	63-46	6444	Oakland	Const. 142' joint W.P.-S.P. turnout & 458' track, melrose drill track #1, 92nd Ave. & San Leandro St. Serve Pacific Pipe Co.
	64-46	6431	San Jose	Const. 2 spur tracks (#1-800' & #2-695') & 157.5' x-over bet. tracks #1 & #2 @ West Home St.; Serve <u>Borchers Bros.</u>
May 11	65-46	6386	Keddie	Const. 12' x 32' concrete platform with railing, adjacent to oil house.
	66			
	67-46	6448	Stockton	Const. 297' spur track & relocate passing track turnout to serve Hobbs-Parsons Co. @ Union & Lindsay
May 11	68-46	6360	Oakland	Const. 38' x 40' office add. to Wly end of W.P. warehouse; serving Merchant Shippers Assn., 4th & Madison.
May 15	69-46	6447	Oakland	Const. 335' spur track to serve U.S. Plywood Corp., 3rd & Brush Streets.
May 11	70-46	6381	San Jose	Const. concrete side & end door unloading platform with ramp & pave driveway; Monterey Road & Bellevue Ave.
	71-46	6445	Oakland	Const. 2375' ext. W.P.-S.P. ft. Dr. Jk. 1, etc. Serve M.A. Barr // Turnout Dr. Jk. 11 & 498' Jk. Serve Butler Packing Co. // 190' x-over
	72			
June 7	73-46	6468	Sacramento	Const. 343' spur track to serve Sutter Supply Co. at "U" & 20th Sts.
May 21	74-46	6443	Oakland (Cancelled)	Const. 485' spur track to serve Drayage Service Corp. at 3rd & Union Sts.
	75			
May 8	76-46	6463	Stockton (Emp. exp.)	Bring 6000 sq. ft. of beam track driveway and install flood lites at 1st & 2nd near Market & Union Sts.
May 21	77-46	6462	Virgil	Capitalize Value of 490' temporary Burrho Crane Track to be made permanent.
	78			
	79-46	6467	Sacramento	Const. 343' spur track to serve Edwin Heieck & J. J. Moran at "U" & 20th Sts.
	80-46	6461	Oakland	Pay W.P.'s prop. Const. 205' Wly. ext. to spur track 4th & Alice Sts.; Serve Rathjen Bros.
June 11	81-46	6362	Sacramento	Improve Sec. Bankhouse with add. living gas on ground floor of Sec. Bankhouse on R St. near 19th St.
June 21	82-46	6351	Keddie	Const. 273 L.F. of track connecting #2 Repair track to Turntable in line across turntable with Garden Track #1
	83-			
June 21	84-46	6422	Sacramento (Cancelled)	Const. 330' spur track to serve Dalton Motors, Inc. @ 20th & X Sts.
	85-46	6465	Rhodes	Const. 1027.4' spur track to serve Carbons Brewers Corp. & Const. 210' Ely. ext. to side track at Rhodes
	86-46	6474	Thornton	Const. 481' extension to spur track serving Thornton Canning Co. & Signal at Belt Road Crossing #4-114

Date	Proj. #	Loc. #	Location	Description
	93-46	6484	Sacramento ✓	Const. Concrete & Rail Bunks for Lumber Seasoning Yards.
	95-46	6383	Sacramento ✓	Installing four Bradley Arch. Fountains on balcony in Shops.
	96-46	6477	Warm Springs	Const. 400' spur track to serve Shamrock Industries at M.P. 8 San Jose Branch "Curtner"
	97-46	6473	San Francisco ✓	Const. 784± ft. spur track to serve Valianous Co. at Army & Indian Sts.
	98-46	6478	Adelaide	Const. 889' + 849' spur track off Main Adelaide spur @ Eng. Sta. 45-75. Serve Standard Shade Roller Co. ^{at} Oroville
	100-46	6469	Sacramento ✓	Const. two spur tracks (#1 - 1,075' + #2 - 393') + replace 165 track ft. of 112# + 85# rail in S. J. Summum spur ^{to serve Del Pass} Canning Co.
July 17	102-46	6487	Lodgepole	Const. stock yard facilities consisting of load & unload platforms & chute - 1 - 48' x 48' pen - 1 - 2 car pen - 1 - 20 to 25 pen. (Eng. Dept)
July 17	103-46	6485	San Francisco ✓	Install alterations + addn. in office portion of W.P. Whse. on Sea Wall lot # 317 at Chestnut & Montgomery Sts. to serve Lasky & Co. ^{service}
July 17	104-46	6367	Oakland ✓	Const. 372 lin ft. of 2" and 24 lin ft. of 1 1/4" underground steam line + replace 500' of 1 1/2" with 2" overhead line - T/C Clearing at R.H.
July 17	105-46	6387	Keddie ✓	Chge. grade of existing french drain to drain into R.H. drain line. Install drain from oil column to oil sump - R.H.
	108-46	6482	San Jose ✓	Const. 746' track, raise 200' track at proposed Crossings Replace 301 track ft. of 75# with 110# Rail. To serve Cal. ^{prune & apricot} Growers Assoc.
	110-46	6504	Heringer	Const. 510' + 295' - Head Block to Right of Way line. Relocate 256' of track #1 between Head block + track #3. Serve ^{pacifi coast} Aggregates
July 25	112-46	6385	Oroville ✓	Construct locker room for pass. timen & enginmen in west end of Pass. Depot.
Aug 31	116-46	6332	Keddie & Miles ✓	Install showers in 5 Delagr. Cabins at Miles. Install showers, baths & elec. lites in 3 Delagr. Cabins and place skirting around ^{2 - Delagr. Cabins at Keddie}
Aug 31	117-46	6519	Stockton ✓	Retire all elec. wiring & fixtures & install elec. wiring in rigid conduit with new fixtures at Water Ave. W. Hse.
	118-46	6525	San Jose ✓	Const. 200 ft. extension of existing Glenwood Lumber Co. spur to serve R.A. Johnson
Aug 31	119-46	6517	San Jose ✓	Install 2" water line from City main in 27th St. to end in W.P. Pkg. shed #2 - St. John + 27th Sts.
Aug 31	120-46	6522	Rhodes	Install addn. fire protection at W.P. Pkg. shed at Rhodes.
Sept 6	121-46	6512	San Francisco ✓	Replace 145 tik. ft. 85# T Rail with 20' of 141# - 50' of 159# - 75' of 178# girder rail & joists. at 16th & Rhode extend Sts.
	122-46	6496	San Jose ✓	Const. 300' spur tik. to serve Victory Lumber Co. and replace 100' of 75# with 85# rail in Main line thru turnout near Bird & Willoughby
Sept. 10	124-46	6518	Little Valley	Const. 99' extension to existing spur tik. to serve Indian Head Lumber Co.
	125-46	6528	Villinger ✓	Const. 635' spur tik. to serve Woodbridge Vineyard Association
	126-46	6536	San Jose ✓	Const. 312' spur tik. off San Jose Br. at Second Street to serve Insulation Products Company ^{on right of way between 12th & 13th Sts.}
	127-46	6530	Sacramento ✓	Const. 23.6' x 16' ext. to platform & replace 16' x 20' ramp on platform at R. St. between 6th & 7th Sts. Install elec. water & electrical facilities
Oct. 3	132-46	6511	Livamne ✓	Pave various Sts. & relocate Int. Hse. hauls - Livamne (Eng. Dept. Contracting)
Sept 13	133-46	6539	Oakland ✓	Install Team Trk. Driveway to serve WP tracks in Block 36, between Jackson & Madison Sts. (Eng. Dept)
Oct 17	135-46	6420	Cordova ✓	Const. 2700' drill track + extend 6 culverts. Const. 5 spur tracks - retire & relocate Woodyard spur at Campbell St.
	136-46	6549	San Jose ✓	Const. 758' spur tik. + replace 100 tik. ft. of 75# with 85# rail in main San Jose Br. tik. to serve Peat Planting Mill
Oct 15	137-46	6548	Sacramento ✓	Install 390' of Cyclops Chainlink R/W Fence on west side 21st St. near Potlatch Way & Freport Blvd. - R.H.

Date	AFF #	CE #	Location	Description
Oct. 15	139-46	6526	Stockton ✓	Const. 12' x 12' frame Extension & alteration in to office at west end W.P. Wharf Whse. on Water Ave (Eng. Dept.)
	140-46	6546	San Jose ✓	Const. 436.7' spur tdk. - replace 66 tdk. ft. of 75# with 85# rail in main track to serve San Jose Steel Co.
Oct. 17	141-46	6545	Stockton ✓	Raise & widen walks. Counter sink bolts & install ramps on Br. 90.40
Oct. 21	142-46	6547	Pecoto ✓	Const. 50' x 40' timber platform extension to shaft #2 & transfer valve of land to non-carrier property (Eng. Dept.)
Oct. 21	143-46	6544	San Francisco ✓	Install asphaltic waterproof membrane on East & South Walls W.P. Whse. repairs etc. Whse 15th & Vermont Sts (Eng. Dept.)
	144-46	6555	Oakland ✓	Const. 250' spur tdk. to serve Markins Hdr. C. at 3rd & Grove Sts.
Oct. 24	145-46	6541	Pecoto ✓	Const. 10' x 50' frame & corrugated iron est. to connect platform & connect to office - 2 men's toilets - 1 women's restroom & toilet etc (Eng. Dept.)
	146-46	6382	San Jose ✓	Const. 665' Gantry Crane Spur track - install 30 Ton Gantry Crane & Crane rail track etc (Eng. Dept.)
Dec 17	149-46	6553	MP. 3.5 to MP 205.1 MP 000 to MP 1118 NCE	Install planking at 114 Motor Car set-outs in accordance with std. Motor Car layout CE 800-C
Nov. 11	153-46	6514	San Francisco ✓	Const. 16' x 20' storeroom & 2nd story add. to Office Bldg. - rehabilitate W.P. Whse. occupied by 17th & Carls. (Eng. Dept.)
Nov. 12	154-46	6564	Land	Purchase add. right of way near Land Calif. (Valuation Dept. for completion report)
✓	155-46	6551	Sacramento ✓	Install add. drainage in W.P. Sacto Shop - house & retine 90' x 4" vit. drain & 1 catch basin
✓ 19	156-46	6559	Oroville ✓	Install 70 Gas cylinders at power switches in C.T.C. territory between Oroville & Portola
✓ 22	157-46	6567	San Jose ✓	Install 2 Gas Heaters & 300' of 1" gas pipe & minor alterations W.P. Whse. & W.P. Fit Hse (Eng. Dept.)
Nov. 18	158-46	6513	San Francisco ✓	Const. of 8' x 50' + 8' x 70' extension to transfer platform & 5' x 15' frame covered bin etc. 8th & Brannan Sts (Eng. Dept.)
	159-46		St. P. Mole	Install City Fire Dept. - Siamese pumping connection to W.P. Salt Water Line
Nov. 26	161-46	6400	System	Purchase power tools for Carpenter - Tunnel - Rail - Water Service Dept. Motor Car Maintenance
Dec. 7	162-46	6576	Brush	Const. 15' extension to spur tdk. serving High Sierra Pine Mills at M.P. 227.4
	163-46	6578	Sacramento ✓	Const. 184' of spur tdk. Retine 169.5' of spur tdk. with 8' x 51' timber platform to serve Florence P. Sacramento - 9th & R Sts
Dec. 9	166-46	6368	Oakland ✓	Install 8" Sheffield Oil Crane & relocate existing 6" Oil Crane at Roundhouse
Dec. 11	170-46	6568	San Francisco ✓	Const. 48' x 44' steel frame & corrugated iron Boiler Hse. adjacent to W.P. Whse. & additional tie crane at 1000 Thomson St. (Eng. Dept.)
Dec 17	171-46	6588	Sacramento ✓	Installing three Cardinex files in Division Offices at Sacto.
Dec 17	172-46	6571	MP. 51.56 to MP. 66.69	Replace 2 1/2 miles of 85# with 100# rail on curves & tangents, install new tie plates & Transrail ambrosper rail
	174-46	6577	Terminous	Const. 5 new 9' x 18' frame toilet bldgs. with pits and install electric wiring in 7 toilet bldgs.
Mar 8 1947	175-46	6590	Sacramento	Install paving on both sides of Engine Shipping track No. W-18 at Sacto Shop
Jan. 17	177-46	6586	Altamont ✓	Install Showers in (3) Telegraphers Cabins
Jan. 23	178-46	6591	San Jose ✓	Install additional lighting facilities in PKg. Hse #2 located at SW corner of Bush & San Fernando Sts. (Eng. Dept.)
	179-46	6405	Sacramento ✓	Install annunciators in connection with "R" St Interlocker
Jan. 25	180-46	6595	Oroville ✓	Paying W.P.R.R. proportion of assessments for districts #4 & #5 City of Oroville to 6/30/47 (Eng. Dept.)
Jan. 25	181-46	6534	San Francisco ✓	Install asphaltic concrete pavement - curbs gutters & catch basins fronting W.P. Property Napoleon, Jernold & Evans Ave (Eng. Dept.)
	182-46	6419	Oakland (Eng. Dept.)	Const. Diesel Passenger Train Servicing facilities etc.
	184-46	6572	Various Locations	Construct District Outfit Car into San Bush Houses at Midway, Carboro, Kragdon, Franklin, Oroville, Virginian, Main & Panama, etc.

1946

Date	AFE #	CE #	Location	Description
	186-46	6581	MP 2103 NCE & MP 2163 NCE	Capitalize Value of 654' temporary outfit spur track to be made permanent at N.P. 2103 & 2163 NCE.
Mar 19-1947	192-46	6532	San Francisco	Install 2,750 tk ft. of tk. improvements & replace 4,455.8 LF of 70" and 75" with 85" rail - Barnwell Ave.
Mar 8-1947	193-46	6409	MP 3.5 to MP 378.34	Install miscellaneous track material Jan 1 to Dec 31 - 1946.
Mar 8-1947	194-46	6563	Keddie	Retire two 12' x 32' frame telegrapher's dwellings with 2 frame toilets at Spring Garden reuse at Keddie
Mar 20-1947	195-46	6470	Various MP 3.5 to MP 319.5	Install Culverts at Various locations MP 3.5 to M.P. 319.5
Mar 20-1947	197-46	6356	MP 3.5 to MP 319.5	Replace 8" x 9" old style cont'd tie plates with 8" x 11 1/8" new style cont'd tie plates Jan 1 to Dec 31 - 1946.
Apr 19-1947	199-46 (Est 1189-46)	8MP	Sacramento	Purchase & install 100 steel clothes lockers at Sacto shops
Apr 23-1947	200-46	6501	System	Purchase 10 Motor Cars Jan 1 - 1946 to Dec 31 - 1946
Jun 7-1947	202-46	6376	Sacramento - Keddie	Move CTC Machine from Keddie to Sacramento - Install 2 wires between Sacto & Keddie for design 4th Sub
— 1947 —				
9/19/47	C-43-47	6821	Castroville	Install sewer connections & retire 3 car pools
Oct 27	C-50-47	6566	Oakland	Retire W.P. prop. of 14.5 ft. spur track lead off Melrose Mill track #1 serving Packhert Line Mfg. Co. 50th Ave & E. 10th St
Oct 27	C-51-47	6804	Oakland	Retire portion of W.P. property in block 59, fronting on 22nd Ave near East 12th St - sold to Jewel Tea Co.
Nov 8	C-53-47	6838	Oakland	Retire 85' of team track & shift remainder of team track to serve S.B. Spangger at 19th Ave.
Nov 15	C-54-47	6837	Archie MP 72.3 NCE	Retire two track turnouts with derricks formerly serving Red River Lumber Co. V-track connection at Archie. MP 72.3 NCE
Nov 22	C-57-47	6691	Marysville (Eng. Dept)	Retire 10-ton Cyclops jigger crane located at east end of old W.P. Mt. Hse.
Dec 26	C-63-47	6850	San Francisco	Retire two spurs (#1 - 236.6' - #2 - 69.4') off Spur #1 conn. with tracks of 12th Naval Dist. near Army & Evans Ave
Feb 19	C-71-47	6842	San Francisco (Valuation Dept)	Retire a portion of a parcel W.P. Property in blocks 253 & 254 - Conn. 25th, Mission & Army Sts. sold to United Life
Mar 2	C-72-47	6874	Fitz	Retire two pen stockyard with runway & loading chute.
Feb 19	C-69-47	6879	Sacramento	Transfer value of portion of W.P. property in City of Sacto from "carrier" to "non-carrier" property and from "non-carrier" (to "carrier" property)
Apr 2	C-73-47	6552	Marysville (Valuation Dept)	Retire a portion of a parcel of W.P. Property in block 1 - lot 4, Range E, bounded by E & D - 1st & 2nd Sts. sold to State of Calif.
May 14	C-76-47	6866	Livermore	Retire 171 ft. spur track serving Livermore Fire Brick Company at Livermore
May 18	C-77-47	6873	Sacramento (Valuation Dept)	Retire portions of W.P. Property in block 1/2 block bounded by "X", 19th, 20th & "W" Sts. sold to Sacto Valley tractor Co.
Oct 8	C-80-47	6767	System	Retire six Section Motor Cars for system during period Jan 1 to Dec 31, 1947.
Oct 8	C-82-47	6599	Oakland (Val. Dept)	Retire portion of W.P. property fronting on East 12th St between 19th & 29th Avenues - Oakland - sold to City of Oakland
Nov 4	C-83-47	6890	Pier Rock	Retire 4151 ft. main lead track including 4 turnouts - 1 track scale with live rail track

Date	AFE #	CE#	Location	Description
Feb 6	O-450-0E	6603	Oroville	Install 321 ft. of 2" Water pipe line connect City Water Main on Palermo Ave. to Sec. Foreman's House
Mar. 22	O-452-0E	6145	Keddie	Const. partitions in basement to provide 2 storage rooms - install entrance door etc. at frame dispo. bldg.
Apr 15	O-455-0E	6689	Oroville	Install additional elect. lighting facilities in 1st Hse - Oroville
✓	O-457-0E	6727	Crescent Mills	Install additional fire protection at 1st Hse - Crescent Mills - Calif.
✓	O-456-0E	6736	San Francisco (Eng Dept)	Install wire mesh barricade from top of existing dividing partition at the 1st Hse. to roof of new 1st Hse. (Eng Dept)
June 6	O-460-0E	6760	Sacramento	Install three additional turbine ventilators in roof of old Shop Bldg. So. Luts.
June 11	O-461-0E	6766	San Francisco (Eng Dept)	Install four window awnings on 1st office 8th & B. narrow Sts. (Eng Dept)
June 13	O-462-0E	6718	San Francisco	Rehabilitating underfoot conditions along various tracks at San Francisco
June 18	O-463-0E	6765	Oakland	Install electric lines on gentry crane at Oakland
July 2	O-465-0E	6776	Stockton	Constructing 13'-4" x 28' timber frame with earth filled ramp in W.P. right yard at Lafayette & Union Sts. Stockton Calif.
✓	O-464-0E	6770	M.P. 3.7 N.C.E.	Construct & remove 500' temporary outfit spur track, M.P. 3.7 N.C.E. to serve B & B Gang in connection with making repairs to lining of tunnels #4 & 5 N.C.E.
Sept 10	O-466-0E	6641	Oroville	Converting part of east end of Pass. Depot into car inspectors waiting room & supply room
Oct 4	O-467-0E	6740	Stockton (Anally AFE 132)	Install electric circuit at repair track.
Feb 16	O-4700E	6697	Oakland	Install additional electrical lighting to illuminate auto parking area east of yard office

See Page # 89 for additional - C - AFE's

Feb 13	C-2-47	6601	Stockton	Retire 43 L.F. of being track #3 serving Valley Ice Co. in W.P. 1st. Terminal
Oct 27	C-52-47	6803	M.P. 2.82 NCE	Retire 76' frame trestle highway overpass at road change
	C-4-47	6610	M.P. 112.349 to M.P. 112.60	Retire 1,423 L.F. of R/W fence between M.P. 112.349 and M.P. 112.60
Sept 23	C-46-47	6764	San Francisco	Retire a portion of a parcel of W.P. Property - Napoleon St. - even line. + W.P. Radio - sold to S.F. White Co.
Oct 18	C-48-47	6679	Various NCE locations	Install extensions & raise culverts M.P. 21.63 - 21.76 - 21.99 & 21.85 NCE
Mar 26	C-10-47	6614	Oakland	Retire 376' of track from 85th Ave. easterly near San Leandro Blvd. formerly serving Calif. Pkg. Corp.
Apr 15	C-11-47	6709	Marysville	Replace 670 L.F. of Electric Third Rail with 670 L.F. of overhead trolley system serving Pac. Coast Aggregates
Apr 15	C-12-47	6693	San Francisco (Cancelled)	Retire surface rights to tract of land to Peter G. Casagete - Cancelled - No Deal. Valuation Dept. ready.
Apr 19	C-13-47	6739	Norvell	Retire Western Sports facilities consisting of 5' x 6' frame coffee shop - toilets - showings and upstake etc.
Apr 18	C-14-47	6694	Seminole	Retire 2 Crossovers between trks. #1 & 2 and #2 & 3. Retire 165' and turn out of old Hse. trk. #2 & show layout of old trk. #5
July 1	C-15-47	6728	Granvale	Retire 90 L.F. spur track and install wheel stops at end of Bradford Winery Spur
	C-16-47	6741	San Jose	Const. 5' x 24' frame loading platform ady. to W.P. Wheel 1 - install additional - Const. 236' ext. to spur to bldg. etc.
Oct 9	C-39-47	6807	Sacramento (Valuation Dept)	Retire easterly 80 ft. being a portion of parcels 1453 & 1455 in block bounded by W.P. tracks 1 & 10 + 20 - sold to Hewitt & Moran
Sept 9	C-40-47	6812	Oroville (Valuation Dept)	Retire a portion of W.P. outside lot #55, fronting Benton St. near High St. sold to Diamond Match Co.
June 18	C-21-47	6768	Carbondale	Retire 4' per Stockyard at Carbondale
July 2	C-22-47	6769	Trowbridge	Retire 16' x 76' frame loading platform with earth ramps at Trowbridge Calif.
July 2	C-23-47	6771	De Coto	Retire W.P. 40' x 120' frame covered packing shed with 40' x 50' open timber platform located in Block "G" at 12th St. between "H" and "I" St. De Coto, Calif. sold to L. E. Bailey.
Sept 9	C-40-47	6812	Oroville (Valuation Dept)	Retire one Ford 1/2 ton pickup truck - Model 91-C used by Water Service Dept. - Keddie
July 17	C-25-47	6752	System (Keddie)	Retire one American "Kron" springless, dormant dial scale & concrete scale pit at W.P. Mole
July 16	C-26-47	6782	Oakland (Valuation Dept)	Retire portion of W.P. property between W.P. track east 12th St. near 29th Ave. sold to Household Products Co.
July 17	C-29-47	6719	Oakland (Valuation Dept)	Retire a portion of W.P. Property in lots 2 & 3 - Block 10 - Grays Addition - Oroville, Cal. - sold to Ruby McKelloe
July 19	C-30-47	6786	Oroville (Valuation Dept)	Retire 92 feet of W.P. portion of W.P. TWS - transfer Lk. between main line & TWS by track
Sept 3	C-38-47	6811	Ortega	Retire portion of W.P. Property located in Spaulding Garden tract fronting Woodson Ave. + McKelloe - sold to E. E. + Helen Chase
July 31	C-32-47	6686	San Jose (Valuation Dept)	Retire portion of W.P. Property located in Spaulding Garden tract fronting Woodson Ave. + McKelloe - sold to E. E. + Helen Chase
July 24	C-33-47	6773	Oakland (Valuation Dept)	Retire 16' x 20' Timber unloading Ramp at 3rd & Alvarado Sts.
Sept 9	C-41-47	6814	Oakland	Retire 16' x 20' Timber unloading Ramp at 3rd & Alvarado Sts.

1947

Date	AFF #	CE #	Location	Description
Jan 23	1-47	6596	Milpitas	Const. a double deck truck loading & unloading chute with gate at Stock Yard (Eng. Dept.)
✓	2-47	6597	Oakland	Install paving in track area & driveway adj. to WP Shed occupied by Audubon Pkg. Co. install 1st & 2nd bumper (trans. track)
Mar 20	3-47	6609	Oakland	Const. 270' spur track & replace 46 tie ft. of 65# with 85# rail thru turnout to serve Andrew B. George E. 8th 9th & 10th
Mar 8	8-47	6682	San Francisco	Install 3000 S.H. 85# tie plates in yard tracks.
Mar 10	10-47	6705	Stockton	Replace 1762' of 45# and 1583' of 56# rail with 85# S.H. Rail in ties #6 & 7 - Weber Ave.
Mar 20	13-47	6615	Camp Rodgers	Replace 8,709 L.F. of 85# with 112# Rail - change out tie plates and install 6 rail anchors per mile in passing tie.
Mar 20	19-47	6612	M.P. 29.23 to M.P. 52.10	Replace .96 miles of 85# with 100# rail in curves - replace 2 turnouts - install new tie plates & rail anchors
Mar 20	24-47	6635	Various	Install 39,544 S.H. 85# tie plates ^{from} Funville - ^{to} Paywall - ^{to} Alameda - ^{to} Port. Pleasant - ^{to} Freemont - ^{to} Altamont - ^{to} Rhodes
Mar 20	27-47	6605	Oakland	Pay WP. preparation of const. of WP. S.P. 114' spur off Madrone drill tie to serve Pac. Ribbons & Lin. Co. (Work done by S. Pac. & S. F.)
Mar 20	28-47	6616	Virginia	Replace 7774' of 85# with 112# S.H. Rail - change out tie plates & install rail anchors in passing tie.
Mar 20	31-47	6668	M.P. 3.5 to M.P. 319.5	Install planking for 228 Motor Car stops at various locations
Mar 20	32-47		San Jose (Cancelled)	Abolish Line through Co. Spur - San Jose
Mar 25	33-47	6710	San Francisco	Const. 25 ft. extension to spur track to serve Rossi Distributing Co.
May 27	34-47	6632	San Jose	Const. 1172' turnaround tie & replace 200 tie ft. of 75# with 85# rail in main branch line between ^{San Jose} and ^{San Jose}
Apr. 1	36-47	6699	Funnel # 7-22-27-29+30	Replace timber foot block with 1600 L.F. of Concrete sills in 5 tunnels
Apr. 1	37-47	6606	Orville	Install hog troughs - 6' x 10' x 3'-6" frame corn crib and shift upper stock loading chute etc. WP Stockyard
Apr. 15	40-47	6631	San Francisco	Const. 400 ft. Car Repair tie between ties #22 & #23 in 25th St. Yd.
Apr. 15	41-47	6584	San Francisco	Install Woven Wire fencing around both portals of WP. Tunnel "A"
Apr. 15	42-47	6676	Various	Purchase 4-1947 Ford V8 - 1/2 ton pickup truck for general maintenance at Oakland - Union Station & Sacramento
May 19	43-47	6734	Garden - Tenn. Br.	Const. 359' & reline 189' west apt. - Const. 387' & reline 162' east apt. to side tie - replace 100 tie ft. of 75# with 85#
Apr. 19	45-47	6726	Oakland (Eng. Dept.)	Const. 16' x 41' concrete end door under loading ramp for Police 20 ft. of tie #1 + 28 ft. of tie #2 - 4th & Madison St. ^{Eng. Dept.}

Date	A/E #	C/E #	Location	Description
Apr 23	48-47	6714	Stockton ✓ (Engr Dept)	Inclining 20' x 154' covered platform - Const. 10' x 66' frame loading platform etc at Charter Way & Union St. (Eng Dept)
May 13	50-47	6661	Bv. #11789 ✓	Install Riprap to protect embankment at end of Bv. 11789
Sept 29	55-47	6633	Crescent Mills ✓	Const. 288' est. to house tank + 25' x 250' driveway
May 14	56-47	6634	Greenville ✓	Const. 680' est. to hse. tank - 48" x 34' corr. iron pipe culvert est. - Const. 25' x 600' gravel driveway
May 14	60-47	6738	Various ✓	#4-15.5 #4-26.9 #4-75.5 #4-100.4 #4-105.7 #4-118.6 #4-125.6 #4-136.0 #4-204.5 Extend ringing track circuits of automatic ring protection signals at 9 crossings between Oakland and Orville
May 13	61-47	6583	San Francisco ✓	Const. 38 ft. southerly est. to spur tank on Barraveld Ave. near Arnold Ave. to serve Clementine Co.
May 23	62-47	6673	Various ✓	Purchase 1 - 1947 Ford 1-ton pickup truck for W.D. Kaddie - 3 - 1947 - 1-ton T-panel trucks for W.D. Kaddie - all sent to Seattle
✓	63-47	6724	San Francisco ✓ (Tel. Dept)	Install one 1000 cycle generator to WP Canion tel. & tel. channel (Telegraph Dept)
✓	64-47	6725	Various ✓ (Tel. Dept)	✓ fine ✓ ✓ ✓ ✓ Stockton - Santa - Orville - Kaddie & Portola (Tel. Dept)
May 13	70-47	6731	System (Engr Dept) ✓	Purchase one char. Appt. Sedan for Eng. + two - 2 ton Ford V-8 trucks for Eng. Const. Garage (Eng. Dept)
June 13	83-47	6719	Various ✓	Rehabilitating underfoot conditions at various locations along tracks at Oakland - San Jose - Stockton & Sacramento
June 18	84-47	6744	San Francisco ✓	Const. 160' northerly est. of Crown Products D. Spur tank to serve Fady's Choice Foods Co. at Tenn. + 23 ^d Sts.
✓ 21	85-47	6613	San Jose ✓	Const. additions to Evergreen stockyards at Senter Road & Alameda Ave.

1947				
Date	CE	LOCATION	DESCRIPTION	
JUNE ²⁶ 87-47	6711	Adelaide	✓	Constructing 4 tracks (Main lead track 2721', Delant track #2-656', spur track #3-340', spur track #4-301' to serve National Wood treating Corp at Adelaide Calif.
July 2 94-47	6762	Oakland	✓	Pay W.P. proportion of cost to const. 85' spur track to serve East Bay Lumber & Metal B. from Melrose Blvd track
July 17 96-47	6761	San Francisco (Eng. Dept)	✓	Const. 5' 5" x 8' x 9' high frame & corrugated iron full main road & replace furnace in W.P. inbound fuel shed - 7 th & Green streets.
July 16 97-47	6777	San Francisco	✓	Construct 13 ft. extension to spur track to serve Great Distributing Co. (Edward J. McQuinn, Clearing Contractor Equip. & Wheelbarrow Supply Co.)
July 16 98-47	6777	San Francisco	✓	Const. 415' easterly ext. to spur track on Bannard Ave to McKinnon Ave. to serve 3 industries (Contracting Equip. & Wheelbarrow Supply Co.)
July 16 100-47	6774	Oakland	✓	Const. 413' spur track to serve Rene Gaubert (Nash-Kalvinator Sales Corp.) at 23 rd Ave & East 12 th St.
July 16 104-47	6778	Oakland	✓	Const. 260' spur track at 29 th Ave & East 12 th St. to serve Household Products Co.
July 16 108-47	6639	Franklin	✓	Const. Std. Frame Double Barnhouse Compd. with water, electric & plumbing facilities & Septic Tank
✓ 109-47	6620	System	✓	Purchase 6-M-19 Fairmont Series "F" Insp. Motor Cars for Signal Maint. 6-M-14 Series "4" 6-man Sec.
② 110-47	6698	Oakland	✓	Motor Cars for Section & Extra Gorge and 4 Northwestern 566W-B 18 Bay Cars.
July 17 111-47	6622	Various	✓	Install handrail & walks on various bridges & replace old style casted tie plates with new style Channel tie plates on Br. 53.40 (Walk on Bridges M.P. 10.4 - 35.09 - 53.40 - 64.43 - 126.51 - 130.45 - 144.49 - 144.87 - 149.94 - 151.24 - 155.69 - 157.15 - 171.76 - 193.76 - 200.16 and 200.46)
July 16 110-47	6698	Oakland (Eng. Dept)	✓	Pay W.P. Proportion of cost to const. 117' spur track to serve Mother's Cake & Cookie Co. (S.P. Co. will do work and invoice against W.P.)
July 16 112-47	6784	Pleasanton (Eng. Dept)	✓	Install concrete curb & gutter with asphalt macadam, fronting W.P. property on Pleasanton Ave between Brand Ave & Angelo St.
July 16 113-47	6662	Auto Shop (Eng. Dept)	✓	Pave 30,000 sq. ft. of Roadway between Shop & Store Bldg. & Auto Shop
July 27 114-47	6785	San Francisco (Revised)	✓	Const. 225' spur track to serve San Francisco Theat. Co. at Napoleon St. & Evans Ave.
July 19 115-47	6375	San Francisco	✓	Replace 2-W.P. owned 75 th Xings across 2-St. SP&AT & SE tracks with 85 th Xings etc. - 22 nd St. - 76 th St. - 20 th St.
July 19 116-47	6640	Sacramento	✓	Const. combination 10' x 15' 8" tool box with 12' x 24' Garage for Signal Motors in Road P. 19 th & 20 th Sts.
July 24 117-47	6652	Oroville	✓	Install 1280 L.F. 4" Galv. W.I. Coach watering pipe line with 17 hydrants with hydrant hose & hose reel etc.
Sept 10 124-47	6797	System (Audit & Valuation)	✓	Purchase one Cleveland tipping bed trailer, mounted on two wheels etc. for use with W.P. Cleveland tire shaker
Aug 26 126-47	6787	Carbena (Eng. Dept)	✓	Const. 26' x 40' Leanto covered platform comp. with steel lites etc. - Shed #1

94 1947

Date	AFF#	CE#	Location	Description
Sept 3	129-47	CE6805	Oakland ✓	Const. 350' spur trk. to serve Jewel Tea Co. at 22 nd Ave & East 12 th St.
11/6/50	130-47	6769	1st District	Install CTC Oakland to Hammer Lane
Sept 4	131-47	CE6806	Papton	Const. 245' crossover, retire easterly 190' of house track including turnout, shift 250' track
Sept 4	133-47	CE6651	Various ^{Oakland} Station ^{parts} ✓	Const. one 12' x 28' prefab. garage each at Oakland - Stockton factor to house tracks of (Wrong - RAK Water Service Dept)
✓	134-47	6799	San Jose (Cancelled)	Const. 312' southerly extension to spur track etc. to serve E. H. & H. J. Chase
Sept 9	137-47	6798	Oakland (SP Co.) ✓	Pay WP prop. of cost of Const. 102' spur trk. to serve Pepsi Cola Co. 579' spur off Hergen Road - Malone Railroad
Sept 10	142-47	6446	Oakland ✓	Install track crossing gates at WP-SP crossing at Fallon St
Oct 9	149-47	6828	Oakland ✓	Const. 460' spur trk. to serve Barber Products Co. near 98 th Ave.
Sept 20	154-47	6801	Pablico ✓	Const. 7820' set out trk. & 70' easterly conn. of spur off about trk. to serve Pacific States Steel Co.
Sept 19	155-47	6820	Carbena (Englept) ✓	Const. 10' x 20' additional office in WP. Public Loading Shed #3 & transfer valve to new Carrier property
Sept 20	156-47	6825	Sacramento (Englept) ✓	Const. 12' x 118'-8" loading platform adjacent to Lawrence Whse. #2 at J St. near 20 th to serve Merchants Shippers
Oct 9	159-47	6653	Kobbie ✓	Install air, steam & water lines to serve garden tracks at roundhouse.
Oct 9	160-47	6813	System X	Const. steel tunnel jumbo car to serve tunnel gangs.
Oct 9	161-47	6826	Oakland ✓	Const. 470' spur trk. on WP Property at 1 st Union St. to serve American Bridge Co.
Oct 18	169-47	6735	System ✓	Purchase 6 light Fairmont M-19. Insp M. Cars - 3 bog N. West 566 W Gary M.C. #8 - Series D. Push Cars.
Oct 27	170-47	6802	Sacramento ✓	Const. 424.5 southerly ext. to spur trk. to serve Keick & Moran, in black bounded by V. W. 20 th St & WP tracks.
Oct 30	172-47	6538	Manipville ✓	Const. 586.8' spur trk. to serve Manipville Tractor Equipment Co. near 3 rd & 5 th Sts.

1947

Date	A FE	CE	Location	Description
Feb 27	221-47	6876	San Francisco (Eng. Dept.)	Const. 40' x 83' 8" steel frame whse. on concrete foundation + asphaltic concrete floor - 20' x 99' concrete platform etc.
	222-47	6843	" "	" 1175' spur to serve Milled Pipe + Supply Co. (Spunk + Moran)
Feb 19	224-47	6881	So. Francisco	✓ Install counter balance fire escape on north side + ladder type fire escape on east side of store - West side of store
	225-47	6849	San Francisco	✓ Retire 103' spur to shift 62' left + extend 189.5' track to make a 314' spur to serve W.P. + set platform at 16 th + Delmaro Sts. Leased to Charles J. Worth Drayage Co.
Feb 27	226-47	6750	San Jose	✓ Const. 954' drill track: Replace 100' of 75 th with 85 th rail thru turnout to serve E.H. Rangel + E. Loring + Co.
	227-47	6690	San Francisco	✓ Const. 290' spur to serve International Sales Co. Const. 732' team track with dimension. Replace 18' track feet of 75 th rail with 85 th rail. Retire 58.5', relocate turnout + 210' of Federated Metals spur to serve Napoleon St. + Evans Ave.
Apr 2	232-47	6377	M.P. 226.34 + M.P. 226.9	Const. slide detector fences - M.P. 226.34 - East + West Portals Tunnel #7 - M.P. 226.9 - East Portal Tunnel #2
Apr 2	233-47	6830	Stockton	Const. add. 13' x 35' covered wood platform on concrete footing: install chlorinator with shelter: 10' x 16' x 170' Wood Flume under packing shed: 6" x 670' steel water pipe line to shed: 6" x 330' fire line with 2 fire hydrants; with hose, hose shelters + connections with washing tables in building: install metal strainer box with 8" x 1115' double wall concrete pipe with 2 manholes + 4 Catch Basins from W.P. Packing Shed to city storm sewer at Fulton + Pacific Aves: all at W.P. Packing Shed adjacent to Smiths Spur off North Channel Spur.
Apr 19	236-47	6658	M.P. 265.0 - M.P. 264.92 (Signal Dept.)	Const. Slide Detector Fences M.P. 265.0 - West Portal Tunnel #25 - M.P. 265.51 - East Portal Tunnel #25 - M.P. 264.92 - East Portal Tunnel #13
June 2	242-47	6660	Stockton	✓ Install Gas fuel for heating pass depot and provide gas fuel heating in brazing + babbitting shop and for machine and blacksmith shop at W.P. Roundhouse.
June 18	244-47	6667	Various	✓ Purchase five (5) Evans Hoy Duty Motor Lifts with 3 elect. outlets on each at Oakland - Fruitvale - San Jose and two at Stockton, also provide three elect. at auto unloading platform, two at San Jose + one at Sacto
	245-47	7053	San Francisco	✓ Purchase three (3) Evans Hoy Duty Motor Lifts for use at auto unloading platform
June 21	247-47	6608	Oakland	✓ Install 1342 LF of 85 th inner guard rail + Massco automatic Rail Lubricator in Ballon track at Alameda Eng. Terminal
	248-47	6638	M.P. 3.5 - M.P. 319.5	✓ Replacing 8" x 9" old style centered tie plates with 8" x 11 1/8" new style centered tie plates Jan 1 to Dec 31 - 1947.
Oct 2	257-47	8 MP 1227-47	Orville P.H. (Mech Dept)	Install Niles 90" S.H. Driving Wheel Lathe (Transferred from Sacto Shops) + construct lean-to Bldg. for housing lathe
Oct 11	259-47	6600	M.P. 3.5 - M.P. 378.34	Install Misc. Other Track Mach. - Jan 1 st to Dec 31 st 1947
May 14	252-47	6883	Oakland (Eng. Dept)	Const. 40' x 170' steel + corrugated iron whse etc in block 445, fronting on Magnolia St. near 3 rd St.
May 14	262-47	6558	San Francisco (Tel. Dept.)	Exchange of San Francisco real property parcels between W.P. R.R. + Karl Edwin Lindblome
May 16	254-47	6749	System	Purchase 8 - M-14 Fairmont Series "H" motor cars + equip 7 motor cars with head + tail lights Jan 1 - Dec 31 - 1947
Nov 9-18	260-47	6873	Hayward	Install additional elect. wiring + misc. repr. in W.P. Pkg. Shed.

1948

Date	AFE	CE	Location	Description
Mar 2	C-2-48	6887	Halls Flat (Engr Dept)	Retire W.P. 54-KV Power Transmission Line from point on PG&E Hot Creek - Westwood Transmission Line etc.
May 11	C-16-48	6992	Oakland (Valuation Dept)	Retire portion of W.P. Property in Block 3, Kennedy Tract at S.W. Corner of East 12 th St. & Miller Ave and 1/2 interest of 75 ft strip, formerly a portion of Miller Ave, Oakland, Calif. - sold to Western Dorr & Sash Co.
✓	C-13-48	7010	System (Valuation Dept)	Retire seven (7) Nash autos - 2 sedans - 2 sedans - 1 sedan - 1 station wagon - 4 sedans - Oakland
May 14	C-19-48	7021	Oakland (Valuation Dept)	Retire 5241 sq. ft. of W.P. Property located at 21 st & East 12 th St. Oakland - sold to Wm. P. Carmody.
May 17	C-12-48	7012	Stockton	Retire 1000 LF. of 4" waterline with 10 old style hydrants & 12 hydrant boxes & install 2 new style hydrant boxes
June 21	C-29-48	7062	Sacto Shops (M&A Dept)	Retire two Type H, Form K, G.E. 10 K.V.A. Single phase transformers at W.P. Shops
Aug 18	C-32-48	7085	San Francisco	Retire eight W.P. Market St. Ry. Crossing frogs at 17 th & De Haro Sts.
July 12	C-34-48	7066	Oakland	Retire 160 ft. of 4" water pipe line with one #6 - 6" Sheffield Stand Pipe east of 42 nd Ave.
Aug 18	C-37-48	7091	San Francisco	Retire 170 ft. of m ^c Cormick Lumber Term. Inc. spur adjacent to Army & Penn. Sts.
July 15	C-33-48	7039	System	Retire 1942 Model #21-A-73-A Deluxe Ford sedan formerly used by Agent H. Waterport Clarks - San Francisco
Sept 18	C-48-48	7119	Oakland	Retire 10.5' x 13.0' frame material store house Bldg #31 in W.P. Terminal Yd. destroyed by fire June 17-1948
Sept 23	C-49-48	7026	Oroville (Val. Dept)	Retire portion of W.P. property bounded by Mayers St., Baldern, Spruce, & Oak are sold to L. P. Corporation & L. P. Collins
Oct 11	C-52-48	7125	MP 300.75 (Val. Dept)	Retire portion of W.P. property in NW 1/4 of NW 1/4 - Section 15, T 22 N, R, 11 E near Great Creek.
Nov. 9	C-54-48	7113	San Francisco (Val. Dept)	Retire portion of W.P. property in block 367, fronting Army St. between Jenn. & Minn. Sts.
Nov. 9	C-57-48	7144	Oakland (Val. Dept)	Retire 8987.5 sq. ft. W.P. Property located at 21 st & East 12 th St., sold to Dallman Supply Co.
Nov 22	C-58-48	7084	Oakland (Val. Dept)	Retire portion W.P. Property in Block 443 fronting on Western side of Linden St. between 1 st & 3 rd Sts. sold to Ake Farrow
Nov 22	C-59-48	7130	San Francisco (Val. Dept)	Retire portion bounded by Napoleon St., Evans St. & W.P. tracks - sold to San Francisco Whse. Co. 1 st St
Dec 7	C-63-48	7138	Oakland	Retire 10 ft. of spur track "B" and 9.5 ft. of track "D" & rehabilitate portions A-B-C & D - Montgomery Ward. near 19 th Ave
1-14-49	C-67-48	7131	Bieber (Val. Dept)	Retire 760 ft. W.P. spur track sold to Great Northern Ry.
1-28-49	C-69-48	7175	San Francisco	Retire 2 - two-unit W.P. Market St. Ry. Xings (1 at 4 th & Bryant Sts & 1 at Langton & Bryant Sts).
2-17-49	C-71-48	6692	Sacramento	Retire three 2 unit W.P. Natl. City Lines RR Xings etc at "J" St. & one 2 unit W.P. Natl. City Lines RR Xing etc "P" St.
3/3/49	C-73-48	7190	Stockton (Val. Dept)	Retire portions of W.P. Property in Block #3 of West Stockton etc - sold to City of Stockton
3/3/49	C-74-48	6870	Oakland (Val. Dept)	Retire portion of W.P. Property near 147 th Ave. - sold to General Foods Corp.
4/1/49	C-77-48	7040	System	Retire six section Motor Cars for system during period January 1 to December 31 - 1948
7/5/49	C-81-48	7057	Oakland (Engr Dept)	Retire 220 ft. team track with driveway at 66 th & 1 st St. San Leandro St.
Dec 24	O-500 OE	7100	Keddie	Install concrete block supports to fuel oil and water line near R.H.
6/9/49	O-477 OE	7042	Halls Flat	Const. & remove 60 ft. of temporary set out track for foundation for Outfit Car 0136-H to serve Relief Telegrapher
	O-481 OE	7051	Oakland	Install 198 LF. of 85 th steel inner guard rail in Gerber Products Co. spur at 98 th Ave
June 15	O-484 OE	7055	Oakland	Install two concrete telephone booths in vicinity of east home signal, Chestnut Jct. & Clinton to serve ^{Engine} Fireman
June 28	O-485 OE	6871	Stockton	Replace 1320 LF of 70 th rail with 84.85 th rail in De House track #2.
July 16	O-488 OE	7083	Oakland	Buy W.P. prop. to install elect. air lock to operate electrically operated signals etc Hazel Atlas Glass Co. spur.
Aug 10	O-489 OE	7079	Oakland Mole	Purchase one 40 gallon capacity foamite fire extinguisher and install shelter for same at W.P. Mole
Sept 16	O-491 OE	7115	San Francisco	Install Car washing facilities at hip track, 76 th & Georgia Sts. in the 25 th St. Yard.
Sept 20	O-493 OE	7098	Sacramento	Install 2 - 36" exhaust & ventilators on the roof of W.P. Blacksmith shop.
Oct 29	O-494 OE	7148	Stockton	Const. 6' x 5' 6" frame oil storage house at Interlocking Tower at Webster Union Sts.
Oct 29	O-495 OE	7060	Altamont	Const. a small frame motor car shelter at Altamont for line testers
Nov 3	O-496 OE	7149	Oakland (Engr Dept)	Replace oil burner with a gas burner on heating boiler in W.P. Pass. Depot
	O-497 OE	7166	Stockton	Install earth dike around W.P. fuel oil storage tank in Terminal Yard
Nov 29	O-498 OE	7152	Oroville	Install two overhead circulating steam heaters in W.P. Store Bldg at R.H.

1948

Date	AFE	CE	Location	Description
Feb 14	1-48	6880	Oakland ✓	Const. 141' extension to spur track to serve Markus Hardware Co. at 3 ^d + Grove Sts.
Feb 27	3-48	6878	San Francisco (Eng. Dept) ✓	Purchase 410 L.F. of 141# spur track serving Julius Harbanel at NW Corner of 9 th + Bryant Sts.
✓	4-48	6893	Decoto ✓	Const. 5' x 199' frame platform on south side of W.P. Pkg. Shed #1 + shift 880' of siding at 12 th + 14 th Sts.
Mar 11	5-48	6894	San Francisco (Eng. Dept) ✓	Install add. concrete curb along driveway + tie down fill in driveway fronting inbound freight shed.
—	—	—	✓	Installing fill + asphaltic concrete paving between sidewalks on 7 th St. + end of seven tracks. Repair sidewalk + driveway entrance at 7 th St. fronting W.P. Inbound + Outbound freight shed. Repair driveway area fronting inbound freight shed all at 7 th + Brannan Sts.
Apr. 2	6-48	6753	Kerlinger ✓	Const. 1700' siding to replace 1200' of 85# with 110# rail - install 230' of scale track + 100' of track scale + tie 3603' of Pith #3
Mar 20	9-48	6987	Stockton ✓	Const. 428' spur track to serve Kyle + Company at Lincoln + Lindsay St.
Mar 26	11-48	6902	Keddle ✓	Replace 7704 L.F. of 85# with S.H. 112# rail + eight 85# turnouts with 112# turnouts, change out tie plates + install six rail anchors per rail in yard track #1 - Keddle
Mar 26	12-48	6928	Belden ✓	Const. 12' x 20' 5" (two bedroom addition) to bunk house to provide living quarters for big Mtn. at Belden
Mar 26	15-48	6911	Various ✓	Install nine (9) new "Meeco" rail lubricators + relocate ten (10) existing rail lubricators between Orville + Potomac
Apr 2	21-48	6998	Stockton ✓	Install add. gravel driveway adjacent to W.P. Spurtack + West of covered platform near Charter Way + Union St. serving Universal Bar Loading Co.
Apr 2	26-48	6944	Oroville ✓	Const. drainage ditches to new settling pond west of W.P. Main Line for R.H. drainage.
Apr 2	32-48	6901	Sacramento ✓	Replace 3908 L.F. of 65#, 227 L.F. of 70#, 2599 L.F. of 75# rail in main track of "R" St. line and 1146 L.F. of 75#, 109 L.F. of 70# rail in turnouts with 85# rail - replace 8-75# and 1-70# turnout with 85# material.
Apr 13	33-48	7002	System ✓	Purchase one portable Model SW-83, 3000 Watt, Electric Generator to serve Tunnel Garage
Apr 13	35-48	7001	System ✓	Purchase 1948 Chevrolet "Stylamaster" four door sedan for White Term. Trainmaster - Oakland
Apr 13	37-48	6899	System (Transportation Dept) ✓	Purchase one White Van Type Motor Truck complete with Hoist etc to serve Scale Dept
Apr 13	38-48	6910	Stockton - Oroville ✓	Install 20000 S.H. 85# tie plates at Stockton Yrd + 3700 at Oroville Yrd.
Apr 13	39-48	6962	San Francisco ✓	Retire 155.3 ft of track #2 and one turnout; retire one turnout of track #9 -
—	—	—	✓	Install 155.3 ft crossover between tracks #8 + 9 - replace 100 ft of 75# with 85# rail
—	—	—	✓	thru turnout in track #2 at W.P. 25 th St. Sec 1111af

1948

Date	AFF	CE	Location	Description
May 3	40-48	7000	French Camp	Const. team trk. facilities - 1750' siding, 1245' double end team track, two team track, spurs etc.
Apr 16	44-48	6970	System (W.J. O'Neill)	Purchase 1948 Chevrolet "Stylomaster" four door sedan for use of Master Mechanic in Western Division
✓	45-48	6974	System	Purchase six autos & one Ford pick-up truck for use of W.P. Station Employees 4 - Oakland - 1 - Stockton - 2 - Sacto.
Apr 19	46-48	6790	San Francisco	Install protective signs at Private Road Crossings in San Francisco
✓	47-48	6791	MP 3.5 to MP 378.34 + NCE	Install protective signs at Private Road Crossings on Mainline & on NCE.
Apr 19	52-48	6892	Mariposa	Widening Bank & build Lee path on the east & west side of the Yuba Bridge
✓	53-48	7016	Oakland (Valuation Dept)	Purchasing additional R/W at 22 nd Ave. & East 12 th St.
	55-48	7028	Sacramento	Construct 392' spur track at South Sacto to serve Nat'l. Ice & Cold Storage Co.
May 3	56-48	6934	Oroville & Pulga	Install 1470' of 1" water line for camera's short at East end of Yd. Oroville. Run 1070' of 4" and 1756' of 3" galvanized iron pipe with 2826' of 4" Spi-Weld pipe from spring to water tank at Pulga
✓				
May 14	64-48	6968	System	Purchase Model B1-F152, 1948 Dodge - 1 1/2 Ton - Stake Truck for use of Sec. Gang - Oakland
May 17	66-48	7022	Oakland	Const. 492' spur track at 22 nd Ave. and East 12 th St. to serve Dallman Shipping Co.
May 17	68-48	6920	San Jose (Engr Dept)	Additions, alterations & conversion of old bunkhouse (formerly residence) at 121 N 27 th St. into 3 unit bunkhouse
	70-48	6908	Sacramento	Const. 1070' easterly extension to yard track lead, 1070' scale track, 700' line scale track; install 100 Ton S.H. track scale, install turnout (81' of track), shorten east end of present siding 120 ft. and shift 236' of existing trackage; retire 50' - 100 ton capacity track scale, scale house & 170' of line track scale on R St. line between 7 th & 8 th Sts.
✓				
May 21	71-48	7036	Oakland	Const. 460' spur track to serve A.J. Maguette Engr. & Const. Co. (Tide water mill & Lumber Co.) Fane St.
June 18	72-48	7050	Cordova	Const. 7415' ext. to siding #1; 3040' new storage track, install Xover etc. to connect with Campbell Ship Co.
June 9	76-48	SM 1334-48	System (W.J. O'Neill)	Outfit car D136-A - fit up for living quarters of Relief Telegrapher at Halls Flat, Calif.
4/21/49	7			
June 18	79-48	6952	San Francisco (Tel Dept)	Install one additional Carrier talking circuit instrument in General Office
✓	80-48	6953	Sacramento (Tel Dept)	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ in Division Office
June 18	81-48	6942	Sanitrol & Stockton	Provide gas heat in agents office at Fruitvale Depot & install dist. lights in Bunkhouse at Stockton Yd.

Date	AFF	CE	Location	Description
June 18	82-48	7009	Oroville	Install one S.H. 20-Ton Capacity Electrically Operated Stationary Bridge Crane in Int. San Track Yard.
June 21	83-48	7048	Oakland	Pay W.P. proportion of cost of extending Ft. Mill Trk. #2 & Const. 101' spur to serve W.C. Rose Co. near 66th Ave.
July 9	85-48	7059	System	Purchase 1948 model Chevrolet Stygmaster 4 door sedan to serve agt. & Waterfront Clerk San Francisco
July 14	88-48	7013	Terminus	Install plank driveway over tracks 1 & 2 to serve Doors 13, 14, 15 & 16 in W.P. Whse. #1
July 12	89-48	7058	System	Purchase one 1948 model Chevrolet Deluxe four door sedan for use of the agent at Belden, Calif.
July 15	90-48	7074	San Jose (Eng. Dept)	Install 25 additional stingers on port etc. across Packing St. #1 - Bush & San Francisco Sts
	92-48	7081	San Jose	Const. 472.4 ft spur etc. fronting Floor Service Co. at Grand & Angerian streets
Aug 18	94-48	7052	San Francisco (Eng. Dept)	Pay W.P. prop. cost installing a clock work time release & elect. horn at W.P.-S.F. Interlocker at 9th & Division Sts.
Aug 18	96-48	7086	San Francisco (Eng. Dept)	Install 4' x 4' x 25' addition to concrete bumper at end of tracks 3 & 4, Bryant St. near 9th St.
Aug 21	100-48	6922	Sacramento Shops	Install reinforced concrete platform adjacent to planing mill and remove old platform etc. - facts & photos
Aug 21	101-48	7097	MP 229.42	Install pipe handrail on bridge 229.42
Aug 21	102-48	7105	Hayward & San Leandro	Purchase two Evans heavy duty motor lifts, one each at San Leandro & Hayward.
	103-48	7107	San Jose	Const. 2 drill tracks & 255' spur to serve Robert Adrian Property at 7th St & Phelan Ave.
Sept 7	104-48	6906	Various	Install guard rails on bridges
Aug 27	106-48	7020	MP 70.94	Const. 700 ft. spur track at MP 70.94 to serve Mr. J. Ayala
Sept 18	110-48	6930	Halls Flat	Const. 18' x 48' std. Double bunkhouse & retire bunkhouse destroyed by fire Oct. 16-1947
Sept 18	111-48	7108	Oakland	Const. extension (60 ft) to Calif. Packing Co. spur on Linden St. near 1st St.
7/5/49	113-48	6993	Oakland	Const. 130 ft extension to Simplex Wrapping Machine spur etc. to serve Western Door Lock Co. near 12th & Miller Ave.
Nov 4	115-48	6929	Kiddie	Const. 24' x 38' Section Foreman's Dwelling & retire old 26' x 34' - 2 story Sec. 4 man dwelling.
1-14-49	116-48	6909	Oroville	Const. 2940' add. track - purchase add. R/W - retire 2490' trk and switches etc. - add. 2 Terminal Yds.
Oct 8	117-48	7128	San Jose	Const. 430' spur track & replace 100 track ft. 75" with 85" rail - etc. - to serve W.P. Whse. - Motor transport Terminal
Nov 9	118-48	6924	Oroville	Const. 20' x 32' steel Bldg # 21 to be used as a carpenter shop at R.H. Oroville
Nov 4	119-48	6919	Oakland & Melrose	Const. one prefab. garage Bldg # 118 for scale Insp. Oakland & Const. one prefab. Sec Tool Hse. etc. Melrose
Oct 8	120-48	7126	MP 139.98 - 140.74	Replace 2.555 miles of 85" with 115" rail & install add. rail anchors between switches
	121-48	7077	San Francisco	Const. 501.88 ft. spur track to serve U.S.S. Lywood Corp. at Army St. between Main & Term. Sts.
Sept 16	122-48	6923	Sacramento	Const. 12' x 20' prefabricated steel Bldg. for Water Service Mtn. P. St. between 19th & 20th Sts.
Sept 16	123-48	6925	Oroville	Const. 20' x 24' x 10' prefabricated steel Bldg. for storage of diesel tools & equipment at Round House
Sept 16	124-48	6926	Oroville	Const. 10'8" x 40'-0" steel Bldg # 79 to be used for house waste soaking vat & coal storage near Round House
Sept 16	126-48	7025	San Francisco (Eng. Dept)	Apply certain additional work in order to bring elevators up to standard of Calif. Safety Code - W.P. Whse. - 100 & Beacon St.

1948

Date	AFE	CE	Location	Description
Sept 16	128-48	7090	✓ Carbona (Eng Dept)	Const. 36' x 40' frame open platform addition etc. on truck side of present W.P. Packing Shed #1
Sept 16	129-48	7106	✓ San Jose (Eng Dept)	Install additional stringers between existing rows - raise & level shed etc. - W.P. Pkg. Shed #2 ^{to} Bush & San Fernando
Oct 4	132-48	6740	✓ Stockton	Install electric welding circuit at repair track. (This AFE cancels O-467)
Nov 22	133-48	7147	✓ System	Construct tunnel jumbo to serve tunnel gangs.
Nov 9	136-48	6921	✓ Stockton (Eng Dept)	Const. 24' x 64' steel & wash & locker Bldg #55 to serve Engineer & Shopmen
Nov 9	137-48	6951	✓ Various	Replace timber foot blocks with concrete sills in tunnels # 1-7-13-17 & 36 and NCE # 1 & 2
12/22/50	140-48	6900	Second Subdivision (Signal)	Install CTC Hammer Lane to Oroville
Dec 2	141-48	7165	✓ San Francisco	Const. open track to serve S.F. Warehouse Co. near Napoleon St. & Evans Ave.
Nov 22	143-48	7095	✓ San Leandro (Eng Dept)	Pay W.P. prop. of cost install curb & gutter at W.P. property fronting on William St. between San Leandro Blvd & Weeks Ave.
Nov 22	144-48	7127	✓ San Jose (Eng Dept)	Const. 40' x 100' steel whse. Bldg #3 complete - install paving & driveway at W.P. Pkg. Terminal used by Moto Transport Terminal
Nov 22	145-48	7132	✓ San Jose (Eng Dept)	Install add. shelving in office portion W.P. Pkg. Shed #1 at NW corner of San Fernando & Bush Sts.
Nov 22	146-48	7136	✓ Oakland	Pay W.P. proportion of cost of construction 750 ft. bulkhead along Seminary Creek near 58th Ave.
Nov 22	149-48	7155	✓ San Jose	Construct electric pole line & install elect. lighting facilities at W.P. Truck Scale.
Nov 22	150-48	7160	✓ Oroville - Portola	Purchase 35 add. Class ICC "R-100" gas cylinders for power switches in CTC Territory between ^{Oroville} Portola
Nov 22	151-48	7161	✓ San Francisco (Val Dept)	Purchase a small parcel of land in Potrero Nuevo Block 404 fronting on 3rd St. near 25th St.
Dec 2	153-48	7169	✓ Oakland (Val Dept)	Purchase frame bldg. 96' x 78' with 17' x 32' wing for use as dormitory for W.P. trainmen - Block 441 - 344 Fifth St.
Dec 7	155-48	7167	✓ Stockton (Eng Dept)	Const. 22' x 52' 6" frame covered platform extension, roof over present platform etc. - W.P. F.T. House.
Dec 7	158-48	7102	✓ Grass	Install two add. fire hydrants, piping, fire hose & fire nozzles at W.P. Packing Shed ^{evening}
Dec 11	159-48	7121	✓ San Francisco	Add. paving with 4" asphaltic concrete, with 2" wearing surface, on part new to go track driveway at Napoleon St. & ^{near} near
7/19/49	160-48	7093	✓ Oakland	Install 132 track feet steel guard rail in spur #2, raise track etc. - Spiegelman Bay Co.
Dec 7	162-48	7153	✓ San Francisco (Eng Dept)	Const. street improvements fronting W.P. property on Barnard Ave. between Jensen & Oakdale Aves.
Dec 14	164-48	7103	✓ M.P. 1.95 NCE	Const. 50 ft. westerly extension to retaining wall.
Dec 28	167-48	6374	✓ Oakland (Signal Dept)	Install two flashing light signals & retire one center street wig-wag at Fifth Ave.
Dec 31	172-48	7094	✓ Various	Capitalize value of additional reinforcing steel used to replace concrete slab - W.P. Whse #1
1-14-49	173-48	6927	✓ Oroville (Eng Dept)	Const. new freight house etc. A/R destroyed by fire.

Date	A FE	CE	Location	Description
1-14-49	174-48	7092	San Leandro	Const. 330' lead track retine 135.5' of existing track serving L.G. Sprig Wine and Lady's Choice Foods Co.
1-14-49	175-48	7171	Redinger (Eng. Dept)	Const. 2000' extension to storage track # 28 242 ft. X over.
	176-48	7371-48	System	Apply Vacuum Brakes + Hand Brakes to Buses C-64-B-65-B-66
3/3/49	189-48	7172	MP 12.05 - Oakland	Replace a one span I Beam double bridge, timber deck + concrete pier & abutments with 2 span elevated pile trestle at the bridge at MP 12.05, 74 th Ave, Oakland.
3/3/49	190-48	7174	Craig	Drilling 8" X 140' well with casing, driving shoe, pump + piping; retine 8' X 8' X 10' dug well and pump + piping, saving steel pipe.
3/3/49	192-48	6945	MP 237.90	Const. Concrete support under rock
4/11/49	197-48	6916	MP 3.5 to MP 319.5	Replace 8" X 9" old style cantilever tie plates with 8 1/4" X 11 1/8" new style cantilever tie plates - year 1948
3/22/49	198-48	6882	MP 3.5 - MP 319.5	Install Misc Other track Material year 1948
3/22/49	199-48	7054	San Francisco	Install Misc Other track Matl. S.F. Terminal + yard.
3/22/49	200-48	7184	San Jose	Purchase S.F. Co. prop. spur # 142 + retine WP prop. etc. track serving Cal. Packing Corp.
3/22/49	201-48	6917 6918	San Francisco (Eng. Dept)	Const. roof over platform at West end WP Pittsburg St. Stel. Const. roof over inside side of platform of WP Pittsburg St. Stel.
4/21/49	207-48	6960	Various	Install new facilities. Belden, York + Laminous
4/21/49	209-48	7041	System	Purchase 8 Fairmont Motor Cars etc - period January 1 to December 31 - 1948.
4/27/49	212-48	6940	Sacramento (curtilis)	Install "Highway Section" track circuits at half street crossings - M - N - O - P - Q + T streets
5/17/49	215-48	6939	Various	Install slide detector fences in Feather River Canyon MAP 26094 - 26674 - 26631 - 26628
5/17/49	216-48	6975	San Francisco	Install diesel oil column + fueling facilities in 25 th St. Terminal Yard
5/17/49	217-48	6954	Oakland (system)	Purchase power tools for Water Service - BTR Gargo + additional for Motor Car repair shop

1948				
Date	AFE	CE	Location	Description
5/28/49	219-48	6947	Various	Install diesel oil column + fueling facilities at Oakland Terminal, Stockton yards, Santa Shops + Terminal at Kettle
6/9/49	220-48	6747	Sacramento	Capitalize 21.8 ft. of main track in "K" St. account removal of street by Xing owned by Santa City Fire etc.
6/7/49	223-48	7111	Oakland	Install roadway + provide temporary car storage facilities for housing Pullman employees - at WP Diesel Zephyr main yard.
6/17/49	225-48	7345	San Jose (Eng Dept)	Install 5' x 66' concrete sidewalk across WP R/W on Coe Ave. near Loma Court.
7/5/49	226-48	7177	Various	Install diesel Zephyr Speed Control Boards MP 3.5 to MP 319.5 - Jan. 1 to Dec 31, 1948
7/5/49	228-48	7140	Various	Install safety locks on coal chutes, oil + water column on main line MP 3.5 - 319.5
7/5/49	231-48	7358	Sacramento (Val Dept)	Capitalize value of Const. 10' x 42' enlargement to platform adjacent to Whse #2 Lawrence Whse. Co.
	234-48	6933	Oakland (Eng Dept)	Install 500 G.P.M. Electric Driven Fire Pump, New Ray oil burner for boiler etc. at Boiler House #10
9/28/49	238-48	6915	Various	Install safety switch point locks on main line switches between MP 3.5 and MP 319.5

Date	AFE	CE	Location	Description
3/3/49	C-1-49	7188	San Francisco (Val Dept)	Conveyance of W.P. Property lying in most northerly part of parcel #395 - Block #5369 to City of San Francisco
4/21/49	C-5-49	7181	Oroville	Retire 70' of owned (W.P. - Calif Fruit Exchange) connection between WP spur track and Calif Fr. Exchange
4/25/49	C-6-49	7324	San Francisco	Retire 870' of tail track #11-A in 25th St. 48' parallel to Marin St. between Michigan & Louisiana Sts.
4/25/49	C-8-49	7316	San Francisco (Val Dept)	Retire portion of W.P. property in Potrero Nuevo Block #165 fronting on 17th St. near Dubois St. sold to Robert Kent Elwood
5/17/49	C-18-49	7193	San Francisco (Val Dept)	Retire 3 lots #340-341 & 342 fronting on Elmira St. between Augusta & Helen Sts. sold to J. K. & P. P. Marione
5/17/49	C-21-49	7334	Stockton	Retire 301' X 60' area between west end of ice house & tracks #2 & 3 in Terminal yard.
5/28/49	C-12-49	7192	San Francisco	Retire certain tracks & land on Potrero Ave. & Marin St. to be acquired by State of Calif.
5/28/49	C-13-49	7338	Oakland - Las Vistas	Retire 1192.5 ft. of track #8 and 2 turnouts at 16th Mile - Retire 1007 ft. spur track at Las Vistas
7/5/49	C-23-49	7349	Milpitas (Sig Dept)	Retire main Order Sig. Semaphore. S. J. Br.
7/5/49	C-25-49	7352	Stockton	Retire 69.4 ft. of Hazelton Ave. track at Aurora St.
8/11/49	C-30-49	7365	Carboma Branch	Retire 2.031 track miles of Carboma Branch between MP. 2.335 and MP 4.366 in San Joaquin County
9/13/49	C-33-49	7313	Kiddie	Retire West leg of Wycon NCE etc.
9/16/49	C-34-49	7383	Oakland	Br. 8.19 - Replace 2-12' 6" I Beam spans on concrete abutments with flt. - Br. 8.29 - Replace 2-20' spans with 17' spans same truss type as old ones.
9/19/49	C-35-49	7370	Oakland	Retire 4 unit WP - Key System RR Crossing - Restore 48.33 ft. track of C. Xing prop. & replace 64 track ft. of 141# with 159# girder rail at 3rd & Broadway.
10/5/49	C-37-49	7397	MP 70.3 NCE	Retire the east & west W.P. track & turnouts from div. pt. to head of prop. connecting with Red River Lumber Co.
10/25/49	C-36-49	7390	MP 227.4 Brush	Retire 317.6 ft. spur track at MP 227.4, Brush, Calif. formerly serving High Sierra Pine Mills Inc.
11/7/49	C-38-49	7351	San Francisco (Val Dept)	Purchase 4 parcels of property & retire 3 parcels of property. San Francisco
11/7/49	C-39-49	7406	Oakland (Val Dept)	Retire portion of W.P. Property in block 455 (W.P. Parcel #1694) bounded by Bishop, Willow, Campbell Sts. and Southern Pacific Company R/W, sold to Maxwell Reid.
11/21/49	C-40-49	7413	Oakland	Pay WP prop. of part retire 135.4 foot joint WP - SP turnout off Melrose Mill track #1 near 92nd Ave & San Leandro St.
11/28/49	C-44-49	7400	Crescent Mills	Retire 5' x 26' dug well, pump, 25' gal. pressure tank & 12' x 14' frame pump house serving water for depot - stockyard - agent and section facilities.
12/7/49	C-45-49	7416	Carboma Branch (Val Dept)	Retire from Capital Accounts add. on Carboma Branch (Book Entry Only)
1/6/50	C-48-49	7427	Oroville	Retire 18' x 22' frame & corrugated iron bldg. formerly used by Telgro Dept. as Supply House
4/17/50	C-53-49	7314	System	Retire six section Fairmont Motor Cars, one Ford Insp. Car and two Fairbanks Model 4-B tractors
10/6/50	C-60-49	7078	Oakland	Exchange prop. with State of Calif. & City of Oakland & retire 330.5' spur 41st Ave & High St - Oakland
6/5/50	C-55-49	7481	Greenville (Val Dept)	Retire 2601.4 LF 4" Water line sold to Bidwell Water Co.
	C-57-49	7487	Little Valley	Retire tool house destroyed by fire
3/9/49	O-502	6961	San Francisco	Lower 240' of W.P. Sugar Refinery lead track & pare track area with oiled macadam on Ill. between 24th & 25th Sts.
5/20/49	O-503	7229	Oakland	Install new door & close up old door. Alterations to interior of Sec. Tool house to provide room for Sec. truck
11/8/49	O-506	7233	Stockton	Make alterations & other improvements in Yard Office
12/8/49	O-507	7155	San Jose	Install electric lighting facilities at WP track scale
11/28/49	O-508	6892	Manville	Restoring bank and build toe park on the east and west side of Yuba Bridge

1949

Date	AFE	CE	Location	Description
4/2/49	1-49 ✓	7187	Pulga	Install additional bath room on porch & alterations to old depot to convert into dwelling for big Foreman's family
3/3/49	3-49 ✓	7146	Tobin	Replace 2444 track feet of 85# with 112# rail in side track
3/22/49	4-49 ✓	7194	Keddie	Install water hydrant for emergency watering of Zephyr train
3/22/49	8-49 ✓	7302	San Francisco	Install 12 Racer Sw. point protectors in Yard Terminal tracks
3/22/49	9-49 ✓	7209	San Francisco	Const. 135' est. to Car Repair track at 25th St. Yard Terminal
	10-49 ✓	7301	San Francisco	Const. 319' spur track #2 & realign 210' spur track #1 at Army & Indiana Sts.
3/22/49	11-49 ✓	7200	Various 2ND Dist.	Replace 30 miles of 85# with 115# rail MP 169.23 - 178.03 and MP 180.16 - 201.75
3/22/49	12-49 ✓	7201	San Francisco	Replace 1210' of 70# ^{main} and 2 switches with 85# rail & 2 switches in Higgins curve
3/22/49	13-49 ✓	7203	Miles Jct.	Replace 5000' of 75# rail & 1-75# turnout with 85# rail & 1-85# turnout in "Y" tracks
4/11/49	16-49 ✓	7206	MP 140.0 to MP 163.0	Ballast 23 miles of W.P. main track with 6" of #1 gravel from Oroville and install add. ties & tie plates
3/22/49	17-49 ✓	7217	Oakland	Install 12 Racer Sw. pt. protectors in yard tracks terminal and 6 in Melrose section
26-49 ✓			Stockton	Communication System - Stockton yard
4/21/49	29-49 ✓	7319	San Francisco	Const. 306 ft. spur at 17th & Del Norte Sts. to serve Frank Edwards Co.
3/22/49	30-49 ✓	7246	South Sacramento	Const. 30' x 40' concrete platform extension to Oil House platform, Bldg #9 at Sacto Stops
3/22/49	31-49 ✓	7249	Oroville	Const. 150' est. to Roadway to serve Store House at Terminal yard.
3/22/49	32-49 ✓	7252	Various	Install duplex teletype circuit complete etc at Stockton, South Sacto, Sacto, Oroville, Keddie & Portola
3/28/49	34-49 ✓	7258	Various	Replace timber foot blocks with 1500 L.F. of concrete sills in M/L tunnels #3 and #8 - also Tunnel #1 NCE
4/25/49	38-49 ✓	7183	San Jose	Const. 108' spur track to connect with American Can Co spur etc. 5th St. near Hayes St.
4/25/49	41-49 ✓	7251	System	Purchase 1-M-19 Fairmont Series "F" & 1-M-9 Fairmont Series "G" Insp Motor Cars for big & tel. dept.
6/7/49	44-49 ✓	5 MP 140.0-49	Oakland	Install Pass. Car Truck Washer at CZ Yard & Const. 2 Horse Cart Houses & 2 Horse Boxes for CZ Yard
4/27/49	45-49 ✓	7208	Various	Renewal & replacement of structures & installation of improvements - bridges - trestles & Culverts
4/6-49	✓	7191	Oakland & Kent & Sacto (from Sept)	Alterations & refurbishing sanitary facilities in Pass. Depots - Oakland - Stockton & Sacramento

1949

Date	AFE	CE	Location	Description
5/17/49	49-49	7318	Oakland	Pay WP prop. of cost of const. 1/2 WP-SP-96' spur track off drill track #2 to serve Economy Lumber Co.
5/17/49	50-49	7213	Sacramento	Const. 2325 ft. siding parallel to siding #2 & install 189 ft. X-over at easterly end etc.
5/17/49	51-49	7211	San Jose	Const. X-over between San Jose Br. Main line and Monterey Road turn track etc.
5/17/49	52-49	7323	Estadillo	Const. 1637' spur track near 143 rd Ave. (Knox Ave.) to serve General Foods Corp.
5/17/49	54-49	7326	Oakland	Renew 66 track ft. of new 164' and 6 track ft. of new 141' guide rail with 85# rail etc.
5/28/49	55-49	7231	Pacum - Kerkinger	Const. 6' x 6' steel buildings (4 at Pacum - 2 at Kerkinger)
5/28/49	56-49	7230	Melrose	Const. 16' x 26' steel garage to serve section gang at 42 nd Ave. near San Leandro St.
6/5/50	57-49	7487	Little Valley (Val Dept)	Retire tool house destroyed by fire 8/16/49.
5/28/49	58-49	7234	South Sacramento	Const. 10'8" x 20' steel bldg. for use as lumber yard, office & locker rooms at Facts Shops
11/3/49	59-49	7403	San Francisco (Eng Dept)	Install 36' x 15' partition, 12' x 13' office, 4' x 5' toilet comp. with facilities etc. - WP outboard 1st bldg.
12/24/49	60-49 (Rev)	7232	Stockton	Install toilet facilities with septic tank at Yard Clerk's Interchange Office
5/28/49	61-49	7336	French Camp (Eng Dept)	Const. 40' x 100' concrete platform with 20' x 40' frame shed on each end etc.
5/28/49	62-49	7212	San Jose	Const. 1472.5 easterly extension to track #3 to replace 100' of 75# with 85# rail in track #2
5/28/49	63-49	7228	Oakland	Repair & improve offices in 1st. Depot at 3 rd & Alice St.
5/28/49	64-49	7215	Manterville	Const. 2475' of track as additional set out trackage etc. at 1 st & F th streets
6/7/49	66-49	7210	Oakland	Pay WP Prop. cost const. 2 1/2 ft. WP-SP storage tracks etc out of Melrose drill track #1
9/9/49	67-49	7237	Scout	Install 1050 ft. of 2" fire line to serve Sec. facilities
6/7/49	69-49	7275	System (C.E. Marcus)	Purchase Model 12-R-16-55 Studebaker 1 1/2 ton, stake truck for use of Section Gang Oakland.
7/5/49	77-49	7243	NP 3212 Tunnel #1	Install 200 feet of concrete lining between sets 832 and 899 in Tunnel #1
7/16/49	78-49	2970	Oakland (Val. Dept)	Capitalize Value of WP Proportion of West Hergen lead track etc.
7/5/49	79-49	7202	Oakland	Replace 75# with 85# rail in various tracks
7/5/49	80-49	7305	San Francisco (Eng Dept)	Const. add. & improvements WP Inbound 1st. Use occupied by Merchant Shippers - 7 th & Fremont
10/5/49	81-49	7354	W.P. Mole	Capitalize Value of 3125 ft X over between M/L & track #3 and 2608 X over between track #3 & track #5
7/5/49	83-49	7279	System (C.E. Marcus)	Purchase one 1949 Chevrolet Model 3116 Carryall - Suburban car for use of Sec. Insp.
7/5/49	86-49	7353	San Jose	Const. 40' x 45' covered concrete platform etc. Packing Shed #1 on Bush St.
7/5/49	87-49	7335	Carbora (Eng Dept)	Const. 8' x 8' lean-to office in end of platform - Shed #1 - Const. 20000 sq ft. living space
8/18/49	88-49	7373	Stockton (Eng Dept)	Pay WP Proportion of assessments levied on lands owned by WP certain blocks Stockton Area - Stockton

1949

Date	A FE	CE	Location	Description
9/9/49	93-49	✓ 7364	Various (Civ. Ellis)	Install 1 remote controlled switch heater + 4 sets of oil burning sw. heaters. MP 202.9 to MP 319.5
8/11/49	99-49	✓ 7355	Manassas	Widening east approach road to grade Xing over WP Storage tracks at 14 th St. + "K" Sts.
8/11/49	100-49	✓ 7245	Stockton	Install Automatic water pump pump in east side water compartment section in oil sump trap at Eng. Terminal
8/5/49	101-49	✓ 7356	System	Purchase 2 - Nordberg Spike Hammers + 1 - Nordberg track gager
8/11/49	102-49	✓ 7278	System	Purchase 1 - 1949 Ford - 6 cyl. bus. coupe complete for WP Sgt. Clark Yd. Checker in Facts Territory
8/18/49	109-49	✓ 7363	Oakland	Install 2 flashing light signals at WP 2 spur tracks serving Montgomery Ward - East 12 th near 29 th Ave
8/23/49	110-49	✓ 7376	San Francisco (Val. Dept.)	Purchase 25' x 100' lot in Potrero Nuevo Block #398 located at S.E. corner of 26 th + Tenn. Sts.
8/18/49	111-49	✓ 7368	Sacramento	Additions - alterations + repairs to WP Whse. etc. 2 nd + "P" Sts.
8/18/49	112-49	✓ 7377	San Francisco (Val. Dept.)	Purchase add. property (lot 50' x 100') in Potrero Nuevo Block #332 fronting on Iowa St. near 25 th St.
9/9/49	115-49	✓ 7369	Decoto	Strengthen floor install 26 ass. concrete pedestals etc - Shed #1
9/9/49	116-49	✓ 7366	Rhodes (Eng. Dept.)	Const. 49' x 50' frame + corrugated iron easterly extension etc - Packing shed
9/9/49	117-49	✓ 7367	Manassas	Pay WP prop. of cost of construction cut-off wall in levee Reclam. Dist. #10 - MP 181.09
9/9/49	118-49	✓ 7274	System	Purchase 1 - 1949 Ford - 6 cyl. bus. coupe complete for use Head Claim Clerk - Oakland Int.
9/9/49	119-49	✓ 7371	System (Eng. Dept.)	Purchase 1 - Model A6H-6 Oliver Caterpillar tractor with H.D. trailer Earth boring auger attachment
9/9/49	121-49	✓ 7362	So. Sacramento	Const. ext. to track # E-54 outside of Coach + Paint Shop. Capitalize Value of 120 ft. track # E-54 under ^{Paint Shop}
10/5/49	127-49	✓ 7304	San Francisco	Const. 432' spur track from HB to end of track to serve Geo. A. Hornel Co. property fronting on Evans Ave. near Army St.
9/16/49	128-49	✓ 7372	Orville to Portola (Tel. Dept.)	Conversion of WP Morse Tel. Circuits #19 + #20 to local physical telephone circuit connected to Sls. Foreman residences and telgr. offices + between any section along R/W by hand line pole connectors.
9/8/49	134-49	✓ 7350	San Francisco (Val. Dept.)	Purchase four parcels of land in Blocks 363 + 364 bounded by Army, Minn. Tulare + Indiana Sts.
10/5/49	135-49	✓ 7391	Oakland	Const. 705' spur track off Coach track at Tenn. Yd. to serve Gilmore Steel Co.
10/5/49	136-49	✓ 7392	San Jose (Eng. Dept.)	Const. 40' x 40' open concrete platform - paving etc - Shed #3 at San Fernando + Wilson Sts.
10/5/49	137-49	✓ 7394	No. Sacramento	Const. 670' spur track to serve Moore Equipment Company

1949

Date	AFE	CE	Location	Description
7/10/50	184-49 ✓	7226	M.P. 3.5 - M.P. 319.5	Replace old style 8 5/8" x 11 1/8" tie plates with 8 3/4" x 11 1/8" + 8" x 12" double shoulder tie plates.
3/1/50	187-49 ✓	7310	San Francisco	Install miscellaneous other track material in yard tracks - Jan 1 - Dec 31, 1949.
4/17/50	188-49 ✓	7315	System	Purchase 4-M-14 Series "H" and two M-19 Series "H" Fairmont motor cars Jan 1 - Dec 31 - 1949.
4/20/50	189-49 ✓	7104	Oakland (Eng. Dept)	Const. of a 3 barrel rail top concrete culvert overall width 36' 0" etc - Culvert 11.75' replace track 11.79'
11/5/50	190-49 ✓	7248	Oroville	Const. sand handling facilities + Oil unloading spur.
12/4/50	191-49 ✓	7030	Files to Sacto + SFB	Install addl signals - widen + rehabilitate grade crossings

Date	AFE	CE	Location	Description
7/10/50	C-2-50	✓ 7436	System (Mech. Dept)	Retire Model 1936 Ford Station Wagon formerly serving Car Repair Men at Westwood.
7/13/50	C-5-50	✓ 7441	System (Eng. Dept)	Retire one 1941 Model Ford 1 1/2 ton truck - WP # 108
3/3/50	C-7-50	✓ 7445	San Francisco	Retire 484.5 ft. (Jernold Ave.) team track at Barneveld + Jernold Ave.
2/8/50	C-1-50	✓ 7438	San Jose (Val. Dept)	Retire portion of WP property, being portion of lots 9 + 10 - Block 16, Henderson tract fronting on San Francisco St. near 28th St., sold to Jewel Tea Company
4/19/50	C-33-50	✓ 7457	Various (Signal Dept)	Retire 3 magnetic X-ray flagman (rat Nitegarden MP 82.7 - 1 at Harte MP 100.4
4/6/50	C-8-50	✓ 7407	Oakland (Val Dept)	Retire portion of property bounded by Willow, Campbell + Pacific Sts - Block 265
4/26/50	C-11-50	✓ 7467	San Francisco (Val Dept)	SW Corner Portero Nuevo Block 299 at 23rd + Mississippi Sts.
6/22/50	C-22-50	✓ 7357	San Francisco (Val Dept)	Conveyance by condemnation to State of Calif. of Prop. for R/W for Freeway Army + Vermont Sts.
6/22/50	C-23-50	✓ 7493	System	Retire 24 obsolete section hand cars
	C-35-50	✓ 7591	Oakland	Retire 353' spur trk #3 serving Mont. Ward + 29th Ave + E. 12th - Oakland
6/22/50	C-25-50	✓ 7421	Oakland (Eng. Dept)	Sale 5 parcels of prop. fronting on E 8th bet. 8th + 12th Aves. + retirement 572' spur trk at 12th Ave. + E. 8th St.
8/30/50	C-36-50	✓ 7595	Marysville	Retire 40' x 190' Freight Depot 1st + E Sts - destroyed by fire.
8/30/50	C-37-50	✓ 7463	System	Retire 1 Norberg Ice Adzing Machine, complete
10/1/50	C-1-50	✓ 7585	Stockton	Retire 1/2 interest in east turn-out + 155' of 25th St Interchange track 66 + easterly
10/1/50	C-60-50			568.3' of 25th St Interchange track 60
11/6/50	C-44-50	7159	Westwood + Radium	Retire track matl leased to Calif Fruit Growers + H J Kaiser
11/6/50	C-45-50	7607	Alvarado Jct	portion industrial property sold to U S Pipe + Foundry Co.
11/3/50	C-49-50	✓ 7783	San Jose	frame dwelling on Lot 15 at 62 Wilson Ave., San Jose.
11/30/50	C-52-50	✓ 7259	Oakland	portion of WP R/W along San Leandro St bet. 51st + 54th Aves, sold to city of Oakland
9/15/50	C-28-50	7495	Oroville (Val)	prop. at Corner Oliver Ave + Robinson St to be sold to City.
10/1/50	C-40-50	7619	San Fran (Val.)	Block 363 + 366 - Ind., Army, Tenn. + Marin Sts - sold to Sears - Roebuck
11/6/50	C-48-50	7616	Oakland (Val.)	+ purch small parcel for R/W 29th Ave, Oakland
10/6/50	C-41-50	7621	Oakland	WT Dorm. + shift spur to serve East Bay Glass Co - all at 3rd + Filbert
12/6/50	C-56-50	7296	Oroville	6 ton Pillar Crane at Team Track
4/7/51	C-18-50	✓ 7486	Estudillo (ml 16.6)	portion of prop. sold to Dr Davis + LT Darbo
12/20/50	C-60-50	7633	Labrico	Retire 1125' spur track serving Pacific States Steel Co.
12/22/50	C-61-50	✓ 7553	System	6 Section Motor Cars + 1 push car
12/22/50	C-62-50	✓ 7639	Sacramento (Val.)	portion of R/W, 5470 acres, sold to S M U D, Sacto
3/7/50	O-510	✓ 7545	Sacramento	Grade + surface auto parking area with 3" road gravel on S R + D property at 20th St. between "G" + "H" Sts.
3/30/50	O-511	✓ 7452	Oakland	Alterations + additions to Engineer's Locker Room at Engine Terminal
5/15/50	O-513	✓ 7467	Oroville Yard	Install Electric lighting along Repair Track #2
5/24/50	O-514	✓ 7477	Stockton	Install shelving, alterations + repairs at 1st Ave Union + Washington Sts to provide space for Republic of Co.
6/9/50	O-515	✓ 7490	ml 249.5	Install steel spool guard rail on Main Line track at ml 249.5
6/23/50	O-516	✓ 7494	Oakland (Sig. Dept)	Install phone at Signal 22 LA approaching Magnolia Tower at Chestnut Jct.
8/4/50	O-517	✓ 7588	Oakland	Install 2 shower booths in locker + wash rooms, Bldg 113, Zephyr Inn, Oakland.
9/1/50	O-518	✓ 7602	Stockton	Install switch circuit controller in switch of Relay Spur at Flora St. Yard
10/1/50	O-519	7618	Kiddie	Relocate + alter Engineer's locker room in Bldg 39, Kiddie

1950

Date	AFE	CE	Location	Description
1/30/50	1-50 ✓	7423	Various	Replacing 28.02 track miles of 85# with 115# rail between MP 139.98 + 140.19, MP 140.95 + 166.79 and MP 166.48 + 169.51
1/30/50	3-50 ✓	7433	San Francisco (Engr Dept)	Re WP. Lomis St. Locomotive Yd. Interlocking & depressed curbing etc.
2/8/50	7-50 ✓	7439	San Jose	Construct spur to serve Jewel Tea Company at San Fernando + 28th Sts.
2/10/50	8-50 ✓	7533	MP 219.16 - MP 237.28	Construct additional + raise height of existing retaining walls - various locations
2/10/50	12-50 ✓	7442	System	Purchase one Ford 1/2 ton Pickup Truck from Mech. Dept. at Patola
2/13/50	13-50 ✓	7516	Miles + Stockton (Tele Dept)	Install high frequency carrier telephone circuit to connect San Francisco + Stockton
2/13/50	14-50 ✓	7527	Oakland	Replace 10,400 sq ft. of wood floor with concrete floor in WP Planning Mill at WP Eng. Locomotive Yd.
2/13/50	15-50 ✓	7540	San Francisco (Tele Dept)	Install high frequency carrier telephone circuit to connect San Francisco + Stockton
3/1/50	16-50 ✓	7549	MP 3.5 - MP 378.34 (Tele Dept)	Convert WP Morse telegraph circuit to a local physical telephone circuit etc.
3/1/50	17-50 ✓	7542	State line to Wampanoag (Tele Dept)	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
3/1/50	19-50 ✓	7437	San Francisco (Val Dept)	Purchase a parcel of land located in SE corner of Potrero Nuevo Block # 331 at Loma + Army Sts.
4/11/50	20-50 ✓	7528	MP 3.5 - MP 318.5	Renew tie plates + install rail anchors year 1950.
3/1/50	25-50 ✓	7551	System (Engr Dept)	Add expenditure to purchase 1 - Super "C" Tournadozer + see AFE 140-49 for original purchase
3/1/50	26-50 ✓	7503	Las Viras	Replace 4642 L.F. of 56# with 85# rail in side track
3/1/50	28-50 ✓	MP 140.10	Sacto Shops (Mech Dept)	Purchase 1 - model "RTL" Magnaflex Unit
	30-50 ✓	7507	MP 140.10	Replace 32 spans of frame timber bents cross-tied tie trestle: renew entrained guard rail with treated guard rail in 74 spans: renew treated ties on 74 spans.
2/27/50	31-50 ✓	7563	System (Engr Dept)	Purchase one - 12 unit multiple tie tamper + three - 4 unit multiple tie tamper
4/17/50	32-50 ✓	7444	Rhodes	Drill 12" x 600' well and install Lagne + Bowler Deep Well Turbine Pump + related pump etc.
3/6/50	34-50 ✓	7446	System (Engr Dept)	Purchase Auto Truck 1 1/2 ton Capacity - 9 ft. bed to serve Welding outfit in M/W Dept.
3/17/50	36-50 ✓	7455	System (Mech Dept)	Install Motion Picture Projector, complete with Generator Screen etc. in WPO 215-H.
3/6/50	37-50 ✓	7526	Oroville	Enlarge + modernize Men's toilet room replace plumbing fixtures etc.
	42-50 ✓	7448	San Leandro	Construct 250' spur track near MP 16.3 Knox Ave. to serve F.W. Wyllie
3/29/50	43-50 ✓	7332	San Francisco (Val Dept)	Convey two parcels of WP Property to J.E. Higgins Lumber Co. + acquire one parcel from J.E. Higgins Lumber Co.

Date	AFF	CE	Location	Description
3/31/50	47-50	✓ 7504	Various - MP 24 - 93.75	Renew 1.7 track miles of curve worn 100# with 115# rail & 0.76 track miles of curve worn 85# with 115# rail
3/29/50	57-50	✓ 7577	System (Engr Dept)	Purchase one 1/2 Ton Service truck to serve off track grading equipment
3/29/50	58-50	✓ 7567	System	Purchase one 1/2 Ton Pickup truck to serve Car Checkers at Stockton
4/11/50	59-50	✓ 7578	Oakland (Engr Dept)	Const. 2 story steel commissary bldg. Complete - steel & cement Bldg #108 and old Commissary bldg.
4/6/50	60-50	✓ 7461	San Jose	Install metal plates on top of a portion of existing floor & rep. to floor & underpinning in W.P. Shed #2 at 27th and St. John St., East San Jose
4/6/50	61-50	✓ 7458	Hayward (Sig. Dept.)	Install side track Circuits over Crossing at Gore Way (4-19.5) and Sunset Blvd (4-19.8)
4/27/50	63-50	✓ 7466	San Leandro	Const. 521 ft. spur to serve Homcraft Baking Company near Paralta Ave.
4/6/50	64-50	✓ 7462	Carbena	Const. additional 10' x 211' 9" to present platform adjacent to W.P. Packing Shed #1
4/27/50				
4/11/50	68-50	✓ 7459	Sacramento	Const. 320 ft. spur track at 16th & "R" St. ("R" St. Line) to serve Palm Iron & Bridge Works Inc.
4/11/50	69-50	✓ 7550	Various	Replace 1000 L.F. timber foot blocks with concrete sills in M/L tunnels #29 & 32 also NCE #2
4/25/50	70-50	✓ 7469	Stockton (Val Dept)	Purchase 32 acres industrial prop. Bldgs 62-63-74-75-76-77-86-87-88-89 - Knights Addition.
4/25/50	71-50	✓ 7465	Estudillo (Val Dept)	Purchase addl prop. adjacent to R/W near Knut Ave. at mp 18.6
4/27/50	73-50	✓ 7464	San Jose	Add to office w/ 3rd Shed - Bush & She Alameda & Const. office in Pky Shed #2 Bush & San Fernando, S. Jose
4/27/50	74-50	✓ 7470	San Jose	Renew 671 foot of 75# existing 5th St. spur with 85# material. Install 130 ft. inner guard rail - Renew ties and shift track to serve new whse of Canon-Gray Division, of Hawaiian Pineapple Co.
5/3/50	77-50	Cancelled 7530	Do Sacto Shops	Install paving stone platform, Retire Bldg 24, platform & incline
6/5/50	83-50	✓ 7474	Oakland (Engr. Dept.)	Const. 45x23 Conc. extension f. W.P. whse & fireproofing 2 sides existing structure serving Cudahy at 3rd & Alameda
5/11/50	84-50	✓ 7479	Lynch (System)	Purchase one Coupe for Agent at Lynch
8/2/50	85-50	✓ 7508	Various Bridges	Install walks, hand rails & inner guard rails & trestle, etc., various bridges MP 10.69-176.45
6/5/50	92-50	✓ 7489	Grass	Alterations & repairs at Packing Shed to serve Atkins - Krall Co.
5/25/50	93-50	✓ 7478	Cyrtner - S.F. Branch	Const. 152' est to track serving Leclerc - Christy Co. - MP 8 - San Jose Branch
5/25/50	94-50	✓ 9480	San Fran (Val Dept)	Purchase 3 parcels land Porters Nuevo Blocks 331-362 founded by Iowa, 20th, Minn. & Army
10/6/50	96-50	✓ 7561	System (Val Dept)	Purchase one D-6 Caterpillar #25 rear drum cable & 1 Caterpillar #60 scraper.

1950

Date	A/E	CE	LOCATION	DESCRIPTION
6/5/50	97-50	✓ 7541	Oakland	Install freight car washing facilities - air, water + pole line for floodlights adj. to Trk 4 1/2
6/27/50	106-50	✓ 7475	Sacramento	Install flashing light signals + retire old style wigwag at E-G-W-O-G-S Stn. Install 2 flashing lights F St.
7/1/50	107-50	✓ 7499	7 miles	Const. additions + alterations to Passgr Depot, Driveway + Parking area.
6/30/50	108-50	✓ 7510	San Leandro	Rearrange trk Caterpillar Tractor Co. + Calif. Pkg Co. - retire 314.3' - Const 227.5' - Renew 165' feet 15" with 85"
7/24/50	109-50	✓ 7581	Sacramento	Const. 314.72' spur track to serve Sact. Publishing Co. at Capitol Avenue + 20th St.
7/24/50	113-50	✓ 7560	Decoto	Purchase 13.181 acres industrial property from A + E Abreu (mp 25)
7/24/50	117-50	✓ 7544 7506	mp 177.80	Renew untreated caps, stringers, bridge ties, guard timbers, hand rail + Walk with Elevated Br. 177.80
7/24/50	118-50	✓ 7580	San Francisco	Const. 315' alt. to spur track serving International Sales Co. on Napoleon St. Steam Track yard.
7/24/50	119-50	✓ 7581	✓	Addition + alterations to wh where - Install derail + raise switching lead 16th + Deharo Streets.
7/24/50	120-50	Cancelled 52.51 by F. Whitman	Living quarter cars for train + engineer	
8/11/50	123-50	✓ 7589	Estudillo	Const 800' spur track to serve Golden Grain Macaroni Co - mp 16.04
8/31/50	126-50	✓ 7485	Oakland	Pay w/ portion cost of 98' Gen Electric Spur Track off Jt Drill Trk #1 vicinity of 54th Ave.
10/4/50	127-50	✓ 7570	System (Val Dept)	Purchase 1950 3/4 ton pick-up truck for traveling Carpenters out of Sact
10/4/50	128-50	✓ 7571	✓	Purchase 1 1/2 ton auto. truck 12' stake body for use Bot Dept Western Div
10/4/50	129-50	✓ 7573	✓	Purchase 3/4 ton pick-up truck for use off-track gang - system
10/2/50	132-50	✓ 7578	System (Val Dept)	Purchase 4 cu. yd. heavy duty dump truck for Scaling Gang - System
9/6/50	133-50	✓ 7523	mp 258.43 + 267.88	Install 1 mb of Messco Flange Lubricator at each location.
9/6/50	135-50	✓ 7524	Blairden + Mabie	Install 2 remote control switch heaters Mabie + 1 Blairden
8/30/50	137-50	✓ 7597	7 miles	Replace Signals (w/ 17 + 14 + 10) with 2-unit searchlight signal at Interlocking Tower #8
8/30/50	138-50	✓ 7601	Stockton	Install water meter 4" line + retire 186' old 2" line serving Waterf rock wh - Stockton -
9/29/50	140-50	✓ 7603	System	Purchase 2 Type C Power Operated Mess Rail Layers with Crawler + set off + run-up board
9/11/50	141-50	✓ 7598	Sacramento	Const. 245' of track + 8 1/2 turnout East End + retirement of 105' + #7 turnout on West End Goddard Tire + Rbr Co. Spur on R St Line bet. 9th + 10th Sts.

DATE	A/E	CE	LOCATION	DESCRIPTION
10/2/50	143-50	7606	Estudillo (Val.)	Purchase add industrial prop. at Knox Ave.
10/16/50	150-50	7529	Stockton	Remodel depot to provide office for Gen. Agt., install add heating + 3 car garage
10/16/50	151-50	7617	WCE mf 50.17-5199	Construct 0.93 miles of snow fences
10/10/50	152-50	7596	Sp. Sacto	Grade 4670' of W for storage track west of 12th Avenue
10/10/50	153-50	7453	San Francisco	Const. 560' spur track to serve Jettigins Lbr Co on McKinnon Ave near Barnwell
10/10/50	155-50	7620	Oakland	Pay w/ prop. of const. 107' spur track to serve Englander Co. off Melrose Drill Track No 2.
10/16/50	158-50	7531	Sacramento	Const. addition + remodel Passg Depot, for office of Gen. Agt., remove arcade, pave parking area
10/10/50	162-50	7613	Rhodes	Install 5'x16'x16' Cone septic tank to serve w/ Packing shed.
10/10/50	163-50	7623	Stockton	Purchase industrial prop. fronting on Union St. - between Post + Kearney Sts.
10/10/50	164-50	7511	Droville	Const 1358.5' ext. to 135.5' siding, later 106.5' Jkt 7 + 116.8' Perry-Mack spur + Connect ^{to Perry-Mack} spur to side track.
10/16/50	165-50	7624	Alvarado Jct.	Const 163.7' spur track lead, with derails, + install elec locks to serve U.S. Pipe + Foundry Co. M. 25
10/16/50	166-50	7625	Oakland	Const. 112' extension to spur serving Baker + Hamilton at 3rd + Myrtle Streets
10/16/50	167-50	7426	Hayward	Inst. 4 flashing light signals (2 at King No 4-21.0, Spamore Rd, 2 at King No 4-22.4, Sorenson Rd.)
11/6/50	169-50	7592	Alvarado Jct. (Val.)	Purch add industrial prop from CM, wa + WC Anderson
11/16/50	178-50	7790	Grays Flat (mf 273)	Const team trk driveway each side spur with fence enclosure + derail for Swain Lbr Co.
12/15	182-50	7297	San Fran	Purch add indus property in Puerto Nuevo Trk 398 on 3rd bet 26th + Army Sts
12/22/50	183-50	7038	Sacramento	Pay w/ portion for paving alley between 'Q' + 'R' from 14th to 15th Streets
12/22/50	185-50	7544	System	Purch 6 Fairmont M-19, Series F, 4 men inspection motor cars

DATE	AFE	CE	LOCATION	DESCRIPTION
12/20/50	191-50	7291	San Francisco	Install Conc. paving on WL Driveway at Int. Hse. at St Corner 8th + Brannan
1/5/51	194-50	7642	San Francisco	Relocate P&E pole line + curbing, patch sidewalk + street, Army St between Minn. + Tennessee acct impaired clearance to Hollywood Spur.
1/23/51	196-50	7415	Oakland (Engrg)	Pay WL portion to acquire title to perm. Grant of Easement + Capitalize WL portion 9th Hengaw 164.2' lead trk.

DATE	AFE	CE	LOCATION	DESCRIPTION
7/23/51	C-2-51	✓ 7665	Loison Lake	✓ Retire Section Foreman's House + Bunk House
4/3/51	C-4-51	✓ 7667	mp 3.5 to 319.5	Retire train order + other signal facilities no longer in existence or in use, various locations
4/10/51	C-6-51	✓ 7682	Stockton	✓ Retire 148' spur formerly serving Std Oil Co. in Block "G" Edison, Main + Harrison Sts. + Weber Ave.
4/21/51	C-11-51	✓ 7748	mp 13 to 28 (Signal)	Retire battery boxes + place batteries in signal instrument cases.
4/27/51	C-15-51	✓ 7676	Oakland	Retire portion R/W along E. 14th St. between 16th + 11st Aves., sold to T.F. + M.J. Rhoy
4/27/51	C-16-51	✓ 7817	Little Valley	✓ Retire 10-ton Howe Stock Scale, scale pit + scale house.
4/1/51	C-18-51	7486	Estadillo (mp 16.6)	Retire portion of WP property sold to D.B. Davis + R.J. Darbo
5/18/51	C-19-51	✓ 6982	Stockton	Retire 40x150 whse + platform adjacent to Smith Spur destroyed by fire 7-15-50
5/23/51	C-22-51	✓ 7657	San Francisco	Retire portion prop. Mississippi St. at 22nd sold to Wm J. Robt. F. Smith (Eaton + Smith)
✓	C-23-51	✓ 7656	San Jose	- 27th Ave. near Owens St. sold to Cobble Dick - Kibbe Glass Co.
5/31/51	C-24-51	✓ 7723	Stockton	✓ Const 100' new track, shift 205' track Monroe + Lindsey Sts. + retire 720' Gilgert siding all N Channel Line.
6/10/51	C-28-51	✓ 7843	San Francisco	Retire prop. Potrero Nuevo Blk 199 - Mississippi + 23rd Sts. - sold to Wm J. Robt. F. Smith (Eaton + Smith)
6/16/51	C-30-51	✓ 7689	Oakland	✓ Retire WP portion 1/2 interest 170.6 spur track serving American Concrete Pipe Co.
7/10/51	C-31-51	✓ 7741	Oakland	✓ - drop pit table at diesel house + cover pit with concrete flooring.
11/12/51	C-41-51	✓ 7871	2nd Sub divn	✓ - various tracks Stockton, Grass, Alico, Villingen, Bombay, Trowbridge + Palermo
✓	C-42-51	✓ 7877	3rd " "	✓ - Blinzig, Pactor, Cromberg, Feather River Inn, Blairiden + Clis.
9/24/51	C-39-51	✓ 7815	San Francisco	- WP prop. fronting on Industrial + Elmira Sts. sold to Ernest J. Nelson
8-21-51	C-37-51	✓ 7864	East San Jose	✓ Retire brick passenger depot with landscape gardening + gravel platform.
9-19-51	C-38-51	✓ 7872	San Jose Branch	Retire portion WP prop. near Hattler Road, Berryessa, sold to Calif. Packing Corp.
10/30/51	C-46-51	✓ 7889	System (Engr.)	Retire 1 Norberg Rail Grinder sold to S.N.
9/24/51	C-40-51	✓ 1553-51	System (mech)	Retire + dismantle Loco. Crane wt #31
10/24/51	C-41-51	✓ 7871	2nd Sub divn (W.D.)	✓ Retire various tracks, Stockton, Grass, Alico, Villingen, Bombay, Trowbridge, Palermo.
7/31/50	O-524	✓ 7860	Sacto	✓ Surface, oil + gravel 2nd St. from Whitney Alley to R St. line.
10/24/51	C-42-51	✓ 7877	3rd Sub divn (W.D.)	✓ Retire various tracks Blinzig, Pactor, Feather River Inn, Blairiden + Clis
10/24/51	C-45-51	✓ 7881	4th " "	✓ - Cohala, Ralls, Halls Flat + Little Valley.
✓	C-44-51	✓ 7884	1st " "	✓ - Mole, Oakland, Niles, Irvington, Milpitas, San Jose, Redmond Cut, Ludwig + Quigley.
See Page 125			See Page 125	

1951

DATE	AFE	CE	LOCATION	DESCRIPTION
1/22/51	2-51	7658	San Jose	Const. 315' extension to Regal Lake Dist. Co. Spur, retire 78' of existing spur with #7 1/2 turnout, shift 128' of track, Install new 85" #10 turnout to serve Drenton Pkg. Co. + replace 75" with 85" rail thru turnout in main San Jose Branch Line at Sunol St., near Aurerais St., San Jose.
7/8/51	3-51	7109	San Francisco	Const. 1670' ft spur track on Loomis St. + Islais Creek Channel, provide 590' inner guard rail on Loomis St., 75' across Helena St. + 98' of girder rail across Industrial Way + protect sewer lines under track. Replace 80 trk ft 85" with 100" rail thru turnout in City Coal Spur, all to serve Cahill Constr. Co.
7/14/51	6-51	7704	Oakland	Renew 6200 LF 141" girder rail with 159". Renew 3 turnouts + all cross ties. Repair street acct. rail renewal all in No. main track in 3rd St. bet. Oak + Harrison + Clay + Market Streets.
7/22/51	7-51	7707	Sacramento	Replace 876 track ft. 60" with SH 85" rail w/ SH Interchange between "r" + "x" Sts
7/27/51	8-51	7705	Wiles	Replace 4400 LF 65" rail with 85" + install 2376 SH 8x9 tie plates in side track
2/15/51	12-51	7712	MP 57.0 to 60.0	Raise 3.0 mi. main track 6" on No. 1 Ballast + install addl rail anchors
7/19/51	14-51	7757	MP 75.9-781 (Signal)	Replace 70 miles #8 Bare Copperweld wire with #8 Insulated Copperweld wire various places bet 75.9-781.
7/23/51	16-51	7781	System	Purchase two Audigage Flaw Detectors.
7/23/51	17-51	7774	System	Purchase 2 sets of 18 ea. Aluminum Alloy Track Jacks for use with Multiple Tie Tamper.
7/23/51	18-51	7775	System	Purchase 4 portable 4-unit Electric Tie Tamper.
7/23/51	19-51	7779	System	Purchase 2 DC-6 Tractor shovels with Angle Dozer - cable control + Scraper + one with Angle Dozer + Cable Control
12/22/51	22-51	7706	MP 79.8 to 80.6	Replace 85" with 115" rail - renew bridge ties + install Conley rail locks on Br. 80.28.
7/28/51	35-51	7771	San Francisco (Sig. Dept.)	Install 2 Lynch B-49 Carrier Impls comp. with Power supplying signaling + regulated to Plus or minus 2 DB.

4/18/51	36-51	✓	7669	Sacto-Keddie-Portola	Install 3 Lynch B-57 Carrier Repeaters.
4/18/51	37-51	✓	7670	Eastern Own	Install 3 Lynch B-57 Carrier Repeater at Gerlach, Winnemucco + Elko
3/6/51	41-51	✓		Oroville (Mechanical)	Purchase 5-ton "Krone Kar" for Oroville Diesel Shop
3/6/51	44-51	✓	7784	System	Purchase 14 units of Rail Laying Machine Tools
3/6/51	45-51	✓	7785	System	Purchase various roadway machines for BitB + Tunnel Gangs.
3/6/51	48-51	✓	7673	Oakland + Scale Gang	Purch addl tools for Motor Car Shop, Oakland, + 1 air jack hammer + drill bit
3/6/51					grinders for Sealing Gang.
3/6/51	53-51	✓	7769	Oakland (Teleg)	Install PBX facilities in Wf Commissary Bldg. for all Depts.
6/12/51	54-51	✓	7783	System	Purch 1 Le Tourneau Super C Tournadozer Comp. with Angle Dozer.
3/6/51	56-51	✓	7789	Stockton	Purch Microfilmer, Developer + Dryer
3/6/51	57-51	✓	7770	Bieber (Teleg)	Install Model 14 Teletype apparatus.
3/6/51	58-51	✓	7777	System	Purchase new Type C power-operated Rail Layer with Crawler, Run-off Board + Set-off.
3/7/51	59-51	✓	7786	System	Purch 4-3000 Watt Portable elec generators for lighting extra gang outfit cars
3/4/51	61-51	✓		System (mech)	Purchase one Jordan Spreader - Ditcher.
10/29/51	62-51	✓	CMO 1577-51	System (mech)	Modernize spray car #14 with weed killer.
3/4/51	63-51	✓		System (mech)	Convert 4 retired Wf Coaches (301-320 series) into 12-man Bunk Cars
3/4/51	67-51	✓	7792	System (Val)	Purchase 7 units auto. equip. for Traffic Dept.
3/4/51	68-51	✓	7794	System (Val)	Purchase 4-door sedan for Traveling Auditor.
3/4/51	69-51	✓	7793	System (Val)	Purchase 2 4-dr sedans for Special Agents Keddie + Elko.
3/4/51	70-51	✓	7795	System (Val)	Purchase 14 units auto. equip. for MW+S - Dec., Ex., Paint, Dozer, Motor Car Shop, Eng. Dept, etc.)
3/4/51	71-51	✓	7791	System (Val)	Purchase 1 4-door sedan for Sml Trainmaster, Crew Callers + Yrd Checkers, Stockton
5/1/51	73-51	✓	CMO 1532-51	Mech Dept.	Purchase Pile Driver + retire Pile Driver 24 - Purchase Low Crane + retire Cranes 26 + 47
3/16/51	76-51	✓	7677	Sacto Shops	Install 43,000 Sq. ft. of 10' Wide Concrete Roadways + paving
3/10/51	77-51	✓	7680	San Jose	Addn + alter Pkg Shed #7 + Const spur track to serve shed no 2 for Levy-Zentner Co.
3/10/51	78-51	✓	7715	Bridge 140.10	Trestle, walk, handrail + stringer work on Br 140.10
3/10/51	80-51	✓	7679	System	Purch. Concrete mixer + pumpcrete mach. + auxiliary misc equip.

4/9/51	89-51 ✓	7737	mp 35 - 378.34	✓	Install additional rail anchors - main track
4/4/51	97-51 ✓	7383	Bridges 8.19 + 8.29	✓	Replace 2-12'6" I beam spans on Concrete Abutment with fil - Br. 8.19 - + replace 2-20' spans + 4-17' spans frame timber trestle with fil Br. 8.29.
4/9/51	93-51 ✓	7773	System (West. Divn)	✓	Purchase 10 Fairmont motor cars for use on both Divisions.
4/11/51	97-51 ✓	7754	San Francisco		Purchase Prop. Blk 362 (Potrero Nuevo) fronting on Minn. St. between 26th + Army Sts.
4/16/51	98-51 ✓	7805	Oakland	✓	Const. & spur tracks, whse + pave driveway Ferro St. to serve Superior Acme Fast Freight
4/14/51	101-51 ✓	7655	Oroville - Portola		Install light-out check circuits on signals between Oroville + Portola
4/14/51	102-51 ✓	7755	mp rrr-768 (Signal)		Install slide detector fences various locations between mp rrr + mp 768
4/14/51	103-51 ✓	7756	Patterson - Sierra - Sloat		Install remote controlled switch heaters both ends sidings -
✓	104-51 ✓	7766	6 Bridges - 1-2-3 Diets		Install fire detectors Bridges 77.41-179.77-165.89-171.76-335.43-355.97.
4/14/51	106-51 ✓	7743	Sacramento	✓	Const. locker room addn + office for Asst Trainmaster at So. Sacto. Yard Office
4/14/51	108-51 ✓	7753	Sacramento		Install magnetic wigwag + coordinate with SP Xing protection 3rd + R Sts
4/15/51	109-51 ✓	7774	So. Sacto.	✓	Const. 4670' Storage Track + Crossover west of Sutterville Road
4/14/51	113-51 ✓	7751	Stockton to Oroville		Install 9 flashing yellow aspects + relocate 36 signals between Stockton + Oroville.
4/14/51	117-51 ✓	7717	mp 37.65	✓	Install 36" x 48' Culvert pipe + paved asphalt floor mp 37.65
4/14/51	118-51 ✓	7816	Various	✓	Const. addl + raise heights of retaining wall mp 747.05-750.40, 751.60-765.00-765.70
4/14/51	170-51 ✓	7749	mp 70.3, San Jose Br.		Install flashing light signals + retire wigwag with bell + Xing sign, Almaden Road.
5/18/51	122-51 ✓	7688	San Francisco	✓	Construct 890.6' spur track + other track work - Sears + Roebuck
4/16/51	173-51 ✓	7477	Sacto Shops	✓	Extend Trk 14 208' - Trk 15 90' - Trk 13 180' - Inst 175' of rail on Trk 15 for wheel storage. Paintlet track - Pave 7000 sq. ft. 6" Core + 375 sq. ft. 6" asphalt + shift track 27 - all at wheel shop.

Date	A/E	CE	Location	Description
4/16/51	174-51 ✓	7718	Oakland	Const 110' ext off Jt Melrose Drill Track to serve Fruitvale Canning Co.
5/18/51	130-51 ✓	1536-51	System	Purch 1951 - 4 Dr Sedan for Sacto Frt Stn.
5/18/51	131-51 ✓	7797	Stockton yard	Install Track Scale, scale track + livestock scale track + crossover + retire present scale facilities
✓	137-51 ✓	7740	3rd + 4th Subs	Install flange lubricators + signs ml 258.46-276.20 + on NCE at 31.60-102.5-102.8.
✓	133-51 ✓	7820	Stockton	Construct 14' x 30 addn to office of Natl CL Corp in Wt Freight House at Union + Market sts.
5/18/51	136-51 ✓	7686	Stockton	Construct 232 ft spur track + other track work to serve American Can Co at So. Calif. + Hunter St.
✓	137-51 ✓	7822	Sacramento	Construct 50' extension to Spur 2 - Depress Spur 1 + reinforce floor of Wt Warehouse R + 4th-5th, for P.A. Shpr.
5/18/51	142-51 ✓	7739	Various	Replace 33000 tie plates with larger ml 92-378.34 - Replace 5000 with larger + install 15000 addl in back ties
✓	143-51 ✓	7819	Oakland	Construct 410' spur, retire turnout + 160' spur, shift + realign 140' of Spangford Spur to serve I.B. + M.J. Kroy (Calif. Distr. C.) E. 12th St + 21st Ave.
5/18/51	144-51 ✓	6822	System (Engr)	Purchase 2 3/4 yd diesel powered shovels + 2 6 cu yd diesel powered dumpsters.
✓	145-51 ✓	7158	()	Purchase 1 Gas + Elec. Welding outfit complete with rail grinder
✓	146-51 ✓	7778	(East Div)	Purchase 1 12 unit Multiple elec. tie tamper.
7/31/51	147-51 ✓	7823	()	3 Jackson Tie Tamper, 2 Fairmont Derrick Cars + 2 Rail Jr. Oil Sprayers.
5/31/51	149-51 ✓	7678	Stockton	Const 5500' road from yd office to Bridge 90.97-C to serve yd office employees.
6/1/51	151-51 ✓	7735	Miles	Install power switch + heavier rail + turnout east end passing track.
5/18/51	153-51 ✓	7787	Thornton	Extend + shift 302' of track + turnout to serve Thornton Canning Co.
6/5/51	158-51 ✓	7829	Oakland	Install steam lines, Zephyr Coach Yard.
6/4/51	159-51 ✓	7733	San Francisco	Install 8 switch point protectors.
✓	160-51 ✓	7714	Oakland, Fruitvale San Jose	Install 13 " " " 7 at Oakland, 3 at Fruitvale + 3 at San Jose.
✓	161-51 ✓	7736	Stockton yard	Install 32 " " "
✓	162-51 ✓	7833	ml 184.44	Const. 36" x 46' corr metal pipe + Culvert with concrete headwall + retire present Culvert
6/5/51	163-51 ✓	7693	4th Sub.	Const 2.18 miles Std Snow Fence, ml 53.31 + 58.17 + replace .38 mi tie fence with Std Snow Fence ml 58.17 + 68.56.
6/12/51	167-51 ✓	7837	Oakland	Const. 60' extension to spur track serving Western Asbestos Co. at 5th Avenue.

Date	A/E	CE	Location	Description
9/24/51	170-51	✓ 7726	Sacto	✓ Const Int. Chg. with SN "C" St. Relocate signals "M" to "R" + "H" to "C" Sts - Retire "C" St Auto. Interlocking signal
6/14/51	172-51	✓ 7836	Pleasanton	✓ Install Curbs + gutters Harrison + Angelo Sts., Pleasanton
6/14/51	173-51	✓ 7841	San Francisco	✓ Pay w/ portion assessment public improvements Pennsylvania - 25th - Mississippi Sts.
7/31/51				
6/20/51	179-51	✓ 7616	San Jose Branch	✓ Purch 74.37 acres Industrial Prop. from Calvin Ray Lenfest near SJB ml 16.1
6/25/51	181-51	✓ 7840	Milpitas	✓ Purch Industrial Prop from Mildred C. Fountain, Beatrice C. Wrigley + Eugene T. Murphy ml 10.9, SJB Br.
6/25/51	182-51	✓ 7722	Stockton Yard	✓ Const 1440' track, shift 315', retire 560' to provide separate connection "C" lead to ATSF transfer.
7/23/51	188-51	✓ 7798	San Francisco	✓ Retire scale pit, scale, 200' scale track + scale house 23rd + Mississippi + relocate 25th St. yard.
7/7/51	192-51	✓ 7694	Tunnel #1 - ml 32.12	✓ Replace 1800 L.F. timber footblocks with concrete sills.
7/9/51	194-51	✓ 7796	Tunnel #31 - ml 280.08	✓ Replace 574 L.F. timber lining with concrete lining.
7/23/51	199-51	✓ 7857	Sacramento	✓ w/ Proportion street, sidewalk + Crossing work in "V" St. between 19th + 20th.
11/26/51	200-51	✓ 7713	ml 36.11 to 152.19	✓ Replacement + improvement on various bridges.
8/7/51	202-51	✓ 7744	Sacramento	✓ Air Conditioning units Supt + Chief Dispr offices
8/9/51	203-51	✓ 7861	San Francisco	✓ Pay w/ proportion of assessment for improving Elmira St. between Helena + Shafter Sts.
8/14/51	206-51	✓ 7851	San Jose	✓ Pave in team trk yard, install lights Pkg Shed 2 + replace high with low sw. stand, E. San Jose
9/1/51	208-51	✓ 7862	Sacto	✓ Add dictating equip. for Supts Office, Own Engrs Office + Trainmaster's Office.
8/21/50	210-51	✓ 7863	San Francisco	✓ Const. 500' spur trk + turnout, replace 80' 85" with 100" rail in drill trk for Mosaic Tile Co.
8/31/50	211-51	✓ 7865	System (Ed Acctg)	✓ Purchase 4 Jackson Tie Tampers, 1 impact wrench, 1 pneumatic saw, 1 tie sprayer.

DATE	AFE	CE	LOCATION	DESCRIPTION
9/6/51	212-51	✓	7866 San Francisco	Purch addl prop Potrero Nuevo Bldg 398 front on Tennessee + 3rd between Army + 26th
9/6/51	213-51	✓	7664 Oakland	Const. 485' spur track to serve Gilmore Steel Co.
9/10/51	214-51	✓	7870 Sacramento	Const. 3 addl rooms in Express + Divn Office Bldgs to accomodate SN office forces.
9/12/51	215-51	✓	7867 Niles	✓ Sewer Assessment, land near Niles
✓	216-51	✓	7869 San Jose	✓ Sewer Assessment, land near San Jose
9/17/51	217-51	✓	7868 San Jose	✓ Const. 142' spur track to serve Compressed Steel Co.
9/24/51	219-51	✓	7874 San Fran	✓ Const. 10'x13' est. inbound shed 8+Brannan for Western Transpn. Co.
9/27/51	220-51	✓	7879 System	✓ Purch various small tools for B+B Gangs
10/1/51	222-51	✓	7725 Sacto Shops (WD Acctg)	Const. 6473' addl storage tracks, shift, retire + capitalize other tracks.
10/12/51	225-51	✓	7854 San Francisco	✓ Const. spur to serve Cargill, Inc. + retire 106' of Valianos Spur + reuse matl in Cargill spur.
10/11/51	226-51	✓	7882 System	✓ Const. steel tunnel jumbo + retire jumbo destroyed in cave-in, Tunnel #1.
10/12/51	227-51	✓	7880 San Francisco	✓ Pay installment of Islais Creek Reclamation District assessment.
11/7/51	228-51	✓	7886 San Jose	✓ Pay w/ portion Cost Construct 115' spur to serve Langendorf Bakeries + retire 113.7' spur serving E.W. Heple.
10/31/51	229-51	✓	7888 System (Engr Acctg)	✓ Purchase 3 portable 4-tool elec. tie tampers, 2 track wrenches, 1 guider attachment + 13 trench braces.
11/7/51	232-51	✓	7850 Oakland	✓ Pay w/ portion Cost Construct 85' spur track to serve Albright Paint + Lbr Co. off E. Hengen lead.
11/23/51	234-51	✓	7901 Oroville	✓ Const. spur to serve Guel Red Cedar Co. at Veatch St.
12/6/51	242-51	✓	7892 San Jose	✓ Const 451' spur track + replace 100' 75" with 85" rail thru turnout - Sears, Roebuck
12/11/51	243-51	✓	7911 Oakland	✓ Install heaters + hot water heaters Scale House + Office, Carmen's, Shopmen's + Enginemen's Locker Room.
12/17/51	244-51	✓	7916 Sacramento	✓ Provide whse + office space in W/ 3rd St 3rd + 4th for Universal Carlding + March. Shpre.
✓	245-51	✓	7821 San Francisco	✓ Const. 1025' spur, Army + Illinois St., to serve Standard Realty + Development Co.
12/13/51	246-51	✓	7891 San Jose	✓ Relocate wigwag, make ballast raise, install inner guard rail, etc., re widening Monterey Road.
12/21/51	248-51	✓	7758 Reddie	✓ Install power operated derail on high line connection.
1/8/52	249-51	✓	7742 Sacto	✓ Various work at Shops - Refinoid plant, droppit + locomotive shop
1/20/52	251-51	✓	7917 San Francisco	✓ Const 15x25' office + stairway on 2nd floor, inst 8 steel doors + relocate partition, Inbound 1st shed 8+Brannan
2/8/52	252-51	✓	7776 System (WD Acctg)	✓ Const. 1 alum. alloy jumbo + set off appliances for other similar machines.
1/8/52	253-51	✓	7920 San Francisco	✓ Const. corral + record room W/ industrial whse, 248' cyclone fence around C J Worth whse
2/11/52	254-51	✓	7918 Terminous	✓ Install addl steel plates on floor wharf whse #3 where not previously installed
2/21/52	255-51	✓	7893 San Jose	✓ Const 2 spur tracks to serve Industrial Assets Corp at 5th St bet Humboldt St + Alameda
4/18/52	259-51	✓	7844 San Francisco	✓ Inst 10000 gal fuel oil tank, steel oil bldg, elec. facilities, Meter, Spring + retire Present tanks 25th St 2d.

DATE	AFE	CE	LOCATION	DESCRIPTION
6/3/51	260-51	7845	Stkn - Oroville - Kadiak	Install diesel oil storage tanks - Retire ^{Armed} steel ^{beds} stkr - Kadiak + Portola
8/11/52	261-51	7909	San Francisco	Install streets + facilities on WP Property in area south of 25th St. yard and East of Third Street - San Francisco, in connection with locating of Leo J. Mayberg Co. in a warehouse built by S.R.D.
12/3/51	O-526	7905	Stockton	Install elec. lighting along Rip Track 4.
12/2/51	C-45-51	7881 7859	NCE Oakland	Retire ^{sidings + spurs} portion of prop. ^{Coburn, M.B. 21-03} fronting of ^{Hills Flat + Little Valley} E. 12th St. + 22nd Ave. sold to Jewell Tea Co.
12/2/51	C-49-51	7859	Oakland	Retire property E. 12th St. + 22nd Ave sold to Jewell Tea Co.
12/2/51	C-50-51	7902	Oakland, Stockton, Oroville + Portola	Retire steam locomotive sand drying facilities
11/28/51	C-52-51	7321	Niles	Retire 20 acres prop. sold to Pacific Coast Aggregates Co.
1/17/52	C-55-51	7908	Marysville	Retire icing facilities
6-24-52	C-74-51	7919	San Francisco	Retire land, buildings + track 8th + 9th + Branner + Division Sts acquired by State of Calif.
12/1/51	C-58-51	7904	3rd Subdiv.	Signal work in connection with retirement sidings + spur tracks, 3rd Sub. of Calif.
12/17/51	C-59-51	7858	San Francisco	Retire prop. Block 99, Potrero Nuevo, bounded Alameda, Vermont, Division Sts - San Bruno Ave. sold to State
-	C-60-51	7914	Estadillo	1.11 acres near ml 16 + Washington Ave., Estadillo, sold to W.H. Casley. City + County of San Fran.
-	C-61-51	7915	San Francisco	7122.45 sq. ft. prop. Block 285, Potrero Nuevo, Texas St. bet. 22nd + 23rd Sts. sold Housing Auth. of
6/23/52	C-75-51	7839	Terminous	Retire portion of shed #1 - Terminous damaged by fire - Additions to Sheds #3-4 + 5
6/17/52	C-73-51	4475	Stockton	Gravel along team track McKinley Ave + 9th St + retire 1500' trackage Hunter St
12/8/52	C-70-51	8075	Septem	Retire 11 motor cars destroyed or worn out in 1951.
1/31/52	C-65-51	7921	Sacto Shops	Retire 23.4.2' shop trk 16 + 50' Track 115-16.
2/8/52	C-66-51	7659	San Francisco	Exchange portion of prop. Main St bet Ind. + Leav. Conveyed to city + city of St + retire prop Main St sold to

Sears, Roebuck

DATE	A/E	C/E	LOCATION	DESCRIPTION
4/1/52	2-52	8055	Oakland (Cancelled)	✓ Enclose West 22' x 58.5' portion of platform 31st Ave + E. 12th for Art Lagerquist.
4/1/52	3-52	7950	1st District	✓ Rail change mt 60.45 - 92.69
4/1/52	4-52	7913	San Jose	✓ Const 200' spur for Santa Clara Pottery Co off W. St. Drill Trk bet. 7th + 10th sts., near Phelan Ave. ^{branch}
4/31/52	5-52	7927	San Jose Br. mt. 8	✓ - spur (1080') for Harbison-Walker Refractories Co + replace 120' of 75" with 85" rail thru TO on mainline.
4/31/52	6-52	7928	System (Engrg)	✓ Purch. Caterpillar D-7 Tractor Dozer
4/21/52	7-52	7929	Oakland	✓ Const 554' industrial track to serve Moore Dry Dock Co.
4/18/52	14-52	7932	Oakland	✓ Const 121' spur to connect with General Electric spur near 98th avenue
3/17/52	15-52	7934	mt 37 - 57	Raise 10 mi main track 6" on No. 1 Ballast
4/15/52	20-52	7937	1st + 2nd Dists	✓ Replace various bridges (14) with permanent structures, add bents, renew stringers, etc.
4/18/52	35-52	7951	System	✓ Purch various equipment for use with Roadway machines
3/6/52	43-52	7941	System	✓ Purch Cat D-4 Tractor, Hydraulic Bulldozer, Hydraulic Control + set of Disc Harrows with automatic control

DATE	AFE	CE	LOCATION	DESCRIPTION
3/12/52	45-52	8005	Mt 80.78 ✓	Retire 5, 9 + 12 pile dolphins + fenders + replace with 5 pile dolphins + fenders, Bridge 80.78.
3/12/52	49-52 ✓	7915	3rd Dist. ✓	Install 35000 new 8x13 double shoulder to replace 8x11 old style plates various locations
3/16/52	52-52 ✓	7969	3rd + 4th Dist. ✓	Install 703,700 add new 112 th rail anchors, various locations
3/10/52	55-52 ✓	7942	Hayward ✓	Purchase 1.67 acres industrial prop. Mt. Eden Road, Hayward from Ella J. Laughlin.
4/1/52	57-52 ✓	7946	Virginia, Massach. ^{Two} Rivers ✓	Install remote controlled, gas-burning switch heaters at each end sidings.
4/1/52	59-52 ✓	7652	Oakland to Stockton ✓	Inst. flashing yellow aspect Signals 161-4421A-700-498R-787-528L-877
3/10/52	66-52 ✓	7921	Estudillo ✓	Const 4659' track to serve General Foods Corp. as runaround track
4/1/52	72-52	7961	System (Engrg) ✓	Purch. 2 D-6 tractor dozers with angle dozers + cable control, and 2 DR-60 scrapers.
-	73-52	7963	✓	✓ 8 1-unit portable electric tie tampers
4/1/52	75-52	7962	System (Engrg) ✓	Purch 12-unit multiple tool electric tie tamper.
4/1/52	76-52	7966	System ✓	Purch 10 motor cars various types for both Divisions
-	77-52	7965	✓	✓ 4 3000-Watt electric generators for lighting outfit cars.
-	78-52	7978	✓	✓ generator unit 29" dia. magnet, control lever type master switch for Model 15 Buero Crane
-	79-52	7993	✓ (Engrg) ✓	✓ various roadway machines for M of W Dept.
4/1/52	85-52 ✓	7979	San Francisco (Tele) ✓	Install addl telephone + telegraph carrier equip General office.
-	86-52 ✓	7980	Various ✓	✓ - channels - - - Miles, Stockton, Sacto, Kaddie + Portola

DATE	AFE	CE	LOCATION	DESCRIPTION
4-1-52	89-52	✓ 7964	System	✓ Purch welding apparatus for 3 units and 2 mobile gas + elec welding outfits
-	90-52	✓ 7992	-	✓ 3 1-ton pick up trucks to serve welding outfits.
4-11-52	97-52	✓ 7994	Oakland	✓ Addns + alterations office Stor. Box Fwdg Co. in wt whse at 4th + Madison Sts.
4-11-52	99-52	✓ 7933	Estudios	✓ Construct spur track to serve W.H. Easley (Budget Pack, Inc.)
4/18/52	101-52	✓ 7943	San Francisco	✓ Install semi-automatic interlocking at 3rd + 25th Streets
-	101-52	✓ 7945	Oakland	✓ Modify crossing protection circuits 29, 77 + 98 th Aves, retire wigwag at High St. + inst 2 flashing lights.
4/18/52	103-52	✓ 8031	Stockton	✓ Install Cooler - Air Conditioning system Stockton Yard office.
4/18/52	105-52	✓ 8012	Oakland	✓ Lay wt portion east Const. bulk head Seminary Creek near 58 th + San Leandro Blvd.
4/18/52	107-52	✓ 7948	San Francisco	✓ Retire present signals + install color light signals at 26th + Illinois Sts.
4/30/52	108-52	✓ 7967	System	✓ Purchase 1-CY Diesel Shovel + retire Ditcher 15.
4/19/52	109-52	✓ 7996	Stockton	✓ Const. room on tower + relocate Communication system to Tower Stock Yd office
5/1/52	111-52	✓ 8070	San Jose	✓ Const. 360' spur for C.E. Reed Co. near Sunol + New Home Sts.
4/30/52	112-52	✓ 8082	System	✓ Purchase various Roadway machines for M. of W. + Signal Dept.
5/1/52	113-52	✓ 8008	Oakland Yard	✓ Retire 188' No. 8 1/2 Crossover tracks 5 + 6 + Const. 188' No. 8 1/2 crossover tracks 8 + 9.
3/4/54	114-52	✓ 8084	Tunnel #1	✓ Replace 250 LF timber footblocks with concrete sills
5/7/52	115-52	✓ 8083	MP 32-12	✓ Replace 1750 LF timber footblocks with Conc. sills Tunnel #1
5/7/52	118-52	✓ 8002	Stockton Yard	✓ Renew 14750 LF 56-70-75 th rail with 85 th rail Tracks 1-2-3 + 4
9/19/52	120-52	✓ 8009	San Francisco	✓ Const 630' runaround track, incldg 1- *7 + 1 *8 1/2 TO, Islais Creek Channel.
5/15/52	122-52	✓ 8063	Oakland + Stockton Yard	✓ Purch. 2 autos to replace *3 + *7 used by Asst SM Oakland + Clerks Stockton yard
5/13/52	123-52	✓ 8073	3rd Dist	✓ Install 17 Mecs rail lubricators between Oroville + MP 268.
5/18/52	124-52	✓ 8062	System	✓ Install headlights on 16 Motor Cars - 11 in Canyon + 5 on NCC
4/19/52	125-52	✓ 8032	Marysville	✓ Retire 4 oil heaters + install 4 gas heaters Marysville Dept
5/28/52	126-52	✓ 8087	System	✓ Purchase various Roadway machines.
6/3/52	127-52	✓ 8021	Various	✓ Install addl SH tie plates various spur tracks - 3rd Sub.
4/3/52	128-52	✓ 8028	Sacramento	✓ Const steel bldg 19th + L for garage for section crew.
6/3/52	130-52	✓ 8066	Various	✓ Install 50,000 addl tie plates back tracks MP 3.5 to MP 321 + 10,000 on East S.W.D.
6/6/52	134-52	✓ 8030	Bilder	✓ Wire Section Foreman's House + single + double bunkhouses.

DATE	RFE	CE	LOCATION	DESCRIPTION
4/3/52	135-52 ✓	8049	Hobbers Creek to Howell	Const 2.21 miles snow fence
6/3/52	137-52 ✓	8053	Oroville	✓ Install elec. cooler Rip Tracks
6/9/52	139-52 ✓	8003	San Francisco	✓ Replace 1610' 7.5" rail + 6 7.5" turnouts with 8.5" in Tracks 7+8, 25th St yard
6/24/52	140-52 ✓	8037	Midway	✓ Wire Section Foreman's Shop + Sundhouse
6/9/52	141-52 ✓	8017	Pleasant Grove	✓ Const steel garages for Signal Mtr.
6/24/52	140-52	8034	Melrose Hills	✓ Const 165' extension to track serving stock pens, shift 70' track to provide east conn. to main track, retire 515' of track at west end, renew light rail with 9.5" + rebollock.
6/9/52	142-52 ✓	8045	Various (Cancelled)	✓ Install metal mile + intermediate markers main line, NCE, S Joe Br + Terminus Branch
6/24/52	155-52 ✓	7668	Oakland	✓ Purch. Industrial prop. on San Leandro Blvd between 37th + 38th Aves.
6/16/52	156-52 ✓	7876	San Jose	✓ Const 482' spur to serve Kobbledick-Kibb Glass Co. 27th St + Owens Ave.
6/17/52	157-52 ✓	7997	System	✓ Purchase 2 Woolery tie cutters
-	158-52 ✓	8060	Sacto Shops	✓ Install 18" + 16" corr. metal drain pipe + Cleanout boxes in 835' open drain ditch.
6/16/52	159-52 ✓	8089	Stockton	✓ Const 352' spur for John Kessell on West Fremont St.
6/25/52	161-52 ✓	8014	Sacto Shops	✓ Const. 105' extension to track E-6 to connect with track W-4 at Car Repair Shed - Sacto Shops
7/11/52	162-52 ✓	8022	Stockton yard	✓ Install 7 floodlight towers at various locations.
6/24/52	163-52 ✓	8034	Melrose Hills	✓ Const steel garages for Signal Mtr.
7/11/52	164-52 ✓	8035	Oroville yard	✓ Install 3 floodlight towers at various locations.
6/24/52	165-52 ✓	8103	Oakland	✓ Install rolled 4" road rock driveway + concrete driveway approach to WP San track at East 12th St + 19th Ave.
6/26/52	166-52 ✓	8097	San Jose	✓ Install enclosed office, record room + relocate partition for Republic Fl Co in San Jose fit. shed.
6/27/52	167-52 ✓	8052	Oroville yard	✓ Install ground air line, Tracks 1 to 6 incl.
7/11/52	171-52 ✓	8107	San Francisco	✓ Purch 75' x 100' parcel Industrial Prop. Block 362 - Army - Indiana - 26th + Minnesota Sts.
7/28/52	174-52 ✓	8110	Carbona	✓ Const 2 - 100' extensions to platform Shed No. 2.
8/7/52	175-52 ✓	8104	Sacramento	✓ Const 532' spur track to serve JG Palmer, Northeast Flour Co., 5 St. near 20th.

DATE	AFE	CE	LOCATION	DESCRIPTION
8-12-52	182-52	✓ 8114	Bloomer	✓ Wire Section Foreman's House + double bunkhouse
8-7-52	183-52	✓ 8111	San Jose	✓ Const enclosure + 2 addl toilets w/ Shed #2 leased to Levy. Zentner, 28th + St John St.
8-20-52	184-52	✓ 8116	Carbona	✓ Const spur track to serve Lambert mktg Co. - GO-15 basis.
8/27/52	185-52	✓ 8050	MP 237.64 - 238.00	Install 1610 LF slide detector fence MP 237.64 + 238.00 + 1020 LF. MP 266.05 + 266.24
8/19/52	194-52	✓ 8102	San Jose (Valuation Dept)	Purchase 12 1/4 acres industrial property from Messina + Costa between Jolly Road + Phelan Ave. East of Monterey Road, San Jose.
9/22/52	196-52	✓ 8131	Milpitas	✓ Soil tests for bearing strength for building foundation Industrial prop recently acquired
	197-52	✓ 6452	Sacramento	✓ Const 404 ft spur track to serve Jack + Eulish Mac Kain at 20th + W streets.
9/11/52	198-52	✓ 8127	San Jose	✓ Construct 357 spur track to serve Borchers Bros. off WP. S J Br. at West Home St., San Jose
11/14/52	199-52	✓ 7977	System (Sig)	✓ Purchase Cleveland Trencher, Model 92, + retire Cleveland Trencher, Model 75-A
9/15/52	✓ 102-52	✓ 8115	Carbona	✓ Const 2 2-Compst septic tanks + retire 3 old wood septic tanks serving packing sheds 1-2-3
	✓ 103-52	✓ 8132	Stockton	✓ Purch 2 Pkg Sheds from Costa Bros., addns + alterations Republic Ck. + Dist. Shed, Lafayette + Union.
9/19/52	✓ 104-52	✓ 8119	MP 1.82 - NCE	✓ Const 70' gravity type retaining wall adj. to hiway MP 1.82, N.E.E.
	✓ 105-52	✓ 8135	Marysville	✓ Lay w/ portion cut off gates, Simmsly Slough, Marysville Levee.
10/1/52	✓ 107-52	✓ 8138	Stockton	✓ Install 14' x 700' gravel driveway adjacent to track 4 + Union platform at Weber Avenue.
	✓ 108-52	✓ 7873		(Engr) Capitship value installing office + toilet for Heller Bros. in w/ waterfront when at Weber Avenue.
10/3/52	✓ 109-52	✓ 8137	San Jose Br	(Sig) ✓ Install flashing light signals + retire magnetic wigwag Jewelling Blvd. King No 4-18.5.
10/21/52	✓ 210-52	✓ 8139	Las Vinas	✓ Furnish + spread 237.9 CY road rock for tram track driveway
10/16/52	✓ 211-52	✓ 7900	Sur. #6 - NCE	(Engr) ✓ Replace 1038 ft timber lining with 18" + 24" concrete lining. Install 156.5 track feet of concrete footings
10/16/52	✓ 212-52	✓ 8143	Oakland (Val)	✓ Trade prop 3 rd + union sta for prop. Kirkham + Poplar Sts.
2/11/53	✓ 214-52	✓ 7827	Oakland yard	(Engr) ✓ Construct whal changing platform, steel bldg for journal lathe, blacksmith shop, office, Inst 10000 gal tank etc
10/20/52	✓ 215-52	✓ 8000	Sacto Shupe	(Engr) ✓ Construct 60' x 320' store building, 10' x 120' fuse bldg, rail rests, gravel + pave 92 975 sq. ft + etc.
10/24/52	✓ 219-52	✓ 8113	MP 40.23 - 238.83 + 238.87	✓ Install Culverts MP 40.23 + 238.87. Install grillage at Culvert MP 238.83
11/11/52	✓ 220-52	✓ 8145	Stockton	✓ Construct spur track + extension to existing tracks to serve Stor. For Fwdg Co.
11/28/52	✓ 223-52	✓ 8153	MP 258	✓ Reinforce existing rubble wall with concrete facing + concrete cap

DATE	APR NO	CE	LOCATION	DESCRIPTION
11/28/52	224-52 ✓	8154	Oakland ✓	Install protective wire screens on windows + doors of WT Warehouse on Furr Street.
12/2/52	225-52 ✓	8029	San Jose ✓	Construct office for Gen Agent, retire 544 LF of auto unloading platform + 12' of track + install 2 concrete bumper.
12/19/52	226-52 ✓	8146	Oakland ✓	Capitalize 5.13 track miles of yard tracks, incl 15 tunnels, purchased from Army in 1946.
12/18/52	227-52 ✓	8147	Stockton ✓	859 - - - - - 30 - - - - - 1947.
12/16/52	229-52 ✓	8163	San Francisco ✓	Transfer value of property from operating to non operating.
12/22/52	230-52 ✓	8165	Grass ✓	Install asphaltic armor coat top on gravel driveway at WT packing sheds.
1/8/53	231-52 ✓	8123	San Francisco ✓	Const 383' spur track for Kaemper-Berrett Co. Benbow 40 LF of City sewer. Purch 50% of 680' spur serving American Lesting Co. along Islais Creek Channel + Bentwell St bet. Industrial + Helen St.
1/19/53	232-52 ✓	8170	San Francisco ✓	Exchange of property bounded by Tulare, 3rd, 26th + Waterfront Sts with City of SF + WT
4/2/53	233-52 ✓	8305	Sacramento ✓	Purch 63.9 sq ft from Andrew N. Arata for additional R/W at the southwest corner of 19th + 9th Sts.
9/8/53	234-52 ✓	8122	Tun. 9, MP 236.27 ✓	Const. 544 LF Conc. granite lining + 2 Conc. portals - retire timber lining + timber portals.

DATE	AFC	CE	LOCATION	DESCRIPTION
3/15/52	C-3-52	7959	San Francisco	Retire + remove 47' of spur track serving Warehouse Investment Co. (Haslett Whse) Hyde + Jefferson
4/8/52	C-7-52	8071	Glanville	Retire + spur tracks serving old Bradford Winery
4/30/52	C-8-52	8072	System	Retire steam ditcher wt #5
4/19/52	C-9-52	8074	Sacramento	Retire prop. sold to Grata Bros. - Lots 148 - Rst - 19th - 1st - W main line
5/2/52	C-11-52	8077	San Francisco	Retire 125' of Taylor + Spotswood spur, 210' of Track 5 + 241' of Track 4 near 23rd + Pennsylvania Sts.
5/1/52	C-12-52	8076	Stockton	Retire wt ATSF ft crossing frog Block "G" near Edison + Weber Avenues.
6/17/52	C-17-52	8088	Thornton	Retire .50145 acre Industrial prop. sold. Thornton Canning Co.
6/17/52	C-18-52	8451	Sacramento	Retire industrial prop. Lot 4 - 20th + W - sold to Jack + Eulak Kaiser.
6/23/52	C-19-52	8085	Miles	Retire WP proportion of 1378' of WP-SP track serving Pac. Coast aggregate Co. etc at Miles
6-19-52	C-21-52	8048	Thornton	Retire deep well turbine pump + replace with 2" jet pump with pressure tank.
7-11-52	C-24-52	8105	San Francisco	Retire 2 dormant platform scales - inbound + outbound freight Sheds.
	C-25-52	8106	Stockton + Decoto	3 - 1 at Decoto + 2 at Stockton.
	C-26-52	8098	Lathrop + French Camp	Tele. office Lathrop + relocate + erect 16' x 16' Bldg at French Camp.
11/1/52	C-32-52	8152	Grass	Retire 25 HP 5" x 12" Sterling centrifugal booster pump with motor at Packing Shed.
10/6/52	C-33-52	8117	San Francisco	Retire 8-span timber bridge - Mississippi St. viaduct.
9/19/52	C-36-52	8133	Carbone	Retire Packing Shed #1 sold to Geo. Covert.
9/12/52	C-37-52	8176	San Francisco	Industrial Prop. NE corner Potrero Nuevo Blk 131 Vermont + 16th Sts sold to city + County of S.F.
9/24/52	C-38-52	8134	San Jose	Wt portion of spur trk HB to CP serving E.W. Heple spur at 7th + Phelan Sts.
9/19/52	C-39-52	8136	Terminous	Beet loading dock + 2920' of lever track
10/1/52	C-42-52	7987	Oakland	Retire Industrial prop. black bounded 3rd, Union, 5th + Kirkham Sts sold Wm Investment Co. (Haslett)
10/28/52	C-43-52	8144	Livermore	Retire frame ore bunkers + frame beats + 9' x 172' frame incline near North O + Olivine Ave.
11/5/52	C-44-52	8148	San Fran	Retire 3 dormant scales wt inbound shed 8th + Brennan occupied by merch ships + West. Transport Co.
11/5/52	C-45-52	8149	Oakland	Retire 1 dormant scale wt shed at 4th + Oak Sts.
12/8/52	C-46-52	7957	San Francisco	Relocate ATSF-SP Interchange Track - 25th St yard.

DATE	AFE	CE	LOCATION	DESCRIPTION
3/31/52	O-528	✓ 7848	San Francisco	✓ Purchase steel freight car ferry apron as standby w/ 25th St. ship.
5/14/52	O-529	✓ 8004	Carboma	✓ Replace 650' of 56" with 85" rail in house track Carboma
5/14/52	O-530	✓ 7947	Stockton (Jt St)	✓ Replace 3 obsolete semaphore signals with searchlight colorlight signals & Weber Tower
6/16/52	O-531	✓ 8099	Sacramento	✓ Install water cooler at Signal Shop.
6/19/52	O-532	✓ 8101	Buiney Jet	✓ 645' gas line + place 50-MBTU gas heater Jt w/ St Tower.
9/14/52	O-534	✓ 8118	San Francisco	✓ Addns + Alterations to provide private office for merch shpre - w/ inbound shed - 7th + Brannan
12/12/52	O-536	✓ 8158	Sacto Shops	✓ Install 2 gas heaters in Signal Quonset hut used for relay repairing.
1/16/52	C-47-52	✓ 8159	Oakland	Retire property on Atlantic St. between Wood + Willow Sts. sold to Marino Marini.
✓	C-48-52	✓ 8160	"	7th St. between Union + Kirkham Sts. sold to Key Pipe + Supply Co.
-	C-49-52	✓ 8162	"	E. 12th - 19th + 20th Aves sold to TF + M J Rhy (Calif. Distri Co.)
1/10/53	C-50-52	✓ 8121	San Fran (Val)	Bentwell + Helena Sts - Bldg 5370 - sold to Kaemper-Barrett Co.
12/16/52	C-51-52	✓ 8161	Sacto	Retire property on 20th St. between "X" + "W" sold to Otto Steinbrenner
12/23/52	C-52-52	✓ 8167	System (WD)	Retire Norberg tie adgers Nos. 1 + 2.
1/6/53	C-53-52	✓ 8141	San Francisco (Val)	Retire land bet 22nd + 23rd Aves. at Mississippi sold to Eaton + Smith + purchase land on
3/5/53	C-54-52	8036	Lyothe (Sig)	Mississippi St bet 22nd + 23rd Sts. → Install automatic interlocking, retire present system.
2/3/53	C-55-52	7750	Optega (Sig)	Convert to modified interlocking.
2/5/53	C-56-52	8177	System (WD)	Retire 7 motor cars destroyed or worn out in 1952.
4/5/53	C-59-52	✓ 7800	Mt 204.26 (WD)	Retire 77' timber trestle + Capitalize w/ position concrete + steel underpass.

DAT

19/28

11/28

11/28

11/28

11/28

11/28

11/28

10/28

11/28

11/28

12/28

12/28

12/28

2/51

DATE	A/E	C/E	LOCATION	DESCRIPTION
1/9/52	1-53 ✓	8253	System (Engr.) ✓	Purchase 24 aluminum track jacks for use with Jackson Multiple tie tamper.
11/3/52	5-53 ✓	8234	Oak to Portola (Sig.) ✓	Install additional apparatus for TCS corner installations.
-	6-53 ✓	8238	Pulga to Merced (Sig.) ✓	Consolidate AC power service for TCS ml 273.9 to 218.23 for emergency use.
11/12/52	15-53 ✓	8235	Oak to Stockton (Sig.) ✓	Convert to full TCS signal system.
11/28/52	20-53 ✓	8236	Sacramento (Sig.) ✓	Replace 2-position with 3-position graph pens on 3rd Sub TCS machine.
-	21-53 ✓	8237	ml 238-249 (Sig.) ✓	Install slide detector fences - 2400 LF near ml 238 + 1080 LF near ml 249.
11/28/52	23-53 ✓	8239	Tobin To Keady (Sig.) ✓	Replace 43 miles bare copperweld with insulated copper wire TCS Code line Tobin To Keady.
11/28/52	26-53 ✓	8249	System (Engr.) ✓	Purchase angledozzer + attachments for Townsend No. 1.
-	27-53 ✓	8251	- () ✓	ten 4-unit portable electric tie tampers.
11/28/52	29-53 ✓	8254	System (Engr.) ✓	Purchase misc. roadway machines for use of tracklaying gangs.
1/9/53	31-53	8317	San Fran (W.D.)	
11/28/52	32-53 ✓	8240	3rd Sub. (Sig.) ✓	Install remote-controlled gas switch heaters east + west side of Twin, Quinn Jct + Apr Garden.
11/28/52	34-53 ✓	8256	System (Engr.) ✓	Purchase disc-plow attachment for D-6 tractor.
12/8/52	37-53 ✓	8222	4th Sub (W.D.) ✓	Install 50 SH switch point locks various locations on NCC.
-	38-53 ✓	8223	3rd ✓ (W.D.) ✓	5 Meco lubricators various locations in Feather River Canyon.
12/8/52	40-53 ✓	8263	Stockton (W.D.) ✓	Grade + pave 70000 ft team track driveway w/ wheel at Weber Ave.
1/8/53	43-53 ✓	8257	System (Engr.) ✓	Purchase 1 CY diesel shovel + retire Ditcher 16.
-	44-53 ✓	8259	Various (W.D.) ✓	Fire protection (146 water barrels + 7 fire extinguishers) various structures on West. River.
2/5/53	45-53 ✓	8166	San Fran (W.D.) ✓	Track work - 25th St yard - Construct, retire + shift.

DATE	AFE NO.	CE NO.	LOCATION	DESCRIPTION
1/6/53	50-53	8225	Cordova (WD)	Construct 16' x 26'8" x 10' high steelot garage for section gang truck.
1/19/53	51-53	8221	San Francisco	Install 7 switch point protectors at various locations.
2/3/53	52-53	8271	Various (WD)	Install switch point protectors - 11 Oakland, 10 San Jose, 16 Stho, 5 Cordova, 5 Sacto, 11 Oroville
1/8/53	54-53	8200 1647-52	Oakland (Mech)	Purchase + Inst. 2-1501HP Generators in Diesel House + retire 2 steam boilers in Roundhouse.
1/15/53	56-53	8201	Stockton (WD)	Renew 11150 track ft. 56-70 + 75" rail with SH 85" rail Tracks 5-6 + 7 in yard.
9/1/53	59-53	8276	Sacto (WD)	Purchase 8-bank Marchant Calculator for Division Engrs. Office.
2/3/53	62-53	8220	Various (WD)	Install 80000 addl SH 8x11 tie plates secondary tracks, 8000 addl new 8x13 + 6000 addl SH on NCE
	63-53	8267	Sacto Shops (WD)	10880 Sq ft Concrete ^{road} driveway + paving.
2/3/53	65-53	8287	System	Purchase 12 units automotive equipment
2/2/53	66-53	8178	Stockton (WD)	Construct Engrs Board + Register Room in Roundhouse Office at Stockton
2/3/53	67-53	8228	Sacto (WD)	Const 6-unit steelot garage at "H" St Parking lot.
2/3/53	69-53	8247	Turn #25 (Comm.)	Install emergency telephone wire in Spring Garden Tunnel.
2/2/53	70-53	8181	Oakland (WD)	Extension to WP whse Magnolia St near 1st St to serve Motor Transport Imls.
2/3/53	71-53	8179	San Jose	Platform + track work for Motor Transport Imls. Wilson St near San Fernando.
2/18/53	73-53	8200 1671	System (ML+C)	Purchase 135 fire extinguishers for installation in outfit cars.
2/13/53	74-53	8246	N.C.E. (Comm.)	Provide 8 portable telephones for sections on NCE
3/10/53	77-53	8182	San Fran (WD)	Purchase land + track work to extend spur serving San Fran Whse Co - Napoleon + Evans Sts
2/26/53	78-53	8226	So Sacto (WD)	Const. Comb. tol + motor car house for Signal Mtr at Sutterville Road.
	79-53	8264	Stockton (WD)	steel crib retaining wall along C&E Spur to provide footpath.
11/5/53	82-53	8200 1648	Stockton (Mech)	Track Work mech Dept - Addl stroy. track - Install wheel loading Crane + foundation at Rip St
2/27/53	83-53	8187	System (Comm.)	Purchase 6 mobile transmitter-receiver units for 600 class diesel switchers
	84-53	8189		Install apparatus for use with 6 transmitter-receiver units in 600 class diesel switchers
3/9/53	85-53	8120	Oakland (WD)	Const 1476' track, retire 230' track install 30000 sq. ft. driveway for Haslett-whse Co.
3/9/53	86-53	8100	Sacto	spur track at "J" near 19th to serve Crata Bros.
	87-53	8185	San Fran (Engr)	truck ramp at WP whse lead to Motor Transport Imls - 1075 Bryant St.
3/1/53	89-53	8252	System (WD)	Purchase 15 track motor cars.
3/2/53	90-53	8212	ML 53.88-149.94 (WD)	Replace 8 bridges with permanent type structures, add additional benches + const. walks + handrails where needed, install guard rails on 3 bridges.
2/2/53	91-53	8192	System (Mech + Engr)	Purch labor saving shop + roadway machines.

DATE	AFE NO.	CE NO.	LOCATION	DESCRIPTION
3/20/53	93-53	8194	Sacramento	(WD) Alter + rehabilitate w/ Inbound shed for U.S. C/L, Merch Sheds, Stor-Room + Int'l Fwy. Con.
3/23/53	94-53	8265	San Fran	(WD) Const spur to serve General Tire + Rubber Co. on Illinois between Army + Marine Sts.
3/31/53	102-53	8266	System	(Engr) Purchase various labor-saving roadway machines
	103-53	8268	-	(Sig) Purchase on A-3 Motor Trailer
4/30/53	106-53	8183	San Jose	(WD) Const spur track for Union Ice Co. + install flashing lights + floodlights Park Ave. Crossing.
4/30/53	108-53	8167	Tunnel #1	(WD) Replace 1700 LF timber headblocks with concrete sills.
5/13/53	109-53	8270	Tune #1-7-8-9 NCE	Replace timber + west portal Tun #1 with concrete, line change + eliminate Tunn. #7 + 8 + Daylight Tunn. #9
9/15/53	110-53	8216	So Sacto	(WD) Const. addl. storage tracks, retire cyclone fence, install gravel path + roage.
4/30/53	111-53	8195	Milpitas	(Val) Purchase 19.59 acres right of way for new yard tracks from John J. + Rosa P. Ormonde
4/30/53	112-53	8169	M/187.6-191.5	(WD) 6" Ballast raise 10 miles main track.
4/30/53	116-53	8155	System	(Engr) Purchase 2 1953 model Pullman Standard power track cribbers
5/15/53	120-53	8297	San Jose	(WD) Reinforce floors with steel plates + other misc. repairs Sheds 1 + 2 San Jose leased to Levy-Zentner.
6/2/53	122-53	8215	Stockton	Const. 260' extension to Valley Ice spur to provide east end connection with "B" lead at Stockton, Calif.
7/5/53	125-53	8114	Oak-Stk	(WD) Track changes + siding extensions in connection with JCS program - 1st Sub.
9/4/53	129-53	8308	Oroville to Portola	(WD) Replace 8x11 tie plates with 8x13 in main line.
6/10/53	132-53	6790 1680-53	Oroville (Mch)	Purchase + install 1 Paster-Mitchell Model FO Filter Oiler, Oroville Roundhouse
6/17/53	137-53	7547	Portola	(EO) Payment w/ Portion construct Gulling overpass.

DATE	AFE NO.	CE NO.	LOCATION	DESCRIPTION
6/16/53	138-53	8307	Oakland (WD)	Construct 363' spur track to serve Motor Transport Impls. - 1st + Magnolia.
7/6/53	140-53	8318	San Fran (Engr)	Raise Army St bet 3rd + Mich. - Inst inner gal. rail + 1/2" relay on 3 tracks across Army St.
6/29/53	141-53	8314	San Fran (WD)	Raise trks + T.O.s bet Ind. + ^{3rd} Army Sts along Army St - raise King St. - Army Sts - Const. sidewalks Army St.
6/6/53	142-53	8045	ml 8 - ml 319.15 (WD)	Install 307 enamel mile markers + 1853 aluminum intermediate markers on main line
7/19/53	148-53	8322	Oakland (Val)	Purch Industrial prop. from TF + MS Rhoys (Calif. Distr. Co.) E. 12th St. bet 19th + 20th Ave.
7/10/53	149-53	8324	San Fran (Val)	Purchase Nuevo Block 398 on 3rd St. bet. 26th + Army Sts.
7/19/53	153-53	8328	Stockton (Val)	Purch 3 acres Ind. Prop. Hunter St Line + So Calif St extension from Davidson Estate
8/4/53	154-53	8330	Sacto (WD)	Const new + retire old WP - St Interchange Track.
4/18/53	164-53	8337	San Jose (WD)	Const spur track to serve Rube Supply Co. off County Drill Track.
7/1/53	166-53	8339	Oakland (WD)	Get WP St spur off Milrose Drill Track #2 to serve Grand Auto Supply Stores - 66th Avenue
✓	167-53	8340	Stockton (Engr)	Soil tests 32 acre parcel of land in Knights Addition near Sharps Lane
11/9/54	170-53	8018	Keddie ()	Retire yard facilities for Eng + Cab storage + tracks, relocate diesel oil facilities + engineers' locker room etc.
1/6/54	171-53	8188	Br. 11.07 - 90.62 + 122.56 (WD)	Replace timber trestles with iron pipe + fill - Bridges 11.07 - 90.62 + 122.56
11/6/53	175-53	8261	Jun*1 (WD)	Replace 850 LF timber with concrete lining.
1/27/54	177-53	8346	1st + 4th Subs (WP)	Extend various Culverts.
1/20/55	179-53	8349	San Jose (Engr)	Improve Lenfest property between Kings Road + Highway 68 for industrial use.
1/24/54	181-53	8196	Rock Creek (WD)	Install 54' CMP + 88' half round flume, extend existing CMP 12' - Construct retaining wall
4/4/54	183-53	8355	Sacramento (WD)	Const spur track to serve Cal-Hi Beverage Co on block 20+2 + 19+0 Sts

DATE	AFF	CE	LOCATION	DESCRIPTION
1/27/54	184-53	✓ 8358	San Francisco (Val)	Purch from Edward Rebiggs Ind. prop. on Indiana near Army St.
1/27/54	186-53	✓ 8347	Milpitas (Engr)	Pay w/ portion for installation + construction of sewerage facilities
1/27/54	187-53	✓ 8356	San Jose	Construct spur track to sewer Bauer + Black at 7th St + Alma Avenue
✓	188-53	✓ 8065	San Francisco (Engr)	Pay w/ portion of cost to reinforce Marin St sewer at Indiana + Tennessee Sts
3/1/54	190-53	✓ 8368	Rock Creek (Sig)	Signals + protective devices at P&E penstocks MP 249.5

DATE	A/E	CE	LOCATION	DESCRIPTION	DATE
1-6-54	C-3-53	8354	San Francisco	Retire double track crossing Alameda + Potrero Sts + rehabilitate track + retire 550' Langdon St. track	2-26-
2-19-53	C-4-53	8248	Stkn, Orville + Portola (Comm)	Replace obsolete duplex apparatus with modern equipment + Gen. Elec. relays.	7-23-
2-19-53	C-8-53	emo 1650-52	Sacto Shops (much)	Install 2-150 HP steam generators + retire 3 boilers + boiler house + dismantle portion of same. Retire old + install new fire pump. Const. temp. shelter over fire pumps.	
3-10-53	C-11-53	8191	Sacto	(Val) Retire prop. sold to J. J. Berger + J. V. Steier, between U + V on front st. (Lancaster Groc. Co.)	
5-15-53	C-14-53	8795	Stkn	Retire 501' of Union Ice Co Spur at Weber Ave.	
6-2-53	C-15-53	8298	MP 101	(Val) Retire 0.883 acres sold to Elkhorn School District, formerly P/W for proposed Disappointment Slough Dam near Hartes, Calif	
6-2-53	C-16-53	8306	Milpitas	(Val) Retire frame dwelling sold to Joe Camarillo, Milpitas, Calif	
6-12-53	C-17-53	8309	Stockton	(WD) Retire + remove 687.4' pocket track on Hazelton Ave. line.	
6-29-53	C-21-53	8310	Orville-Radium	(Val) Retire track mate from Misc. Prop. Accts. which is leased to Kaiser Co.	
7-2-53	C-22-53	8796	Sacto	(Val) Retire 126,133 Sq. ft. w/ Ind. prop. sold to Lawrence Wheeler + Dist. Co. Front + "U" Sts.	
8-10-53	C-25-53	8327	Twain	(Val) Retire 18 acres sold to H. E. Stillman at MP 274	
7-10-53	C-24-53	8325	Oakland	(Val) Retire 1' strip (508.2 $\square'$) Ind. Prop. sold to Wheeler Investment Co. in block 3rd, Kirkham, 5th + Union Sts.	
7-29-53	C-26-53	8320	Stockton	(Val) Retire 1.3078 acres prop. sold to Stockton Port District	
8-7-53	C-27-53	8333	Sacto	(WD) - loading platform destroyed by fire at Lawrence warehouse.	
11/6/53	C-30-53	8108	3rd + 4th Sub	(WD) Retire steam locomotive fuel + water facilities at locations - Ind. Cor. cistern + vacuum system. Also 7 cars + 1100 Joelly	
10/9/53	C-31-53	8317	San Fran	(WD) Retire 897' spur track off Army St lead formerly serving Soule Steel Co.	
10/9/53	C-32-53	8341	NCE	derails & siding, nce - Moccasin, Fremont, Alameda, Loma Vista, Robbins Ck, Jellies, Willow Spr, Little Valley	4-16-
11/7/54	C-39-53	8348	San Jose	(WD) Retire + remove 140' of track constructed to serve Pacific Compressed Steel Co. - 78th + St James Sts.	
1/27/54	C-41-53	8359	System	(WD) Retire 8 motor cars destroyed or worn out during 1953.	
✓	C-42-53	8334	Sacramento	(Val) Retire prop. on 19th between V + W sold to Brilli-Parker Co.	
2/26/54	C-45-53	8369	Oakland	Retire timber track 11/19 + 58 LF steel bulkhead Cluster Lead off of Melross Drill Track #1	

DATE	AFL	CE	LOCATION	DESCRIPTION
2-26-54	C-47-53	8360	San Francisco	Retire Ind prop + 5-story concrete whar 1000 Branner St San Fran sold to Helen Walker & Sons.
7-23-54	C-49-53	8190	Milpitas	Expenditures in connection with development + sale of Industrial property at Milpitas
4-16-53	O-538	8491	Miles	Install dispatchers phone at East house track switch.

DATE	A/E	CE	LOCATION	DESCRIPTION
12-14-53	C-2-54	8498	System (Engr)	Retire Bucyrus-Erie 3/4-CY Diesel shovel
4-9-54	C-10-54	8413	Stockton (WD)	Retire 697' of depot track + 33' of C.L. Hatch Spur from Channel thru Main St.
5-28-54	C-12-54	8382	Niles (Sig)	Modification interlocking plant eliminates mechanical pipe lines + shortens limits.
4-18-54	C-13-54	8384	Stockton (WD)	Retire + remove 16x20 frame + Corv iron Blacksmith Shop.
	C-14-54	8315	San Fran (Sig)	Retire Interlocking plant 26th + Illinois Sts.
7-22-54	C-15-54	8507	Ortega (W.D.)	Retire + remove 1019 LF of Stockyard Spur No. 2 + 850 LF of Stockyard Spur No. 1.
8-6-54	C-20-54	8518	System (Engr)	Retire Gopher Shovel #49
6-25-54	C-21-54	8505	Sacto Shops (WD)	Retire + remove 525' of Track W-32 for additional material storage space.
6-28-54	C-22-54	8504	San Fran (WD)	✓ ✓ ✓ 30,000 gal water tank + tower at 25th St yard
7-17-54	C-23-54	8503	Milpitas (WD)	✓ ✓ ✓ 40'x140' packing shed at Milpitas
9-29-54	C-25-54	8528	Oakland (Engr)	Sale of whn at 1700 Ferry St. to SR+D Co. for lease to P+A Shippers
9-9-54	C-26-54	8364	San Fran (Engr)	39674 Sq. Ft. WT Property deeded to SR+D in Potrero Nuevo Block 435. Michigan. Marin - Illinois +
9-14-54	C-28-54	8529	System (Engr)	Retire Caterpillar D-6 tractor wt #5
9-28-54	C-29-54	8532	San Fran.	Retire + dismantle skid pile driver at 25th St Dock
10-1-54	C-31-54	8534	Stoddard (MP 279.34) (WD)	Retire + remove 964.7' outfit spur
10-12-54	C-34-54	8524	San Jose (Engr)	Sale of 1.065 acres industrial property 7th St., Sulley Road + Phelan Ave to Mayfair Pkg. Co.
11-8-54	C-35-54	8546	Spring Garden	Retire + remove 718.5' middle track + 644' back track in storage yard.
10-22-54	C-36-54	8540	NCE MP K-21.63	Retire + remove 761' outfit spur

DATE	AGE	CE	LOCATION	DESCRIPTION
12-29-53				
12-29-53	70-54	84-49	mt 747 + mt 750-75 (big)	Install 1070 LF rock detector fence mt 747 + 700 LF at mt 750-75 + Conc. buttons mt 750-75

DATE	A/E	CE	LOCATION	DESCRIPTION
12-14-53	17-54	8474	System (Engr)	Purchase one SH reconditioned 3/4-CY diesel shovel
12-19-53	20-54	8449	MP 242 + 250.25 (Signal)	Install rock fences MP 242 + 250.25 + const. conc. buttress to support rock column MP 250.25
2-5-54	23-54	8431	Sacto Shops (WP)	Remodel tool room as shop foreman's office - make foreman's office into dispensary & first aid room to wash room
2-25-54	24-54	8367	Oroville	Spur track to serve Western Wood Excelsior Mfg Co.
2-25-54	25-54		WP mole (Engr)	Replace Sugar Shed Sheel + strengthen existing dock
2-25-54	26-54	8468	System (Engr)	Purchase 2 Arc curve liners
2-26-54	27-54	8469	System (Engr)	6 Trak-liners
2-26-54	28-54	8370	Oakland	Close up subway under WP tracks between 37th + 38th Avenues near Dewey School
2-26-54	31-54	8418	2-3-4 Subs (WP)	Install 45000 addl rail anchors
2-26-54	32-54	8419	All Subs (WP)	55000 addl SH tie plates in secondary tracks + 30000 new tie plates on main line
2-26-54	33-54	8440	Oakland (Sig)	point protection on switches 25+27 - install route defining push buttons Magnolia Tower
3-1-54	34-54	8443	Stockton (Sig)	King gates East Main St King + relocate flashing light signal at East market St.
3-1-54	44-54	8350	1+2 Subs	Replace 11 bridges with permanent type structures MP 10.69 to MP 162.48.
3-3-54	45-54	8404	MP 182.62 - 187.50	Raise 4.88 miles main track 6" on Oroville #1 Ballast

DATE	AFE	CE	LOCATION	DESCRIPTION
3-7-54	47-54	8371	Sacramento (Engr)	Pay cost paving, curbs, gutters, drainage, sewer + water "V" St from Front St West 308.5'
3-7-54	48-54	8371	San Jose	Relocate Spur Tracks #1 + #3 serving Calif. Pkg Co. Plant 3 at Augeris + Laurel Sts.
✓	49-54	8372	Milpitas	Construct 2 spur tracks to serve Globe Union Battery, Inc.
✓	50-54	8414	Reabank Hwy, East Arroyo + Craig	Extend siding
4/7/54	53-54	8381	San Francisco (Engr)	Install 1690 sq. ft. paving. West side waterloo team track, near Loomis St.
4/6/54	54-54	8379	San Francisco (WD)	Const. team track to serve Haskell Whse Co. - Retire 260' of Utah Coal Sales Agency Spur ^{15th +} Vermont
3-31-54	58-54	8433	Sacramento (W.D.)	Install File Cases in basement of Supt's office for Personal Record Files.
3-31-54	60-54	8448	Los to John (Sig)	Replace bare copper wire with insulated copper wire ^{FE} Col. line mt 234.7 to 253.4
4-13-54	64-54	8479	System (Engr)	Purchase + install 153 telephone boxes to house portable telephones on motor cars.
4-13-54	66-54	8344	Stockton (WD)	Const 7019' drill track + 531' spur track to serve Zellerbach Paper Co., Sharpe Lane.
4-13-54	67-54	8473	System (Engr)	Purchase Jackson Compactor.
4-13-54	68-54	8378	Bridge 748.67 (WD)	Walkways + handrails Bridge 748.67.
4-20-54	70-54	8380	Milpitas (Engr)	Extend sewer + water lines to Landess Ave.
4-28-54	72-54	8377	Stockton	Retire 4.19 acres sold Zellerbach Paper Co + exchange land with City of Stockton - Sharpe Lane
4-29-54	73-54	8385	✓	(Sig) Install 2 flashing light signals + retire wigwag, Harding Way Xing # 4-94.7
4-30-54	74-54	8446	Sacto (✓)	✓ Xing protection 5th + 10th Sts + rearrange protection at 3rd St on R St. Line
5-26-54	77-54	8387	San Jose (Engr)	Install sidewalks, curbs + gutters at Gen Agts office, Alameda + Wilson Sts + repair sidewalk ⁶⁴ places
5-26-54	79-54	8450	Kiddie Spring Garden (Sig)	Replace Leland portable alternators with new Onan generators.
6-24-54	80-54	8429	Fruitvale Cancelled (WD)	Replace Paso + Int. Depot, Int. shed + Platform with new 36' x 23' Depot + office ^{W.D.} + Int. shed + concrete platform
9-29-54	90-54	6868	Camp Rodgers (Engr)	Construct 4 tracks to serve PG+E Co. mt 255.3.
6-11-54	91-54	8391	Oakland	Acquire 50% interest in 1330' drill track serving Gen. Elec. Co. off Milrose Drill Trk, 69th Ave.
✓	92-54	7719	Oakland (WD)	Capitalize W.P. portion 1105' of W.P. HP Storage track, 15th Avenue.

DATE	AFE	CE	LOCATION	DESCRIPTION
6-11-54	96-54	8439	San Fran	(Sig) Install track circuit + pre-emption circuit 3rd + Army Sts to coordinate vehicle + R.R. traffic.
6-11-54	97-54	8398	Hayward	(WD) Construct 410' spur to serve Pacific Candles Co. - MP 21.
6-25-54	99-54	8506	Sacto shops	(WD) Install 2 fire hydrants near erecting shop - one on city water + one on shop system
6-28-54	103-54	8466	System	(Engr) Purchase 5 motor cars
7-4-54	104-54	8434	San Fran	(Com) Install teletype circuits between San Francisco - Oakland - San Jose. Station
7-9-54	105-54	8460	San Fran - Oak Sacto - Stockton	(Com) Install teletype circuits between San Fran - Oakland - San Jose - Stockton
✓	106-54	8458	San Fran	(Com) Provide carrier telephone system between San Francisco and San Jose.
✓	107-54	8459	Hayward + San Jose	(Com) Provide carrier telephone system between San Francisco and San Jose.
8-2-54	110-54	8508	Sacramento	Const 510' spur track for Economy Lbr Co. on GO-15 basis
7-22-54	111-54	8435	Sacto + Oroville	Purchase 2 steel gasket cabinets - 1 ea for Sacto + Oroville stores
7-22-54	112-54	8395	San Jose	Const 2502' drill track with turnout to connect with Mayfair Packing Co. track
8-3-54	114-54	8511	Marysville	(Engr) Transfer from non oper. to ^{non} oper 6850 sq ft. prop. 5th + "J" Sts.
✓	115-54	8514	Kerlinger	(Engr) ✓ ✓ ✓ ✓ 31.628 acres at Kerlinger
8-11-54	116-54	8516	Berryessa	(WD) Various track changes + additions to serve Calif Packing Corp
8-2-54	117-54	8517	San Jose	(Engr) Pay assessment on 15" sewer line along 7th St
✓	118-54	8463	System	(WD) Purchase 1 sewer cleaner with necessary attachments
8-6-54	119-54	8515	Oakland	(Sig) Install 2 flashing light signals at 73rd Avenue Xing # 4-12.0
8-5-54	120-54	8492	Calif.	(Com) (tot) Purchase 15 auto. elec. portable telephones for motor cars.
	125-54	8546	Marysville	Highway grade separation
8-11-54	128-54	8447	System	(Sig) Purchase multiple outlet cords for use with portable generators in emergency lighting.
8-5-54	126-54	8465	System	(Engr) Purchase 10 4-unit portable electric tie tampers
9-9-54	129-54	8401	MP 21.81 - 51.58	Replace 85" with 115" rail
8-27-54	130-54	8520	Sacramento	(Sig) Install flashing light signals at X and D Streets
9-9-54	131-54	8365	Various	(Engr) R&D property deeded to WPA at Oakland, San Jose, Pleasanton, Sacramento, Red, Quincy Jct +
8-31-54	134-54	8521	MP 259.15 - 259.55	(Sig) Capitalize 2 2-conductor cables + retire signal wires.
9-9-54	135-54	8522	Milpitas	(Engr) Pay assessment for water mains.
9-22-54	137-54	8428	Oakland	Gas heat in Roadmaster's + Gen Supv's office + Swann Locker Room - 1st + Adelina Sts

DATE	AFE	CE	LOCATION	DESCRIPTION
9-14-54	139-54	8531	System (Engr)	Purchase one reconditioned D-6 Caterpillar tractor complete with angled dozer blade.
9-24-54	140-54	8461	System (Comm)	Purchase 12 Accts elec portable phones comp. for Western Division motor cars.
9-24-54	143-54	8363	MP 35-85 NCE	Additional 36" x 56' CMP Asbestos Coated Culvert.
10-4-54	145-54	8527	San Leandro	Const. track to serve Ry. Lock Co. - ISO 15 Basis.
10-12-54	149-54	8537	Milpitas (Engr)	Pay assessment Santa Clara County Sanitation District No. 8 for sewer facilities.
12-29-54	150-54	8200	Milpitas (Val)	Const trackage + operating + mechanical facilities to serve industrial development
10-7-54	151-54	8471	System (Engr)	Purchase misc. labor-saving roadway machines.
10-22-54	152-54	8539	System (Engr)	Purchase one 3/4 cy dipper for use with diesel shovels.
10-22-54	154-54	8545	San Fran (Engr)	Install sidewalks 3 locations - 2 on Army St + 1 on DeHaro.
	155-54	8329	Milpitas + Stockton (Val)	Exchange with P&O of wt Property at Milpitas + P&O property at Stockton
11-2-54	156-54	8536	Oakland (W.D.)	Purchase from St 1/2 interest in turnout serving Concrete Prods. Co. near 66th Ave, Oakland
9-11-55	157-54	8543	Crescent Mills (W.D.)	Const west end extension to Genesee Wood Products Spur + other track changes.
11-8-54	158-54	8542	Miles	Construct guard rail barrier on station platform
11-2-54	159-54	8393	San Jose (Engr)	Purchase easement from Anderson + House for drill track extension of 7th St. Lead.
11-9-54	160-54	8497	San Jose Branch Terminous Branch + K.C.E.	Install metal mile + intermediate markers.
3-14-55	165-54	8425	San Francisco (Engr)	Const office building for Stor. Dev + International Freight Co., 8th + Townsend, S.F.
11-11-54	168-54	8551	San Jose	Pave 1800 SF adjacent to team track at 17th + Santa Clara Sts.
8-31-55	170-54	8706	Milpitas (Engr)	Improvements re development industrial land at Milpitas + retirements property sold to Ford Motor Co.
12-14-54	171-54	8552	Sankey (Sig.)	Retire signal apparatus account Sankey RR Crossing removed.
12-14-54	172-54	8553	San Jose (Engr)	Sell 11.33 acres of Linfert tract to US Printing + Lithograph Co. fronting on Kings Road.
12-20-54	173-54	8173	Stockton (W.D.)	Const 40' x 200' team track roadway + 600 SF concrete driveway at Roosevelt St. North Stockton Yard.
12-19-54	177-54	8556	Spring Garden (Engr)	Sell 8.72 acres right of way to State of Calif. for Highway purposes at Williams Loop.
	178-54	8555	Stockton (Engr)	Relocate 2110' of North Channel Spur acct widening turning basin in Port of Stockton
1-7-55	179-54	8563	Stockton (W.D.)	Retire value of shed + ramp destroyed by fire at Charter Way + Union Streets.
1-5-55	180-54	8500	San Jose Br.	Install TCS on San Jose Branch, Construct new yard office, San Jose, + retire various structures.

